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Description
The Maryland Mass Transit Administration (MTA) is upgrading 9.4 miles of designated areas of the Baltimore Central Light Rail Line (CLRL).  The scope of the project includes double-tracking eight sections of the existing 29-mile Baltimore CLRL between Warren Road and Cromwell/Glen Burnie Station.  Although no new stations are required, the addition of a second track will require construction of a second platform at four existing stations. The project includes two new bridges over the Middle Branch River and Kloman Avenue, crossing improvements, installation of a bi-directional signal system, catenary and other equipment and systems.

Once the project is complete and traffic signal pre-emption on Howard Street is installed, the project will reduce headways from 17 minutes to eight minutes in the peak period, and to 12 minutes in the off-peak, and also improve operational reliability.  In 2020, average weekday boardings are estimated at 44,000, with an estimated 6,800 daily new riders.

The total project cost under the FFGA for these improvements is $153.70 million.  The Section 5309 New Starts funding share is $120.00 million. 

Status
In February 1999, FTA approved Maryland MTA’s request to enter preliminary engineering.  The project was divided into two segments to facilitate environmental review.  An Environmental Assessment for the southern segment, Cromwell Station to Hamburg Street, was completed with FTA’s issuance of a Finding of No Significant Impact (FONSI) in July 2000.  FTA approved entry into final design for the southern segment in August 2000.  The preliminary engineering/environmental review phase for the northern segment, 28th Street to Warren Road, was completed with FTA’s issuance of a FONSI in November 2000.  FTA approved the northern segment of the CLRL for entry into final design in January 2001.  In July 2001, FTA and MTA entered into an FFGA with a revenue operations date scheduled for December 31, 2006.  Construction started in March 2002 and is currently 32 percent complete.

TEA-21 Section 3030(a)(42) authorized the Maryland–Light Rail Double-Track for final design and construction.  Section 3030(g)(1) specified that the Baltimore-Washington Transportation Improvement Program projects be funded at an 80 percent Federal share, comparing the aggregate expenditure of State and local funds, including highway funds provided by the State of Maryland for all phases of the Central Corridor Light Rail project.  Through FY 2003, Congress has appropriated $39.19 million in Section 5309 New Starts funds for the project.  

	Reported in Year of Expenditure Dollars

	Source of Funds
	Total Funding (million)
	Appropriations to Date

	Federal:
	
	

	Section 5309 New Starts

  FFGA Commitment
	$120.00
	$39.19 million through FY 2003

	Section 5307 Urbanized Area

  Formula Funds
	$    3.00
	

	State:

Maryland Transportation 

   Trust Fund
	$  30.70
	

	TOTAL
	$153.70
	

	NOTE: Sum of figures may differ from total as listed due to rounding.
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