[image: image1.emf]FTA FIXED GUIDEWAY

CAPITAL COSTING SYSTEM

HEAVY RAIL SYSTEMS

1.00 GUIDEWAY ELEMENTS

1.01 AT GRADE GUIDEWAY

1.03 ELEVATED STRUCTURE  GUIDEWAY

1.05 UNDERGROUND GUIDEWAY

1.07 DIRECT FIXATION TRACK

1.08 BALLASTED TRACK

2.00 YARDS & SHOPS

2.01 LIGHT MAINTENANCE FACILITY / DEPOT 

2.04 STORAGE BUILDING AND YARD

2.07 HEAVY MAINTENANCE FACILITY

2.10 MAINTENANCE OF WAY BUILDING & YARD

3.00 SYSTEMS

3.01 SIGNAL SYSTEM 

3.02 ELECTRIFICATION 

3.03 COMMUNICATIONS

3.04 REVENUE COLLECTION

[image: image2.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of

HEAVY RAIL SYSTEMS Measure

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

1.01 AT GRADE GUIDEWAY L.F. Guideway

1.03 ELEVATED STRUCTURE  GUIDEWAY L.F. Guideway

1.05 UNDERGROUND GUIDEWAY L.F. Guideway

1.07 DIRECT FIXATION TRACK Track Feet

1.08 BALLASTED TRACK Track Feet

2.00 YARDS & SHOPS

Rev.  Vehicle

2.01 LIGHT MAINTENANCE FACILITY / DEPOT  Rev.  Vehicle

2.04 STORAGE BUILDING AND YARD Rev.  Vehicle

2.07 HEAVY MAINTENANCE FACILITY Rev.  Vehicle

2.10 MAINTENANCE OF WAY BUILDING & YARD L.F. Guideway

3.00 SYSTEMS

Track Feet

3.01 SIGNAL SYSTEM  Track Feet

3.02 ELECTRIFICATION  Track Feet

3.03 COMMUNICATIONS Track Feet

3.04 REVENUE COLLECTION Station

4.00 STATIONS

Station

4.01 AT-GRADE Station

4.03 SUBWAY Station

4.05 ELEVATED Station

4.07 PARKING Spaces

[image: image3.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of

HEAVY RAIL SYSTEMS Measure

5.00 VEHICLES

Rev. Vehicle

5.01 REVENUE VEHICLES  Rev. Vehicle

5.06 NON-REVENUE VEHICLES Rev. Vehicle

6.00 SPECIAL CONDITIONS

L.F. Guideway

6.01 UTILITY RELOCATION / BETTERMENT L.F. Guideway

6.05 ROADWAY CHANGES L.F. Guideway

6.06 ENVIRONMENTAL MITIGATION L.F. Guideway

7.00 RIGHT-OF-WAY

L.F. Guideway

7.01 LAND ACQUISITION L.F. Guideway

7.04 RELOCATION L.F. Guideway

8.00 SOFT-COSTS

Total

8.01 PLANNING/FEASIBILITY STUDIES Total

8.03 CONSTRUCTION MANAGEMENT Total

8.04 PROJECT MANAGEMENT Total

8.05 PROJECT MANAGEMENT OVERSIGHT Total

8.06 PROJECT INITIATION Total

8.08 TRAINING/START-UP/TESTING Total
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[image: image5.wmf]COST VARIANCE ANALYSIS: Total Costs

FTA FIXED GUIDEWAY

Units

CAPITAL COSTING SYSTEM

of

LIGHT RAIL SYSTEMS

Measure

Standard LRT

Quantity Adjusted

Actuals

L.F. Guideway

$346,520,502

$365,957,591

$555,525,064

0.00 TOTAL PROJECT COST

Total Project Costs

Pittsburgh Light Rail Stage I

Adjusted Model 1:  Full Database

[image: image6.emf] Avg. Unit - Cost   Share of  Avg. Category Share     Variance Relative  Total Unit - Cost  of Total Project Cost    to Standard HRT  Variance  High Cost  Projects  All Projects       COST CATEGORY  (a)  (b)  (c)  (d)       0.00 Total Unit - Cost Variance  85%  100%  100%  100%       1.00 Guideway Elements  99%  35%  28%  26%        2.00 Yards & Shops  - 28%  - 1%  2%  3%       3.00 Systems  157%  13%  9%  9%       4.00 Stations  18%  9%  21%  23%       5.00 Vehicles  - 2%  - 1%  5%  7%       6.00 Special Conditions  138%  9%  3%  3%       7.00 Right - Of - Wa y  127%  5%  4%  4%       8.00 Soft - Costs  126%  31%  28%  24%    


[Photographs of transit running through the city above ground and underground]
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Project Goals and Objectives
[image: image9.emf]FTA FIXED GUIDEWAY

CAPITAL COSTING SYSTEM

HEAVY RAIL SYSTEMS

1.00 GUIDEWAY ELEMENTS

1.01 AT GRADE GUIDEWAY

1.03 ELEVATED STRUCTURE  GUIDEWAY

1.05 UNDERGROUND GUIDEWAY

1.07 DIRECT FIXATION TRACK

1.08 BALLASTED TRACK

2.00 YARDS & SHOPS

2.01 LIGHT MAINTENANCE FACILITY / DEPOT 

2.04 STORAGE BUILDING AND YARD

2.07 HEAVY MAINTENANCE FACILITY

2.10 MAINTENANCE OF WAY BUILDING & YARD

3.00 SYSTEMS

3.01 SIGNAL SYSTEM 

3.02 ELECTRIFICATION 

3.03 COMMUNICATIONS

3.04 REVENUE COLLECTION


Methodology: The Study Included Three Primary Steps 
[image: image10.emf]Select City:

Quantity Total Cost

Year

117,216 $1,550,737,738 1984

117,216 $418,346,497 1984

44,880 $70,466,575 1987

0 $0

35,376 $133,806,373 1987

0 $0

18,960 $32,130,519 1979

15,500 $95,000,000 1979

2,500 $35,000,000 1979

0 $0

0 $0

152,672 $26,685,455 1984

81,760 $11,372,816 1987

0 $0

234,432

$2,020,662 1987

117,216

$11,864,097 1987

Atlanta MARTA North South Line

Atlanta, GA
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[image: image12.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of

HEAVY RAIL SYSTEMS Measure

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

1.01 AT GRADE GUIDEWAY L.F. Guideway

1.03 ELEVATED STRUCTURE  GUIDEWAY L.F. Guideway

1.05 UNDERGROUND GUIDEWAY L.F. Guideway

1.07 DIRECT FIXATION TRACK Track Feet

1.08 BALLASTED TRACK Track Feet

2.00 YARDS & SHOPS

Rev.  Vehicle

2.01 LIGHT MAINTENANCE FACILITY / DEPOT  Rev.  Vehicle

2.04 STORAGE BUILDING AND YARD Rev.  Vehicle

2.07 HEAVY MAINTENANCE FACILITY Rev.  Vehicle

2.10 MAINTENANCE OF WAY BUILDING & YARD L.F. Guideway

3.00 SYSTEMS

Track Feet

3.01 SIGNAL SYSTEM  Track Feet

3.02 ELECTRIFICATION  Track Feet

3.03 COMMUNICATIONS Track Feet

3.04 REVENUE COLLECTION Station

4.00 STATIONS

Station

4.01 AT-GRADE Station

4.03 SUBWAY Station

4.05 ELEVATED Station

4.07 PARKING Spaces


[image: image13.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of

HEAVY RAIL SYSTEMS Measure

5.00 VEHICLES

Rev. Vehicle

5.01 REVENUE VEHICLES  Rev. Vehicle

5.06 NON-REVENUE VEHICLES Rev. Vehicle

6.00 SPECIAL CONDITIONS

L.F. Guideway

6.01 UTILITY RELOCATION / BETTERMENT L.F. Guideway

6.05 ROADWAY CHANGES L.F. Guideway

6.06 ENVIRONMENTAL MITIGATION L.F. Guideway

7.00 RIGHT-OF-WAY

L.F. Guideway

7.01 LAND ACQUISITION L.F. Guideway

7.04 RELOCATION L.F. Guideway

8.00 SOFT-COSTS

Total

8.01 PLANNING/FEASIBILITY STUDIES Total

8.03 CONSTRUCTION MANAGEMENT Total

8.04 PROJECT MANAGEMENT Total

8.05 PROJECT MANAGEMENT OVERSIGHT Total

8.06 PROJECT INITIATION Total

8.08 TRAINING/START-UP/TESTING Total


[image: image14.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of Select City:

HEAVY RAIL SYSTEMS Measure Quantity Total Cost

Year

L.F. Guideway

117,216 $1,550,737,738 1984

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

117,216 $418,346,497 1984

1.01 AT GRADE GUIDEWAY L.F. Guideway 44,880 $70,466,575 1987

1.03 ELEVATED STRUCTURE  GUIDEWAY L.F. Guideway 35,376 $133,806,373 1987

1.04 ELEVATED FILL GUIDEWAY L.F. Guideway 0 $0

1.05 UNDERGROUND CUT AND COVER GUIDEWAY L.F. Guideway 18,960 $32,130,519 1979

1.06 UNDERGROUND BORED EARTH TUNNEL L.F. Guideway 15,500 $95,000,000 1979

1.07 UNDERGROUND BORED ROCK TUNNEL L.F. Guideway 2,500 $35,000,000 1979

1.08 UNDERGROUND SUNKEN TUNNEL L.F. Guideway 0 $0

1.09 RETAINED CUT GUIDEWAY L.F. Guideway 0 $0

1.10 DIRECT FIXATION TRACK Track Feet 152,672 $26,685,455 1984

1.11 BALLASTED TRACK Track Feet 81,760 $11,372,816 1987

1.13 SPECIAL TRACKWORK  Track Feet

234,432

$2,020,662 1987

1.14 GUIDEWAY-SPECIAL STRUCTURES L.F. Guideway

117,216

$11,864,097 1987

2.00 YARDS & SHOPS

Rev.  Vehicle

169 $26,272,686 1988

2.01 LIGHT MAINTENANCE FACILITY / DEPOT #1 Rev.  Vehicle 169 $22,531,168 1988

2.04 STORAGE BUILDING AND YARD #1 Rev.  Vehicle

169 $639,866 1988

Storage Building Rev.  Vehicle 169 $0

Yard Trackwork Track Feet 39,174 $639,866 1988

2.07 HEAVY MAINTENANCE FACILITY #1 Rev.  Vehicle 169 $3,085,490 1988

2.11 ADMINISTRATIVE FACILITY L.F. Guideway

117,216

$16,162 1988

Atlanta MARTA North South Line

0.00 TOTAL PROJECT COST

Atlanta, GA


[Chart listing FTA Fixed Guideway Capital
Costing System for Heavy Rail Systems. It’s 

Divided into three parts; Guideway Elements, 

[image: image15.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of

HEAVY RAIL SYSTEMS Measure $YOE $City $National

L.F. Guideway

$13,230 $21,319 $23,794

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

$3,569 $5,751 $6,419

1.01 AT GRADE GUIDEWAY L.F. Guideway $1,570 $2,366 $2,640

1.03 ELEVATED STRUCTURE  GUIDEWAY L.F. Guideway $3,782 $5,699 $6,361

1.04 ELEVATED FILL GUIDEWAY L.F. Guideway $0 $0 $0

1.05 UNDERGROUND CUT AND COVER GUIDEWAY L.F. Guideway $1,695 $3,874 $4,324

1.06 UNDERGROUND BORED EARTH TUNNEL L.F. Guideway $6,129 $14,012 $15,638

1.07 UNDERGROUND BORED ROCK TUNNEL L.F. Guideway $14,000 $32,007 $35,722

1.08 UNDERGROUND SUNKEN TUNNEL L.F. Guideway $0 $0 $0

1.09 RETAINED CUT GUIDEWAY L.F. Guideway $0 $0 $0

1.10 DIRECT FIXATION TRACK Track Feet $175 $282 $314

1.11 BALLASTED TRACK Track Feet $139 $210 $234

1.13 SPECIAL TRACKWORK  Track Feet $9 $13 $14

1.14 GUIDEWAY-SPECIAL STRUCTURES L.F. Guideway $101 $153 $170

2.00 YARDS & SHOPS

Rev.  Vehicle

$155,460 $228,505 $255,028

2.01 LIGHT MAINTENANCE FACILITY / DEPOT #1 Rev.  Vehicle $133,321 $195,964 $218,709

2.04 STORAGE BUILDING AND YARD #1 Rev.  Vehicle

$3,786 $5,565 $6,211

Storage Building Rev.  Vehicle $0 $0 $0

Yard Trackwork Track Feet $16 $24 $27

2.07 HEAVY MAINTENANCE FACILITY #1 Rev.  Vehicle $18,257 $26,836 $29,951

2.11 ADMINISTRATIVE FACILITY L.F. Guideway $0 $0 $0

0.00 TOTAL PROJECT COST

Unit Costs

Atlanta MARTA North South Line

Yards & Shops and Systems]






[Database chart showing Atlanta’s 










MARTA North South Line between the 









1979 – 1987, breaking down the quantity 









and total cost in each year]
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[Pie chart depicting the percentage of Changes in Asset 




Mix/Grade Mix, Cost Increases Above Inflation, and 




Higher Fixed Cost per Unit] 
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[image: image20.emf]FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of

HEAVY RAIL SYSTEMS Measure $YOE $City $National

L.F. Guideway

$13,230 $21,319 $23,794

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

$3,569 $5,751 $6,419

1.01 AT GRADE GUIDEWAY L.F. Guideway $1,570 $2,366 $2,640

1.03 ELEVATED STRUCTURE  GUIDEWAY L.F. Guideway $3,782 $5,699 $6,361

1.04 ELEVATED FILL GUIDEWAY L.F. Guideway $0 $0 $0

1.05 UNDERGROUND CUT AND COVER GUIDEWAY L.F. Guideway $1,695 $3,874 $4,324

1.06 UNDERGROUND BORED EARTH TUNNEL L.F. Guideway $6,129 $14,012 $15,638

1.07 UNDERGROUND BORED ROCK TUNNEL L.F. Guideway $14,000 $32,007 $35,722

1.08 UNDERGROUND SUNKEN TUNNEL L.F. Guideway $0 $0 $0

1.09 RETAINED CUT GUIDEWAY L.F. Guideway $0 $0 $0

1.10 DIRECT FIXATION TRACK Track Feet $175 $282 $314

1.11 BALLASTED TRACK Track Feet $139 $210 $234

1.13 SPECIAL TRACKWORK  Track Feet $9 $13 $14

1.14 GUIDEWAY-SPECIAL STRUCTURES L.F. Guideway $101 $153 $170

2.00 YARDS & SHOPS

Rev.  Vehicle

$155,460 $228,505 $255,028

2.01 LIGHT MAINTENANCE FACILITY / DEPOT #1 Rev.  Vehicle $133,321 $195,964 $218,709

2.04 STORAGE BUILDING AND YARD #1 Rev.  Vehicle

$3,786 $5,565 $6,211

Storage Building Rev.  Vehicle $0 $0 $0

Yard Trackwork Track Feet $16 $24 $27

2.07 HEAVY MAINTENANCE FACILITY #1 Rev.  Vehicle $18,257 $26,836 $29,951

2.11 ADMINISTRATIVE FACILITY L.F. Guideway $0 $0 $0

0.00 TOTAL PROJECT COST

Unit Costs

Atlanta MARTA North South Line

[image: image21.emf]Underground Cut and Cover
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[Chart listing FTA Fixed Guideway Capital

Costing System for Heavy Rail Systems. It’s 

divided into four parts; Guideway Elements, 

Yards & Shops, Systems, and Stations] 







[Chart listing FTA Fixed Guideway Capital Costing

[image: image23.wmf]COST VARIANCE ANALYSIS: Total Costs

FTA FIXED GUIDEWAY

Units

CAPITAL COSTING SYSTEM

of

LIGHT RAIL SYSTEMS

Measure

Standard LRT

Quantity Adjusted

Actuals

L.F. Guideway

$346,520,502

$365,957,591

$555,525,064

0.00 TOTAL PROJECT COST

Total Project Costs

Pittsburgh Light Rail Stage I

Adjusted Model 1:  Full Database
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four parts; Vehicles, Special Conditions, Right-Of-







Way, and Soft-Costs] 
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[image: image25.emf]PROJECT COST ESTIMATOR

Move cursor over comments (red triangles) for data entry assistance

FALSE 3

FTA FIXED GUIDEWAY Units

CAPITAL COSTING SYSTEM of Select City:

HEAVY RAIL SYSTEMS Measure Quantity

Year Unit Cost

Total Cost

L.F. Guideway

12,000 1980 $13,477 $161,722,280

WEEKDAY RIDERSHIP Unlinked Trips 5,672

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

12,000 1980 $2,554 $30,646,812

1.01 AT GRADE GUIDEWAY L.F. Guideway 10,000 1980 $561 $5,610,697

1.02 AT GRADE-IN-STREET GUIDEWAY L.F. Guideway 0 $0 $0

1.03 ELEVATED STRUCTURE  GUIDEWAY L.F. Guideway 0 $0 $0

1.04 ELEVATED FILL GUIDEWAY L.F. Guideway 0 $0 $0

1.05 UNDERGROUND CUT AND COVER GUIDEWAY L.F. Guideway 2,000 1980 $6,866 $13,731,378

1.06 UNDERGROUND BORED EARTH TUNNEL L.F. Guideway 0 $0 $0

1.07 UNDERGROUND BORED ROCK TUNNEL L.F. Guideway 0 $0 $0

1.08 UNDERGROUND SUNKEN TUNNEL L.F. Guideway 0 $0 $0

1.09 RETAINED CUT GUIDEWAY L.F. Guideway 0 $0 $0

1.10 DIRECT FIXATION TRACK Track Feet 40,000 1980 $158 $6,316,609

1.11 BALLASTED TRACK Track Feet 20,000 1980 $144 $2,873,977

1.12 EMBEDDED TRACK Track Feet 0 $0 $0

1.13 SPECIAL TRACKWORK  Track Feet

60,000 1980

$13 $774,779

1.14 GUIDEWAY-SPECIAL STRUCTURES Each

12,000 1980

$112 $1,339,370

0.00 TOTAL PROJECT COST

Washington, DC

Enter Project Name Here

Select 

Estimate 

Basis

Baseline Model (original data set)

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects

Print


[FTA Fixed Guideway Capital Costing System Heavy Rail Systems:  Chart depicts Atlanta MARTA North South Line’s quantity and total cost over the years of 1979 – 1988 based on the costing system of total project cost, guideway elements, and yards & shops.]
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[image: image27.wmf]DATABASE VARIANCE ANALYSIS: SUMMARY ($)

Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07

Category Summary

FTA FIXED GUIDEWAY

Units

CAPITAL COSTING SYSTEM

of

LIGHT RAIL SYSTEMS

Measure

Unit Cost Variance

Unit Quantity Variance

Total Cost Variance

L.F. Guideway

$19,637,682

$189,201,100

$208,838,782

1.00 GUIDEWAY ELEMENTS

L.F. Guideway

$16,518,355

$88,622,183

$105,140,538

AT GRADE GUIDEWAY

L.F. Guideway

$5,551,988

($3,579,703)

$1,972,284

ELEVATED GUIDEWAY

L.F. Guideway

($5,534,500)

($9,908,133)

($15,442,633)

UNDERGROUND GUIDEWAY

L.F. Guideway

$26,183,942

$97,773,788

$123,957,730

RETAINED CUT GUIDEWAY

L.F. Guideway

($2,860,954)

$4,790,170

$1,929,216

TRACKWORK

Track Feet

($6,822,121)

($453,938)

($7,276,059)

2.00 YARDS & SHOPS

Rev.  Vehicle

($8,365,019)

$27,191,582

$18,826,563

3.00 SYSTEMS

Track Feet

$16,866,353

$2,406,080

$19,272,434

4.00 STATIONS

Station

$7,968,890

$8,442,254

$16,411,144

AT-GRADE STATIONS

Station

$7,968,890

($4,290,864)

$3,678,026

SUBWAY STATIONS

Station

$0

$18,548,933

$18,548,933

ELEVATED STATIONS

Station

$0

$0

$0

PARKING

Spaces

$0

($5,250,036)

($5,250,036)

PEDESTRIAN OVERPASSES

Each

$0

($565,779)

($565,779)

5.00 VEHICLES

Rev. Vehicle

($13,631,346)

$26,090,655

$12,459,308

6.00 SPECIAL CONDITIONS

L.F. Guideway

($20,054,969)

($6,630,318)

($26,685,287)

7.00 RIGHT-OF-WAY

L.F. Guideway

($921,295)

($2,152,010)

($3,073,305)

8.00 SOFT-COSTS

Total

$21,256,714

$45,230,673

$66,487,387

PLANNING/DESIGN

Total

$48,148,620

$36,355,873

$84,504,493

CONST./PROJ MANAGEMENT

Total

($16,281,364)

$8,874,800

($7,406,564)

PROJECT INITIATION/TRAINING/START-UP/TESTING

Total

($8,129,167)

$0

($8,129,167)

OTHER SOFT COSTS

Total

($2,481,376)

$0

($2,481,376)

0.00 TOTAL PROJECT COST VARIANCE

Pittsburgh Light Rail Stage I

Project Cost Variance Analysis


[FTA Fixed Guideway Capital Costing System Heavy Rail Systems:  Chart depicts Atlanta MARTA North South Line’s $YOE, $City, and $National  unit costs based on the costing system of total project cost, guideway elements, and yards & shops.]
[image: image28.emf]Variance Analysis: By Cost Category

Versus Standard HRT
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[image: image32.emf]Standard HRT: Total Project Cost per Foot of Guideway
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[Totol Project Costs: Bar graph shows 12 major populated HRT transit cities, the actual(blue) and standard(teal) HRT Adjusted cost recorded in 2003 ranging from $0-$3.0 Billion.]  
…Sizes and Alignment Types
[image: image34.emf] Avg. Unit - Cost   Share of  Avg. Category Share     Variance Relative  Total Unit - Cost  of Total Project Cost    to Standard HRT  Variance  High Cost  Projects  All Projects       COST CATEGORY  (a)  (b)  (c)  (d)       0.00 Total Unit - Cost Variance  85%  100%  100%  100%       1.00 Guideway Elements  99%  35%  28%  26%        2.00 Yards & Shops  - 28%  - 1%  2%  3%       3.00 Systems  157%  13%  9%  9%       4.00 Stations  18%  9%  21%  23%       5.00 Vehicles  - 2%  - 1%  5%  7%       6.00 Special Conditions  138%  9%  3%  3%       7.00 Right - Of - Wa y  127%  5%  4%  4%       8.00 Soft - Costs  126%  31%  28%  24%    


[Alignment Mix: Bar graph shows 12 populated HRT transit cities, the Retained Cut Guideway(Gold), Elevated Fill Guideway(Beige), Elevated Structure Guideway(Red), Underground(Teal), and At Grade Guideway(Blue) based on L.F. Guideway measurement ranging from the sizes of 0 to 120,000 units.]
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[Unit Cost Functions: Line Graph shows the 


Underground Cut and Cover based on L.F. 

Guideway measurements to 

the amount of $ per Foot]
[Normalized and Adjusted Unit Costs:
Chart shows the Unit Costs of Atlanta 

MARTA North South Line based on the 

$YOE, $City, and $ National levels]



[Graphic of a calculator]




[Project Cost Variance Analysis: Bar Graph shows 



the Total Cost Variance(Blue), Unit Quantity 




Variance(Teal), Unit Cost Variance(Yellow) based 




on a scale of  $(-)50 to $250] 








[Estimated Unit Cost Functions: 
  

Underground Cut and Cover: Line Graph 

shows cost based on the L.F. Guideway 

measurements to the amount of $ per 

Foot]



[Estimated Unit Cost Functions: Heavy 

Maintenance Depot: Line Graph shows the 

number of Revenue Vehicles based on the 

amount of $ per Revenue Vehicle]










[Estimated Unit Cost Functions: Signal 

System: Line Graph shows cost based on 

the Lineal Feet of Guideway 



measurements to the amount of $ per 

Foot]




[Project Cost Estimator: Chart displays the Quantity, Unit Cost, and Total Cost of project Washington D.C. during 1980 based on the FTA Fixed Guideway Capital Costing System Heavy Rail Systems; Total Project Cost and Guideway Elements.]






[Cost Variance Analysis: Chart displays the cross references between the Standard Model Cost Estimate, Quantity Adjusted Cost Estimate, and Project Cost Actuals to the Unit-Cost Cost Variance and the Unit-Quantity Cost Variance to lastly the Total Cost Variance]







[Variance Analysis: By Cost Category(Versus Standard HRT): Bar graph shows the Total Cost Variance(Blue), Unit Quantity Variance(Teal), Unit Cost Variance(Yellow) based on FTA Fixed Guideway Capital Costing System ranging from the cost of $0 to $250 Million]  


[Standard HRT Model Quantity Relationships: Chart shows the relation of each group linked to Guideway Length & Distribution of Grades and Design Ridership. Both are linked to ROW& Special Conditions, Trackwork, Stations (# and grade distribution), and Vehicles. ROW & Special Conditions is linked to Stations (# and grade distribution). Trackwork is linked to Systems and Soft Costs. Vehicles is linked to Systems, Yard & Shops, and Soft Costs.]  


[Standard HRT: Total Project Cost (Full Cost and Quantity Baseline): Line Graph shows the Standard HRT Model(Red line), Actuals(Blue dot), Quantity Adjusted(White dot) based on the Lineal Feet in Guideway(thousands) to the cost difference ranging form $0 to $4.5 Billion]


[Standard HRT: Total Project Cost per Foot of Guideway (Full Cost and Quantity Baseline): Line Graph shows the Standard HRT Model (red line), Actuals (blue dot), and Quantity Adjusted (white dot) based on the Lineal Feet in Guideway (thousands) to the cost of $ per Lineal Foot ranging form $0 to $60,000]


[Standard HRT: Total Project Cost per Foot of Guideway (Log-Log Scale): Line graph matches the Lineal Feet of Guideway (Log) against the Cost per Lineal Foot of Guideway (Log). The Standard HRT Model is shown in red, Actuals in blue, and Quantity Adjusted in white]  

[Standard HRT: Total Project Cost (Full Cost and Quantity Baseline):  Line Graph shows the Standard HRT Model(Red line), 100% Subway (Blue line), 100% Elevated (Grey line), 100% At-Grade (Blue dashes), and  Actuals(Blue dot) based on the Lineal Feet in Guideway(thousands) to the cost difference ranging form $0 to $4.5 Billion]



[Chart shows FTA Fixed Guideway Capital Costing System Light Rail Systems Cost Categories with calculated percentages in the Avg. Unit Cost Variance Relative to Standard HRT, Share of Total Unit-Cost Variance, and the Avg. Category Share of Total Project Cost broken down in two sublevels of High Cost Projects and All Projects]






[Soft Costs Vs. Share of Total Alignment That is Subway: Line graph shows the percentage of %Subway Alignment based on the percentage of Soft Costs (% of hard Costs)]




[Unit Costs: Direct Fixation Track ($YOE): Line graph shows the Trend (Red) and the Actuals (Blue) based on the amount of $YOE per Track Foot over a spread of 30 years ranging from 1970 – 2000 on the Year Built]


[Chart shows the FTA Fixed Guideway Capital Costing System Light Rail Systems Categories and the percentage of Inflation (Avg. Annual Compound Rate) divided into Trend and Mean’s over a specific Sample Period]
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Project Goals and Objectives 


Study Methodology


Capital Cost Database


Capital Cost Calculator


Project Cost Variance Analysis


Analysis of HRT Cost Inflation


Summary of Key Findings








Overview





Document the “as-built” costs for a wide range of HRT investments


Develop unit-cost relationships for all HRT project components


Better understand what drives the cost differences between projects


Determine how HRT investment costs are changing over time


Develop an HRT Capital Cost Calculator 
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Revise/Update


Database Definition





Populate Database





Perform Cost Analyses





The Original Database Definition from 1994 Study was Improved Yielding More Accurate Modeling Results





The updated database reflects improvements to the 1994 Heavy Rail Study


Segmentation of underground alignment into four types (cut & cover, bored earth, bored rock, and sunken tunnel)


Segmentation of stations into three size groupings (small, medium and large) based on total number square feet


Segmentation of Subway stations based on construction type (cut & cover, bored)


Detailed breakout of station access investments (bus and auto by station size)


Segmentation of utility relocations and ROW acquisition by urban vs. suburban


In addition to asset unit quantities, the revised structure also documents basic design characteristics that influence project cost including:


Procurement Type (e.g., traditional versus design build)


Design Ridership 


Service headways








The Final Database Identifies Eight Primary Cost Categories and Related Cost Elements…
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Note: Tables do not display all cost elements 





For Each Project Cost Element, the Database Documents the Total Cost, Unit Quantity and 


Mid-Point of Construction





These Data are Used to Calculate Unit Costs





Note: Unit Costs are Adjusted to Current, National Dollars Using 			  Means Construction Cost Indices





The Database was Populated with the “As-Built” Capital Costs for Thirty HRT Projects





Atlanta North Line Dunwoody Extension 


Atlanta North South Line 


Baltimore Metro Sections A and B 


Boston Orange Line 


Chicago - O'Hare Extension Blue Line 


Chicago - Southwest Orange Line 


Chicago Blue Line (Douglas) Rehabilitation 


Chicago Brown Line Rehabilitation 


Los Angeles Red Line Segment 1


Los Angeles Red Line Segments 2A & 2B 


Los Angeles Red Line Segment 3


Miami Dade Metrorail 


New York 63rd Street Tunnel 


New York Stillwell Terminal Rehabilitation  


Philadelphia Frankford Rehabilitation 





San Francisco SFO Extension 


San Juan Tren Urbano 


Washington, D.C. - Addison (G) 


Washington, D.C. - Anacostia (F) 


Washington, D.C. - Anacostia Outer (F) 


Washington, D.C. - Glenmont (B) 


Washington, D.C. - Glenmont Outer (B) 


Washington, D.C. - Greenbelt Mid (E) 


Washington, D.C. - Huntington (C) 


Washington, D.C. - L'Enfant (L) 


Washington, D.C. - New Carrollton (D) 


Washington, D.C. - Shady Grove (A) 


Washington, D.C. - Springfield (J,H) 


Washington, D.C. - U Street (E) 


Washington, D.C. - Vienna (K) 





The Thirty HRT Projects Represent a Broad Range of Costs…





The Populated Capital Cost Database Provides a Platform for Conducting a Broad Range of Cost Analyses





Capital Cost Calculator





Project Cost 


Variance Analysis





Normalized and 


Adjusted Unit Costs





Unit Cost Functions





The Estimated Unit Cost Functions Capture the Economies of Scale Associated with Increased Investment
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The Unit Cost Functions Provided the Basis for Development of a Capital Cost Calculator





The HRT Capital Cost Calculator is a tool for estimating total project costs for proposed heavy rail projects


The Calculator can be used either to:


Generate a preliminary cost estimate if none is available or


Provide an independent reference point to help a validate an existing cost estimate


Users generate cost estimates by entering both the unit quantities, projected mid-point of construction and project location


The calculator then uses the unit cost functions to estimate a total project cost, including project soft-costs


The calculator automatically adjusts costs for inflation and regional cost differences





HRT Capital Cost Calculator 





Note: Example does not display all cost elements





Project Cost Variance Analysis 





 HRT investment costs are frequently quoted as being ”$X” per mile of alignment


In practice, there is a wide range of cost experience across projects (ranging from $45M to over $500M per mile across the 30 database projects. The average was $185M per mile).  


These cost differences result from a variety of factors including:


Mix of alignment types (at-grade, subway, elevated structure, retained cut)


Mix of trackwork types (direct fixation, ballasted, in-street, special)


Station grades, density (# per guideway mile), design, materials and amenities


Facilities Needs (driven by fleet size and the availability of existing facilities)


Design ridership (impacting fleet size, station size, electrification capacity, etc.)


Special conditions and right-of-way acquisition needs


Variations in project size (economies of scale) 


The HRT Capital Cost Update addresses the quantitative component of these cost drivers through development of a “Cost Variance Analysis Tool” 





Cost Variance Analysis Tool and Standard Model HRT 








The Cost Variance Analysis tool compares unit cost and unit quantity values for a selected database project (e.g., Atlanta North South Line) against an average or “typical” HRT investment referred to as the “Standard Model HRT”


This comparison provides a cost baseline for identifying what drives project costs (up or down) for individual database projects relative to a “typical” HRT investment


The Standard Model HRT is defined as the average mix of alignment grades, trackwork types, station densities, fleet size, etc. across all projects documented in the Capital Cost Database


Cost differences between an actual project and the Standard Model HRT arise from:


Variations in Unit Quantities (e.g., differences in the mix of alignment grades etc. between a specific project and the Standard Model) and


Variations in Unit Costs (differences in unit costs between a specific project cost and the “average” across all database projects) 





The Cost Variance Analysis Helps Explain Differences in Cost Between Projects
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The Cost Variance Analysis Helps Explain Differences in Cost Between Projects…





The Mix of Assets Within Standard HRT Model are Scalable to Reflect the Dimensions of the Project Under Analysis








The Scalable Standard Model HRT Provides a Valuable Means of Analyzing Cost Differences Across Projects of Varying Size





Standard Model Unit Costs Decline with Project Size Reflecting Economies of Scale: Project Cost Actuals Exhibit Similar Behavior





The Log-Log Format Underscores the Relationship Between Project Size and Unit Cost, Especially for Cost Actuals Adjusted to a Common Asset Mix





Most Variations in Cost Between Projects are Explained By Differences in Alignment Mix





� EMBED Word.Document.8 \s ���








What Drives Costs for the Highest Cost Projects? 





The Study identified an investment as “high cost” if its total unit cost variance (corrected for unit-quantity differences) was more than 25% above that predicted by the Standard HRT  


Five of the thirty study projects were identified as high cost.  The average unit-cost variance for these investments exceeded the Standard Model HRT prediction by more than 85% 


Cost variances for these projects were highest for the Guideway Elements, Systems, Special Conditions, right-of-way and project soft-costs


When combined with each cost category’s share of total project costs, the highest contributing cost categories were Guideway Elements and Soft-Costs





How Are Guideway Costs and Soft Costs Related? 





The preceding analysis suggested that Guideway Elements and Soft-Costs were the largest contributors to cost for the highest cost projects


Is there a relationship between high guideway costs and high soft-costs?


More precisely, do projects with higher proportions of grade-separated alignment tend to have higher soft-costs as a percent of total hard costs?


Analysis of the Capital Cost Database suggests that this statement is true 








How Are Guideway Costs and Soft Costs Related? 





Trend Analysis Suggests Costs for Many HRT Cost Elements are Increasing At The Same or Less Than General Construction Inflation





In contrast to total project cost analysis, trend analysis represents a “bottoms-up” approach to examining changes in HRT project costs


Analysis at the cost element level of detail eliminates cost variations resulting from differences in asset mix between projects (helping isolate price inflation from other cost factors)


In addition, the “Adjusted” Trend eliminates cost increases due to the shift towards smaller (higher unit cost) project sizes


Specifically, this adjustment places all projects at the same quantity point along the unit cost functions, eliminating cost differences due to differences in unit quantities








Costs for Many HRT Cost Elements are Increasing at the Same Rate or Less Than General Construction Inflation…





Costs for Many HRT Cost Elements are Increasing at the Same Rate or Less Than General Construction Inflation…





Key Findings: The Study Has Yielded Several Interesting Results…





Unit Cost Functions – The study team hypothesized New Starts capital costs include both fixed and variable components


Hypothesis implies the presence of economies of scale


Supported by the data


Standard HRT Model – To facilitate cost comparisons between projects, the team developed the “Standard HRT Model” concept


The Standard HRT Model represents a “typical” HRT investment, including an average mix of alignment grades, station spacing and vehicle procurements 


The Standard Model is based on the average of all projects documented by the study


The Standard Model provides a reasonable basis for assessing why project costs are higher for some projects / lower for others 








Key Findings…





Cost Variance Analysis – The study assessed the reasons for differences in costs between projects


Alignment Mix – Variations in cost primarily reflected differences in quantities and alignment mix 


Economies of Scale – Smaller projects typically exhibited the higher unit costs than their larger counterparts


High Cost Projects – Costs for higher cost projects were frequently driven by high risk elements including:


Above grade / below grade investments (alignment and stations)


Systems


Utility and traffic relocations


Right-of-Way acquisition


Soft Costs








Questions? 





Unit Cost Functions: The Study Developed over Sixty Different Unit Cost Functions, One for Each Cost Element Type








The 1994 HRT Cost Study provided cost ranges for each cost element, including minimum, mean and maximum values


This provided the cost range experienced, but little information on the factors driving those cost differences


The Study Update sought to provide a better understanding of cost differences through the development of unit cost functions


Cost functions explicitly recognize the factors that drive cost


As with the 2003 Light Rail Capital Cost Update, this study also hypothesized that New Starts capital costs include both fixed and variable components


Fixed costs capture unavoidable costs relating to set-up, design, admin staffing


Variable costs capture the number of units acquired (e.g., vehicles, stations)


The hypothesis implies the presence of economies of scale


The hypothesis was again supported by the data








Unit-Cost Variance Analysis: High Cost Projects 
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				HEAVY RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		111,936		$180,721,862		1984		82,198		$555,525,064		1985		80,179		$246,797,637		1984		119,283		$877,269,855		1987		82,252		$380,348,878		1986		45,900		$992,140,000		1999		30,704		$1,218,474,000		2000		61,248		$675,430,000		2002		30,408		$349,375,072		2002		28,969		$475,843,877		2003		91,872		$329,494,296		1999		79,200		$311,800,187		1998		139,958		$1,007,045,859		2002		92,126		$963,267,843		1996		33,264		$230,650,644		2002		68,070		$230,560,000		2002		73,730		$403,618,310		2002		44,687		$177,100,000		1999		28,763		$386,458,341		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DB						DB						DB						DBB						DBB						DBB						DBB						DB						DBB						DBB						DBB						DB						DB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON						OPS						CON						OPS						OPS						CON						OPS						OPS						OPS						CON						OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		18						31						30						45						31						0						0						0						0						0						0						0						0						0						6						11						14						0						0						0						0						0						0						0						0						0						0						0						0						0

								Track Miles				Track Miles		26						62						29						44						31						0						0						0						0						0						0						0						0						0						13						18						28						0						0						0						0						0						0						0						0						0						0						0						0						0

								Stations				Each		26						13						25						22						22						0						0						0						0						0						0						0						0						0						7						10						13						0						0						0						0						0						0						0						0						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles																																																																																																		25

										Peak		Revenue Vehicles		23						70						22						26						15						0						0						0						0						0						0						0						0						0						16						12						20						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Revenue Vehicles		8						28						12						13						15						0						0						0						0						0						0						0						0						0						16						12						12						0						0						0						0						0						0						0						0						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		15						0						8						10						10						0						0						0						0						0						0						0						0						0						15						15						8						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Minutes		30						0						15						10						10						0						0						0						0						0						0						0						0						0						15						30						10						0						0						0						0						0						0						0						0						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						1,859						0						0						0						0						0						0						0						0						0						0						0						0						0

										Weekday		Unlinked Trips		23,920						25,000						42,500						54,700						41,200						31,300						34,900						19,300						18,100						10,800						15,000						23,000						16,000						27,100						15,000						15,000						68,000						22,000						24,000						0						0						0						0						0						0						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						31,500						0						0						0						0						0						0						0						0						0						0						0						0						0

				0.04		STAFFING						FTE's		47						112						52						101						69						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		15						0						16						28						11						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		32						112						36						73						58						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		31						0						47						92						108						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		15						0						28						47						55						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		16						0						19						45						53						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		5						0						11						68						20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$46,678,400		1985		82,198		$202,419,030		1985		80,179		$94,599,637		1984		119,283		$148,719,104		1988		82,252		$65,887,000		1987		45,900		$213,937,981		1999		30,704		$421,838,000		2000		61,248		$280,857,379		2002		30,408		$119,609,651		2002		28,969		$144,602,103		2003		91,872		$106,693,929		1999		79,200		$43,199,327		1998		139,958		$218,795,747		2002		92,126		$357,388,524		1996		33,264		$45,383,025		2002		68,070		$60,103,859		2002		73,730		$89,154,842		2002		44,687		$40,300,000		1999		28,763		$94,133,841		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$32,954,922		1985		34,933		$18,674,638		1985		52,212		$41,935,263		1984		63,487		$26,655,743		1988		82,252		$44,381,582		1987		42,600		$127,513,057		1999		21,119		$140,524,847		2000		44,248		$117,305,809		2002		0		$0				0		$0				91,872		$81,994,541		1999		65,208		$27,280,231		1998		139,958		$112,332,723		2002		65,154		$75,416,973		1996		32,614		$30,007,683		2002		59,928		$37,088,543		2002		49,098		$5,506,595		2002		37,149		$20,842,628		1999		7,588		$10,239,448		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				19,694		$16,901,866		1985		0		$0				32,766		$24,067,146		1988		0		$0				0		$0				215		$1,364,563		2000		0		$0				26,448		$63,988,925		2002		0		$0				0		$0				13,992		$5,624,696		1998		0		$0				9,653		$32,942,979		1996		0		$0				7,392		$4,269,713		2002		3,557		$11,945		2002		0		$0				978		$485,500		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$1,752,000		1985		5,012		$4,915,157		1985		4,032		$9,599,448		1984		10,785		$31,155,410		1988		0		$0				3,300		$50,438,974		1999		4,867		$33,239,731		2000		0		$0				3,960		$25,483,760		2002		12,896		$37,158,222		2003		0		$0				0		$0				0		$0				1,869		$13,741,812		1996		650		$4,771,138		2002		750		$2,973,366		2002		7,070		$4,146,563		2002		858		$1,469,462		1999		3,032		$16,640,660		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				23,665		$19,006,221		1983		8,459		$5,810,205		1988		0		$0				0		$0				0		$0				0		$0				0		$0				5,253		$16,649,471		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,895		$893,810		2002		5,094		$4,216,906		1999		6,204		$21,117,016		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0				10,721		$145,243,891		1985		0		$0				3,296		$21,647,205		1988		0		$0				0		$0				4,503		$206,580,219		2000		17,000		$117,748,272		2002		0		$0				3,279		$37,958,146		2003		0		$0				0		$0				0		$0				15,450		$166,887,812		1996		0		$0				0		$0				2,222		$21,769,499		2002		0		$0				0		$0		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				11,838		$6,084,050		1984		270		$1,226,962		1984		490		$2,183,688		1988		0		$0				0		$0				0		$0				0		$0				0		$0				7,541		$25,125,015		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,888		$10,568,640		2002		1,586		$4,126,913		1999		10,961		$32,216,144		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$248,000		1985		21,468		$4,610,360		1985		0		$0				26,324		$4,981,257		1988		0		$0				28,600		$8,821,940		1999		16,218		$680,395		2000		34,000		$7,117,340		2002		7,920		$3,586,691		2002		47,432		$9,243,536		2003		0		$0				0		$0				0		$0				6,778		$12,907,577		1996		1,300		$675,367		2002		1,500		$420,887		2002		18,527		$4,388,945		2002		1,456		$327,331		1999		4,462		$1,798,100		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		144,342		$10,011,078		1985		103,180		$3,804,559		1985		137,194		$11,481,364		1983		146,710		$10,407,580		1988		96,100		$8,032,209		1987		63,200		$2,789,010		1999		44,760		$2,372,795		2000		76,996		$33,658,742		2002		20,466		$5,040,368		2002		10,506		$4,452,520		2003		183,744		$24,699,388		1999		130,416		$8,287,215		1998		279,915		$32,171,006		2002		127,208		$22,165,549		1996		65,228		$9,115,763		2002		78,978		$11,266,793		2002		121,526		$14,257,475		2002		91,090		$8,716,761		1999		49,501		$8,047,204		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				39,746		$2,184,509		1985		23,164		$8,891,742		1984		65,532		$8,588,412		1988		68,404		$6,402,209		1987		0		$0				215		$39,450		2000		11,500		$5,027,216		2002		32,430		$16,917,687		2002		0		$0				0		$0				27,984		$2,007,185		1998		15,840		$2,294,824		2002		19,306		$11,755,771		1996		0		$0				14,784		$1,523,656		2002		7,113		$5,568,225		2002		0		$0				335		$55,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$1,712,400		1985		164,394		$0				160,358		$2,458,637		1983		238,566		$13,222,458		1988		164,504		$1,605,000		1987		91,800		$6,995,000		1999		61,193		$5,733,000		2000		122,496		$0				60,816		$4,592,219		2002		57,938		$14,015,192		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$21,570,051		1996		66,528		$813,074		2002		95,262		$2,560,901		2002		147,166		$83,147		2002		92,546		$600,000		1999		54,298		$3,534,769		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$5,466,000		1987		45,900		$17,380,000		1999		30,704		$31,303,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$71,997,194		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$21,960,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$3,979,000		1985		97		$37,116,525		1985		100		$11,602,000		1983		54		$33,024,821		1988		50		$21,291,136		1985		70		$45,367,000		1999		0		$0		0		26		$36,647,066		2002		24		$14,194,955		2002		0		$0		0		24		$13,203,257		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0		0		0		$0		0		25		$16,647,970		2002		18		$400,000		1999		0		$3,875,595		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$14,316,600		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		70		$8,927,000		1999		0		$0		0		0		$0		0		22		$0		0		0		$0		0		24		$737,604		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		25		$2,083,160		2002		18		$400,000		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				70		$5,962,000		1999		0		$0				0		$0				22		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$0				18		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				11,800		$2,965,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,000		$2,083,160		2002		1,600		$400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY						Rev.  Vehicle		50		$3,979,000		1985		97		$32,090,648		1985		100		$11,465,000		1983		54		$32,290,821		1988		50		$20,191,136		1985		70		$29,047,000		1999		0		$0				26		$33,359,066		2002		24		$14,194,955		2002		0		$0				24		$12,465,653		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		111,936		$0		0		82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$7,393,000		1999		30,704		$0		0		61,248		$3,288,000		2002		30,408		$0		0		28,969		$0		0		91,872		$0		0		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$0		0		68,070		$0		0		73,730		$0		0		44,687		$0		0		28,763		$1,820,703		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		111,936		$0				82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$6,000,000		1999		30,704		$0				61,248		$3,288,000		2002		30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$1,820,703		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$1,393,000		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$248,210		2002		44,687		$0				28,763		$2,054,892		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		154,374		$19,514,037		1985		164,394		$59,951,818		1985		160,358		$21,167,000		1984		238,566		$126,453,164		1988		164,504		$33,124,742		1990		91,800		$57,835,000		1999		61,193		$74,911,000		2000		122,496		$103,707,649		2002		60,816		$36,104,512		2003		57,938		$27,516,730		2003		183,744		$44,559,729		1999		158,400		$65,772,667		1998		295,755		$57,555,962		2002		153,292		$71,555,861		1996		66,528		$28,230,274		2002		95,262		$56,594,643		2002		147,166		$55,815,978		2002		92,546		$11,600,000		1999		54,298		$61,009,982		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$8,236,632		1985		164,394		$22,913,020		1985		160,358		$7,456,000		1984		238,566		$40,745,221		1988		164,504		$7,169,292		1990		91,800		$9,413,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$14,250,531		2003		183,744		$16,787,026		1999		158,400		$22,637,947		1998		295,755		$37,135,590		2002		153,292		$25,603,599		1996		66,528		$16,518,394		2002		95,262		$24,897,129		2002		147,166		$18,213,777		2002		92,546		$3,700,000		1999		54,298		$20,886,124		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		154,374		$6,903,484		1985		164,394		$22,913,020		1985		160,358		$6,857,000		1984		238,566		$27,715,247		1988		164,504		$6,999,292		1990		91,800		$8,681,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$10,289,749		2003		183,744		$16,787,026		1999		158,400		$0				295,755		$27,367,333		2002		153,292		$25,603,599		1996		66,528		$14,534,876		2002		95,262		$24,659,129		2002		147,166		$16,471,644		2002		92,546		$3,700,000		1999		54,298		$14,365,169		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$238,000		2002		0		$0				0		$0				83		$5,732,584		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		154,374		$0				164,394		$0				160,358		$0				238,566		$0				164,504		$0				91,800		$0				61,193		$0				122,496		$0				60,816		$0				57,938		$3,940,782		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$0				95,262		$0				147,166		$0				92,546		$0				54,298		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		90		$1,333,148		1985		90		$0				21		$599,000		1984		28		$13,029,974		1988		6		$170,000		1990		6		$732,000		1999		0		$0				0		$0				0		$0				1		$20,000		2003		0		$0				0		$0				0		$9,768,257		2002		0		$0				0		$1,983,518		2002		0		$0		2002		26		$1,742,133		2002		0		$0				4		$788,371		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		154,374		$10,034,456		1985		164,394		$27,043,907		1984		160,358		$10,487,000		1984		238,566		$49,432,018		1988		164,504		$18,694,939		1990		91,800		$33,403,000		1999		61,193		$25,095,000		2000		122,496		$48,231,792		2002		60,816		$10,508,067		2002		57,938		$10,467,757		2003		183,744		$16,250,944		1999		158,400		$36,710,486		1998		295,755		$0		0		153,292		$26,143,705		1996		66,528		$10,812,037		2002		95,262		$29,521,129		2002		147,166		$22,969,661		2002		92,546		$7,100,000		1999		54,298		$21,912,171		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		154,374		$4,856,409		1985		164,394		$12,031,797		1984		160,358		$3,550,000		1984		238,566		$21,059,588		1988		164,504		$7,697,679		1990		91,800		$16,433,000		1999		61,193		$14,793,000		2000		122,496		$20,518,177		2002		60,816		$0				57,938		$4,388,423		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$6,188,197		2002		95,262		$5,322,000		2002		147,166		$9,821,863		2002		92,546		$0				54,298		$12,240,806		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$1,615,040		2002		0		$0		2002		0		$297,495		2002		0		$0				0		$961,084		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Catenary				Track Feet		154,374		$5,178,047		1985		164,394		$15,012,110		1984		160,358		$6,937,000		1984		238,566		$28,372,430		1988		164,504		$10,997,260		1990		91,800		$16,970,000		1999		61,193		$10,302,000		2000		122,496		$27,713,614		2002		60,816		$0				57,938		$6,079,334		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$3,008,800		2002		95,262		$24,199,129		2002		147,166		$12,850,303		2002		92,546		$0				54,298		$8,710,281		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$190,949		1985		164,394		$8,928,230		1985		160,358		$0				238,566		$19,091,470		1988		164,504		$2,935,448		1990		91,800		$6,677,000		1999		61,193		$9,347,000		2000		122,496		$21,973,927		2002		60,816		$12,664,285		2003		57,938		$1,698,442		2003		183,744		$9,577,756		1999		158,400		$1,682,935		1998		295,755		$7,326,374		2002		153,292		$14,753,114		1996		66,528		$0				95,262		$924,825		2002		147,166		$6,495,337		2002		92,546		$0				54,298		$4,837,329		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		28		$1,052,000		1985		12		$1,066,661		1984		25		$3,224,000		1984		22		$6,004,536		1988		22		$4,325,063		1990		14		$5,714,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$4,741,299		1998		20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$3,863,068		2002		5		$800,000		1999		11		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				1		$1,066,661		1984		1		$801,000		1984		1		$1,765,229		1988		0		$289,461		1990		0		$100,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		28		$986,000		1985		12		$0				25		$2,423,000		1984		22		$4,239,307		1988		22		$4,035,602		1990		14		$5,614,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$0				20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$0				5		$0				11		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$66,000		1985		55		$0				26		$0				54		$0				50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$11,179,919		1988		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$8,457,698		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$13,374,358		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		14		$2,628,000		1999		4		$17,875,000		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		15		$4,274,135		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				14		$2,628,000		1999		4		$17,875,000		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				13		$4,072,010		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Escalators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$202,125		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		28		$10,270,000		1985		12		$34,282,779		1985		25		$15,107,000		1985		22		$65,893,479		1988		22		$4,914,000		1989		14		$118,599,991		1999		2		$148,973,500		2000		17		$46,050,906		2002		10		$11,408,179		2002		4		$60,253,996		2003		8		$10,077,816		1999		16		$13,045,531		1998		20		$48,743,551		2002		20		$100,259,433		1996		6		$22,454,518		2002		10		$18,652,818		2002		13		$51,941,011		2002		5		$19,000,000		1999		11		$41,348,161		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE						Station		0		$0				0		$0				5		$2,201,000		1985		15		$16,191,134		1988		3		$577,000		1989		8		$59,651,598		1999		2		$145,273,500		2000		16		$20,761,794		2002		10		$8,227,892		2002		0		$0				8		$10,077,816		1999		16		$13,045,531		1998		1		$1,600,475		2002		19		$34,165,962		1996		6		$22,454,518		2002		4		$9,154,189		2002		7		$18,222,152		2002		3		$11,400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$10,270,000		1985		9		$15,733,846		1985		20		$9,634,000		1985		3		$2,741,608		1988		19		$4,337,000		1989		6		$48,111,392		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				19		$29,007,121		2002		0		$0				0		$0				6		$8,654,189		2002		3		$5,665,886		2002		2		$7,600,000		1999		11		$14,740,981		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		SUBWAY						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,677,389		2002		0		$0				0		$0				0		$0				0		$0				0		$0				1		$44,841,563		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0				3		$18,548,933		1985		0		$0				1		$27,684,300		1988		0		$0				0		$0				0		$0				0		$0				0		$0				1		$46,868,372		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,525,701		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		ELEVATED						Station		0		$0				0		$0				0		$0				3		$8,786,682		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,005,440		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3		$13,385,624		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,284,013		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		PARKING						Spaces		3,850		$0		1985		0		$0				1,636		$3,272,000		1985		1,051		$8,490,533		1988		0		$0				2,700		$10,123,000		1999		975		$3,700,000		2000		1,100		$3,632,140		2002		600		$1,756,287		2002		370		$0				4,000		$0				0		$0				3,620		$17,830,955		2002		2,733		$7,481,332		1996		0		$0				0		$0				0		$481,198		2002		2,335		$0				433		$3,100,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.08		PARKING GARAGES						Spaces		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				880		$13,770,576		1996		0		$0				0		$0				0		$10,415,000		2002		262		$0				1,538		$22,950,000		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0				0		$0				0		$0				2		$1,999,222		1988		0		$0				2		$714,000		1999		0		$0				1		$979,584		2002		1		$1,424,000		2002		0		$0				0		$0				0		$0				0		$305,000		2002		0		$0				0		$0				0		$0				1		$1,337,913		2002		1		$0				2		$190,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		SIGNAGE & GRAPHICS						Station		28		$0				12		$0				25		$0				22		$0				22		$0				14		$0				2		$0				17		$2,000,000		2002		10		$0				4		$0				8		$0				16		$0				20		$0				20		$0				6		$0				10		$844,440		2002		13		$2,003,707		2002		5		$0				11		$367,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		36		$34,600,000		1985		55		$57,399,440		1985		26		$25,218,000		1981		54		$79,939,129		1988		50		$55,611,000		1983		29		$98,559,000		1999		23		$75,882,000		2000		26		$74,711,000		2002		24		$73,189,604		2002		11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		14		$35,687,292		2002		25		$528,933		2002		18		$32,700,000		1999		28		$68,400,544		2004		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES						Rev. Vehicle		26		$20,800,000		1985		55		$57,399,440		1985		26		$25,097,000		1981		54		$78,136,129		1988		50		$55,611,000		1983		29		$94,940,000		1999		0		$0				26		$74,711,000		2002		0		$0				11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		0		$0				0		$0				16		$29,066,667		1999		28		$68,203,410		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$13,800,000		1985		0		$0				0		$0				0		$0				0		$0				0		$0				23		$72,382,000		2000		0		$0				17		$48,988,283		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				14		$35,687,292		2002		0		$0				2		$3,633,333		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7		$18,600,308		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		36		$0				55		$0				26		$0				54		$0				50		$0				29		$3,619,000		1999		23		$3,500,000		2000		26		$0				24		$5,601,013		2002		11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$13,270		2002		18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		36		$0		0		55		$0		0		26		$121,000		1985		54		$1,803,000		1988		50		$0		0		29		$0		0		23		$0		0		26		$0		0		24		$0		0		11		$0		0		24		$0		0		23		$0		0		20		$0		0		36		$0		0		24		$0		0		14		$0		0		25		$515,663		2002		18		$0		0		28		$197,134		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		36		$0				55		$0				26		$21,000		1985		54		$1,463,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$515,663		2002		18		$0				28		$197,134		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		36		$0				55		$0				26		$100,000		1985		54		$340,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$12,153,425		1985		82,198		$10,038,972		1984		80,179		$5,756,000		1984		119,283		$152,349,392		1985		82,252		$8,487,000		1986		45,900		$120,964,991		1999		30,704		$168,917,500		2000		61,248		$11,243,000		2002		30,408		$19,493,599		2001		28,969		$20,575,510		2003		91,872		$7,572,009		1999		79,200		$8,598,856		1998		139,958		$49,960,495		2002		92,126		$27,762,340		1996		33,264		$7,878,469		2002		68,070		$11,159,388		2002		73,730		$68,108,837		2002		44,687		$1,400,000		1999		28,763		$17,520,479		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION / BETTERMENT						L.F. Guideway		111,936		$4,850,611		1985		82,198		$4,034,435		1984		80,179		$5,656,000		1984		119,283		$2,553,505		1985		82,252		$5,822,000		1986		45,900		$38,431,000		1999		30,704		$30,674,000		2000		61,248		$11,243,000		2002		30,408		$7,947,805		2001		28,969		$14,365,902		2003		91,872		$4,493,656		1999		79,200		$8,598,856		1998		139,958		$18,300,000		2002		92,126		$10,291,816		1996		33,264		$7,586,004		2002		68,070		$7,496,000		2002		73,730		$13,038,627		2002		44,687		$800,000		1999		28,763		$3,631,852		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$482,480		1985		82,198		$4,939,567		1984		80,179		$0				119,283		$119,761,634		1985		82,252		$0				45,900		$0				30,704		$13,879,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$10,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$41,287		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$20,762,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$4,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$6,257,077		2002		44,687		$0				28,763		$431,244		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$333,136		1985		82,198		$747,080		1983		80,179		$100,000		1984		119,283		$967,836		1985		82,252		$513,000		1986		45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0		0		30,408		$86,000		2001		28,969		$1,747,137		2003		91,872		$881,457		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$292,465		2002		68,070		$34,060		2002		73,730		$1,316,348		2002		44,687		$0		0		28,763		$387,521		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		111,936		$0				82,198		$747,080		1983		80,179		$100,000		1984		119,283		$384,438		1985		82,252		$0				45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0				30,408		$0				28,969		$845,000		2003		91,872		$881,457		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$292,465		2002		68,070		$34,060		2002		73,730		$881,572		2002		44,687		$0				28,763		$387,521		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		111,936		$333,136		1985		82,198		$0				80,179		$0				119,283		$583,398		1985		82,252		$513,000		1986		45,900		$0				30,704		$0				61,248		$0				30,408		$86,000		2001		28,969		$902,137		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$59,094		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$87,569		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$288,113		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$6,487,198		1985		82,198		$0				80,179		$0				119,283		$12,088,912		1985		82,252		$0				45,900		$7,053,000		1999		30,704		$3,703,000		2000		61,248		$0				30,408		$0				28,969		$3,205,081		2003		91,872		$0				79,200		$0				139,958		$10,763,876		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$11,662,797		2002		44,687		$0				28,763		$12,185,253		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		111,936		$0				82,198		$317,890		1985		80,179		$0				119,283		$0				82,252		$2,152,000		1986		45,900		$59,384,991		1999		30,704		$96,245,500		2000		61,248		$0				30,408		$9,582,997		2001		28,969		$1,257,390		2003		91,872		$2,196,897		1999		79,200		$0				139,958		$2,673,470		2002		92,126		$17,470,524		1996		33,264		$0				68,070		$3,379,328		2002		73,730		$14,606,239		2002		44,687		$600,000		1999		28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$16,977,505		1985		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$1,876,797		2001		28,969		$0				91,872		$0				79,200		$0				139,958		$3,823,149		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$3,940,462		2002		44,687		$0				28,763		$884,609		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$250,000		2002		73,730		$17,246,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$17,408,000		1985		82,198		$21,511,920		1983		80,179		$15,070,000		1983		119,283		$60,084,803		1988		82,252		$54,617,000		1985		45,900		$45,338,038		1999		30,704		$39,077,000		2000		61,248		$49,026,000		2002		30,408		$6,473,336		2002		28,969		$46,200,000		2003		91,872		$21,349,279		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,596,906		2002		68,070		$5,311,529		2002		73,730		$10,101,841		2002		44,687		$38,600,000		1999		28,763		$2,950,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION						L.F. Guideway		111,936		$16,616,000		1985		82,198		$21,511,920		1983		80,179		$13,439,000		1983		119,283		$55,437,402		1988		82,252		$51,323,000		1985		45,900		$43,523,000		1999		30,704		$37,577,000		2000		61,248		$21,299,000		2002		30,408		$2,262,018		2002		28,969		$31,200,000		2003		91,872		$16,704,282		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,325,447		2002		68,070		$3,715,677		2002		73,730		$2,672,000		2002		44,687		$8,600,000		1999		28,763		$2,707,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$27,727,000		2002		30,408		$0				28,969		$0				91,872		$946,498		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$792,000		1985		82,198		$0		0		80,179		$1,473,000		1982		119,283		$4,493,401		1988		82,252		$2,772,000		1985		45,900		$1,815,038		1999		30,704		$1,500,000		2000		61,248		$0		0		30,408		$334,700		2002		28,969		$0		0		91,872		$1,472,649		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$271,459		2002		68,070		$1,040,852		2002		73,730		$4,026,466		2002		44,687		$0		0		28,763		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		111,936		$9,000		1985		82,198		$0				80,179		$243,000		1982		119,283		$2,241,826		1988		82,252		$924,000		1985		45,900		$1,244,678		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$1,000,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$924,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$271,459		2002		68,070		$236,274		2002		73,730		$3,026,466		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		111,936		$783,000		1985		82,198		$0				80,179		$1,230,000		1982		119,283		$2,251,575		1988		82,252		$924,000		1985		45,900		$570,360		1999		30,704		$1,500,000		2000		61,248		$0				30,408		$334,700		2002		28,969		$0				91,872		$1,472,649		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$804,578		2002		73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		111,936		$0				82,198		$0				80,179		$158,000		1982		119,283		$154,000		1988		82,252		$522,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$315,000		2002		28,969		$0				91,872		$2,225,850		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$555,000		2002		73,730		$20,000		2002		44,687		$0				28,763		$226,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$3,561,618		2002		28,969		$15,000,000		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$3,383,375		2002		44,687		$30,000,000		1999		28,763		$17,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$144,602,862		$36,119,000		1982		$422,720,484		$132,804,580		1985		$188,519,637		$58,278,000		1984		$666,463,892		$210,805,963		1985		$243,931,878		$136,417,000		1986		$700,602,000		$291,538,000		1999		$929,599,000		$288,875,000		2000		$602,243,000		$73,187,000		2002		$280,473,836		$68,901,236		2002		$337,248,339		$138,595,538		2003		$264,073,556		$65,420,740		1999		$263,945,371		$47,854,816		1998		$578,631,974		$428,413,885		2002		$748,986,965		$214,280,878		1996		$193,451,659		$37,198,985		2002		$187,509,529		$43,050,471		2002		$292,299,412		$111,318,897		2001		$144,000,000		$33,100,000		1999		$289,238,602		$97,219,739		2002		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$16,557,000		1980		$422,720,484		$0				$188,519,637		$2,535,000		1980		$666,463,892		$0				$243,931,878		$41,085,000		1986		$700,602,000		$5,565,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$13,047,850		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$300,845		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$7,000,000		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$19,566,160		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$1,513,672		2000		$292,299,412		$13,481,788		2000		$144,000,000		$0				$289,238,602		$11,600,789		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$144,602,862		$0		0		$422,720,484		$106,746,730		1985		$188,519,637		$13,212,000		1982		$666,463,892		$64,030,705		1985		$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$17,297,000		2002		$280,473,836		$18,677,500		2001		$337,248,339		$40,150,350		2003		$264,073,556		$23,519,814		1999		$263,945,371		$0				$578,631,974		$35,700,000		2000		$748,986,965		$95,138,864		1996		$193,451,659		$15,134,754		2001		$187,509,529		$14,085,877		2001		$292,299,412		$24,009,723		2001		$144,000,000		$21,600,000		1999		$289,238,602		$35,198,539		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$9,050,000		1983		$422,720,484		$11,236,750		1985		$188,519,637		$17,000,000		1984		$666,463,892		$79,304,746		1985		$243,931,878		$63,260,000		1986		$700,602,000		$10,499,000		1999		$929,599,000		$25,807,000		2000		$602,243,000		$0				$280,473,836		$17,046,868		2002		$337,248,339		$44,062,447		2003		$264,073,556		$18,758,352		1999		$263,945,371		$0				$578,631,974		$44,474,480		2002		$748,986,965		$0				$193,451,659		$7,757,783		2002		$187,509,529		$10,385,042		2002		$292,299,412		$546,058		2002		$144,000,000		$11,500,000		1999		$289,238,602		$20,338,449		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$4,199,000		1984		$422,720,484		$14,821,100		1985		$188,519,637		$13,172,000		1985		$666,463,892		$21,374,427		1985		$243,931,878		$19,115,000		1986		$700,602,000		$10,684,000		1999		$929,599,000		$18,999,000		2000		$602,243,000		$42,935,000		2002		$280,473,836		$17,046,868		2002		$337,248,339		$18,800,000		2003		$264,073,556		$12,009,715		1999		$263,945,371		$22,857,356		1998		$578,631,974		$28,200,395		2002		$748,986,965		$93,897,518		1996		$193,451,659		$12,887,194		2002		$187,509,529		$10,930,435		2002		$292,299,412		$21,430,000		2002		$144,000,000		$0				$289,238,602		$13,683,245		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$4,194,136		1985		$243,931,878		$1,457,000		1986		$700,602,000		$10,449,000		1999		$929,599,000		$8,414,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$2,510,092		1999		$263,945,371		$0				$578,631,974		$0		2002		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$2,200,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,285,000		1985		$422,720,484		$0		0		$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$7,500,000		1986		$700,602,000		$45,987,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$26,158,831		2003		$264,073,556		$4,403,053		1999		$263,945,371		$0		0		$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0		0		$187,509,529		$779,564		2002		$292,299,412		$18,872,000		2001		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$144,602,862		$1,285,000		1985		$422,720,484		$0				$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$0				$700,602,000		$9,387,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$0				$264,073,556		$4,403,053		1999		$263,945,371		$0				$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$8,472,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Mobilization				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$7,000,000		1986		$700,602,000		$36,600,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$22,546,954		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$779,564		2002		$292,299,412		$10,400,000		2000		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$500,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$3,611,877		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.07		FINANCE CHARGES						Total		$144,602,862		$528,000		1984		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$124,939,000		1999		$929,599,000		$173,500,000		2000		$602,243,000		$3,100,000		2002		$280,473,836		$7,595,000		2003		$337,248,339		$0				$264,073,556		$0				$263,945,371		$24,997,460		1998		$578,631,974		$268,000,000		2002		$748,986,965		$1,397,973		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$4,500,000		1985		$422,720,484		$0		0		$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0		0		$929,599,000		$0		0		$602,243,000		$2,740,000		2002		$280,473,836		$4,305,000		2004		$337,248,339		$2,423,910		2003		$264,073,556		$4,019,714		1999		$263,945,371		$0		0		$578,631,974		$1,800,000		2002		$748,986,965		$8,407,801		1996		$193,451,659		$576,960		2002		$187,509,529		$4,167,636		2002		$292,299,412		$6,287,560		2003		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$6,287,560		2003		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$144,602,862		$4,500,000		1985		$422,720,484		$0				$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$2,740,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.09		OTHER SOFT COSTS						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$1,000,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$200,000		1999		$263,945,371		$0				$578,631,974		$8,700,000		2002		$748,986,965		$0				$193,451,659		$842,294		2002		$187,509,529		$1,188,245		2002		$292,299,412		$24,491,768		2002		$144,000,000		$0				$289,238,602		$16,097,872		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$163,636,862		$1,462				$555,525,064		$6,758				$244,262,637		$3,046				$877,269,855		$7,355				$339,263,878		$4,125				$819,928,500		$17,863				$1,022,042,000		$33,287				$672,330,000		$10,977				$341,780,072		$11,240				$468,843,877		$16,184				$329,494,296		$3,586				$286,802,727		$3,621				$706,431,849		$5,047				$961,869,870		$10,441				$230,650,644		$6,934				$229,046,328		$3,365				$390,136,522		$5,291				$177,100,000		$3,963				$374,556,707		$13,022				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Move mouse over comments (red triangles) for data entry assistance
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Data

								AT GRADE GUIDEWAY

						Project		Units		Unit Cost		Total Project Unit Costs		AT GRADE GUIDEWAY		AT GRADE-IN-STREET GUIDEWAY		ELEVATED STRUCTURE  GUIDEWAY		ELEVATED FILL GUIDEWAY		UNDERGROUND CUT AND COVER GUIDEWAY		UNDERGROUND BORED EARTH TUNNEL		UNDERGROUND BORED ROCK TUNNEL		UNDERGROUND SUNKEN TUNNEL		RETAINED CUT GUIDEWAY		DIRECT FIXATION TRACK		BALLASTED TRACK		EMBEDDED TRACK		SPECIAL TRACKWORK		GUIDEWAY-SPECIAL STRUCTURES

		Suburban		Extension		Atlanta MARTA North Line Dunwoody Extension		9,768		$8,567.46		$60,721.12		$6,877.71		$0.00		$1,101.97		$0.00		$0.00		$11,633.17		$0.00		$0.00		$0.00		$419.71		$0.00		$0.00		$0.00		$0.00

		Urban		Greenfield		Atlanta MARTA North South Line		117,216		$6,418.97		$23,794.01		$2,640.35		$0.00		$6,360.61		$0.00		$4,323.96		$15,638.46		$35,721.54		$0.00		$0.00		$314.36		$233.91		$0.00		$14.49		$170.21

		Urban		Greenfield		Baltimore MDMTA Metro Sections A and B		79,200		$5,556.98		$22,088.29		$1,269.32		$0.00		$2,820.43		$0.00		$2,094.36		$9,097.49		$0.00		$0.00		$0.00		$247.60		$727.61		$0.00		$35.18		$117.66

		Urban		Extension		Boston MBTA Orange Line		24,816		$14,985.07		$49,358.98		$0.00		$0.00		$0.00		$0.00		$23,733.88		$0.00		$0.00		$0.00		$13,371.93		$438.67		$0.00		$0.00		$5.32		$0.00

		Suburban		Extension		Chicago CTA - O'Hare Extension Blue Line		37,628		$2,526.82		$8,786.07		$622.47		$0.00		$0.00		$0.00		$13,428.58		$0.00		$0.00		$0.00		$0.00		$495.02		$214.79		$0.00		$73.30		$447.18

		Urban		Extension		Chicago CTA - Southwest Orange Line		47,520		$2,314.77		$12,319.79		$0.00		$0.00		$4,375.66		$643.23		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$197.21		$0.00		$78.70		$0.00

		Urban		Greenfield		Los Angeles Red Line Segment I		17,700		$14,413.37		$109,522.91		$8,150.31		$0.00		$0.00		$0.00		$0.00		$13,911.04		$0.00		$0.00		$13,346.58		$648.65		$0.00		$0.00		$63.64		$0.00

		Urban		Greenfield		Los Angeles Red Line Segments 2A & 2B		35,126		$9,947.53		$64,413.15		$0.00		$0.00		$0.00		$0.00		$0.00		$8,194.90		$0.00		$0.00		$0.00		$355.61		$0.00		$0.00		$40.61		$847.97

		Urban		Greenfield		Los Angeles Red Line Segment III		34,092		$10,575.03		$41,137.22		$0.00		$0.00		$0.00		$0.00		$0.00		$8,732.39		$0.00		$0.00		$0.00		$447.49		$0.00		$0.00		$37.22		$868.37

		Urban		Greenfield		Miami Dade Metrorail		110,880		$3,460.37		$16,688.87		$708.46		$0.00		$2,607.89		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$429.89		$419.36		$0.00		$19.22		$0.00

		Urban		None		New York NYCT 63rd Street Tunnel		2,000		$330,166.60		$576,784.94		$0.00		$0.00		$0.00		$0.00		$221,453.21		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$14,090.72		$13,386.18		$30,198.16

		Mix		Greenfield		San Juan Tren Urbano		56,430		$14,753.52		$48,049.50		$12,385.07		$0.00		$8,868.71		$0.00		$0.00		$28,229.50		$0.00		$0.00		$0.00		$1,464.70		$0.00		$0.00		$0.00		$0.00

		Mix		None		Washington, D.C. - Addison (G)		18,585		$12,224.70		$35,304.27		$1,102.45		$0.00		$0.00		$0.00		$9,643.77		$12,860.34		$0.00		$0.00		$0.00		$280.69		$223.97		$0.00		$18.85		$0.00

		Urban		None		Washington, D.C. - Anacostia (F)		22,793		$10,781.29		$35,163.66		$0.00		$0.00		$0.00		$0.00		$7,209.33		$12,119.89		$0.00		$0.00		$0.00		$289.52		$0.00		$0.00		$51.17		$0.00

		Suburban		None		Washington, D.C. - Anacostia Outer (F)		88,256		$779.14		$2,469.44		$0.00		$0.00		$1,915.65		$259.42		$1,852.51		$3,516.41		$0.00		$720.95		$81.34		$58.02		$0.00		$0.00		$31.54		$0.00

		Suburban		Extension		Washington, D.C. - Glenmont (B)		62,621		$8,266.43		$31,579.13		$1,104.14		$0.00		$11,382.25		$2,619.03		$5,521.30		$0.00		$21,904.69		$0.00		$2,868.46		$485.55		$355.36		$0.00		$26.49		$0.00

		Mix		None		Washington, D.C. - Glenmont Outer (B)		8,160		$2,726.82		$8,548.82		$0.00		$0.00		$0.00		$0.00		$2,999.15		$0.00		$2,313.37		$0.00		$0.00		$69.70		$0.00		$0.00		$21.88		$0.00

		Mix		None		Washington, D.C. - Greenbelt Mid (E)		12,238		$4,528.02		$12,224.11		$0.00		$0.00		$0.00		$0.00		$2,929.32		$4,743.76		$0.00		$0.00		$0.00		$66.74		$0.00		$0.00		$6.13		$0.00

		Mix		None		Washington, D.C. - Greenbelt Outer (E)		8,728		$12,738.66		$53,196.33		$0.00		$0.00		$0.00		$0.00		$10,934.03		$14,787.70		$0.00		$0.00		$0.00		$148.38		$0.00		$0.00		$59.41		$0.00

		Neither		None		Washington, D.C. - Huntington (C)		64,050		$11,122.68		$42,188.10		$1,293.62		$0.00		$11,509.19		$0.00		$7,623.95		$9,148.74		$37,349.86		$0.00		$0.00		$339.29		$264.31		$0.00		$62.89		$0.00

		Urban		Greenfield		Washington, D.C. - L'Enfant (L)		9,065		$19,398.82		$42,113.74		$1,584.43		$0.00		$14,096.54		$0.00		$9,542.47		$0.00		$0.00		$83,019.51		$0.00		$387.35		$309.08		$0.00		$0.00		$0.00

		Mix		Extension		Washington, D.C. - New Carrollton (D)		62,458		$11,884.37		$44,977.10		$1,656.92		$0.00		$14,741.41		$0.00		$13,672.98		$22,301.82		$0.00		$0.00		$0.00		$459.74		$365.87		$0.00		$44.60		$0.00

		Mix		Extension		Washington, D.C. - Shady Grove (A)		95,532		$11,069.06		$44,117.88		$1,309.78		$0.00		$11,652.94		$0.00		$5,157.06		$5,893.78		$18,547.92		$0.00		$0.00		$351.48		$325.10		$0.00		$26.85		$0.00

		Suburban		Extension		Washington, D.C. - Springfield (J,H)		18,554		$1,800.33		$12,406.93		$762.43		$0.00		$6,783.26		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250.80		$233.65		$0.00		$16.87		$0.00

		Urban		None		Washington, D.C. - U Street (E)		8,728		$12,738.66		$53,196.33		$0.00		$0.00		$0.00		$0.00		$10,934.03		$14,787.70		$0.00		$0.00		$0.00		$148.38		$0.00		$0.00		$59.41		$0.00

		Suburban		Extension		Washington, D.C. - Vienna (K)		63,287		$4,524.21		$22,353.19		$1,049.44		$0.00		$9,336.78		$0.00		$6,670.29		$0.00		$25,122.68		$0.00		$0.00		$266.95		$215.97		$0.00		$14.95		$0.00

		Urban		Rehab		Philadelphia SEPTA Frankford Rehabilitation		26,664		$10,460.93		$34,713.64		$0.00		$0.00		$10,460.93		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00

		Urban		Rehab		New York NYCT 63rd Street Tunnel		2,000		$330,166.60		$576,784.94		$0.00		$0.00		$0.00		$0.00		$221,453.21		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$14,090.72		$13,386.18		$30,198.16

		Urban		Rehab		New York NYCT Stillwell Terminal Rehabilitation		1,548		$21,298.90		$178,910.78		$0.00		$0.00		$12,779.34		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,667.59		$238.23		$0.00

								44,537																																$204.28

						Average		39,673		$31,386.07		$78,065.97		$1,466.10		$0.00		$4,510.12		$121.44		$20,040.60		$6,744.73		$4,860.69		$2,887.60		$1,023.04		$305.67		$140.90		$1,029.28		$959.29		$2,101.73





AtGrade

								AT GRADE GUIDEWAY

						Project		Units		AT GRADE GUIDEWAY		1/x		Model																		SUMMARY OUTPUT

		Urban		Greenfield		Washington, D.C. - L'Enfant (L)		794		$1,584		0.0012594458		$1,439

		Mix		None		Washington, D.C. - Addison (G)		1,209		$1,102		0.0008271299		$1,327																		Regression Statistics

								3,500				0.0002857143		$1,188

								4,500				0.0002222222		$1,171

								6,500				0.0001538462		$1,154

		Suburban		Extension		Washington, D.C. - Springfield (J,H)		16,909		$762		0.0000591401		$1,129																		Multiple R		0.3474307051

		Neither		None		Washington, D.C. - Huntington (C)		19,549		$1,294		0.0000511535		$1,127																		R Square		0.1207080948

		Mix		Extension		Washington, D.C. - New Carrollton (D)		25,465		$1,657		0.0000392696		$1,124																		Adjusted R Square		0.0107966067

		Mix		Extension		Washington, D.C. - Shady Grove (A)		30,617		$1,310		0.0000326616		$1,123																		Standard Error		321.8669666199

		Urban		Greenfield		Baltimore MDMTA Metro Sections A and B		31,680		$1,269		0.0000315657		$1,122																		Observations		10

		Suburban		Extension		Washington, D.C. - Glenmont (B)		31,713		$1,104		0.0000315328		$1,122

		Suburban		Extension		Chicago CTA - O'Hare Extension Blue Line		35,128		$622		0.0000284673		$1,121																		ANOVA

		Suburban		Extension		Washington, D.C. - Vienna (K)		45,202		$1,049		0.0000221229		$1,120																				df		SS		MS		F		Significance F

																																Regression		1		113774.810683859		113774.810683859		1.0982300109		0.3252808382

						Average		23,827		$1,175.50				$1,125																		Residual		8		828786.753608549		103598.344201069

																																Total		9		942561.564292408

																																		Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

																																Intercept		1,114.13		117.4275486776		9.4878191868		0.000012551		843.3427614559		1384.9199373579		843.3427614559		1384.9199373579

																																1/x		257,587.30		245797.69182024		1.0479646993		0.3252808382		-309223.55611537		824398.164497026		-309223.55611537		824398.164497026
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ElevatedStruct

								Elevated

						Project		Units		ELEVATED STRUCTURE  GUIDEWAY		1/x		Model																		SUMMARY OUTPUT

		Urban		Rehab		New York NYCT Stillwell Terminal Rehabilitation		1,548		$12,779.34		0.0006459948		$11,509

		Suburban		Extension		Washington, D.C. - Springfield (J,H)		1,645		$6,783.26		0.0006079027		$11,259																		Regression Statistics

		Suburban		Extension		Washington, D.C. - Vienna (K)		2,081		$9,336.78		0.0004805382		$10,426																		Multiple R		0.3321031203

		Urban		Greenfield		Washington, D.C. - L'Enfant (L)		3,035		$14,096.54		0.0003294893		$9,437																		R Square		0.1102924825

		Mix		Extension		Washington, D.C. - Shady Grove (A)		3,183		$11,652.94		0.000314169		$9,337																		Adjusted R Square		0.0418534427

		Suburban		Extension		Washington, D.C. - Glenmont (B)		5,127		$11,382.25		0.0001950458		$8,558																		Standard Error		4178.5084835522

		Suburban		None		Washington, D.C. - Anacostia Outer (F)		7,375		$1,915.65		0.0001355932		$8,168																		Observations		15

		Neither		None		Washington, D.C. - Huntington (C)		10,703		$11,509.19		0.0000934317		$7,893

		Mix		Extension		Washington, D.C. - New Carrollton (D)		11,877		$14,741.41		0.0000841963		$7,832																		ANOVA

		Urban		Extension		Chicago CTA - Southwest Orange Line		14,256		$4,375.66		0.0000701459		$7,740																				df		SS		MS		F		Significance F

		Urban		Greenfield		Baltimore MDMTA Metro Sections A and B		15,840		$2,820.43		0.0000631313		$7,694																		Regression		1		28137439.9325849		28137439.9325849		1.6115433946		0.226530723

		Urban		Rehab		Philadelphia SEPTA Frankford Rehabilitation		26,664		$10,460.93		0.0000375038		$7,527																		Residual		13		226979130.91253		17459933.1471177

		Mix		Greenfield		San Juan Tren Urbano		29,344		$8,868.71		0.0000340787		$7,504																		Total		14		255116570.845115

		Urban		Greenfield		Atlanta MARTA North South Line		35,376		$6,360.61		0.0000282678		$7,466

		Urban		Greenfield		Miami Dade Metrorail		108,240		$2,607.89		0.0000092387		$7,342																				Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

																																Intercept		7,281		1523.1892184819		4.7801966916		0.0003593867		3990.4944519624		10571.7936737619		3990.4944519624		10571.7936737619

						Average		18,420		$8,646.11				$7,636																		1/x		6,544,012		5154933.71556735		1.269465791		0.226530723		-4592543.07082127		17680567.0845313		-4592543.07082127		17680567.0845313
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UndergrdCutNCover

								AT GRADE GUIDEWAY

						Project		Units		UNDERGROUND CUT AND COVER GUIDEWAY		1/x		Model																		SUMMARY OUTPUT

		Suburban		Extension		Chicago CTA - O'Hare Extension Blue Line		2,500		$13,428.58		0.000400000		$12,942

		Mix		None		Washington, D.C. - Addison (G)		2,672		$9,643.77		0.000374251		$12,454																		Regression Statistics

		Mix		None		Washington, D.C. - Glenmont Outer (B)		2,740		$2,999.15		0.000364964		$12,278																		Multiple R		0.4478564051

		Urban		Extension		Boston MBTA Orange Line		2,800		$23,733.88		0.000357143		$12,130																		R Square		0.2005753596

		Urban		Greenfield		Washington, D.C. - L'Enfant (L)		4,216		$9,542.47		0.000237192		$9,857																		Adjusted R Square		0.1390811565

		Mix		None		Washington, D.C. - Greenbelt Outer (E)		5,582		$10,934.03		0.000179147		$8,757																		Standard Error		5038.8244232777

		Urban		None		Washington, D.C. - U Street (E)		5,582		$10,934.03		0.000179147		$8,757																		Observations		15

		Suburban		None		Washington, D.C. - Anacostia Outer (F)		7,611		$1,852.51		0.000131389		$7,852

		Suburban		Extension		Washington, D.C. - Glenmont (B)		8,562		$5,521.30		0.000116795		$7,575																		ANOVA

		Urban		None		Washington, D.C. - Anacostia (F)		9,376		$7,209.33		0.000106655		$7,383																				df		SS		MS		F		Significance F

		Mix		Extension		Washington, D.C. - New Carrollton (D)		10,819		$13,672.98		0.000092430		$7,113																		Regression		1		82813635.9963485		82813635.9963485		3.2616954039		0.0941117185

		Suburban		Extension		Washington, D.C. - Vienna (K)		11,580		$6,670.29		0.000086356		$6,998																		Residual		13		330066770.392058		25389751.5686198

		Mix		Extension		Washington, D.C. - Shady Grove (A)		15,452		$5,157.06		0.000064717		$6,588																		Total		14		412880406.388406

		Urban		Greenfield		Atlanta MARTA North South Line		18,960		$4,323.96		0.000052743		$6,361

		Neither		None		Washington, D.C. - Huntington (C)		22,608		$7,623.95		0.000044232		$6,200																				Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

																																Intercept		5,362		2343.9919078535		2.2874719669		0.0395674552		297.9301075825		10425.7014519964		297.9301075825		10425.7014519964

						Average		8,737		$8,883.15		0.000114451		$7,531																		1/x		18,951,211		10493376.6403257		1.8060164462		0.0941117185		-3718346.83427637		41620768.4109434		-3718346.83427637		41620768.4109434
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DirectFixTrack

								AT GRADE GUIDEWAY

						Project		Units		UNDERGROUND BORED EARTH TUNNEL		UNDERGROUND BORED ROCK TUNNEL dummy		1/x		Model: BORED EARTH TUNNEL		Model: BORED ROCK TUNNEL														SUMMARY OUTPUT

		Mix		Extension		Washington, D.C. - Shady Grove (A)		2,252		$5,894		0		0.0004440497		$14,534		$29,998

		Neither		None		Washington, D.C. - Huntington (C)		2,658		$9,149		0		0.0003762227		$13,979		$29,442														Regression Statistics

		Mix		None		Washington, D.C. - Greenbelt Outer (E)		3,146		$14,788		0		0.000317864		$13,501		$28,964														Multiple R		0.7223551854

		Urban		None		Washington, D.C. - U Street (E)		3,146		$14,788		0		0.000317864		$13,501		$28,964														R Square		0.5217970139

		Suburban		Extension		Atlanta MARTA North Line Dunwoody Extension		4,200		$11,633		0		0.0002380952		$12,847		$28,311														Adjusted R Square		0.4686633488

		Mix		Greenfield		San Juan Tren Urbano		4,514		$28,229		0		0.0002215116		$12,711		$28,175														Standard Error		6920.7508957203

		Suburban		None		Washington, D.C. - Anacostia Outer (F)		7,645		$3,516		0		0.0001308044		$11,968		$27,431														Observations		21

		Mix		None		Washington, D.C. - Greenbelt Mid (E)		9,780		$4,744		0		0.0001022495		$11,734		$27,198

		Urban		Greenfield		Los Angeles Red Line Segment I		13,000		$13,911		0		0.0000769231		$11,526		$26,990														ANOVA

		Urban		None		Washington, D.C. - Anacostia (F)		13,417		$12,120		0		0.0000745323		$11,507		$26,970																df		SS		MS		F		Significance F

		Mix		Extension		Washington, D.C. - New Carrollton (D)		14,297		$22,302		0		0.0000699447		$11,469		$26,933														Regression		2		940737044.421179		470368522.21059		9.8204596412		0.0013077073

		Mix		None		Washington, D.C. - Addison (G)		14,704		$12,860		0		0.0000680087		$11,453		$26,917														Residual		18		862142273.29103		47896792.9606128

		Urban		Greenfield		Atlanta MARTA North South Line		15,500		$15,638		0		0.0000645161		$11,425		$26,888														Total		20		1802879317.71221

		Urban		Greenfield		Baltimore MDMTA Metro Sections A and B		29,180		$9,097		0		0.00003427		$11,177		$26,641

		Urban		Greenfield		Los Angeles Red Line Segment III		34,092		$8,732		0		0.0000293324		$11,136		$26,600																Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

		Urban		Greenfield		Los Angeles Red Line Segments 2A & 2B		35,126		$8,195		0		0.0000284689		$11,129		$26,593														Intercept		10896.1047305022		2526.0075358462		4.3135677847		0.0004183246		5589.1557175736		16203.0537434309		5589.1557175736		16203.0537434309

		Urban		Greenfield		Atlanta MARTA North South Line		2,500		$35,722		1		0.0004		$14,174		$29,637														UNDERGROUND BORED ROCK TUNNEL dummy		15463.6413629305		3546.2817409892		4.3605225113		0.000377		8013.1741264561		22914.1085994049		8013.1741264561		22914.1085994049

		Suburban		Extension		Washington, D.C. - Vienna (K)		4,424		$25,123		1		0.0002260398		$12,748		$28,212														1/x		8193534.27205489		11349012.831329		0.7219600853		0.4795937458		-15649875.3727067		32036943.9168165		-15649875.3727067		32036943.9168165

		Neither		None		Washington, D.C. - Huntington (C)		8,532		$37,350		1		0.0001172058		$11,856		$27,320

		Suburban		Extension		Washington, D.C. - Glenmont (B)		14,323		$21,905		1		0.0000698178		$11,468		$26,932																26359.7460934327

		Mix		Extension		Washington, D.C. - Shady Grove (A)		44,028		$18,548		1		0.0000227128		$11,082		$26,546

						Average		13,355		15,916

						Average: Bored Earth		12,916		12,225		0

						Average: Bored Rock		14,761		27,729		1

						Use average values for model
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BallastTrack

								AT GRADE GUIDEWAY

						Project		Units		DIRECT FIXATION TRACK		1/x		Model																		SUMMARY OUTPUT

		Suburban		Extension		Washington, D.C. - Springfield (J,H)		3,290		$250.80		0.0003039514		$583

		Suburban		Extension		Chicago CTA - O'Hare Extension Blue Line		5,000		$495.02		0.0002		$506																		Regression Statistics

		Urban		Greenfield		Washington, D.C. - L'Enfant (L)		16,542		$387.35		0.0000604522		$403																		Multiple R		0.0993674383

		Suburban		Extension		Atlanta MARTA North Line Dunwoody Extension		19,536		$419.71		0.0000511876		$396																		R Square		0.0098738878

		Urban		Extension		Boston MBTA Orange Line		24,816		$438.67		0.0000402966		$388																		Adjusted R Square		-0.0520089942

		Mix		None		Washington, D.C. - Addison (G)		34,752		$280.69		0.0000287753		$379																		Standard Error		107.6264418965

		Urban		Greenfield		Los Angeles Red Line Segment I		35,904		$648.65		0.000027852		$379																		Observations		18

		Suburban		Extension		Washington, D.C. - Vienna (K)		36,170		$266.95		0.0000276472		$378

		Urban		None		Washington, D.C. - Anacostia (F)		45,586		$289.52		0.0000219366		$374																		ANOVA

		Suburban		Extension		Washington, D.C. - Glenmont (B)		56,024		$485.55		0.0000178495		$371																				df		SS		MS		F		Significance F

		Urban		Greenfield		Los Angeles Red Line Segment III		68,526		$447.49		0.000014593		$369																		Regression		1		1848.2283244582		1848.2283244582		0.159557659		0.694845518

		Mix		Extension		Washington, D.C. - New Carrollton (D)		73,986		$459.74		0.0000135161		$368																		Residual		16		185335.215924662		11583.4509952914

		Urban		Greenfield		Los Angeles Red Line Segments 2A & 2B		80,200		$355.61		0.0000124688		$367																		Total		17		187183.44424912

		Neither		None		Washington, D.C. - Huntington (C)		89,002		$339.29		0.0000112357		$366

		Urban		Greenfield		Baltimore MDMTA Metro Sections A and B		95,040		$247.60		0.0000105219		$366																				Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

		Mix		Extension		Washington, D.C. - Shady Grove (A)		129,830		$351.48		0.0000077024		$364																		Intercept		390.2021583542		30.0086546763		13.0029873902		0.0000000006		326.5866666469		453.8176500615		326.5866666469		453.8176500615

		Urban		Greenfield		Atlanta MARTA North South Line		152,672		$314.36		0.00000655		$363																		1/x		-133847.872586521		335083.192734471		-0.3994466911		0.694845518		-844192.348157802		576496.602984761		-844192.348157802		576496.602984761

		Urban		Greenfield		Miami Dade Metrorail		216,480		$429.89		0.0000046194		$361

						Average		65,742		$383.80				$369

																																Intercept		357.99813036		39.4491059891		9.0749364627		0.0000019327		271.1711895865		444.8250711335		271.1711895865		444.8250711335

																																1/x		739754.961416636		642765.077475269		1.1508947629		0.2741790509		-674962.151022872		2154472.07385614		-674962.151022872		2154472.07385614
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SpecTrack

								AT GRADE GUIDEWAY

						Project		Units		BALLASTED TRACK		1/x		Model																		SUMMARY OUTPUT

		Urban		Greenfield		Washington, D.C. - L'Enfant (L)		1,588		$309.08		0.0006297229		$345

		Urban		Greenfield		Miami Dade Metrorail		5,280		$419.36		0.0001893939		$296																		Regression Statistics

		Suburban		Extension		Washington, D.C. - Springfield (J,H)		33,818		$233.65		0.0000295701		$278																		Multiple R		0.2789440232

		Neither		None		Washington, D.C. - Huntington (C)		39,098		$264.31		0.0000255768		$278																		R Square		0.0778097681

		Mix		Extension		Washington, D.C. - New Carrollton (D)		50,930		$365.87		0.0000196348		$277																		Adjusted R Square		-0.0246558132

		Mix		Extension		Washington, D.C. - Shady Grove (A)		61,234		$325.10		0.0000163308		$277																		Standard Error		74.9405367382

		Suburban		Extension		Washington, D.C. - Glenmont (B)		69,218		$355.36		0.0000144471		$277																		Observations		11

		Suburban		Extension		Chicago CTA - O'Hare Extension Blue Line		75,256		$214.79		0.000013288		$277

		Urban		Greenfield		Atlanta MARTA North South Line		81,760		$233.91		0.0000122309		$277																		ANOVA

		Suburban		Extension		Washington, D.C. - Vienna (K)		90,404		$215.97		0.0000110615		$276																				df		SS		MS		F		Significance F

		Urban		Extension		Chicago CTA - Southwest Orange Line		95,040		$197.21		0.0000105219		$276																		Regression		1		4264.7120297999		4264.7120297999		0.7593746807		0.4061692317

																																Residual		9		50544.7564194538		5616.084046606

						Average		54,875		$284.97		0.0000182232		$277																		Total		10		54809.4684492537

																																		Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

																																Intercept		275		25.2181908985		10.9130309977		0.0000017213		218.1593443284		332.2544536324		218.1593443284		332.2544536324

																																1/x		110,461		126759.683009877		0.8714210697		0.4061692317		-176289.484855062		397211.601982393		-176289.484855062		397211.601982393
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CostDatabase

								AT GRADE GUIDEWAY

						Project		Units		SPECIAL TRACKWORK		1/x		Model																		SUMMARY OUTPUT

		Urban		Rehab		New York NYCT Stillwell Terminal Rehabilitation		1,548		$238		0.0006459948		$229

								3,000						$132

								6,000						$80

		Mix		None		Washington, D.C. - Glenmont Outer (B)		8,160		$22		0.000122549		$66																		Regression Statistics

		Mix		None		Washington, D.C. - Greenbelt Outer (E)		8,728		$59		0.0001145738		$64																		Multiple R		0.8944568904

		Urban		None		Washington, D.C. - U Street (E)		8,728		$59		0.0001145738		$64																		R Square		0.8000531288

		Urban		Greenfield		Los Angeles Red Line Segment I		17,700		$64		0.0000564972		$46																		Adjusted R Square		0.7895296093

		Suburban		Extension		Washington, D.C. - Springfield (J,H)		18,554		$17		0.0000538967		$45																		Standard Error		21.8920225419

		Mix		None		Washington, D.C. - Addison (G)		18,585		$19		0.0000538068		$45																		Observations		21

		Urban		None		Washington, D.C. - Anacostia (F)		22,793		$51		0.0000438731		$42

		Urban		Greenfield		Los Angeles Red Line Segment III		34,092		$37		0.0000293324		$37																		ANOVA

		Urban		Greenfield		Los Angeles Red Line Segments 2A & 2B		35,126		$41		0.0000284689		$37																				df		SS		MS		F		Significance F

		Suburban		Extension		Chicago CTA - O'Hare Extension Blue Line		37,628		$73		0.000026576		$36																		Regression		1		36435.9074053939		36435.9074053939		76.0252429051		0.0000000456

		Urban		Extension		Chicago CTA - Southwest Orange Line		47,520		$79		0.0000210438		$35																		Residual		19		9105.9523685608		479.2606509769

		Mix		Extension		Washington, D.C. - New Carrollton (D)		62,458		$45		0.0000160108		$33																		Total		20		45541.8597739547

		Suburban		Extension		Washington, D.C. - Glenmont (B)		62,621		$26		0.0000159691		$33

		Suburban		Extension		Washington, D.C. - Vienna (K)		63,287		$15		0.000015801		$33																				Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

		Neither		None		Washington, D.C. - Huntington (C)		64,050		$63		0.0000156128		$33																		Intercept		28.1900447848		5.3561928505		5.2630750184		0.0000443259		16.9794008259		39.4006887437		16.9794008259		39.4006887437

		Urban		Greenfield		Baltimore MDMTA Metro Sections A and B		79,200		$35		0.0000126263		$32																		1/x		310894.378678142		35656.1100395611		8.7192455468		0.0000000456		236265.259493139		385523.497863145		236265.259493139		385523.497863145

		Suburban		None		Washington, D.C. - Anacostia Outer (F)		88,256		$32		0.0000113307		$32

		Mix		Extension		Washington, D.C. - Shady Grove (A)		95,532		$27		0.0000104677		$31

		Urban		Greenfield		Miami Dade Metrorail		110,880		$19		0.0000090188		$31

		Urban		Greenfield		Atlanta MARTA North South Line		117,216		$14		0.0000085313		$31

						Average		47,746		$49.31																								Coefficients		Standard Error		t Stat		P-value		Lower 95%		Upper 95%		Lower 95.0%		Upper 95.0%

																																Intercept		35.2159168046		9.4124762728		3.7414082951		0.0032581973		14.4991857311		55.9326478782		14.4991857311		55.9326478782

																																1/x		494802.075001857		443874.721536481		1.1147336196		0.2887272283		-482160.094137057		1471764.24414077		-482160.094137057		1471764.24414077
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Units

Average

Model

L.F. Guideway

$ per Foot

Special Trackwork

238.2276064635

49.3094652224

229.0262067216

131.8215043442

80.0057745645

21.8811016818

66.2898460934

59.4093342057

63.8103906462

59.4093342057

63.8103906462

63.6444846893

45.7546989474

16.8705972504

44.9462363703

18.8493028001

44.9182868444

51.1695745989

41.8299508383

37.2150662168

37.3093214092

40.6080554976

37.0408783178

73.3020875837

36.4523595153

78.6964735583

34.7324349085

44.599669046

33.1676998278

26.4943077897

33.1547431876

14.9509536697

33.1024972423

62.8893584716

33.0439773169

35.1820398594

32.115478859

31.5428975382

31.7126877629

26.8465061898

31.4443928428

19.2153864869

30.9939262664

14.4946318666

30.8423651052



Normalization

		HEAVY RAIL COST DATABASE												Move cursor over comments (red triangles) for data entry assistance

														Complete all cells highlighted in white

				FTA FIXED GUIDEWAY								Units		Atlanta MARTA North South Line						Atlanta MARTA North Line Dunwoody Extension						Boston MBTA Orange Line						Baltimore MDMTA Metro Sections A and B						Baltimore MDMTA Metro Section C						Chicago CTA - Southwest Orange Line						Chicago CTA - O'Hare Extension Blue Line						Chicago CTA Brown Line (Ravenswood) Rehabilitation						Chicago CTA Blue Line (Douglas) Rehabilitation						Los Angeles Red Line Segment I						Los Angeles Red Line Segments 2A & 2B						Los Angeles Red Line Segment III						Miami Dade Metrorail						San Juan Tren Urbano						San Francisco, CA BART SFO Extension						Washington, D.C. - Shady Grove (A)						Washington, D.C. - Glenmont (B)						Washington, D.C. - Glenmont Outer (B)						Washington, D.C. - Huntington (C)						Washington, D.C. - New Carrollton (D)						Washington, D.C. - U Street (E)						Washington, D.C. - Greenbelt Mid (E)						Washington, D.C. - Greenbelt Outer (E)						Washington, D.C. - Anacostia (F)						Washington, D.C. - Anacostia Outer (F)						Washington, D.C. - Addison (G)						Washington, D.C. - Springfield (J,H)						Washington, D.C. - Springfield Outer (J,H)						Washington, D.C. - Vienna (K)						Washington, D.C. - L'Enfant (L)						Philadelphia SEPTA Frankford Rehabilitation						New York NYCT 63rd Street Tunnel						New York NYCT Stillwell Terminal Rehabilitation						1						2						3

				CAPITAL COSTING SYSTEM								of		Select City:		Atlanta, GA				Select City:		Atlanta, GA				Select City:		Boston, MA				Select City:		Baltimore, MD				Select City:		Baltimore, MD				Select City:		Chicago, IL				Select City:		Chicago, IL				Select City:		Chicago, IL				Select City:		Chicago, IL				Select City:		Los Angeles, CA				Select City:		Los Angeles, CA				Select City:		Los Angeles, CA				Select City:		US 30 City Average				Select City:		San Juan, PR				Select City:		San Francisco, CA				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		US 30 City Average				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Washington, DC				Select City:		Philadelphia, PA				Select City:		New York, NY				Select City:		New York, NY				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average

				HEAVY RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		117,216		$1,550,737,738		1984		9,768		$462,903,789		1998		24,816		$854,933,149		1983		79,200		$918,816,275		1982		0		$0		0		47,520		$474,604,278		1990		37,628		$198,950,000		1981		1,600		$529,910,364		2005		29,400		$482,679,160		2003		17,700		$1,417,778,486		1988		35,126		$1,921,649,636		1994		34,092		$1,313,206,911		1998		110,880		$1,065,680,194		1982		56,430		$2,250,000,000		2002		0		$0		0		95,532		$1,510,924,082		1977		62,621		$900,833,953		1980		8,160		$55,673,956		1996		64,050		$968,697,654		1977		62,458		$911,447,071		1975		8,728		$294,896,698		1987		12,238		$124,703,058		1998		8,728		$294,896,698		1987		22,793		$509,060,084		1987		88,256		$181,673,360		1998		18,585		$254,224,580		1978		18,554		$156,611,430		1988		0		$0		0		63,287		$644,434,084		1980		9,065		$114,463,199		1974		26,664		$898,148,109		1998		2,000		$573,000,000		1977		1,548		$336,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB																		DBB												DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB						DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON																		OPS												OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS						OPS

				0.03		NEW/EXTENSION/REHABILITATION						NEW/EXT/REH		NEW						EXTENSION						EXTENSION						NEW						EXTENSION						EXTENSION						EXTENSION						REHAB						REHAB						NEW						EXTENSION						EXTENSION						NEW						NEW																		EXTENSION												NEW						NEW						NEW						NEW						NEW						EXTENSION						EXTENSION						EXTENSION						EXTENSION						EXTENSION						EXTENSION						EXTENSION						REHAB

				0.04		PROJECT DEVELOPMENT SCHEDULE IN TOTAL						Total Months

								Preliminary Engineering				Months

								Final Design				Months

								Construction/Installation				Months

								Testing/Start-Up				Months

				0.05		SERVICE

								Directional Route Miles				Route Miles		0						1.9						0						0						0						0						0						9						7						7						13						13						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						5						0						0						0						0						0

								Track Miles				Track Miles		0						3.7						0						0						0						0						0						22						14						7						15						13						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						10						0						0						0						0						0

								Stations				Each		0						2						0						0						0						0						0						18						8						5						8						3						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						11						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles		0						0						0						0						0						0						0						156						82																								0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						154						0						0						0						0						0

										Midday		Revenue Vehicles		0						0						0						0						0						0						0						44						56																								0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						154						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		0						10						0						0						0						0						0						3						15						5						10						10						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						3						0						0						0						0						0

										Midday		Minutes		0						10						0						0						0						0						0						8						15						6						12						12						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						8						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						22,209						0																								0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						109,200						0						0						0						0						0

										Weekday		Unlinked Trips		0						0						0						0						0						0						0						53,710						14,836						112,021						112,021						112,021						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						168,000						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						2,800,648						3,742,368						31,191,466						31,191,466						31,191,466						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						50,757,000						0						0						0						0						0

										Maximum Ridership Capacity - Peak Hour, Peak Direction		Unlinked Trips

								Revenue One-Way Travel Time - End to End				Minutes

				0.06		STAFFING						FTE's		0						0						0						0						0						0						0						167						0						435						435						435						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		0						0						0						0						0						0						0						21						0						52						52						52						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		0						0						0						0						0						0						0						113						0						139						139						139						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		0						0						0						0						0						0						0						33						0						244						244						244						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		0						0						0						0						0						0						0						33						0						112						112						112						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		0						0						0						0						0						0						0						0						0						132						132						132						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		117,216		$418,346,497		1984		9,768		$66,732,137		1999		24,816		$259,552,179		1983		79,200		$231,156,381		1982		0		$0		0		47,520		$89,173,535		1990		37,628		$57,216,908		1981		1,600		$7,084,800		2006		29,400		$129,106,694		2002		17,700		$191,147,641		1989		35,126		$296,766,485		1994		34,092		$337,582,383		1998		110,880		$220,964,543		1982		56,430		$690,858,599		2002		0		$0		0		95,532		$379,086,868		1977		62,621		$235,810,095		1980		8,160		$17,758,309		1996		64,050		$255,392,249		1977		62,458		$222,555,596		1974		8,728		$72,388,943		1988		12,238		$45,269,137		1997		8,728		$72,388,943		1988		22,793		$159,994,794		1988		88,256		$56,174,878		1997		18,585		$88,029,548		1978		18,554		$22,725,336		1988		0		$0		0		63,287		$130,431,431		1980		9,065		$52,725,104		1974		26,664		$245,495,367		1994		2,000		$328,000,000		1977		1,548		$40,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		44,880		$70,466,575		1987		3,548		$19,458,282		1999		0		$0				31,680		$21,120,212		1982		0		$0				0		$0				35,128		$13,158,628		1981		0		$0				3,000		$4,126,694		2002		2,700		$16,488,000		1989		0		$0				0		$0				2,640		$1,077,120		1982		22,572		$231,980,789		2002		0		$0				30,617		$14,376,038		1977		31,713		$15,950,946		1980		0		$0				19,549		$9,065,890		1977		25,465		$12,650,826		1974		0		$0				0		$0				0		$0				0		$0				0		$0				1,209		$516,434		1978		16,909		$8,770,818		1988		0		$0				45,202		$21,609,329		1980		794		$377,198		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		35,376		$133,806,373		1987		2,020		$1,775,000		1999		0		$0				15,840		$23,464,526		1982		0		$0				14,256		$50,570,060		1990		0		$0				1,600		$7,084,800		2006		26,400		$93,300,000		2002		0		$0				0		$0				0		$0				108,240		$162,563,796		1982		29,344		$215,952,208		2002		0		$0				3,183		$13,296,926		1977		5,127		$26,583,741		1980		0		$0				10,703		$44,160,040		1977		11,877		$52,495,251		1974		0		$0				0		$0				0		$0				0		$0				7,375		$11,541,450		1997		0		$0				1,645		$7,591,474		1988		0		$0				2,081		$8,851,029		1980		3,035		$12,827,600		1974		26,664		$245,495,367		1994		0		$0				1,548		$24,000,000		2000		0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				33,264		$17,345,729		1990		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				641		$764,755		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,200		$678,178		1997		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND CUT AND COVER GUIDEWAY						L.F. Guideway		18,960		$32,130,519		1979		0		$0				2,800		$46,383,224		1983		2,500		$2,750,000		1982		0		$0				0		$0				2,500		$20,202,660		1981		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				15,452		$28,567,085		1977		8,562		$21,534,823		1980		2,740		$6,558,500		1996		22,608		$61,790,456		1977		10,819		$44,353,159		1974		5,582		$39,737,800		1988		2,458		$5,882,096		1997		5,582		$39,737,800		1988		9,376		$44,009,442		1988		7,611		$11,518,208		1997		2,672		$9,984,149		1978		0		$0				0		$0				11,580		$35,186,651		1980		4,216		$12,062,458		1974		0		$0				2,000		$220,000,000		1977		0		$0				0		$0				0		$0				0		$0

				1.06		UNDERGROUND BORED EARTH TUNNEL						L.F. Guideway		15,500		$95,000,000		1979		4,200		$38,960,529		1999		0		$0				29,180		$139,427,408		1982		0		$0				0		$0				0		$0				0		$0				0		$0				13,000		$135,498,000		1989		35,126		$244,480,128		1994		34,092		$278,760,635		1998		0		$0				4,514		$105,751,550		2002		0		$0				2,252		$4,758,188		1977		0		$0		1980		0		$0				2,658		$8,717,571		1977		14,297		$95,600,350		1974		3,146		$30,289,562		1988		9,780		$37,900,442		1997		3,146		$30,289,562		1988		13,417		$105,873,595		1988		7,645		$21,961,425		1997		14,704		$73,268,197		1978		0		$0				0		$0				0		$0				0		$0		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		UNDERGROUND BORED ROCK TUNNEL						L.F. Guideway		2,500		$35,000,000		1979		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				44,028		$292,754,257		1977		14,323		$142,920,883		1980		5,420		$10,006,928		1996		8,532		$114,240,190		1977		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				4,424		$50,629,745		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		UNDERGROUND SUNKEN TUNNEL						L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				9,393		$5,532,131		1997		0						0		$0				0		$0				0		$0				1,020		$25,389,528		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				0		$0				22,016		$205,478,597		1983		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2,000		$20,000,000		1989		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2,255		$2,946,588		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				53,032		$3,523,785		1997		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		152,672		$26,685,455		1984		19,536		$6,538,326		1999		24,816		$7,598,165		1983		95,040		$12,359,453		1982		0		$0				0		$0				5,000		$1,489,460		1981		0		$0				52,800		$19,200,000		2002		35,904		$17,449,523		1989		80,200		$24,222,768		1994		68,526		$28,713,268		1998		216,480		$53,594,433		1982		112,861		$137,174,052		2002		0		$0				129,830		$16,358,869		1977		56,024		$12,391,634		1980		16,320		$907,881		1996		89,002		$10,825,401		1977		73,986		$10,198,584		1974		17,456		$1,686,380		1988		24,476		$1,361,599		1998		17,456		$1,686,380		1988		45,586		$8,593,040		1988		19,016		$919,701		1998		34,752		$3,779,470		1978		3,290		$561,373		1988		0		$0				36,170		$4,398,491		1980		16,542		$1,921,160		1974		53,328		$0		1994		0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		81,760		$11,372,816		1987		0		$0				0		$0				63,360		$24,213,270		1982		0		$0				95,040		$15,194,381		1990		75,256		$9,727,183		1981		0		$0				6,000		$12,480,000		2002		0		$0				0		$0				0		$0				5,280		$1,275,169		1982		0		$0				0		$0				61,234		$7,136,658		1977		69,218		$11,205,159		1980		0		$0				39,098		$3,704,647		1977		50,930		$5,587,011		1974		0		$0				0		$0				0		$0				0		$0				0		$0				2,418		$209,832		1978		33,818		$5,375,759		1988		0		$0				90,404		$8,894,125		1980		1,588		$147,160		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,715		$40,000,000		1977		6,920		$14,000,000		2000		0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		234,432		$2,020,662		1987		19,536		$0				24,816		$92,193		1983		158,400		$2,926,966		1982		0		$0				95,040		$6,063,365		1990		80,256		$3,540,236		1981		67,584		$0				58,800		$0				35,904		$1,712,118		1989		80,200		$2,766,034		1994		68,526		$2,387,921		1998		221,760		$2,454,025		1982		112,861		$0				0		$0				191,064		$1,838,848		1977		125,242		$1,511,566		1980		16,320		$285,000		1996		128,100		$2,888,055		1977		124,916		$1,670,413		1974		17,456		$675,201		1988		24,476		$125,000		1998		17,456		$675,201		1988		45,586		$1,518,717		1988		19,016		$500,000		1998		37,170		$271,466		1978		37,108		$425,912		1988		0		$0				126,574		$862,061		1980		18,130		$0				53,328		$0				5,715		$38,000,000		1977		6,920		$2,000,000		2000		0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		117,216		$11,864,097		1987		9,768		$0				24,816		$0				79,200		$4,894,546		1982		0		$0				47,520		$0				37,628		$9,098,741		1980		1,600		$0				29,400		$0				17,700		$0				35,126		$25,297,555		1994		34,092		$27,720,559		1998		110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$30,000,000		1977		1,548		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		169		$26,272,686		1988		56		$0		0		120		$0		0		100		$13,496,065		1982		0		$0		0		88		$20,384,315		1990		75		$17,888,044		1981		0		$0		0		114		$16,465,000		2002		104		$53,296,359		1989		30		$1,926,589		1994		30		$31,883		1998		136		$39,207,790		1982		74		$140,983,070		2002		0		$0		0		156		$33,126,422		1977		110		$31,981,521		1980		132		$9,941,766		1996		135		$48,362,592		1977		150		$14,181,068		1974		30		$0		0		0		$0		0		30		$0		0		60		$0		0		0		$19,363,694		2000		35		$0		0		10		$0		0		0		$0		0		80		$29,651,789		1980		0		$0		0		220		$12,194,393		2002		0		$0		0		0		$27,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		169		$22,531,168		1988		0		$0				0		$0				100		$11,667,194		1982		0		$0				88		$17,532,217		1990		75		$14,613,064		1981		0		$0				114		$300,000		2002		104		$35,023,001		1989		30		$1,926,589		1994		30		$31,883		1998		136		$21,782,380		1982		74		$14,053,443		2002		0		$0				156		$28,044,846		1977		110		$26,059,621		1980		0		$0				135		$41,047,192		1977		150		$11,947,252		1974		0		$0				0		$0				0		$0				0		$0				60		$2,712,983		2000		0		$0				0		$0				0		$0				80		$25,137,381		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				114		$840,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				114		$925,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		169		$639,866		1988		56		$0		0		120		$0		0		100		$0		0		0		$0		0		88		$531,098		1990		75		$1,045,249		1981		0		$0		0		114		$12,000,000		2002		104		$14,623,358		1989		30		$0		0		30		$0		0		136		$14,330,552		1982		74		$0		0		0		$0		0		156		$1,696,000		1977		110		$2,700,000		1980		132		$6,949,446		1996		135		$2,049,000		1977		150		$746,000		1974		30		$0		0		0		$0		0		30		$0		0		60		$0		0		60		$11,257,737		2000		35		$0		0		10		$0		0		0		$0		0		80		$1,378,000		1980		0		$0		0		220		$12,194,393		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		169		$0				56		$0				120		$0				100		$0				0		$0				88		$0				75		$0				0		$0				114		$0				104		$0				30		$0				30		$0				136		$0				74		$0				0		$0				156		$0				110		$0				132		$0				135		$0				150		$0				30		$0				0		$0				30		$0				60		$0				60		$11,257,737		2000		35		$0				10		$0				0		$0				80		$0				0		$0				220		$12,194,393		2002		0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		39,174		$639,866		1988		0		$0				0		$0				0		$0				0		$0				14,080		$531,098		1990		18,335		$1,045,249		1981		0		$0				106		$12,000,000		2002		29,000		$14,623,358		1989		0		$0				0		$0				95,040		$14,330,552		1982		0		$0				0		$0				4,780		$1,696,000		1977		2,585		$2,700,000		1980		17,268		$6,949,446		1996		1,970		$2,049,000		1977		1,226		$746,000		1974		0		$0				0		$0				0		$0				0		$0				0						0		$0				0		$0				0		$0				2,585		$1,378,000		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		169		$3,085,490		1988		0		$0				0		$0				100		$1,828,871		1982		0		$0				88		$2,301,000		1990		75		$2,210,517		1981		0		$0				0		$0				104		$3,650,000		1989		0		$0				0		$0				136		$2,445,044		1982		0		$0				0		$0				156		$3,385,576		1977		110		$3,221,900		1980		132		$2,992,320		1996		135		$5,266,400		1977		150		$1,487,816		1974		0		$0				0		$0				0		$0				0		$0				0		$5,392,974		2000		0		$0				0		$0				0		$0				80		$3,136,408		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				74		$74,352,806		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		117,216		$0		0		9,768		$0		0		24,816		$0		0		79,200		$0		0		0		$0		0		47,520		$0		0		37,628		$0		0		1,600		$0		0		29,400		$0		0		17,700		$0		0		35,126		$0		0		34,092		$0		0		110,880		$0		0		56,430		$2,113,167		2002		0		$0		0		95,532		$0		0		62,621		$0		0		8,160		$0		0		64,050		$0		0		62,458		$0		0		8,728		$0		0		12,238		$0		0		8,728		$0		0		22,793		$0		0		88,256		$0		0		18,585		$0		0		18,554		$0		0		0		$0		0		63,287		$0		0		9,065		$0		0		26,664		$0		0		2,000		$0		0		1,548		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		117,216		$0				9,768		$0				24,816		$0				79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$0				17,700		$0				35,126		$0				34,092		$0				110,880		$0				56,430		$2,113,167		2002		0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		117,216		$0				9,768		$0				24,816		$0				79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$0				17,700		$0				35,126		$0				34,092		$0				110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		117,216		$16,162		1988		9,768		$0				24,816		$0				79,200		$0				0		$0				47,520		$20,000		1990		37,628		$19,214		1981		1,600		$0				29,400		$2,400,000		2003		17,700		$0				35,126		$0				34,092		$0				110,880		$649,814		1982		56,430		$50,463,654		2002		0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$27,000,000		2000		0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		234,432		$110,198,445		1984		19,536		$22,576,045		1999		24,816		$51,009,299		1983		158,400		$79,222,027		1982		0		$0		0		95,040		$56,191,579		1990		80,256		$35,161,531		1981		67,584		$70,196,865		2005		58,800		$65,950,000		2003		35,904		$86,354,000		1989		80,200		$116,100,874		1994		68,526		$67,658,216		1998		221,760		$105,795,812		1982		112,861		$114,894,293		2002		0		$0		0		191,064		$117,669,096		1977		125,242		$86,069,277		1980		16,320		$3,158,435		1996		128,100		$98,612,242		1977		124,916		$86,826,365		1974		17,456		$24,130,776		1988		24,476		$6,278,788		1997		17,456		$24,130,776		1988		45,586		$41,098,945		1988		19,016		$13,770,442		1999		37,170		$19,198,270		1978		37,108		$25,215,054		1988		0		$0		0		126,574		$69,650,936		1980		18,130		$6,167,608		1974		53,328		$3,777,612		2001		5,715		$91,000,000		1977		6,920		$66,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		234,432		$48,645,288		1984		19,536		$6,241,123		1999		24,816		$29,275,355		1983		158,400		$43,602,623		1982		0		$0		0		95,040		$21,649,291		1990		80,256		$16,072,549		1981		67,584		$16,529,848		2005		58,800		$36,050,000		2003		35,904		$14,282,000		1989		80,200		$21,692,844		1994		68,526		$16,038,317		1998		221,760		$38,237,910		1982		112,861		$42,273,290		2002		0		$0		0		191,064		$36,370,907		1977		125,242		$30,255,548		1980		16,320		$1,153,365		1996		128,100		$35,613,354		1977		124,916		$27,277,539		1974		17,456		$12,164,205		1988		24,476		$1,332,000		1997		17,456		$12,164,205		1988		45,586		$17,813,969		1988		19,016		$4,038,304		1999		37,170		$6,358,133		1978		37,108		$14,077,850		1988		0		$0		0		126,574		$19,385,089		1980		18,130		$2,184,152		1974		53,328		$0		0		5,715		$61,000,000		1977		6,920		$24,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		234,432		$48,645,288		1984		19,536		$6,241,123		1999		24,816		$29,275,355		1983		158,400		$43,602,623		1982		0		$0				95,040		$21,649,291		1990		80,256		$16,072,549		1981		67,584		$16,529,848		2005		58,800		$0				35,904		$14,282,000		1989		80,200		$21,692,844		1994		68,526		$16,038,317		1998		221,760		$38,237,910		1982		112,861		$42,273,290		2002		0		$0				191,064		$36,370,907		1977		125,242		$30,255,548		1980		16,320		$1,153,365		1996		128,100		$35,613,354		1977		124,916		$27,277,539		1974		17,456		$12,164,205		1988		24,476		$1,332,000		1997		17,456		$12,164,205		1988		45,586		$17,813,969		1988		19,016		$4,038,304		1999		37,170		$6,358,133		1978		37,108		$14,077,850		1988		0		$0				126,574		$19,385,089		1980		18,130		$2,184,152		1974		53,328		$0				5,715		$61,000,000		1977		6,920		$24,000,000		2000		0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		234,432		$0				19,536		$0				24,816		$0				158,400		$0				0		$0				95,040		$0				80,256		$0				67,584		$0				58,800		$35,250,000		2003		35,904		$0				80,200		$0				68,526		$0				221,760		$0				112,861		$0				0		$0				191,064		$0				125,242		$0				16,320		$0				128,100		$0				124,916		$0				17,456		$0				24,476		$0				17,456		$0				45,586		$0				19,016		$0				37,170		$0				37,108		$0				0		$0				126,574		$0				18,130		$0				53,328		$0				5,715		$0				6,920		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				4		$800,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		234,432		$32,082,032		1984		19,536		$5,983,438		1999		24,816		$18,648,153		1983		158,400		$23,502,653		1982		0		$0		0		95,040		$26,197,776		1990		80,256		$12,839,949		1981		67,584		$33,753,960		2005		58,800		$12,500,000		2002		35,904		$15,683,000		1989		80,200		$19,360,478		1994		68,526		$16,546,151		1998		221,760		$39,986,675		1982		112,861		$45,563,473		2002		0		$0		0		191,064		$36,682,395		1977		125,242		$27,328,933		1980		16,320		$802,320		1996		128,100		$26,719,733		1977		124,916		$28,338,736		1974		17,456		$1,426,241		1988		24,476		$1,486,796		1997		17,456		$1,426,241		1988		45,586		$10,159,588		1988		19,016		$4,100,288		1999		37,170		$6,689,289		1978		37,108		$5,160,025		1988		0		$0		0		126,574		$26,236,408		1980		18,130		$3,203,117		1974		53,328		$3,777,612		2001		5,715		$20,000,000		1977		6,920		$22,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		234,432		$26,144,988		1984		19,536		$5,983,438		1999		24,816		$384,315		1983		158,400		$12,915,358		1982		0		$0				95,040		$13,040,182		1990		80,256		$7,016,656		1981		67,584		$19,979,108		2005		58,800		$10,500,000		2002		35,904		$15,683,000		1989		80,200		$13,283,953		1994		68,526		$11,131,728		1998		221,760		$27,771,766		1982		112,861		$2,596,425		2002		0		$0				191,064		$23,047,692		1977		125,242		$13,084,455		1980		16,320		$459,600		1996		128,100		$18,384,517		1977		124,916		$19,070,079		1974		17,456		$517,518		1988		24,476		$706,800		1997		17,456		$517,518		1988		45,586		$5,529,141		1988		19,016		$2,587,280		1999		37,170		$4,510,979		1978		37,108		$1,227,141		1988		0		$0				126,574		$17,859,815		1980		18,130		$2,068,500		1974		53,328		$3,777,612		2001		5,715		$0				6,920		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		234,432		$0				19,536		$0				24,816		$0				158,400		$0				0		$0				95,040		$0				80,256		$0				67,584		$13,774,852		2005		21,120		$2,000,000		2002		35,904		$0				80,200		$2,091,802		1994		68,526		$1,075,639		1998		221,760		$0				112,861		$0				0		$0				191,064		$0				125,242		$0				16,320		$0				128,100		$0				124,916		$0				17,456		$0				24,476		$0				17,456		$0				45,586		$0				19,016		$0				37,170		$0				37,108		$0				0		$0				126,574		$0				18,130		$0				53,328		$0				5,715		$20,000,000		1977		6,920		$22,000,000		2000		0		$0				0		$0				0		$0

								Catenary				Track Feet		234,432		$0				19,536		$0				24,816		$0				158,400		$0				0		$0				95,040		$0				80,256		$0				67,584		$0				58,800		$0				35,904		$0				80,200		$0				68,526		$0				221,760		$0				112,861		$0				0		$0				191,064		$0				125,242		$0				16,320		$0				128,100		$0				124,916		$0				17,456		$0				24,476		$0				17,456		$0				45,586		$0				19,016		$0				37,170		$0				37,108		$0				0		$0				126,574		$0				18,130		$0				53,328		$0				5,715		$0				6,920		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		234,432		$5,937,044		1984		19,536		$0				24,816		$18,263,838		1983		158,400		$10,587,295		1982		0		$0				95,040		$13,157,594		1990		80,256		$5,823,293		1981		67,584		$0				58,800		$0				35,904		$0				80,200		$3,984,723		1994		68,526		$4,338,784		1998		221,760		$12,214,909		1982		112,861		$42,967,048		2002		0		$0				191,064		$13,634,703		1977		125,242		$14,244,478		1980		16,320		$342,720		1996		128,100		$8,335,216		1977		124,916		$9,268,657		1974		17,456		$908,723		1988		24,476		$779,996		1997		17,456		$908,723		1988		45,586		$4,630,446		1988		19,016		$1,513,008		1999		37,170		$2,178,310		1978		37,108		$3,932,884		1988		0		$0				126,574		$8,376,593		1980		18,130		$1,134,617		1974		53,328		$0				5,715		$0				6,920		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		234,432		$16,164,117		1984		19,536		$4,170,416		1999		24,816		$570,469		1983		158,400		$2,223,506		1982		0		$0				95,040		$4,429,453		1990		80,256		$5,283,936		1981		67,584		$7,808,164		2005		58,800		$9,500,000		2003		35,904		$54,781,000		1989		80,200		$27,194,055		1994		68,526		$17,436,212		1998		221,760		$17,075,399		1982		112,861		$12,802,931		2002		0		$0				191,064		$13,633,852		1977		125,242		$10,701,260		1980		16,320		$228,079		1996		128,100		$11,469,201		1977		124,916		$10,408,610		1974		17,456		$5,269,306		1988		24,476		$652,650		1997		17,456		$5,269,306		1988		45,586		$6,551,739		1988		19,016		$1,694,628		1999		37,170		$2,646,434		1978		37,108		$4,485,571		1988		0		$0				126,574		$6,721,047		1980		18,130		$544,551		1974		53,328		$0				5,715		$10,000,000		1977		6,920		$12,000,000		2000		0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		18		$8,228,892		1984		2		$1,911,853		1999		9		$2,515,322		1983		12		$9,893,245		1982		0		$0		0		8		$3,915,059		1990		4		$965,097		1981		18		$6,847,093		2006		8		$3,500,000		2002		5		$1,608,000		1989		8		$4,129,501		1994		3		$841,582		1998		21		$7,526,034		1982		16		$5,487,152		2002		0		$0		0		15		$23,753,942		1977		10		$15,829,536		1980		1		$560,871		1996		13		$17,867,954		1977		14		$18,769,480		1974		3		$5,271,023		1988		2		$1,119,742		1997		3		$5,271,023		1988		6		$6,573,649		1988		5		$2,074,190		1999		3		$3,504,413		1978		1		$1,491,607		1988		0		$0		0		8		$11,781,392		1980		0		$235,789		1974		21		$0		0		0		$0		0		1		$7,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		18		$8,228,892		1984		2		$1,911,853		1999		9		$2,515,322		1983		12		$9,893,245		1982		0		$0				8		$3,915,059		1990		4		$965,097		1981		18		$6,847,093		2006		8		$3,500,000		2002		5		$1,608,000		1989		8		$4,129,501		1994		3		$841,582		1998		21		$7,526,034		1982		16		$5,487,152		2002		0		$0				15		$23,753,942		1977		10		$15,829,536		1980		1		$560,871		1996		13		$17,867,954		1977		14		$18,769,480		1974		3		$5,271,023		1988		2		$1,119,742		1997		3		$5,271,023		1988		6		$6,573,649		1988		5		$2,074,190		1999		3		$3,504,413		1978		1		$1,491,607		1988		0		$0				8		$11,781,392		1980		0		$235,789		1974		21		$0				0		$0				1		$7,000,000		2000		0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		169		$0				56		$0				120		$0				100		$0				0		$0				88		$0				0		$0				0		$0				0		$0				30		$0				30		$0				30		$0				136		$0				74		$0				0		$0				156		$0				110		$0				0		$0				135		$0				150		$0				30		$0				0		$0				30		$0				60		$0				0		$0				35		$0				10		$0				0		$0				80		$0				0		$0				220		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		117,216		$5,078,116		1988		9,768		$0				24,816		$0				79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$0				17,700		$0				35,126		$0				34,092		$9,128,956		1998		110,880		$2,969,794		1982		56,430		$8,767,447		2002		0		$0				95,532		$7,228,000		1977		62,621		$1,954,000		1980		8,160		$0				64,050		$6,942,000		1977		62,458		$2,032,000		1974		8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$5,527,000		1980		9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		9		$4,269,215		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		26		$5,257,800		2006		12		$4,400,000		2002		0		$0		0		0		$43,723,996		1994		3		$7,666,998		1998		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		7		$413,800		1996		0		$0		0		0		$0		0		0		$0		0		18		$1,687,600		1997		0		$0		0		0		$0		0		31		$1,863,032		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		2		$1,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				6		$3,229,789		1999		0		$0				0		$0				0		$0				0		$0				0		$0				22		$4,259,600		2006		6		$1,400,000		2002		0		$0				0		$21,095,608		1994		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$88,800		1996		0		$0				0		$0				0		$0				4		$177,600		1997		0		$0				0		$0				10		$483,796		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$1,000,000		2000		0		$0				0		$0				0		$0

								Escalators				Each		0		$0				3		$1,039,426		1999		0		$0				0		$0				0		$0				0		$0				0		$0				4		$998,200		2007		6		$3,000,000		2002		0		$0				0		$22,628,388		1994		3		$7,666,998		1998		0		$0				0		$0				0		$0				0		$0				0		$0				5		$325,000		1996		0		$0				0		$0				0		$0				14		$1,510,000		1997		0		$0				0		$0				21		$1,379,236		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		18		$333,483,200		1983		2		$91,624,675		1999		9		$159,100,498		1983		12		$258,431,957		1982		0		$0		0		8		$112,067,844		1990		4		$67,870,673		1981		18		$229,909,440		2006		8		$79,510,396		2002		5		$334,323,000		1989		8		$507,333,649		1994		3		$258,667,135		1998		21		$218,652,691		1982		16		$611,011,384		2002		0		$0		0		15		$385,497,156		1977		10		$193,761,761		1980		1		$8,448,883		1996		13		$210,874,924		1977		14		$241,411,829		1974		3		$120,738,980		1988		2		$26,768,870		1998		3		$120,738,980		1988		6		$158,870,549		1988		5		$36,801,120		2000		3		$49,389,218		1978		1		$37,888,591		1988		0		$0		0		8		$138,315,704		1980		0		$24,329,485		1974		21		$151,844,652		2001		0		$0		0		1		$80,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE CENTER PLATFORM						Station		1		$16,847,422		1987		0		$0		0		0		$0		0		3		$23,088,156		1982		0		$0		0		6		$62,758,762		1990		3		$33,339,676		1981		5		$20,049,766		2006		2		$14,145,670		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		3		$47,499,488		2002		0		$0		0		5		$21,416,925		1977		4		$18,385,078		1980		0		$0		0		2		$7,675,369		1977		4		$15,564,137		1974		0		$0		0		0		$0		0		0		$0		0		0		$0		0		1		$3,196,659		2000		0		$0		0		1		$10,905,320		1988		0		$0		0		3		$11,791,966		1980		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5		$20,049,766		2006		1		$4,348,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				4		$18,385,078		1980		0		$0				2		$7,675,369		1977		4		$15,564,137		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		1		$16,847,422		1987		0		$0				0		$0				3		$23,088,156		1982		0		$0				6		$62,758,762		1990		3		$33,339,676		1981		0		$0				1		$9,797,490		2002		0		$0				0		$0				0		$0				0		$0				3		$47,499,488		2002		0		$0				5		$21,416,925		1977		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,196,659		2000		0		$0				1		$10,905,320		1988		0		$0				3		$11,791,966		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		1		$18,999,795		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		1		$7,267,061		1977		1		$7,368,084		1974		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		1		$6,502,204		1978		0		$0		0		0		$0		0		1		$7,443,110		1980		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,267,061		1977		1		$7,368,084		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,999,795		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$6,502,204		1978		0		$0				0		$0				1		$7,443,110		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		CUT AND COVER CENTER PLATFORM						Station		5		$95,837,824		1979		0		$0		0		2		$26,640,404		1983		6		$201,614,720		1982		0		$0		0		0		$0		0		1		$30,181,813		1981		0		$0		0		0		$0		0		5		$334,323,000		1989		8		$503,449,785		1994		3		$255,545,010		1998		0		$0		0		2		$126,665,302		2002		0		$0		0		0		$0		0		0		$0		0		1		$8,114,393		1996		0		$0		0		8		$180,912,979		1974		3		$84,204,168		1988		2		$25,692,175		1998		3		$84,204,168		1988		5		$127,454,138		1988		3		$14,691,754		2000		0		$0		0		0		$0		0		0		$0		0		1		$22,844,394		1980		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		5		$95,837,824		1979		0		$0				2		$26,640,404		1983		6		$201,614,720		1982		0		$0				0		$0				0		$0				0		$0				0		$0				5		$334,323,000		1989		8		$503,449,785		1994		0		$0				0		$0				2		$126,665,302		2002		0		$0				0		$0				0		$0				1		$8,114,393		1996		0		$0				8		$180,912,979		1974		3		$84,204,168		1988		2		$25,692,175		1998		3		$84,204,168		1988		5		$127,454,138		1988		3		$14,691,754		2000		0		$0				0		$0				0		$0				1		$22,844,394		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$30,181,813		1981		0		$0				0		$0				0		$0				0		$0				3		$255,545,010		1998		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		CUT AND COVER SIDE PLATFORM						Station		3		$54,906,305		1979		1		$19,195,409		1999		1		$24,259,091		1983		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		2		$49,788,816		1977		2		$53,425,693		1980		0		$0		0		6		$144,493,346		1977		1		$22,614,122		1974		0		$0		0		0		$0		0		0		$0		0		1		$25,490,828		1988		0		$0		0		0		$0		0		0		$0		0		0		$0		0		3		$68,533,182		1980		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		3		$54,906,305		1979		1		$19,195,409		1999		1		$24,259,091		1983		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$49,788,816		1977		2		$53,425,693		1980		0		$0				6		$144,493,346		1977		1		$22,614,122		1974		0		$0				0		$0				0		$0				1		$25,490,828		1988		0		$0				0		$0				0		$0				0		$0				3		$68,533,182		1980		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		BORED SUBWAY CENTER PLATFORM						Station		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		8		$294,419,592		1977		3		$105,694,294		1980		0		$0		0		1		$22,304,063		1977		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				8		$294,419,592		1977		3		$105,694,294		1980		0		$0				1		$22,304,063		1977		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		BORED SUBWAY SIDE PLATFORM						Station		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		2		$39,913,129		1978		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$39,913,129		1978		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		ELEVATED CENTER PLATFORM						Station		9		$164,357,778		1987		1		$30,596,813		1999		6		$108,191,058		1983		3		$31,556,716		1982		0		$0		0		2		$34,154,998		1990		0		$0		0		2		$85,232,378		2007		6		$63,204,726		2002		0		$0		0		0		$0		0		0		$0		0		16		$143,233,923		1982		4		$158,331,628		2002		0		$0		0		0		$0		0		1		$6,590,159		1980		0		$0		0		1		$5,502,496		1977		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		1		$2,864,981		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		1		$49,075,724		2004		0		$0		0		1		$75,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$6,590,159		1980		0		$0				1		$5,502,496		1977		0		$0				0		$0				0		$0				0		$0				0		$0				1		$2,864,981		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		9		$164,357,778		1987		0		$0				6		$108,191,058		1983		3		$31,556,716		1982		0		$0				1		$13,661,999		1990		0		$0				0		$0				6		$63,204,726		2002		0		$0				0		$0				0		$0				16		$143,233,923		1982		4		$158,331,628		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				1		$30,596,813		1999		0		$0				0		$0				0		$0				1		$20,492,999		1990		0		$0				2		$85,232,378		2007		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$49,075,724		2004		0		$0				1		$75,000,000		2000		0		$0				0		$0				0		$0

				4.08		ELEVATED SIDE PLATFORM						Station		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		11		$122,781,878		2006		0		$0		0		0		$0		0		0		$0		0		0		$0		0		5		$44,895,060		1982		6		$256,497,237		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		2		$11,004,991		1977		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		20		$102,768,928		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$11,004,991		1977		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				20		$102,768,928		2000		0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				11		$122,781,878		2006		0		$0				0		$0				0		$0				0		$0				5		$44,895,060		1982		6		$256,497,237		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0						$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PARKING LOTS						Spaces		0		$0				72		$286,317		1999		0		$0				0		$0				0		$0				778		$2,817,994		1990		1,438		$3,865,344		1981		0		$0				0		$0				0		$0				0		$0				0		$0				3,823		$11,182,275		1982				$2,743,576		2002		0		$0				6,217		$13,777,234		1977		2,255		$6,202,487		1980		80		$221,748		1996		1,449		$3,171,457		1977		4,795		$11,242,643		1974		10,674		$36,035,183		1988		175		$625,727		1998		10,674		$36,035,183		1988		0		$0				5,285		$5,489,893		2000		945		$1,905,132		1978		10,674		$26,130,876		1988		0		$0				10,674		$24,083,269		1980		13,039		$23,932,081		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		PARKING GARAGES						Spaces		0		$0				3,075		$26,502,429		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,410		$16,940,858		1982		0		$0				0		$0				0		$0				0		$0				0		$0				885		$4,224,509		1977		0		$0				0		$0				0		$0				0		$0				682		$4,677,386		1988		2,690		$9,336,100		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.11		PEDESTRIAN OVERPASSES						Each		1		$431,720		1984		0		$0				0		$0				0		$0				0		$0				1		$11,000,000		1990		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$2,000,000		2000		0		$0				0		$0				0		$0

				4.12		BUS ACCESS						Station		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		2		$1,400,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		2		$207,056		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$207,056		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$600,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$800,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.13		AUTO ACCESS						Station		0		$0		0		2		$15,043,707		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Small				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Medium				Station		0		$0				2		$15,043,707		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Large				Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.14		SIGNAGE & GRAPHICS						Station		18		$1,102,151		1984		2		$0				9		$9,945		1983		12		$2,172,365		1982		0		$0				8		$1,336,090		1990		4		$483,840		1981		18		$1,845,418		2006		8		$760,000		2002		5		$0				8		$3,883,864		1994		3		$3,122,125		1998		21		$2,400,575		1982		16		$274,358		2002		0		$0				15		$6,094,589		1977		10		$3,464,050		1980		1		$112,742		1996		13		$5,231,632		1977		14		$3,709,864		1974		3		$499,630		1988		2		$450,968		1998		3		$499,630		1988		6		$1,248,198		1988		5		$1,014,678		2000		3		$1,068,754		1978		1		$852,395		1988		0		$0				8		$3,619,784		1980		0		$397,403		1974		21		$0				0		$0				1		$3,000,000		2000		0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		169		$201,085,878		1983		56		$126,900,000		1998		120		$77,436,928		1978		100		$77,078,186		1982		0		$0		0		88		$71,368,000		1989		0		$0		0		0		$0		0		0		$0		0		30		$54,600,000		1989		30		$58,015,859		1994		30		$60,225,000		1998		136		$108,117,876		1982		74		$139,564,769		2001		0		$0		0		156		$122,960,883		1980		110		$85,370,056		1980		0		$0		0		135		$108,334,101		1980		150		$117,088,935		1980		30		$24,894,817		1980		0		$0		0		30		$24,894,817		1980		60		$45,367,003		1979		0		$0		0		35		$26,825,589		1980		10		$6,824,062		1977		0		$0		0		80		$63,437,757		1980		0		$0		0		220		$303,662,351		2001		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		29		$22,062,898		1981		56		$126,900,000		1998		120		$76,302,034		1978		72		$56,895,068		1982		0		$0				88		$71,368,000		1989		0		$0				0		$0				0		$0				30		$53,811,000		1989		30		$58,015,859		1994		30		$60,225,000		1998		136		$108,087,689		1982		74		$139,564,769		2001		0		$0				60		$23,169,264		1972		45		$17,376,948		1972		0		$0				50		$19,307,720		1972		60		$23,169,264		1972		10		$3,861,544		1972		0		$0				10		$3,861,544		1972		25		$9,653,860		1972		0		$0				15		$5,792,316		1972		5		$1,930,772		1972		0		$0				30		$11,584,632		1972		0		$0				220		$295,799,361		2001		0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		86		$97,570,116		1981		0		$0				0		$0				28		$19,457,705		1982		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				76		$74,378,008		1979		50		$48,932,900		1979		0		$0				65		$63,612,770		1979		70		$68,506,060		1979		15		$14,679,870		1979		0		$0				15		$14,679,870		1979		30		$29,359,740		1979		0		$0				15		$14,679,870		1979		5		$4,893,290		1979		0		$0				40		$39,146,320		1979		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		54		$79,179,057		1986		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				20		$25,413,610		1989		15		$19,060,208		1989		0		$0				20		$25,413,610		1989		20		$25,413,610		1989		5		$6,353,403		1989		0		$0				5		$6,353,403		1989		5		$6,353,403		1989		0		$0				5		$6,353,403		1989		0		$0				0		$0				10		$12,706,805		1989		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		169		$0				56		$0				120		$0				100		$0				0		$0				88		$0				0		$0				0		$0				0		$0				30		$0				30		$0				30		$0				136		$0				74		$0				0		$0				156		$0				110		$0				0		$0				135		$0				150		$0				30		$0				0		$0				30		$0				60		$0				0		$0				35		$0				10		$0				0		$0				80		$0				0		$0				220		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		169		$2,273,807		1984		56		$0		0		120		$1,134,894		1983		100		$725,413		1982		0		$0		0		88		$0		0		0		$0		0		0		$0		0		0		$0		0		30		$789,000		1989		30		$0		0		30		$0		0		136		$30,187		1982		74		$0		0		0		$0		0		156		$0		0		110		$0		0		0		$0		0		135		$0		0		150		$0		0		30		$0		0		0		$0		0		30		$0		0		60		$0		0		0		$0		0		35		$0		0		10		$0		0		0		$0		0		80		$0		0		0		$0		0		220		$7,862,990		2001		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		169		$2,227,361		1984		56		$0				120		$1,122,932		1983		100		$586,103		1982		0		$0				88		$0				0		$0				0		$0				0		$0				30		$789,000		1989		30		$0				30		$0				136		$0				74		$0				0		$0				156		$0				110		$0				0		$0				135		$0				150		$0				30		$0				0		$0				30		$0				60		$0				0		$0				35		$0				10		$0				0		$0				80		$0				0		$0				220		$7,862,990		2001		0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		169		$46,446		1984		56		$0				120		$11,962		1983		100		$139,310		1982		0		$0				88		$0				0		$0				0		$0				0		$0				30		$0				30		$0				30		$0				136		$30,187		1982		74		$0				0		$0				156		$0				110		$0				0		$0				135		$0				150		$0				30		$0				0		$0				30		$0				60		$0				0		$0				35		$0				10		$0				0		$0				80		$0				0		$0				220		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		117,216		$37,282,741		1984		9,768		$7,617,898		1998		24,816		$102,233,446		1983		79,200		$24,717,687		1982		0		$0		0		47,520		$5,215,826		1990		37,628		$416,220		1981		1,600		$19,834,664		2006		29,400		$33,077,937		2003		17,700		$19,326,000		1989		35,126		$136,836,404		1994		34,092		$39,136,127		1998		110,880		$20,952,894		1982		56,430		$11,157,946		2002		0		$0		0		95,532		$48,309,866		1977		62,621		$33,543,073		1980		8,160		$1,027,868		1996		64,050		$21,169,312		1977		62,458		$32,678,900		1974		8,728		$14,158,153		1988		12,238		$9,150,416		1998		8,728		$14,158,153		1988		22,793		$12,345,227		1988		88,256		$3,881,570		1997		18,585		$8,549,346		1978		18,554		$4,801,270		1988		0		$0		0		63,287		$17,835,034		1980		9,065		$3,050,596		1974		26,664		$2,594,954		2002		2,000		$22,000,000		1977		1,548		$7,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		117,216		$24,720,108		1984		9,768		$2,285,784		1998		24,816		$70,410,037		1983		79,200		$19,996,630		1982		0		$0		0		47,520		$1,563,342		1990		37,628		$416,220		1981		1,600		$5,282,779		2005		29,400		$7,130,000		2002		17,700		$8,100,000		1989		35,126		$33,167,310		1994		34,092		$34,462,188		1998		110,880		$15,335,405		1982		56,430		$11,157,946		2002		0		$0		0		0		$0		0		0		$0		0		7,070		$430,673		1996		0		$0		0		0		$0		0		0		$0		0		11,418		$4,043,804		1998		0		$0		0		0		$0		0		9,884		$1,257,666		1997		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		26,664		$2,168,830		2003		0		$0		0		1,548		$1,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Urban				L.F. Guideway		117,216		$24,720,108		1984		0		$0				24,816		$70,410,037		1983		79,200		$19,996,630		1982		0		$0				47,520		$1,563,342		1990		0		$0				1,600		$5,282,779		2005		29,400		$7,130,000		2002		17,700		$8,100,000		1989		35,126		$33,167,310		1994		34,092		$34,462,188		1998		110,880		$15,335,405		1982		56,430		$11,157,946		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				798		$806,147		1998		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				26,664		$2,168,830		2003		0		$0				1,548		$1,000,000		2000		0		$0				0		$0				0		$0

								Suburban				L.F. Guideway		0		$0				9,768		$2,285,784		1998		0		$0				0		$0				0		$0				0		$0				37,628		$416,220		1981		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,070		$430,673		1996		0		$0				0		$0				0		$0				10,620		$3,237,657		1998		0		$0				0		$0				9,884		$1,257,666		1997		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		117,216		$142,766		1984		0		$0		0		24,816		$2,323,237		1983		79,200		$1,427,040		1982		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		110,880		$3,970,000		1982		0		$0		0		0		$0		0		95,532		$48,309,866		1977		62,621		$33,543,073		1980		0		$0		0		64,050		$21,169,312		1977		62,458		$32,678,900		1974		8,728		$14,158,153		1988		0		$0		0		8,728		$14,158,153		1988		22,793		$12,345,227		1988		0		$0		0		18,585		$8,549,346		1978		18,554		$4,801,270		1988		0		$0		0		63,287		$17,835,034		1980		9,065		$3,050,596		1974		0		$0		0		2,000		$22,000,000		1977		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Urban				L.F. Guideway		117,216		$142,766		1984		0		$0				24,816		$2,323,237		1983		79,200		$1,427,040		1982		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				110,880		$3,970,000		1982		0		$0				0		$0				0		$0				0		$0				0		$0				64,050		$21,169,312		1977		0		$0				8,728		$14,158,153		1988		0		$0				0		$0				22,793		$12,345,227		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2,000		$22,000,000		1977		0		$0				0		$0				0		$0				0		$0

								Suburban				L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				95,532		$48,309,866		1977		62,621		$33,543,073		1980		0		$0				0		$0				62,458		$32,678,900		1974		0		$0				0		$0				8,728		$14,158,153		1988		0		$0				0		$0				18,585		$8,549,346		1978		18,554		$4,801,270		1988		0		$0				63,287		$17,835,034		1980		9,065		$3,050,596		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		17,700		$5,037,000		1989		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Urban				L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				17,700		$5,037,000		1989		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Suburban				L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		117,216		$99,752		1984		9,768		$0		0		24,816		$9,820,837		1983		79,200		$174,556		1982		0		$0		0		47,520		$3,652,484		1990		37,628		$0		0		1,600		$12,152,276		2006		29,400		$21,347,937		2003		17,700		$413,000		1989		35,126		$0		0		34,092		$0		0		110,880		$697,087		1982		56,430		$0		0		0		$0		0		95,532		$0		0		62,621		$0		0		8,160		$0		0		64,050		$0		0		62,458		$0		0		8,728		$0		0		12,238		$0		0		8,728		$0		0		22,793		$0		0		88,256		$0		0		18,585		$0		0		18,554		$0		0		0		$0		0		63,287		$0		0		9,065		$0		0		26,664		$426,124		1998		2,000		$0		0		1,548		$6,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		117,216		$99,752		1984		9,768		$0				24,816		$1,306,746		1983		79,200		$150,736		1982		0		$0				47,520		$3,652,484		1990		37,628		$0				1,600		$12,105,770		2006		29,400		$433,333		2002		17,700		$413,000		1989		35,126		$0				34,092		$0				110,880		$599,293		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$426,124		1998		2,000		$0				1,548		$2,000,000		2000		0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		117,216		$0				9,768		$0				24,816		$8,059,335		1983		79,200		$23,820		1982		0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$521,000		2002		17,700		$0				35,126		$0				34,092		$0				110,880		$97,794		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		117,216		$0				9,768		$0				24,816		$0				79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$46,506		2006		29,400		$200,000		2002		17,700		$0				35,126		$0				34,092		$0				110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$4,000,000		2000		0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		117,216		$0				9,768		$0				24,816		$454,756		1983		79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$20,193,604		2003		17,700		$0				35,126		$0				34,092		$0				110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		117,216		$12,320,115		1984		9,768		$5,023,261		1998		24,816		$0				79,200		$3,119,461		1982		0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$1,200,000		2002		17,700		$0				35,126		$0				34,092		$0				110,880		$554,655		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$499,820		1997		18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		117,216		$0				9,768		$0				24,816		$3,163,320		1983		79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$2,166,365		2006		29,400		$2,200,000		2002		17,700		$5,776,000		1989		35,126		$103,669,094		1994		34,092		$4,673,939		1998		110,880		$142,323		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				7,070		$340,323		1996		64,050		$0				62,458		$0				8,728		$0				12,238		$4,886,956		1998		8,728		$0				22,793		$0				88,256		$1,619,696		1997		18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		117,216		$0				9,768		$308,853		2000		24,816		$16,516,015		1983		79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$233,244		2006		29,400		$1,000,000		2003		17,700		$0				35,126		$0				34,092		$0				110,880		$253,424		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				863		$256,872		1996		64,050		$0				62,458		$0				8,728		$0				12,238		$219,656		1998		8,728		$0				22,793		$0				88,256		$504,388		2000		18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		117,216		$0				9,768		$0				24,816		$0				79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$200,000		2002		17,700		$0				35,126		$0				34,092		$0				110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		117,216		$77,211,680		1985		9,768		$26,661,146		1998		24,816		$26,605,209		1983		79,200		$18,658,530		1982		0		$0		0		47,520		$19,228,720		1990		37,628		$0		0		1,600		$47,374,401		2004		29,400		$2,275,000		2002		17,700		$141,885,486		1989		35,126		$85,585,587		1994		34,092		$80,187,773		1998		110,880		$120,370,122		1982		56,430		$0		0		0		$0		0		95,532		$94,729,008		1977		62,621		$60,538,864		1980		8,160		$381,782		1996		64,050		$31,893,567		1977		62,458		$24,180,997		1974		8,728		$5,665,639		1988		12,238		$3,987,198		1998		8,728		$5,665,639		1988		22,793		$18,930,045		1988		88,256		$6,689,511		1997		18,585		$5,044,937		1978		18,554		$17,298,260		1988		0		$0		0		63,287		$18,872,788		1980		9,065		$1,159,999		1974		26,664		$6,367,374		1994		2,000		$18,000,000		1977		1,548		$16,000,000		2000		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		117,216		$71,462,143		1985		9,768		$26,661,146		1998		24,816		$16,831,365		1983		79,200		$10,788,215		1982		0		$0		0		47,520		$17,644,000		1990		0		$0		0		1,600		$35,827,930		2004		29,400		$1,593,000		2002		17,700		$122,177,486		1989		35,126		$85,035,270		1994		34,092		$75,015,815		1998		110,880		$101,910,915		1982		0		$0		0		0		$0		0		95,532		$94,729,008		1977		62,621		$60,538,864		1980		8,160		$381,782		1996		64,050		$31,893,567		1977		62,458		$24,180,997		1974		8,728		$5,665,639		1988		12,238		$3,987,198		1998		8,728		$5,665,639		1988		22,793		$18,930,045		1988		88,256		$6,689,511		1997		18,585		$5,044,937		1978		18,554		$17,298,260		1988		0		$0		0		63,287		$18,872,788		1980		9,065		$1,159,999		1974		26,664		$5,736,788		1994		2,000		$18,000,000		1977		1,548		$2,000,000		2000		0		$0		0		0		$0		0		0		$0		0

								Urban				L.F. Guideway		117,216		$71,462,143		1985		0		$0				24,816		$16,831,365		1983		79,200		$10,788,215		1982		0		$0				47,520		$17,644,000		1990		0		$0				1,600		$35,827,930		2004		29,400		$1,593,000		2002		17,700		$122,177,486		1989		35,126		$85,035,270		1994		34,092		$75,015,815		1998		110,880		$101,910,915		1982		0		$0				0		$0				0		$0				0		$0				0		$0				64,050		$31,893,567		1977		0		$0				8,728		$5,665,639		1988		0		$0				0		$0				22,793		$18,930,045		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				26,664		$5,736,788		1994		2,000		$18,000,000		1977		1,548		$2,000,000		2000		0		$0				0		$0				0		$0

								Suburban				L.F. Guideway		0		$0				9,768		$26,661,146		1998		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				95,532		$94,729,008		1977		62,621		$60,538,864		1980		8,160		$381,782		1996		0		$0				62,458		$24,180,997		1974		0		$0				12,238		$3,987,198		1998		8,728		$5,665,639		1988		0		$0				88,256		$6,689,511		1997		18,585		$5,044,937		1978		18,554		$17,298,260		1988		0		$0				63,287		$18,872,788		1980		9,065		$1,159,999		1974		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		0		$0		0		0		$0		0		24,816		$38,724		1983		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Urban				L.F. Guideway		0		$0				0		$0				24,816		$38,724		1983		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Suburban				L.F. Guideway		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		117,216		$190,510		1985		9,768		$0		0		24,816		$1,132,305		1983		79,200		$41,595		1982		0		$0		0		47,520		$898,125		1990		37,628		$0		0		1,600		$0		0		29,400		$300,000		2002		17,700		$2,658,000		1989		35,126		$170,786		1994		34,092		$958,744		1998		110,880		$12,935,600		1982		56,430		$0		0		0		$0		0		95,532		$0		0		62,621		$0		0		8,160		$0		0		64,050		$0		0		62,458		$0		0		8,728		$0		0		12,238		$0		0		8,728		$0		0		22,793		$0		0		88,256		$0		0		18,585		$0		0		18,554		$0		0		0		$0		0		63,287		$0		0		9,065		$0		0		26,664		$0		0		2,000		$0		0		1,548		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		117,216		$0				9,768		$0				24,816		$35,243		1983		79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$0				17,700		$386,000		1989		35,126		$0				34,092		$0				110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		117,216		$0				9,768		$0				24,816		$351,712		1983		79,200		$0				0		$0				47,520		$0				37,628		$0				1,600		$0				29,400		$300,000		2002		17,700		$0				35,126		$0				34,092		$0				110,880		$7,559,158		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		117,216		$190,510		1985		9,768		$0				24,816		$745,350		1983		79,200		$41,595		1982		0		$0				47,520		$898,125		1990		37,628		$0				1,600		$0				29,400		$0				17,700		$2,272,000		1989		35,126		$170,786		1994		34,092		$958,744		1998		110,880		$5,376,442		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		117,216		$5,559,027		1985		9,768		$0				24,816		$2,343,460		1983		79,200		$7,828,720		1982		0		$0				47,520		$0				37,628		$0				1,600		$10,746,471		2004		29,400		$382,000		2002		17,700		$17,050,000		1989		35,126		$379,531		1994		34,092		$4,213,214		1998		110,880		$5,523,607		1982		56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$630,586		1999		2,000		$0				1,548		$14,000,000		2000		0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		117,216		$0				9,768		$0				24,816		$6,259,355		1983		79,200		$0				0		$0				47,520		$686,595		1990		37,628		$0				1,600		$800,000		2004		29,400		$0				17,700		$0				35,126		$0				34,092		$0				110,880		$0				56,430		$0				0		$0				95,532		$0				62,621		$0				8,160		$0				64,050		$0				62,458		$0				8,728		$0				12,238		$0				8,728		$0				22,793		$0				88,256		$0				18,585		$0				18,554		$0				0		$0				63,287		$0				9,065		$0				26,664		$0				2,000		$0				1,548		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$1,203,881,127		$346,856,611		1984		$342,111,901		$120,791,888		1998		$675,937,559		$178,995,590		1983		$702,760,833		$216,055,442		1982		$0		$0		0		$373,629,819		$100,974,459		1990		$178,553,376		$20,396,624		1981		$374,400,170		$155,510,194		2005		$326,385,027		$156,294,133		2003		$880,932,486		$536,846,000		1987		$1,202,565,447		$719,084,189		1993		$843,488,517		$469,718,394		1997		$834,061,728		$231,618,466		1982		$1,708,470,061		$541,529,939		2001		$0		$0		0		$1,181,379,300		$329,544,783		1977		$727,074,647		$173,759,306		1980		$40,717,043		$14,956,913		1996		$774,638,987		$194,058,668		1977		$738,923,690		$172,523,381		1974		$261,977,307		$32,919,391		1988		$91,454,409		$33,248,649		1998		$261,977,307		$32,919,391		1988		$436,606,562		$72,453,522		1988		$136,681,215		$44,992,145		1998		$197,036,908		$57,187,672		1978		$114,752,572		$41,858,858		1988		$0		$0		0		$468,195,439		$176,238,645		1980		$87,432,793		$27,030,407		1974		$725,936,703		$172,211,406		1993		$459,000,000		$114,000,000		1976		$236,000,000		$100,000,000		2000		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$1,203,881,127		$0				$342,111,901		$747,635		1995		$675,937,559		$47,369		1983		$702,760,833		$869,709		1982		$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$135,666		2003		$326,385,027		$0				$880,932,486		$0				$1,202,565,447		$1,168,997		1988		$843,488,517		$0				$834,061,728		$4,976,844		1979		$1,708,470,061		$15,898,970		1997		$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$0				$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$0				$261,977,307		$0				$436,606,562		$0				$136,681,215		$0				$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$0				$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$1,203,881,127		$48,606,966		1984		$342,111,901		$12,483,891		1996		$675,937,559		$37,649,456		1983		$702,760,833		$38,336,956		1982		$0		$0				$373,629,819		$15,506,173		1990		$178,553,376		$5,099,854		1981		$374,400,170		$2,711,223		2002		$326,385,027		$4,027,000		1998		$880,932,486		$87,287,200		1984		$1,202,565,447		$213,687,614		1990		$843,488,517		$85,645,431		1994		$834,061,728		$42,032,126		1982		$1,708,470,061		$15,898,970		1999		$0		$0				$1,181,379,300		$30,682,630		1977		$727,074,647		$21,690,500		1980		$40,717,043		$122,758		1994		$774,638,987		$22,383,081		1977		$738,923,690		$18,494,998		1974		$261,977,307		$7,296,004		1988		$91,454,409		$273,442		1996		$261,977,307		$7,296,004		1988		$436,606,562		$13,060,701		1988		$136,681,215		$680,968		1996		$197,036,908		$5,071,804		1978		$114,752,572		$6,589,412		1988		$0		$0				$468,195,439		$20,129,858		1980		$87,432,793		$2,739,134		1974		$725,936,703		$0				$459,000,000		$4,000,000		1973		$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$1,203,881,127		$72,910,449		1984		$342,111,901		$29,129,079		1998		$675,937,559		$56,474,184		1983		$702,760,833		$57,505,433		1982		$0		$0				$373,629,819		$23,259,259		1990		$178,553,376		$7,649,780		1981		$374,400,170		$35,496,800		2003		$326,385,027		$8,973,000		2000		$880,932,486		$130,930,800		1986		$1,202,565,447		$65,104,940		1992		$843,488,517		$85,645,431		1996		$834,061,728		$63,048,189		1982		$1,708,470,061		$177,182,589		2001		$0		$0				$1,181,379,300		$46,023,945		1977		$727,074,647		$32,535,750		1980		$40,717,043						$774,638,987		$33,574,622		1977		$738,923,690		$27,742,496		1974		$261,977,307		$10,944,007		1988		$91,454,409		$4,254,157		1997		$261,977,307		$10,944,007		1988		$436,606,562		$19,591,051		1988		$136,681,215		$7,507,722		1997		$197,036,908		$7,607,705		1978		$114,752,572		$9,884,119		1988		$0		$0				$468,195,439		$30,194,787		1980		$87,432,793		$4,108,701		1974		$725,936,703		$58,422,803		1990		$459,000,000		$33,000,000		1975		$236,000,000		$21,000,000		2000		$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$1,203,881,127		$26,816,311		1984		$342,111,901		$19,332,477		1999		$675,937,559		$23,906,962		1983		$702,760,833		$60,132,369		1982		$0		$0				$373,629,819		$28,579,220		1990		$178,553,376		$7,140,309		1981		$374,400,170		$19,824,111		2006		$326,385,027		$21,306,133		2003		$880,932,486		$147,724,000		1989		$1,202,565,447		$176,010,443		1994		$843,488,517		$127,313,683		1998		$834,061,728		$23,527,227		1982		$1,708,470,061		$107,255,117		2002		$0		$0				$1,181,379,300		$49,739,161		1977		$727,074,647		$17,974,650		1980		$40,717,043		$2,419,563		1996		$774,638,987		$26,640,842		1977		$738,923,690		$22,161,643		1974		$261,977,307		$1,228,782		1988		$91,454,409		$5,372,666		1998		$261,977,307		$1,228,782		1988		$436,606,562		$5,838,793		1988		$136,681,215		$6,283,271		1999		$197,036,908		$6,226,745		1978		$114,752,572		$875,575		1988		$0		$0				$468,195,439		$18,248,621		1980		$87,432,793		$3,438,627		1974		$725,936,703		$33,506,714		1995		$459,000,000		$48,000,000		1977		$236,000,000		$22,000,000		2000		$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$1,203,881,127		$153,255,369		1984		$342,111,901		$17,826,765		1999		$675,937,559		$41,331,507		1983		$702,760,833		$28,300,468		1982		$0		$0				$373,629,819		$11,123,083		1990		$178,553,376		$0				$374,400,170		$11,469,880		2005		$326,385,027		$5,000,000		2003		$880,932,486		$96,273,000		1989		$1,202,565,447		$93,476,000		1994		$843,488,517		$95,901,100		1998		$834,061,728		$42,050,725		1982		$1,708,470,061		$132,423,087		2002		$0		$0				$1,181,379,300		$72,471,083		1977		$727,074,647		$48,034,250		1980		$40,717,043		$7,099,272		1996		$774,638,987		$48,849,868		1977		$738,923,690		$45,925,612		1974		$261,977,307		$6,294,183		1988		$91,454,409		$15,936,636		1998		$261,977,307		$6,294,183		1988		$436,606,562		$14,462,630		1988		$136,681,215		$17,281,630		1998		$197,036,908		$13,402,542		1978		$114,752,572		$13,380,187		1988		$0		$0				$468,195,439		$47,503,484		1980		$87,432,793		$6,537,210		1974		$725,936,703		$13,601,483		1995		$459,000,000		$4,000,000		1977		$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$1,203,881,127		$219,526		1984		$342,111,901		$0		1999		$675,937,559		$3,932,159		1983		$702,760,833		$0				$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$3,895,639		2005		$326,385,027		$8,662,000		2003		$880,932,486		$0				$1,202,565,447		$0				$843,488,517		$0				$834,061,728		$13,212,244		1982		$1,708,470,061		$76,926,269		2002		$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$0				$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$0				$261,977,307		$0				$436,606,562		$0				$136,681,215		$0				$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$0				$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.06		AGENCY FORCE ACCOUNT LABOR						Total		$1,203,881,127		$0				$342,111,901		$35,752,538		1999		$675,937,559		$0				$702,760,833		$0				$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$14,976,875		2006		$326,385,027		$17,400,000		2003		$880,932,486		$0				$1,202,565,447		$0				$843,488,517		$0				$834,061,728		$0				$1,708,470,061		$0				$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$715,654		1996		$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$0				$261,977,307		$0				$436,606,562		$0				$136,681,215		$493,101		2000		$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$0				$459,000,000		$0				$236,000,000		$51,000,000		2000		$0		$0				$0		$0				$0		$0

				8.07		PROJECT INITIATION						Total		$1,203,881,127		$42,766,725		1984		$342,111,901		$5,519,503		1999		$675,937,559		$1,406,700		1983		$702,760,833		$28,813,178		1982		$0		$0		0		$373,629,819		$19,939,959		1990		$178,553,376		$0		0		$374,400,170		$13,000,000		2006		$326,385,027		$28,426,000		2003		$880,932,486		$57,800,000		1989		$1,202,565,447		$102,051,427		1994		$843,488,517		$64,535,765		1998		$834,061,728		$21,149,764		1984		$1,708,470,061		$10,471,854		2002		$0		$0		0		$1,181,379,300		$106,686,386		1977		$727,074,647		$37,655,540		1980		$40,717,043		$2,681,960		1996		$774,638,987		$46,472,190		1977		$738,923,690		$43,026,628		1974		$261,977,307		$5,077,066		1988		$91,454,409		$6,669,915		1998		$261,977,307		$5,077,066		1988		$436,606,562		$14,722,466		1988		$136,681,215		$10,048,419		1999		$197,036,908		$20,451,206		1978		$114,752,572		$6,709,281		1988		$0		$0		0		$468,195,439		$44,468,622		1980		$87,432,793		$8,047,099		1974		$725,936,703		$39,234,329		1994		$459,000,000		$24,000,000		1977		$236,000,000		$6,000,000		2000		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$1,203,881,127		$0				$342,111,901		$5,519,503		1999		$675,937,559		$0				$702,760,833		$0				$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$13,000,000		2006		$326,385,027		$12,926,000		2003		$880,932,486		$57,800,000		1989		$1,202,565,447		$102,051,427		1994		$843,488,517		$64,535,765		1998		$834,061,728		$0				$1,708,470,061		$10,471,854		2002		$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$2,681,960		1996		$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$6,669,915		1998		$261,977,307		$0				$436,606,562		$0				$136,681,215		$10,048,419		1999		$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$39,234,329		1994		$459,000,000		$24,000,000		1977		$236,000,000		$6,000,000		2000		$0		$0				$0		$0				$0		$0

								Mobilization				Total		$1,203,881,127		$42,766,725		1984		$342,111,901		$0				$675,937,559		$1,406,700		1983		$702,760,833		$28,813,178		1982		$0		$0				$373,629,819		$19,939,959		1990		$178,553,376		$0				$374,400,170		$0				$326,385,027		$15,000,000		2003		$880,932,486		$0				$1,202,565,447		$0				$843,488,517		$0				$834,061,728		$21,149,764		1984		$1,708,470,061		$0				$0		$0				$1,181,379,300		$106,686,386		1977		$727,074,647		$37,655,540		1980		$40,717,043						$774,638,987		$46,472,190		1977		$738,923,690		$43,026,628		1974		$261,977,307		$5,077,066		1988		$91,454,409		$0				$261,977,307		$5,077,066		1988		$436,606,562		$14,722,466		1988		$136,681,215						$197,036,908		$20,451,206		1978		$114,752,572		$6,709,281		1988		$0		$0				$468,195,439		$44,468,622		1980		$87,432,793		$8,047,099		1974		$725,936,703		$0				$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$1,203,881,127		$0				$342,111,901		$0				$675,937,559		$0				$702,760,833		$0				$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$0				$326,385,027		$500,000		2002		$880,932,486		$0				$1,202,565,447		$0				$843,488,517		$0				$834,061,728		$0				$1,708,470,061		$0				$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043						$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$0				$261,977,307		$0				$436,606,562		$0				$136,681,215		$0				$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$0				$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.08		FINANCE CHARGES						Total		$1,203,881,127		$0				$342,111,901		$0				$675,937,559		$0				$702,760,833		$0				$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$54,000,000		2006		$326,385,027		$62,500,000		2003		$880,932,486		$0				$1,202,565,447		$57,027,684		1994		$843,488,517		$5,727,593		1998		$834,061,728		$0				$1,708,470,061		$0				$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$292,668		1996		$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$563,570		1998		$261,977,307		$0				$436,606,562		$0				$136,681,215		$921,399		1998		$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$0				$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.09		TRAINING/START-UP/TESTING						Total		$1,203,881,127		$1,902,451		1984		$342,111,901		$0		0		$675,937,559		$8,402,296		1983		$702,760,833		$2,097,329		1982		$0		$0		0		$373,629,819		$0		0		$178,553,376		$62,990		1981		$374,400,170		$0		0		$326,385,027		$0		0		$880,932,486		$15,964,000		1989		$1,202,565,447		$8,701,208		1994		$843,488,517		$4,100,000		1998		$834,061,728		$17,561,596		1984		$1,708,470,061		$4,929,801		2002		$0		$0		0		$1,181,379,300		$23,941,579		1977		$727,074,647		$15,868,616		1980		$40,717,043		$0		0		$774,638,987		$16,138,064		1977		$738,923,690		$15,172,005		1974		$261,977,307		$2,079,349		1988		$91,454,409		$0		0		$261,977,307		$2,079,349		1988		$436,606,562		$4,777,881		1988		$136,681,215		$0		0		$197,036,908		$4,427,670		1978		$114,752,572		$4,420,284		1988		$0		$0		0		$468,195,439		$15,693,272		1980		$87,432,793		$2,159,636		1974		$725,936,703		$284,289		2003		$459,000,000		$1,000,000		1977		$236,000,000		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$1,203,881,127		$0				$342,111,901		$0				$675,937,559		$0				$702,760,833		$0				$0		$0				$373,629,819		$0				$178,553,376		$0				$374,400,170		$0				$326,385,027		$0				$880,932,486		$15,964,000		1989		$1,202,565,447		$8,701,208		1994		$843,488,517		$4,100,000		1998		$834,061,728		$0				$1,708,470,061		$4,929,801		2002		$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$0				$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$0				$261,977,307		$0				$436,606,562		$0				$136,681,215		$0				$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$284,289		2003		$459,000,000		$1,000,000		1977		$236,000,000		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$1,203,881,127		$1,902,451		1984		$342,111,901		$0				$675,937,559		$8,402,296		1983		$702,760,833		$2,097,329		1982		$0		$0				$373,629,819		$0				$178,553,376		$62,990		1981		$374,400,170		$0				$326,385,027		$0				$880,932,486		$0				$1,202,565,447		$0				$843,488,517		$0				$834,061,728		$17,561,596		1984		$1,708,470,061		$0				$0		$0				$1,181,379,300		$23,941,579		1977		$727,074,647		$15,868,616		1980		$40,717,043		$0				$774,638,987		$16,138,064		1977		$738,923,690		$15,172,005		1974		$261,977,307		$2,079,349		1988		$91,454,409		$0				$261,977,307		$2,079,349		1988		$436,606,562		$4,777,881		1988		$136,681,215		$0				$197,036,908		$4,427,670		1978		$114,752,572		$4,420,284		1988		$0		$0				$468,195,439		$15,693,272		1980		$87,432,793		$2,159,636		1974		$725,936,703						$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

				8.10		OTHER SOFT COSTS						Total		$1,203,881,127		$378,814		1984		$342,111,901		$0				$675,937,559		$5,844,957		1983		$702,760,833		$0				$0		$0				$373,629,819		$2,566,765		1990		$178,553,376		$443,691		1981		$374,400,170		$0				$326,385,027		$0				$880,932,486		$867,000		1989		$1,202,565,447		$1,855,876		1994		$843,488,517		$849,392		1998		$834,061,728		$4,059,751		1982		$1,708,470,061		$543,282		2002		$0		$0				$1,181,379,300		$0				$727,074,647		$0				$40,717,043		$1,625,037		1996		$774,638,987		$0				$738,923,690		$0				$261,977,307		$0				$91,454,409		$178,263		1998		$261,977,307		$0				$436,606,562		$0				$136,681,215		$1,775,635		1999		$197,036,908		$0				$114,752,572		$0				$0		$0				$468,195,439		$0				$87,432,793		$0				$725,936,703		$27,161,788		1994		$459,000,000		$0				$236,000,000		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$1,502,130,772		$12,815				$449,672,263		$46,035				$817,236,324		$32,932				$879,609,610		$11,106				$0		$0				$459,098,105		$9,661				$193,850,146		$5,152				$473,063,475		$295,665				$416,152,160		$14,155				$1,330,491,286		$75,169				$1,649,765,341		$46,967				$1,221,833,888		$35,839				$1,018,671,224		$9,187				$2,218,202,060		$39,309				$0		$0				$1,480,241,453		$15,495				$879,143,452		$14,039				$55,258,530		$6,772				$946,314,573		$14,775				$892,952,074		$14,297				$287,600,693		$32,952				$123,866,046		$10,121				$287,600,693		$32,952				$495,999,383		$21,761				$180,070,993		$2,040				$249,152,777		$13,406				$150,022,018		$8,086				$0		$0				$624,304,226		$9,865				$111,724,065		$12,325				$898,148,109		$33,684				$569,000,000		$284,500				$336,000,000		$217,054				$0		$0				$0		$0				$0		$0

														234,432												24,816						158,400						0						95,040						80,256												58,800						35,904																								112,861						0						191,064						125,242						16,320						128,100						1,261,235

																2,020,662												92,193						2,926,966						0						6,063,365						3,540,236						0						0						1,712,118						2,766,034						2,387,921						2,454,025						0						0						1,838,848						1,511,566						285,000						2,888,055				17657288.4934383

				Akron, OH

				Albany, NY

				Albuquerque, NM

				Allentown, PA

				Anaheim, CA

				Anchorage, AK

				Ann Arbor, MI

				Annapolis, MD

				Arlington, VA

				Atlanta, GA

				Atlantic City, NJ

				Austin, TX

				Bakersfield, CA

				Baltimore, MD

				Bangor, ME

				Baton Rouge, LA

				Berkeley, CA

				Billings, MT

				Birmingham, AL

				Bismarck, ND

				Boise, ID

				Boston, MA

				Boulder, CO

				Bronx, NY

				Brooklyn, NY

				Buffalo, NY

				Burlington, VT

				Cedar Rapids, IA

				Champaign, IL

				Charleston, SC

				Charleston, WV

				Charlotte, NC

				Chattanooga, TN

				Cheyenne, WY

				Chicago, IL

				Cincinnati, OH

				Cleveland, OH

				College Park, MD

				Colorado Springs, CO

				Columbia, SC

				Columbus, GA

				Columbus, OH

				Dallas, TX

				Davenport, IA

				Dayton, OH

				Dearborn, MI

				Denver, CO

				Des Moines, IA

				Detroit, MI

				Dubuque, IA

				Durham, NC

				East St. Louis, IL

				Elizabeth, NJ

				Eugene, OR

				Everett, WA

				Fairbanks, AK

				Fairfax, VA

				Flint, MI

				Fort Collins, CO

				Fort Lauderdale, FL

				Fort Myers, FL

				Fort Wayne, IN

				Fort Worth, TX

				Fresno, CA

				Galveston, TX

				Gary, IN

				Grand Forks, ND

				Green Bay, WI

				Greensboro, NC

				Harrisburg, PA

				Hartford, CT

				Honolulu, HI

				Houston, TX

				Huntsville, AL

				Idaho Falls, ID

				Indianapolis, IN

				Jackson, MS

				Jacksonville, FL

				Jamaica, NY

				Kansas City, KS

				Kansas City, MO

				Knoxville, TN

				Lakeland, FL

				Lansing, MI

				Las Vegas, NV

				Lexington, KY

				Lincoln, NE

				Little Rock, AR

				Logan, UT

				Long Beach, CA

				Long Island City, NY

				Los Angeles, CA

				Louisville, KY

				Lynchburg, VA

				Madison, WI

				Memphis, TN

				Miami, FL

				Milwaukee, WI

				Minneapolis, MN

				Missoula, MT

				Mobile, AL

				Montgomery, AL

				Morgantown, WV

				Nashville, TN

				New Britain, CT

				New Haven, CT

				New London, CT

				New Orleans, LA

				New York, NY

				Newark, NJ

				Newport News, VA

				Newport, RI

				Norfolk, VA

				Oakland, CA

				Oklahoma City, OK

				Olympia, WA

				Omaha, NE

				Orlando, FL

				Oxnard, CA

				Palm Springs, CA

				Palo Alto, CA

				Panama City, FL

				Pasadena, CA

				Pensacola, FL

				Peoria, IL

				Philadelphia, PA

				Phoenix, AZ

				Pittsburgh, PA

				Portland, ME

				Portland, OR

				Portsmouth, NH

				Prescott, AZ

				Providence, RI

				Provo, UT

				Queens, NY

				Raleigh, NC

				Rapid City, SD

				Redding, CA

				Reno, NV

				Richmond, VA

				Riverside, CA

				Roanoke, VA

				Rochester, NY

				Rock Island, IL

				Rockford, IL

				Sacramento, CA

				Saint Paul, MN

				Salt Lake City, UT

				San Antonio, TX

				San Diego, CA

				San Francisco, CA

				San Jose, CA

				San Juan, PR

				San Mateo, CA

				Santa Barbara, CA

				Santa Cruz, CA

				Santa Fe, NM

				Savannah, GA

				Scranton, PA

				Seattle, WA

				Shreveport, LA

				Silver Spring, MD

				Sioux City, IA

				Sioux Falls, SD

				Springfield, IL

				Springfield, MO

				St. Louis, MO

				St. Petersburg, FL

				Stamford, CT

				State College, PA

				Staten Island, NY

				Syracuse, NY

				Tacoma, WA

				Tallahassee, FL

				Tampa, FL

				Tempe/Mesa, AZ

				Toledo, OH

				Trenton, NJ

				Tucson, AZ

				Tulsa, OK

				US 30 City Average

				Utica, NY

				Washington, DC

				West Palm Beach, FL

				Wheeling, WV

				White Plains, NY

				Wilmington, DE

				Winston-Salem, NC

				Worcester, MA

				Yakima, WA

				Yonkers, NY

				Youngstown, OH



Help:
Enter the total number of vehicles equipped with on-board train control.  Do NOT include revenue vehicles not equipped with train control (includes design, hardware and install)

Help:
Enter total linear feet and total cost of all At Grade Ballast Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all At Grade In-Street Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Elevated Structure Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Elevated Fill Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Retained Cut Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total track feet and total cost of all direct fixation trackwork (includes rail and track bed)

Help:
Enter total track feet and total cost of all ballasted trackwork (includes rails, ties and ballast)

Help:
Enter total track feet and total cost of all embedded trackwork (includes rail and in-street track bed)

Help:
Enter total track feet and total cost of all special trackwork (includes turnouts, crossovers and intersections)

Help:
Enter the total number of bridges and overpasses and their total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the vehicle capacity and total cost for heavy maintenance and rebuild centers

Help:
Enter the total track feet of yard trackwork at this facility and its total cost

Help:
Enter the total track feet of yard trackwork at this facility and its total cost

Help:
Enter the total track feet of yard trackwork at this facility and its total cost

Help:
Enter the total number of directional track feet equipped with wayside train control and the total cost of that investment (including design, hardware and install)

Help:
Enter the total investment in centralized systems for train control and the total number of track feet served  by this investment

Help:
Enter the total number of intersections equipped with crossing protection and the total cost of that investment

Help:
Enter the total number of  track feet with electrification and the total cost of substations (purchase and install)

Help:
Enter the total number of directional track feet equipped with wayside train control and the total cost of that investment

Help:
Enter the total cost of investment on administrative facility construction (excludes related furniture and equipment)

Help:
Enter the total cost of the Maintenance of Way facility building

Help:
Enter the total cost of the Maintenance of Way facility yard trackwork

Help:
Enter the total number of pedestrian overpasses and the total cost of these investments

Help:
Enter the total cost of the centralized revenue collection systems.  For the quantity enter "1" if new systems were purchased for this project and "0" if no new investment is required.

Help:
Enter the total number of  track feet with electrification and the total cost of power distribution / connections (e.g., power cables and other connections)

Help:
Enter the total number of  track feet electrified using catenary (overhead) wires and the total cost of that investment (includes poles, components, wires, trolley, messenger, feeder and return)

Help:
Enter the total number of  track feet with electrification the total cost of substations

Help:
Enter the total cost of in-station revenue collection equipment (e.g., TVMs, fare gates)

Help:
Enter the total cost of in-vehicle revenue collection equipment (i.e., farebox)

Help:
Move mouse over comments (red triangles) for data entry assistance

Help:
Enter total number of at-grade stations with center platforms and the total cost of those investments (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of at-grade stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of subway stations with center platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of subway stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of elevated stations with center platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of elevated stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter the total number of spaces for surface parking lots and the total cost of those investments (includes surface grading and paving, lighting, roadway access, etc.)

Help:
Enter the total number of spaces in parking garages and the total cost of those investments  (includes structure, lighting, equipment, elevators, roadway access, etc.)

Help:
Enter the total cost of signage and graphics for passenger stations

Help:
Enter the total number of vehicles in the first vehicle procurement and the total cost of that procurement

Help:
Enter the total number of vehicles in the second vehicle procurement (if any) and the total cost of that procurement

Help:
Enter the total number of vehicles in the third vehicle procurement (if any) and the total cost of that procurement

Help:
Enter the total number of vehicles in the forth vehicle procurement (if any) and the total cost of that procurement

Help:
Enter the total cost of rotable vehicle components

Help:
Enter the total cost of maintenance of way vehicles

Help:
Enter the total cost of cars and trucks purchased to support revenue operations

Help:
Enter the total cost of utility relocations without betterment (including gas, electric, water, telephone, pipeline, and railroad)

Help:
Enter the total cost of utility relocations with betterment(s) (including gas, electric, water, telephone, pipeline, and railroad)

Help:
Enter all other costs of utility relocation (including gas, electric, water, telephone, pipeline, and railroad)

Help:
Enter the cost of building demolitions required for right-of-way development

Help:
Enter the cost of any non-building demolitions required for right-of-way development

Help:
Enter the cost of asbestos abatement relating to demolition activities

Help:
Enter the cost of railroad asset demolitions required for right-of-way development

Help:
Enter the cost of alterations to existing roadways associated with project development (includes bridges, roadway and other changes)

Help:
Enter the total cost of environmental mitigation activities related to project development (e.g.,  for noise, visual, vibration or other abatement)

Help:
Enter the cost of landscaping at project sites (including stations, admin and maintenance facilities, and along the right-of-way).

Help:
Enter the total cost of land purchased for right-of-way acquisition, stations, yards or parking

Help:
Enter the total estimated fair market value of land donated for right-of-way acquisition, stations, yards or parking lots

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the total cost of relocations for homes, offices, businesses and other structures or property (do not include the cost of utility relocation)

Help:
Enter the total of all remaining right-of-way costs

Help:
Enter the total cost to complete all planning and feasibility studies for this project

Help:
Enter the total cost to complete the PE phase of project development

Help:
Enter the total cost to complete the Final Design phase of project development

Help:
Enter the total cost of construction management for this project

Help:
Enter the total cost to project management for this project

Help:
Enter the total cost of project management oversight for this project

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total cost of financing for this project including interest on debt and all debt issuance and related fees

Help:
Enter the total cost training, testing and project start-up (including costs for safety certification and off-site LRV testing)

Help:
Enter the sum total of all other project soft-costs

Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
Enter the vehicle capacity and total cost for heavy maintenance and rebuild centers

Help:
Enter the vehicle capacity and total cost for heavy maintenance and rebuild centers

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the total cost training, testing and project start-up (including costs for safety certification and off-site LRV testing)

Help:
Enter the total cost training, testing and project start-up (including costs for safety certification and off-site LRV testing)

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total number of elevators and their total cost

Help:
Enter the total number of escalators and their total cost

Help:
Enter the total cost of the central control facility for rail operations (including mainline control, yard control, seismic or gas detection, mimic board, etc.)

Help:
Enter the total cost of third-party agreements

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the sum total of all other project soft-costs

Help:
Out-year projection of ridership (e.g., ten years from start of service).  Note that this must be the ridership projection at the time the system was "sized" for construction and not ridership actuals from service in operations.

Help:
Enter total linear feet and total cost of all Underground Cut and Cover Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Underground Bored Earth/Sunken Tunnel (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Underground Bored Rock Tunnel (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Underground Sunken Tunnel (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total number of subway stations with center platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of subway stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of  stations with bus access (by station size) and the total cost of all bus access components and the mid-point of access construction

Help:
Enter total number of  stations with auto access (by station size) and the total cost of all auto access components and the mid-point of access construction

Help:
Enter the total cost of the sponsoring agency's internal force account labor for this project

Help:
In-line station with low ridership design and limited access for bus and autos

Help:
Most in-line stations with medium to high ridership design and likely with access for bus and/or autos

Help:
Large station or terminal designed for high ridership.  May be an interchange point between different rail lines

Help:
In-line station with low ridership design and limited access for bus and autos

Help:
Most in-line stations with medium to high ridership design and likely with access for bus and/or autos

Help:
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In-line station with low ridership design and limited access for bus and autos

Help:
Most in-line stations with medium to high ridership design and likely with access for bus and/or autos

Help:
Large station or terminal designed for high ridership.  May be an interchange point between different rail lines

Help:
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Help:
Large station or terminal designed for high ridership.  May be an interchange point between different rail lines

Help:
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Help:
Most in-line stations with medium to high ridership design and likely with access for bus and/or autos

Help:
Large station or terminal designed for high ridership.  May be an interchange point between different rail lines

Help:
In-line station with low ridership design and limited access for bus and autos

Help:
Most in-line stations with medium to high ridership design and likely with access for bus and/or autos

Help:
Large station or terminal designed for high ridership.  May be an interchange point between different rail lines

Help:
In-line station with low ridership design and limited access for bus and autos

Help:
Most in-line stations with medium to high ridership design and likely with access for bus and/or autos

Help:
Large station or terminal designed for high ridership.  May be an interchange point between different rail lines

Help:
Investment in locations high urban development characteristics (i.e., high development, high density)

Help:
Investment in locations suburban development characteristics (i.e., lower development levels, lower densities)

Help:
Investment in locations high urban development characteristics (i.e., high development, high density)
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Help:
Investment in locations suburban development characteristics (i.e., lower development levels, lower densities)

Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Estimated using other sources (e.g., NTD)

Help:
Number of spaces estimated based on known total expenditures and average cost per space for other systems, adjusted for inflation and differences in local cost levels

Help:
Estimated number or parking spaces based on total cost and spaces on other WMATA segments

Help:
Number of spaces estimated based on known total expenditures and average cost per space for other systems, adjusted for inflation and differences in local cost levels

Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Cost estimated based on known units and average cost of direct fixation track within the database, adjusted for inflation and local costs



TotalCost_Sum

		PROJECT COST NORMALIZATION

				FTA FIXED GUIDEWAY								Units		Special		Atlanta MARTA North South Line						Atlanta MARTA North Line Dunwoody Extension						Boston MBTA Orange Line						Baltimore MDMTA Metro Sections A and B						Baltimore MDMTA Metro Section C						Chicago CTA - Southwest Orange Line						Chicago CTA - O'Hare Extension Blue Line						Chicago CTA Brown Line (Ravenswood) Rehabilitation						Chicago CTA Blue Line (Douglas) Rehabilitation						Los Angeles Red Line Segment I						Los Angeles Red Line Segments 2A & 2B						Los Angeles Red Line Segment III						Miami Dade Metrorail						San Juan Tren Urbano						San Francisco, CA BART SFO Extension						Washington, D.C. - Shady Grove (A)						Washington, D.C. - Glenmont (B)						Washington, D.C. - Glenmont Outer (B)						Washington, D.C. - Huntington (C)						Washington, D.C. - New Carrollton (D)						Washington, D.C. - U Street (E)						Washington, D.C. - Greenbelt Mid (E)						Washington, D.C. - Greenbelt Outer (E)						Washington, D.C. - Anacostia (F)						Washington, D.C. - Anacostia Outer (F)						Washington, D.C. - Addison (G)						Washington, D.C. - Springfield (J,H)						Washington, D.C. - Springfield Outer (J,H)						Washington, D.C. - Vienna (K)						Washington, D.C. - L'Enfant (L)						Philadelphia SEPTA Frankford Rehabilitation						New York NYCT 63rd Street Tunnel						New York NYCT Stillwell Terminal Rehabilitation						1						2						3

				CAPITAL COSTING SYSTEM								of		Analyses		Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs

				HEAVY RAIL SYSTEMS								Measure				$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National

				0.00 TOTAL PROJECT COST								L.F. Guideway				$13,230		$21,319		$23,794		$47,390		$54,406		$60,721		$34,451		$56,763		$49,359		$11,601		$20,145		$22,088		$0		$0		$0		$9,987		$13,995		$12,320		$5,287		$9,981		$8,786		$331,194		$313,011		$275,538		$16,418		$16,418		$14,452		$80,100		$117,737		$109,523		$54,707		$69,244		$64,413		$38,520		$44,223		$41,137		$9,611		$16,689		$16,689		$39,872		$40,938		$48,050		$0		$0		$0		$15,816		$42,221		$44,118		$14,385		$30,221		$31,579		$6,823		$8,181		$8,549		$15,124		$40,374		$42,188		$14,593		$43,043		$44,977		$33,787		$50,909		$53,196		$10,190		$11,698		$12,224		$33,787		$50,909		$53,196		$22,334		$33,652		$35,164		$2,058		$2,363		$2,469		$13,679		$33,786		$35,304		$8,441		$12,407		$12,407		$0		$0		$0		$10,183		$21,392		$22,353		$12,627		$40,303		$42,114		$33,684		$38,671		$34,714		$286,500		$764,817		$576,785		$217,054		$237,236		$178,911		$0		$0		$0		$0		$0		$0		$0		$0		$0

				0.01		PROCUREMENT TYPE						DB / DBB								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Track Miles				Track Miles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Stations				Each				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Vehicles in Service				Revenue Vehicles								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

										Peak		Revenue Vehicles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Midday		Revenue Vehicles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Headway				Minutes								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

										Peak		Minutes				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Midday		Minutes				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Ridership				Unlinked Trips								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

										Peak Period - Peak Direction		Unlinked Trips				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Weekday		Unlinked Trips				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Annual		Unlinked Trips				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

				0.04		STAFFING						FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Administrative				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Operators				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Maintenance				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Vehicle		FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Non-Vehicle		FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Other (e.g., Fare Inspection)				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway				$3,569		$5,751		$6,419		$6,832		$7,676		$8,567		$10,459		$17,233		$14,985		$2,919		$5,068		$5,557		$0		$0		$0		$1,877		$2,630		$2,315		$1,521		$2,870		$2,527		$4,428		$4,065		$3,578		$4,391		$4,509		$3,969		$10,799		$15,494		$14,413		$8,449		$10,694		$9,948		$9,902		$11,368		$10,575		$1,993		$3,460		$3,460		$12,243		$12,570		$14,754		$0		$0		$0		$3,968		$10,593		$11,069		$3,766		$7,911		$8,266		$2,176		$2,610		$2,727		$3,987		$10,644		$11,123		$3,563		$11,373		$11,884		$8,294		$12,191		$12,739		$3,699		$4,333		$4,528		$8,294		$12,191		$12,739		$7,019		$10,318		$10,781		$636		$746		$779		$4,737		$11,699		$12,225		$1,225		$1,800		$1,800		$0		$0		$0		$2,061		$4,330		$4,524		$5,816		$18,565		$19,399		$9,207		$11,653		$10,461		$164,000		$437,801		$330,167		$25,840		$28,242		$21,299		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway				$1,570		$2,366		$2,640		$5,484		$6,162		$6,878		$0		$0		$0		$667		$1,158		$1,269		$0		$0		$0		$0		$0		$0		$375		$707		$622		$0		$0		$0		$1,376		$1,412		$1,243		$6,107		$8,762		$8,150		$0		$0		$0		$0		$0		$0		$408		$708		$708		$10,277		$10,552		$12,385		$0		$0		$0		$470		$1,253		$1,310		$503		$1,057		$1,104		$0		$0		$0		$464		$1,238		$1,294		$497		$1,586		$1,657		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$427		$1,055		$1,102		$519		$762		$762		$0		$0		$0		$478		$1,004		$1,049		$475		$1,516		$1,584		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway				$3,782		$5,699		$6,361		$879		$987		$1,102		$0		$0		$0		$1,481		$2,572		$2,820		$0		$0		$0		$3,547		$4,971		$4,376		$0		$0		$0		$4,428		$4,065		$3,578		$3,534		$3,629		$3,194		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,502		$2,608		$2,608		$7,359		$7,556		$8,869		$0		$0		$0		$4,177		$11,152		$11,653		$5,185		$10,893		$11,382		$0		$0		$0		$4,126		$11,014		$11,509		$4,420		$14,108		$14,741		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,565		$1,833		$1,916		$0		$0		$0		$4,615		$6,783		$6,783		$0		$0		$0		$4,253		$8,935		$9,337		$4,227		$13,490		$14,097		$9,207		$11,653		$10,461		$0		$0		$0		$15,504		$16,945		$12,779		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$521		$731		$643		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,193		$2,506		$2,619		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$212		$248		$259		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.05		UNDERGROUND CUT AND COVER GUIDEWAY						L.F. Guideway				$1,695		$3,874		$4,324		$0		$0		$0		$16,565		$27,294		$23,734		$1,100		$1,910		$2,094		$0		$0		$0		$0		$0		$0		$8,081		$15,255		$13,429		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,849		$4,935		$5,157		$2,515		$5,284		$5,521		$2,394		$2,870		$2,999		$2,733		$7,296		$7,624		$4,100		$13,085		$13,673		$7,119		$10,464		$10,934		$2,393		$2,803		$2,929		$7,119		$10,464		$10,934		$4,694		$6,899		$7,209		$1,513		$1,773		$1,853		$3,737		$9,229		$9,644		$0		$0		$0		$0		$0		$0		$3,039		$6,383		$6,670		$2,861		$9,132		$9,542		$0		$0		$0		$110,000		$293,647		$221,453		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.06		UNDERGROUND BORED EARTH TUNNEL						L.F. Guideway				$6,129		$14,012		$15,638		$9,276		$10,423		$11,633		$0		$0		$0		$4,778		$8,297		$9,097		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,423		$14,954		$13,911		$6,960		$8,810		$8,195		$8,177		$9,387		$8,732		$0		$0		$0		$23,425		$24,052		$28,229		$0		$0		$0		$2,113		$5,640		$5,894		$0		$0		$0		$0		$0		$0		$3,280		$8,755		$9,149		$6,687		$21,343		$22,302		$9,628		$14,152		$14,788		$3,875		$4,540		$4,744		$9,628		$14,152		$14,788		$7,891		$11,599		$12,120		$2,873		$3,365		$3,516		$4,983		$12,307		$12,860		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.07		UNDERGROUND BORED ROCK TUNNEL						L.F. Guideway				$14,000		$32,007		$35,722		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,649		$17,750		$18,548		$9,978		$20,963		$21,905		$1,846		$2,214		$2,313		$13,390		$35,744		$37,350		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11,444		$24,042		$25,123		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.08		UNDERGROUND SUNKEN TUNNEL						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$589		$690		$721		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$24,892		$79,450		$83,020		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway				$0		$0		$0		$0		$0		$0		$9,333		$15,378		$13,372		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,000		$14,348		$13,347		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,307		$2,745		$2,868		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$66		$78		$81		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet				$175		$282		$314		$335		$376		$420		$306		$504		$439		$130		$226		$248		$0		$0		$0		$0		$0		$0		$298		$562		$495		$0		$0		$0		$364		$373		$329		$486		$697		$649		$302		$382		$356		$419		$481		$447		$248		$430		$430		$1,215		$1,248		$1,465		$0		$0		$0		$126		$336		$351		$221		$465		$486		$56		$67		$70		$122		$325		$339		$138		$440		$460		$97		$142		$148		$56		$64		$67		$97		$142		$148		$189		$277		$290		$48		$56		$58		$109		$269		$281		$171		$251		$251		$0		$0		$0		$122		$255		$267		$116		$371		$387		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.08		BALLASTED TRACK						Track Feet				$139		$210		$234		$0		$0		$0		$0		$0		$0		$382		$664		$728		$0		$0		$0		$160		$224		$197		$129		$244		$215		$0		$0		$0		$2,080		$2,136		$1,880		$0		$0		$0		$0		$0		$0		$0		$0		$0		$242		$419		$419		$0		$0		$0		$0		$0		$0		$117		$311		$325		$162		$340		$355		$0		$0		$0		$95		$253		$264		$110		$350		$366		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$87		$214		$224		$159		$234		$234		$0		$0		$0		$98		$207		$216		$93		$296		$309		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.09		EMBEDDED TRACK						Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,999		$18,684		$14,091		$2,023		$2,211		$1,668		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.10		SPECIAL TRACKWORK						Track Feet				$9		$13		$14		$0		$0		$0		$4		$6		$5		$18		$32		$35		$0		$0		$0		$64		$89		$79		$44		$83		$73		$0		$0		$0		$0		$0		$0		$48		$68		$64		$34		$44		$41		$35		$40		$37		$11		$19		$19		$0		$0		$0		$0		$0		$0		$10		$26		$27		$12		$25		$26		$17		$21		$22		$23		$60		$63		$13		$43		$45		$39		$57		$59		$5		$6		$6		$39		$57		$59		$33		$49		$51		$26		$30		$32		$7		$18		$19		$11		$17		$17		$0		$0		$0		$7		$14		$15		$0		$0		$0		$0		$0		$0		$6,649		$17,750		$13,386		$289		$316		$238		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway				$101		$153		$170		$0		$0		$0		$0		$0		$0		$62		$107		$118		$0		$0		$0		$0		$0		$0		$242		$508		$447		$0		$0		$0		$0		$0		$0		$0		$0		$0		$720		$912		$848		$813		$933		$868		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,000		$40,043		$30,198		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle				$155,460		$228,505		$255,028		$0		$0		$0		$0		$0		$0		$134,961		$234,348		$256,960		$0		$0		$0		$231,640		$324,593		$285,734		$238,507		$450,237		$396,336		$0		$0		$0		$144,430		$148,292		$130,538		$512,465		$735,263		$683,965		$64,220		$81,284		$75,613		$1,063		$1,220		$1,135		$288,293		$500,595		$500,595		$1,905,177		$1,956,116		$2,295,911		$0		$0		$0		$212,349		$566,869		$592,340		$290,741		$610,793		$638,237		$75,316		$90,312		$94,370		$358,241		$956,332		$999,302		$94,540		$301,756		$315,314		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$370,647		$778,661		$813,648		$0		$0		$0		$55,429		$56,911		$51,087		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle				$133,321		$195,964		$218,709		$0		$0		$0		$0		$0		$0		$116,672		$202,591		$222,139		$0		$0		$0		$199,230		$279,178		$245,755		$194,841		$367,807		$323,774		$0		$0		$0		$2,632		$2,702		$2,378		$336,760		$483,168		$449,459		$64,220		$81,284		$75,613		$1,063		$1,220		$1,135		$160,165		$278,112		$278,112		$189,911		$194,989		$228,861		$0		$0		$0		$179,775		$479,912		$501,475		$236,906		$497,694		$520,057		$0		$0		$0		$304,053		$811,676		$848,146		$79,648		$254,223		$265,646		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$45,216		$49,421		$51,641		$0		$0		$0		$0		$0		$0		$0		$0		$0		$314,217		$660,112		$689,772		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,368		$7,565		$6,660		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,114		$8,331		$7,334		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle				$3,786		$5,565		$6,211		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,035		$8,457		$7,445		$13,937		$26,309		$23,159		$0		$0		$0		$105,263		$108,078		$95,139		$140,609		$201,740		$187,665		$0		$0		$0		$0		$0		$0		$105,372		$182,969		$182,969		$0		$0		$0		$0		$0		$0		$10,872		$29,022		$30,326		$24,545		$51,565		$53,882		$52,647		$63,130		$65,966		$15,178		$40,517		$42,338		$4,973		$15,874		$16,587		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$187,629		$205,074		$214,289		$0		$0		$0		$0		$0		$0		$0		$0		$0		$17,225		$36,187		$37,812		$0		$0		$0		$55,429		$56,911		$51,087		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$187,629		$205,074		$214,289		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$55,429		$56,911		$51,087		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				Track Feet				$16		$24		$27		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$38		$53		$47		$57		$108		$95		$0		$0		$0		$113,208		$116,234		$102,319		$504		$723		$673		$0		$0		$0		$0		$0		$0		$151		$262		$262		$0		$0		$0		$0		$0		$0		$355		$947		$990		$1,044		$2,194		$2,293		$402		$483		$504		$1,040		$2,777		$2,901		$608		$1,942		$2,029		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$533		$1,120		$1,170		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle				$18,257		$26,836		$29,951		$0		$0		$0		$0		$0		$0		$18,289		$31,757		$34,821		$0		$0		$0		$26,148		$36,640		$32,254		$29,474		$55,638		$48,977		$0		$0		$0		$0		$0		$0		$35,096		$50,354		$46,841		$0		$0		$0		$0		$0		$0		$17,978		$31,218		$31,218		$0		$0		$0		$0		$0		$0		$21,702		$57,935		$60,538		$29,290		$61,533		$64,298		$22,669		$27,183		$28,404		$39,010		$104,139		$108,818		$9,919		$31,659		$33,081		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$39,205		$82,363		$86,063		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,004,768		$1,031,633		$1,210,837		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$37		$38		$45		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$37		$38		$45		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$1		$1		$1		$0		$0		$0		$82		$82		$72		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6		$10		$10		$894		$918		$1,078		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$17,442		$19,064		$14,377		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.00 SYSTEMS								Track Feet				$470		$758		$845		$1,156		$1,299		$1,449		$2,056		$3,387		$2,945		$500		$868		$952		$0		$0		$0		$591		$828		$729		$438		$827		$728		$1,039		$982		$864		$1,122		$1,122		$987		$2,405		$3,451		$3,210		$1,448		$1,832		$1,704		$987		$1,134		$1,054		$477		$828		$828		$1,018		$1,045		$1,227		$0		$0		$0		$616		$1,644		$1,718		$687		$1,444		$1,509		$194		$232		$242		$770		$2,055		$2,147		$695		$2,219		$2,318		$1,382		$2,032		$2,123		$257		$301		$314		$1,382		$2,032		$2,123		$902		$1,325		$1,385		$724		$814		$850		$516		$1,276		$1,333		$680		$999		$999		$0		$0		$0		$550		$1,156		$1,208		$340		$1,086		$1,135		$71		$75		$67		$15,923		$42,507		$32,056		$9,538		$10,424		$7,862		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.01		SIGNAL SYSTEM						Track Feet				$208		$334		$373		$319		$359		$401		$1,180		$1,944		$1,690		$275		$478		$524		$0		$0		$0		$228		$319		$281		$200		$378		$333		$245		$231		$203		$613		$613		$540		$398		$571		$531		$270		$342		$318		$234		$269		$250		$172		$299		$299		$375		$385		$451		$0		$0		$0		$190		$508		$531		$242		$508		$530		$71		$85		$89		$278		$742		$776		$218		$697		$728		$697		$1,024		$1,070		$54		$64		$67		$697		$1,024		$1,070		$391		$574		$600		$212		$239		$249		$171		$422		$441		$379		$558		$558		$0		$0		$0		$153		$322		$336		$120		$385		$402		$0		$0		$0		$10,674		$28,494		$21,488		$3,468		$3,791		$2,859		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Train Control - Wayside				Track Feet				$208		$334		$373		$319		$359		$401		$1,180		$1,944		$1,690		$275		$478		$524		$0		$0		$0		$228		$319		$281		$200		$378		$333		$245		$231		$203		$0		$0		$0		$398		$571		$531		$270		$342		$318		$234		$269		$250		$172		$299		$299		$375		$385		$451		$0		$0		$0		$190		$508		$531		$242		$508		$530		$71		$85		$89		$278		$742		$776		$218		$697		$728		$697		$1,024		$1,070		$54		$64		$67		$697		$1,024		$1,070		$391		$574		$600		$212		$239		$249		$171		$422		$441		$379		$558		$558		$0		$0		$0		$153		$322		$336		$120		$385		$402		$0		$0		$0		$10,674		$28,494		$21,488		$3,468		$3,791		$2,859		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Train Control - On Board Systems				Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Train Control - Centralized Systems				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$599		$599		$528		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Crossing Protection				Intersections				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$200,000		$205,348		$180,764		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.02		ELECTRIFICATION						Track Feet				$137		$221		$246		$306		$344		$384		$751		$1,238		$1,077		$148		$258		$283		$0		$0		$0		$276		$386		$340		$160		$302		$266		$499		$472		$416		$213		$218		$192		$437		$627		$583		$241		$306		$284		$241		$277		$258		$180		$313		$313		$404		$415		$487		$0		$0		$0		$192		$513		$536		$218		$458		$479		$49		$59		$62		$209		$557		$582		$227		$724		$757		$82		$120		$125		$61		$71		$74		$82		$120		$125		$223		$328		$342		$216		$242		$253		$180		$444		$464		$139		$204		$204		$0		$0		$0		$207		$435		$455		$177		$564		$589		$71		$75		$67		$3,500		$9,342		$7,045		$3,179		$3,475		$2,621		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Substations				Track Feet				$112		$180		$201		$306		$344		$384		$15		$26		$22		$82		$142		$155		$0		$0		$0		$137		$192		$169		$87		$165		$145		$296		$279		$246		$179		$183		$161		$437		$627		$583		$166		$210		$195		$162		$186		$173		$125		$217		$217		$23		$24		$28		$0		$0		$0		$121		$322		$336		$104		$219		$229		$28		$34		$35		$144		$383		$400		$153		$487		$509		$30		$44		$46		$29		$34		$35		$30		$44		$46		$121		$178		$186		$136		$153		$160		$121		$300		$313		$33		$49		$49		$0		$0		$0		$141		$296		$310		$114		$364		$381		$71		$75		$67		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Power Distribution / Connections				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$204		$193		$170		$95		$97		$86		$0		$0		$0		$26		$33		$31		$16		$18		$17		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,500		$9,342		$7,045		$3,179		$3,475		$2,621		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Catenary				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Third Rail				Track Feet				$25		$41		$46		$0		$0		$0		$736		$1,213		$1,054		$67		$116		$127		$0		$0		$0		$138		$194		$171		$73		$137		$121		$0		$0		$0		$0		$0		$0		$0		$0		$0		$50		$63		$58		$63		$73		$68		$55		$96		$96		$381		$391		$459		$0		$0		$0		$71		$191		$199		$114		$239		$250		$21		$25		$26		$65		$174		$182		$74		$237		$247		$52		$77		$80		$32		$37		$39		$52		$77		$80		$102		$149		$156		$80		$89		$93		$59		$145		$151		$106		$156		$156		$0		$0		$0		$66		$139		$145		$63		$200		$209		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.03		COMMUNICATIONS						Track Feet				$69		$111		$124		$213		$240		$268		$23		$38		$33		$14		$24		$27		$0		$0		$0		$47		$65		$57		$66		$124		$109		$116		$109		$96		$162		$162		$142		$1,526		$2,189		$2,036		$339		$429		$399		$254		$292		$272		$77		$134		$134		$113		$116		$137		$0		$0		$0		$71		$190		$199		$85		$180		$188		$14		$17		$18		$90		$239		$250		$83		$266		$278		$302		$444		$464		$27		$31		$33		$302		$444		$464		$144		$211		$221		$89		$100		$105		$71		$176		$184		$121		$178		$178		$0		$0		$0		$53		$112		$117		$30		$96		$100		$0		$0		$0		$1,750		$4,671		$3,523		$1,734		$1,895		$1,429		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.04		REVENUE COLLECTION						Station				$457,161		$736,704		$822,214		$955,927		$1,074,126		$1,198,801		$279,480		$460,484		$400,421		$824,437		$1,431,564		$1,569,698		$0		$0		$0		$489,382		$685,764		$603,665		$241,274		$455,461		$400,934		$380,394		$349,206		$307,400		$437,500		$449,198		$395,421		$321,600		$461,418		$429,226		$516,188		$653,349		$607,766		$280,527		$322,061		$299,591		$358,383		$622,301		$622,301		$342,947		$352,117		$413,282		$0		$0		$0		$1,583,596		$4,227,438		$4,417,386		$1,582,954		$3,325,489		$3,474,910		$560,871		$672,542		$702,761		$1,374,458		$3,669,140		$3,834,002		$1,340,677		$4,279,193		$4,471,466		$1,757,008		$2,582,569		$2,698,610		$559,871		$655,869		$685,338		$1,757,008		$2,582,569		$2,698,610		$1,095,608		$1,610,399		$1,682,758		$414,838		$466,132		$487,077		$1,168,138		$2,885,216		$3,014,854		$1,491,607		$2,192,465		$2,192,465		$0		$0		$0		$1,472,674		$3,093,812		$3,232,824		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,000,000		$7,650,851		$5,769,873		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Central Revenue Counting				Each				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Revenue Collection - In Station				Station				$457,161		$736,704		$822,214		$955,927		$1,074,126		$1,198,801		$279,480		$460,484		$400,421		$824,437		$1,431,564		$1,569,698		$0		$0		$0		$489,382		$685,764		$603,665		$241,274		$455,461		$400,934		$380,394		$349,206		$307,400		$437,500		$449,198		$395,421		$321,600		$461,418		$429,226		$516,188		$653,349		$607,766		$280,527		$322,061		$299,591		$358,383		$622,301		$622,301		$342,947		$352,117		$413,282		$0		$0		$0		$1,583,596		$4,227,438		$4,417,386		$1,582,954		$3,325,489		$3,474,910		$560,871		$672,542		$702,761		$1,374,458		$3,669,140		$3,834,002		$1,340,677		$4,279,193		$4,471,466		$1,757,008		$2,582,569		$2,698,610		$559,871		$655,869		$685,338		$1,757,008		$2,582,569		$2,698,610		$1,095,608		$1,610,399		$1,682,758		$414,838		$466,132		$487,077		$1,168,138		$2,885,216		$3,014,854		$1,491,607		$2,192,465		$2,192,465		$0		$0		$0		$1,472,674		$3,093,812		$3,232,824		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,000,000		$7,650,851		$5,769,873		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway				$43		$64		$71		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$268		$307		$286		$27		$47		$47		$155		$160		$187		$0		$0		$0		$76		$202		$211		$31		$66		$68		$0		$0		$0		$108		$289		$302		$33		$104		$109		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$87		$183		$192		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.06		ELEVATORS / ESCALATORS						Each				$0		$0		$0		$474,357		$533,011		$594,878		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$202,223		$185,643		$163,418		$366,667		$376,470		$331,400		$0		$0		$0		$0		$0		$0		$2,555,666		$2,934,045		$2,729,344		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$59,114		$70,884		$74,069		$0		$0		$0		$0		$0		$0		$0		$0		$0		$93,756		$109,831		$114,766		$0		$0		$0		$0		$0		$0		$60,098		$65,686		$68,637		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$500,000		$546,489		$412,134		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Elevators				Each				$0		$0		$0		$538,298		$604,858		$675,065		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$193,618		$177,744		$156,465		$233,333		$239,572		$210,891		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$44,400		$53,240		$55,632		$0		$0		$0		$0		$0		$0		$0		$0		$0		$44,400		$52,013		$54,350		$0		$0		$0		$0		$0		$0		$48,380		$52,878		$55,254		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$500,000		$546,489		$412,134		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Escalators				Each				$0		$0		$0		$346,475		$389,317		$434,505		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$249,550		$222,751		$196,083		$500,000		$513,369		$451,909		$0		$0		$0		$0		$0		$0		$2,555,666		$2,934,045		$2,729,344		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$65,000		$77,942		$81,444		$0		$0		$0		$0		$0		$0		$0		$0		$0		$107,857		$126,351		$132,028		$0		$0		$0		$0		$0		$0		$65,678		$71,785		$75,010		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.00 STATIONS								Station				$18,526,844		$30,525,662		$34,068,820		$45,812,338		$51,476,990		$57,451,997		$17,677,833		$29,126,793		$25,327,646		$21,535,996		$37,395,412		$41,003,741		$0		$0		$0		$14,008,480		$19,629,867		$17,279,812		$16,967,668		$32,030,383		$28,195,760		$12,772,747		$11,725,536		$10,321,774		$9,938,800		$10,204,539		$8,982,869		$66,864,600		$95,934,459		$89,241,357		$63,416,706		$80,267,769		$74,667,692		$86,222,378		$98,988,031		$92,081,889		$10,412,033		$18,079,603		$18,079,603		$38,188,212		$39,209,272		$46,020,273		$0		$0		$0		$25,699,810		$68,606,100		$71,688,715		$19,376,176		$40,705,720		$42,534,712		$8,448,883		$10,131,079		$10,586,290		$16,221,148		$43,302,642		$45,248,320		$17,243,702		$55,038,702		$57,511,705		$40,246,327		$59,156,786		$61,814,823		$13,384,435		$15,366,067		$16,056,497		$40,246,327		$59,156,786		$61,814,823		$26,478,425		$38,919,788		$40,668,535		$7,360,224		$8,044,568		$8,406,027		$16,463,073		$40,662,598		$42,489,654		$37,888,591		$55,691,225		$55,691,225		$0		$0		$0		$17,289,463		$36,321,926		$37,953,946		$0		$0		$0		$7,230,698		$7,637,670		$6,856,077		$0		$0		$0		$80,000,000		$87,438,298		$65,941,401		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.01		AT-GRADE CENTER PLATFORM						Station				$16,847,422		$25,384,690		$28,331,128		$0		$0		$0		$0		$0		$0		$7,696,052		$13,363,535		$14,652,999		$0		$0		$0		$10,459,794		$14,657,147		$12,902,418		$11,113,225		$20,978,773		$18,467,230		$4,009,953		$3,681,185		$3,240,480		$7,072,835		$7,261,946		$6,392,558		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,833,163		$16,256,503		$19,080,403		$0		$0		$0		$4,283,385		$11,434,572		$11,948,351		$4,596,270		$9,655,902		$10,089,762		$0		$0		$0		$3,837,685		$10,244,767		$10,705,086		$3,891,034		$12,419,460		$12,977,492		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,196,659		$3,493,880		$3,650,867		$0		$0		$0		$10,905,320		$16,029,380		$16,029,380		$0		$0		$0		$3,930,655		$8,257,571		$8,628,601		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,009,953		$3,681,185		$3,240,480		$4,348,180		$4,464,440		$3,929,965		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,596,270		$9,655,902		$10,089,762		$0		$0		$0		$3,837,685		$10,244,767		$10,705,086		$3,891,034		$12,419,460		$12,977,492		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$16,847,422		$25,384,690		$28,331,128		$0		$0		$0		$0		$0		$0		$7,696,052		$13,363,535		$14,652,999		$0		$0		$0		$10,459,794		$14,657,147		$12,902,418		$11,113,225		$20,978,773		$18,467,230		$0		$0		$0		$9,797,490		$10,059,451		$8,855,151		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,833,163		$16,256,503		$19,080,403		$0		$0		$0		$4,283,385		$11,434,572		$11,948,351		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,196,659		$3,493,880		$3,650,867		$0		$0		$0		$10,905,320		$16,029,380		$16,029,380		$0		$0		$0		$3,930,655		$8,257,571		$8,628,601		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$18,999,795		$19,507,804		$22,896,484		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,267,061		$19,399,547		$20,271,209		$7,368,084		$23,517,558		$24,574,250		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,502,204		$16,059,973		$16,781,581		$0		$0		$0		$0		$0		$0		$7,443,110		$15,636,581		$16,339,165		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,267,061		$19,399,547		$20,271,209		$7,368,084		$23,517,558		$24,574,250		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$18,999,795		$19,507,804		$22,896,484		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,502,204		$16,059,973		$16,781,581		$0		$0		$0		$0		$0		$0		$7,443,110		$15,636,581		$16,339,165		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.03		CUT AND COVER CENTER PLATFORM						Station				$19,167,565		$43,820,478		$48,906,784		$0		$0		$0		$13,320,202		$21,946,964		$19,084,316		$33,602,453		$58,347,781		$63,977,830		$0		$0		$0		$0		$0		$0		$30,181,813		$56,975,126		$50,154,160		$0		$0		$0		$0		$0		$0		$66,864,600		$95,934,459		$89,241,357		$62,931,223		$79,653,284		$74,096,078		$85,181,670		$97,793,241		$90,970,456		$0		$0		$0		$63,332,651		$65,026,014		$76,321,612		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,114,393		$9,729,991		$10,167,180		$0		$0		$0		$22,614,122		$72,180,088		$75,423,290		$28,068,056		$41,256,336		$43,110,069		$12,846,088		$14,748,015		$15,410,674		$28,068,056		$41,256,336		$43,110,069		$25,490,828		$37,468,150		$39,151,672		$4,897,251		$5,352,591		$5,593,095		$0		$0		$0		$0		$0		$0		$0		$0		$0		$22,844,394		$47,991,796		$50,148,167		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$19,167,565		$43,820,478		$48,906,784		$0		$0		$0		$13,320,202		$21,946,964		$19,084,316		$33,602,453		$58,347,781		$63,977,830		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$66,864,600		$95,934,459		$89,241,357		$62,931,223		$79,653,284		$74,096,078		$0		$0		$0		$0		$0		$0		$63,332,651		$65,026,014		$76,321,612		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,114,393		$9,729,991		$10,167,180		$0		$0		$0		$22,614,122		$72,180,088		$75,423,290		$28,068,056		$41,256,336		$43,110,069		$12,846,088		$14,748,015		$15,410,674		$28,068,056		$41,256,336		$43,110,069		$25,490,828		$37,468,150		$39,151,672		$4,897,251		$5,352,591		$5,593,095		$0		$0		$0		$0		$0		$0		$0		$0		$0		$22,844,394		$47,991,796		$50,148,167		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$30,181,813		$56,975,126		$50,154,160		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$85,181,670		$97,793,241		$90,970,456		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.04		CUT AND COVER SIDE PLATFORM						Station				$18,302,102		$41,841,875		$46,698,521		$19,195,409		$21,568,903		$24,072,436		$24,259,091		$39,970,370		$34,756,843		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$24,894,408		$66,456,064		$69,442,073		$26,712,847		$56,118,692		$58,640,221		$0		$0		$0		$24,082,224		$64,287,925		$67,176,515		$22,614,122		$72,180,088		$75,423,290		$0		$0		$0		$0		$0		$0		$0		$0		$0		$25,490,828		$37,468,150		$39,151,672		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$22,844,394		$47,991,796		$50,148,167		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$18,302,102		$41,841,875		$46,698,521		$19,195,409		$21,568,903		$24,072,436		$24,259,091		$39,970,370		$34,756,843		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$24,894,408		$66,456,064		$69,442,073		$26,712,847		$56,118,692		$58,640,221		$0		$0		$0		$24,082,224		$64,287,925		$67,176,515		$22,614,122		$72,180,088		$75,423,290		$0		$0		$0		$0		$0		$0		$0		$0		$0		$25,490,828		$37,468,150		$39,151,672		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$22,844,394		$47,991,796		$50,148,167		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.05		BORED SUBWAY CENTER PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$36,802,449		$98,244,791		$102,659,133		$35,231,431		$74,014,644		$77,340,275		$0		$0		$0		$22,304,063		$59,541,091		$62,216,396		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$36,802,449		$98,244,791		$102,659,133		$35,231,431		$74,014,644		$77,340,275		$0		$0		$0		$22,304,063		$59,541,091		$62,216,396		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.06		BORED SUBWAY SIDE PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$19,956,565		$49,291,270		$51,506,029		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$19,956,565		$49,291,270		$51,506,029		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.07		ELEVATED CENTER PLATFORM						Station				$18,261,975		$27,516,055		$30,709,883		$30,596,813		$34,380,080		$38,370,625		$18,031,843		$29,710,076		$25,834,849		$10,518,905		$18,265,178		$20,027,607		$0		$0		$0		$17,077,499		$23,930,435		$21,065,524		$0		$0		$0		$42,616,189		$38,039,635		$33,485,594		$10,534,121		$10,815,778		$9,520,931		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,952,120		$15,544,590		$15,544,590		$39,582,907		$40,641,259		$47,701,008		$0		$0		$0		$0		$0		$0		$6,590,159		$13,844,691		$14,466,761		$0		$0		$0		$5,502,496		$14,689,011		$15,349,019		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,864,981		$3,131,363		$3,272,062		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$49,075,724		$47,738,701		$42,853,412		$0		$0		$0		$75,000,000		$81,973,405		$61,820,064		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,590,159		$13,844,691		$14,466,761		$0		$0		$0		$5,502,496		$14,689,011		$15,349,019		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,864,981		$3,131,363		$3,272,062		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$18,261,975		$27,516,055		$30,709,883		$0		$0		$0		$18,031,843		$29,710,076		$25,834,849		$10,518,905		$18,265,178		$20,027,607		$0		$0		$0		$13,661,999		$19,144,348		$16,852,419		$0		$0		$0		$0		$0		$0		$10,534,121		$10,815,778		$9,520,931		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,952,120		$15,544,590		$15,544,590		$39,582,907		$40,641,259		$47,701,008		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$30,596,813		$34,380,080		$38,370,625		$0		$0		$0		$0		$0		$0		$0		$0		$0		$20,492,999		$28,716,522		$25,278,628		$0		$0		$0		$42,616,189		$38,039,635		$33,485,594		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$49,075,724		$47,738,701		$42,853,412		$0		$0		$0		$75,000,000		$81,973,405		$61,820,064		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.08		ELEVATED SIDE PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11,161,989		$10,246,841		$9,020,106		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,979,012		$15,591,285		$15,591,285		$42,749,539		$43,892,559		$51,517,088		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$5,502,496		$14,689,009		$15,349,017		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$5,138,446		$5,616,213		$5,041,483		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$5,502,496		$14,689,009		$15,349,017		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$5,138,446		$5,616,213		$5,041,483		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11,161,989		$10,246,841		$9,020,106		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,979,012		$15,591,285		$15,591,285		$42,749,539		$43,892,559		$51,517,088		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.07		PARKING LOTS						Spaces				$0		$0		$0		$3,955		$4,444		$4,960		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,622		$5,076		$4,468		$2,688		$5,074		$4,467		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,925		$5,079		$5,079		$0		$0		$0		$0		$0		$0		$2,216		$5,916		$6,182		$2,751		$5,778		$6,038		$2,772		$3,324		$3,473		$2,189		$5,843		$6,105		$2,345		$7,484		$7,820		$3,376		$4,962		$5,185		$3,576		$4,105		$4,289		$3,376		$4,962		$5,185		$0		$0		$0		$1,039		$1,135		$1,186		$2,016		$4,979		$5,203		$2,448		$3,598		$3,598		$0		$0		$0		$2,256		$4,740		$4,953		$1,835		$5,858		$6,122		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.08		PARKING GARAGES						Spaces				$0		$0		$0		$8,619		$9,684		$10,808		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,968		$8,626		$8,626		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,773		$12,743		$13,315		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,858		$10,081		$10,534		$3,471		$3,793		$3,964		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.09		PEDESTRIAN OVERPASSES						Each				$431,720		$695,707		$776,459		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11,000,000		$15,414,130		$13,568,776		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,000,000		$2,185,957		$1,648,535		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.12		BUS ACCESS						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$700,000		$718,716		$632,673		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$103,528		$113,154		$118,238		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$103,528		$113,154		$118,238		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$600,000		$616,043		$542,291		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$800,000		$821,390		$723,055		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.13		AUTO ACCESS						Station				$0		$0		$0		$7,521,854		$8,451,924		$9,432,950		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Small				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Medium				Station				$0		$0		$0		$7,521,854		$8,451,924		$9,432,950		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Large				Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.14		SIGNAGE & GRAPHICS						Station				$61,231		$98,672		$110,125		$0		$0		$0		$1,105		$1,821		$1,583		$181,030		$314,344		$344,675		$0		$0		$0		$167,011		$234,030		$206,013		$120,960		$228,340		$201,003		$102,523		$94,118		$82,850		$95,000		$97,540		$85,863		$0		$0		$0		$485,483		$614,485		$571,614		$1,040,708		$1,194,790		$1,111,433		$114,313		$198,495		$198,495		$17,147		$17,606		$20,664		$0		$0		$0		$406,306		$1,084,641		$1,133,376		$346,405		$727,732		$760,431		$112,742		$135,189		$141,264		$402,433		$1,074,303		$1,122,573		$264,990		$845,800		$883,803		$166,543		$244,797		$255,796		$225,484		$258,868		$270,500		$166,543		$244,797		$255,796		$208,033		$305,781		$319,520		$202,936		$221,804		$231,770		$356,251		$879,915		$919,451		$852,395		$1,252,908		$1,252,908		$0		$0		$0		$452,473		$950,561		$993,272		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,000,000		$3,278,936		$2,472,803		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.00 VEHICLES								Rev. Vehicle				$1,189,857		$1,960,462		$2,188,016		$2,266,071		$2,601,575		$2,903,543		$645,308		$1,593,863		$1,385,968		$770,782		$1,338,397		$1,467,540		$0		$0		$0		$811,000		$1,163,588		$1,024,285		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,820,000		$2,611,258		$2,429,077		$1,933,862		$2,447,727		$2,276,955		$2,007,500		$2,304,720		$2,143,926		$794,984		$1,380,422		$1,380,422		$1,886,010		$1,992,163		$2,338,219		$0		$0		$0		$788,211		$1,655,883		$1,730,286		$776,091		$1,630,423		$1,703,681		$0		$0		$0		$802,475		$1,685,849		$1,761,598		$780,593		$1,639,880		$1,713,563		$829,827		$1,743,312		$1,821,642		$0		$0		$0		$829,827		$1,743,312		$1,821,642		$756,117		$1,728,618		$1,806,288		$0		$0		$0		$766,445		$1,610,158		$1,682,506		$682,406		$1,821,695		$1,821,695		$0		$0		$0		$792,972		$1,665,886		$1,740,737		$0		$0		$0		$1,380,283		$1,457,971		$1,308,771		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle				$760,790		$1,436,166		$1,602,863		$2,266,071		$2,601,575		$2,903,543		$635,850		$1,570,504		$1,365,656		$790,209		$1,372,131		$1,504,529		$0		$0		$0		$811,000		$1,163,588		$1,024,285		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,793,700		$2,573,524		$2,393,976		$1,933,862		$2,447,727		$2,276,955		$2,007,500		$2,304,720		$2,143,926		$794,762		$1,380,037		$1,380,037		$1,886,010		$1,992,163		$2,338,219		$0		$0		$0		$386,154		$1,466,290		$1,532,173		$386,154		$1,466,290		$1,532,173		$0		$0		$0		$386,154		$1,466,290		$1,532,173		$386,154		$1,466,290		$1,532,173		$386,154		$1,466,290		$1,532,173		$0		$0		$0		$386,154		$1,466,290		$1,532,173		$386,154		$1,466,290		$1,532,173		$0		$0		$0		$386,154		$1,466,290		$1,532,173		$386,154		$1,466,290		$1,466,290		$0		$0		$0		$386,154		$1,466,290		$1,532,173		$0		$0		$0		$1,344,543		$1,420,219		$1,274,882		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle				$1,134,536		$2,141,699		$2,390,289		$0		$0		$0		$0		$0		$0		$694,918		$1,206,666		$1,323,098		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$978,658		$2,237,387		$2,337,918		$978,658		$2,237,387		$2,337,918		$0		$0		$0		$978,658		$2,237,387		$2,337,918		$978,658		$2,237,387		$2,337,918		$978,658		$2,237,387		$2,337,918		$0		$0		$0		$978,658		$2,237,387		$2,337,918		$978,658		$2,237,387		$2,337,918		$0		$0		$0		$978,658		$2,237,387		$2,337,918		$978,658		$2,237,387		$2,237,387		$0		$0		$0		$978,658		$2,237,387		$2,337,918		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle				$1,466,279		$2,301,137		$2,568,233		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,270,681		$1,823,118		$1,905,034		$1,270,681		$1,823,118		$1,905,034		$0		$0		$0		$1,270,681		$1,823,118		$1,905,034		$1,270,681		$1,823,118		$1,905,034		$1,270,681		$1,823,118		$1,905,034		$0		$0		$0		$1,270,681		$1,823,118		$1,905,034		$1,270,681		$1,823,118		$1,905,034		$0		$0		$0		$1,270,681		$1,823,118		$1,905,034		$0		$0		$0		$0		$0		$0		$1,270,681		$1,823,118		$1,905,034		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle				$13,454		$21,682		$24,198		$0		$0		$0		$9,457		$15,583		$13,550		$7,254		$12,596		$13,812		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$26,300		$37,734		$35,101		$0		$0		$0		$0		$0		$0		$222		$385		$385		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$35,741		$37,753		$33,889		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle				$13,180		$21,239		$23,704		$0		$0		$0		$9,358		$15,418		$13,407		$5,861		$10,177		$11,159		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$26,300		$37,734		$35,101		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$35,741		$37,753		$33,889		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Automobiles / Trucks				Rev. Vehicle				$275		$443		$494		$0		$0		$0		$100		$164		$143		$1,393		$2,419		$2,652		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$222		$385		$385		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway				$318		$513		$572		$780		$895		$999		$4,120		$6,788		$5,902		$312		$542		$594		$0		$0		$0		$110		$154		$135		$11		$21		$18		$12,397		$11,380		$10,018		$1,125		$1,125		$990		$1,092		$1,567		$1,457		$3,896		$4,931		$4,587		$1,148		$1,318		$1,226		$189		$328		$328		$198		$203		$238		$0		$0		$0		$506		$1,350		$1,411		$536		$1,125		$1,176		$126		$151		$158		$331		$882		$922		$523		$1,670		$1,745		$1,622		$2,384		$2,491		$748		$858		$897		$1,622		$2,384		$2,491		$542		$796		$832		$44		$52		$54		$460		$1,136		$1,187		$259		$380		$380		$0		$0		$0		$282		$592		$619		$337		$1,074		$1,122		$97		$100		$90		$11,000		$29,365		$22,145		$4,522		$4,942		$3,727		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway				$211		$340		$379		$234		$269		$300		$2,837		$4,675		$4,065		$252		$438		$481		$0		$0		$0		$33		$46		$41		$11		$21		$18		$3,302		$3,120		$2,747		$243		$249		$219		$458		$657		$611		$944		$1,195		$1,112		$1,011		$1,161		$1,080		$138		$240		$240		$198		$203		$238		$0		$0		$0		$0		$0		$0		$0		$0		$0		$61		$73		$76		$0		$0		$0		$0		$0		$0		$0		$0		$0		$354		$407		$425		$0		$0		$0		$0		$0		$0		$127		$149		$156		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$81		$81		$73		$0		$0		$0		$646		$706		$532		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Urban				L.F. Guideway				$211		$340		$379		$0		$0		$0		$2,837		$4,675		$4,065		$252		$438		$481		$0		$0		$0		$33		$46		$41		$0		$0		$0		$3,302		$3,120		$2,747		$243		$249		$219		$458		$657		$611		$944		$1,195		$1,112		$1,011		$1,161		$1,080		$138		$240		$240		$198		$203		$238		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,010		$1,160		$1,212		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$81		$81		$73		$0		$0		$0		$646		$706		$532		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Suburban				L.F. Guideway				$0		$0		$0		$234		$269		$300		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11		$21		$18		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$61		$73		$76		$0		$0		$0		$0		$0		$0		$0		$0		$0		$305		$350		$366		$0		$0		$0		$0		$0		$0		$127		$149		$156		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway				$1		$2		$2		$0		$0		$0		$94		$154		$134		$18		$31		$34		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$36		$62		$62		$0		$0		$0		$0		$0		$0		$506		$1,350		$1,411		$536		$1,125		$1,176		$0		$0		$0		$331		$882		$922		$523		$1,670		$1,745		$1,622		$2,384		$2,491		$0		$0		$0		$1,622		$2,384		$2,491		$542		$796		$832		$0		$0		$0		$460		$1,136		$1,187		$259		$380		$380		$0		$0		$0		$282		$592		$619		$337		$1,074		$1,122		$0		$0		$0		$11,000		$29,365		$22,145		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Urban				L.F. Guideway				$1		$2		$2		$0		$0		$0		$94		$154		$134		$18		$31		$34		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$36		$62		$62		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$331		$882		$922		$0		$0		$0		$1,622		$2,384		$2,491		$0		$0		$0		$0		$0		$0		$542		$796		$832		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11,000		$29,365		$22,145		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Suburban				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$506		$1,350		$1,411		$536		$1,125		$1,176		$0		$0		$0		$0		$0		$0		$523		$1,670		$1,745		$0		$0		$0		$0		$0		$0		$1,622		$2,384		$2,491		$0		$0		$0		$0		$0		$0		$460		$1,136		$1,187		$259		$380		$380		$0		$0		$0		$282		$592		$619		$337		$1,074		$1,122		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$285		$408		$380		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Urban				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$285		$408		$380		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Suburban				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.04		DEMOLITIONS						L.F. Guideway				$1		$1		$2		$0		$0		$0		$396		$652		$567		$2		$4		$4		$0		$0		$0		$77		$108		$95		$0		$0		$0		$7,595		$6,972		$6,138		$726		$726		$639		$23		$33		$31		$0		$0		$0		$0		$0		$0		$6		$11		$11		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$16		$18		$16		$0		$0		$0		$3,876		$4,236		$3,195		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Buildings				L.F. Guideway				$1		$1		$2		$0		$0		$0		$53		$87		$75		$2		$3		$4		$0		$0		$0		$77		$108		$95		$0		$0		$0		$7,566		$6,946		$6,114		$15		$15		$13		$23		$33		$31		$0		$0		$0		$0		$0		$0		$5		$9		$9		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$16		$18		$16		$0		$0		$0		$1,292		$1,412		$1,065		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Other Removals				L.F. Guideway				$0		$0		$0		$0		$0		$0		$325		$535		$465		$0		$1		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$18		$18		$16		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$2		$2		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Asbestos Abatement				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$29		$27		$23		$7		$7		$6		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,584		$2,824		$2,130		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Railroads				L.F. Guideway				$0		$0		$0		$0		$0		$0		$18		$30		$26		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$687		$687		$605		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway				$105		$169		$189		$514		$590		$659		$0		$0		$0		$39		$68		$75		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$41		$42		$37		$0		$0		$0		$0		$0		$0		$0		$0		$0		$5		$9		$9		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6		$7		$7		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway				$0		$0		$0		$0		$0		$0		$127		$210		$183		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,354		$1,243		$1,094		$75		$77		$68		$326		$468		$436		$2,951		$3,736		$3,475		$137		$157		$146		$1		$2		$2		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$48		$58		$60		$0		$0		$0		$0		$0		$0		$0		$0		$0		$399		$458		$479		$0		$0		$0		$0		$0		$0		$18		$21		$22		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.07		LANDSCAPING						L.F. Guideway				$0		$0		$0		$32		$35		$39		$666		$1,097		$954		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$146		$134		$118		$34		$34		$30		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2		$4		$4		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$298		$357		$373		$0		$0		$0		$0		$0		$0		$0		$0		$0		$18		$21		$22		$0		$0		$0		$0		$0		$0		$6		$6		$7		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7		$7		$6		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway				$659		$1,054		$1,176		$2,729		$3,134		$3,497		$1,072		$1,766		$1,536		$236		$409		$449		$0		$0		$0		$405		$567		$499		$0		$0		$0		$29,609		$28,802		$25,354		$77		$79		$70		$8,016		$11,501		$10,699		$2,437		$3,084		$2,869		$2,352		$2,700		$2,512		$1,086		$1,885		$1,885		$0		$0		$0		$0		$0		$0		$992		$2,647		$2,766		$967		$2,031		$2,122		$47		$56		$59		$498		$1,329		$1,389		$387		$1,236		$1,291		$649		$954		$997		$326		$374		$391		$649		$954		$997		$831		$1,221		$1,276		$76		$89		$93		$271		$670		$701		$932		$1,370		$1,370		$0		$0		$0		$298		$626		$655		$128		$408		$427		$239		$302		$271		$9,000		$24,026		$18,119		$10,336		$11,297		$8,520		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway				$610		$975		$1,089		$2,729		$3,134		$3,497		$678		$1,118		$972		$136		$237		$259		$0		$0		$0		$371		$520		$458		$0		$0		$0		$22,392		$21,782		$19,175		$54		$56		$49		$6,903		$9,904		$9,213		$2,421		$3,064		$2,850		$2,200		$2,526		$2,350		$919		$1,596		$1,596		$0		$0		$0		$0		$0		$0		$992		$2,647		$2,766		$967		$2,031		$2,122		$47		$56		$59		$498		$1,329		$1,389		$387		$1,236		$1,291		$649		$954		$997		$326		$374		$391		$649		$954		$997		$831		$1,221		$1,276		$76		$89		$93		$271		$670		$701		$932		$1,370		$1,370		$0		$0		$0		$298		$626		$655		$128		$408		$427		$215		$272		$244		$9,000		$24,026		$18,119		$1,292		$1,412		$1,065		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Urban				L.F. Guideway				$610		$975		$1,089		$0		$0		$0		$678		$1,118		$972		$136		$237		$259		$0		$0		$0		$371		$520		$458		$0		$0		$0		$22,392		$21,782		$19,175		$54		$56		$49		$6,903		$9,904		$9,213		$2,421		$3,064		$2,850		$2,200		$2,526		$2,350		$919		$1,596		$1,596		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$498		$1,329		$1,389		$0		$0		$0		$649		$954		$997		$0		$0		$0		$0		$0		$0		$831		$1,221		$1,276		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$215		$272		$244		$9,000		$24,026		$18,119		$1,292		$1,412		$1,065		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Suburban				L.F. Guideway				$0		$0		$0		$2,729		$3,134		$3,497		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$992		$2,647		$2,766		$967		$2,031		$2,122		$47		$56		$59		$0		$0		$0		$387		$1,236		$1,291		$0		$0		$0		$326		$374		$391		$649		$954		$997		$0		$0		$0		$76		$89		$93		$271		$670		$701		$932		$1,370		$1,370		$0		$0		$0		$298		$626		$655		$128		$408		$427		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway				$0		$0		$0		$0		$0		$0		$2		$3		$2		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Urban				L.F. Guideway				$0		$0		$0		$0		$0		$0		$2		$3		$2		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Suburban				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway				$2		$3		$3		$0		$0		$0		$46		$75		$65		$1		$1		$1		$0		$0		$0		$19		$26		$23		$0		$0		$0		$0		$0		$0		$10		$10		$9		$150		$215		$200		$5		$6		$6		$28		$32		$30		$117		$203		$203		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Property Management				L.F. Guideway				$0		$0		$0		$0		$0		$0		$1		$2		$2		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$22		$31		$29		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Agency				L.F. Guideway				$0		$0		$0		$0		$0		$0		$14		$23		$20		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10		$10		$9		$0		$0		$0		$0		$0		$0		$0		$0		$0		$68		$118		$118		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Contractor				L.F. Guideway				$2		$3		$3		$0		$0		$0		$30		$49		$43		$1		$1		$1		$0		$0		$0		$19		$26		$23		$0		$0		$0		$0		$0		$0		$0		$0		$0		$128		$184		$171		$5		$6		$6		$28		$32		$30		$48		$84		$84		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.04		RELOCATION						L.F. Guideway				$47		$76		$85		$0		$0		$0		$94		$156		$135		$99		$172		$188		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,717		$6,534		$5,751		$13		$13		$12		$963		$1,382		$1,286		$11		$14		$13		$124		$142		$132		$50		$87		$87		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$24		$27		$24		$0		$0		$0		$9,044		$9,885		$7,455		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.05		OTHER						L.F. Guideway				$0		$0		$0		$0		$0		$0		$252		$416		$361		$0		$0		$0		$0		$0		$0		$14		$20		$18		$0		$0		$0		$500		$486		$428		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.00 SOFT-COSTS (Total Costs $)								Total		$8,429,294,501		$346,856,611		$558,951,512		$623,829,812		$120,791,888		$138,675,729		$154,772,019		$178,995,590		$294,921,187		$256,453,207		$216,055,442		$375,161,760		$411,361,578		$0		$0		$0		$100,974,459		$141,493,944		$124,554,528		$20,396,624		$38,503,327		$33,893,774		$155,510,194		$146,972,394		$129,377,107		$156,294,133		$156,294,133		$137,582,864		$536,846,000		$808,887,528		$752,453,514		$719,084,189		$934,322,479		$869,137,190		$469,718,394		$550,258,144		$511,868,041		$231,618,466		$402,185,617		$402,185,617		$541,529,939		$572,009,410		$671,372,547		$0		$0		$0		$329,544,783		$879,725,646		$919,253,548		$173,759,306		$365,035,783		$381,437,600		$14,956,913		$17,934,876		$18,740,728		$194,058,668		$518,043,057		$541,319,809		$172,523,381		$550,662,664		$575,405,083		$32,919,391		$48,387,158		$50,561,293		$33,248,649		$38,171,277		$39,886,392		$32,919,391		$48,387,158		$50,561,293		$72,453,522		$106,497,109		$111,282,246		$44,992,145		$51,653,456		$53,974,353		$57,187,672		$141,249,412		$147,596,041		$41,858,858		$61,526,993		$61,526,993		$0		$0		$0		$176,238,645		$370,244,410		$386,880,262		$27,030,407		$86,276,050		$90,152,612		$172,211,406		$223,758,206		$200,860,149		$114,000,000		$321,195,920		$242,229,200		$100,000,000		$109,297,873		$82,426,752		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$37,704,667		$0		$0		$0		$747,635		$918,154		$1,024,725		$47,369		$78,047		$67,867		$869,709		$1,510,175		$1,655,894		$0		$0		$0		$0		$0		$0		$0		$0		$0		$135,666		$135,666		$119,424		$0		$0		$0		$0		$0		$0		$1,168,997		$1,718,271		$1,598,392		$0		$0		$0		$4,976,844		$11,377,955		$11,377,955		$15,898,970		$18,625,069		$21,860,410		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$1,246,626,736		$48,606,966		$78,329,016		$87,420,777		$12,483,891		$14,969,469		$16,706,996		$37,649,456		$62,032,938		$53,941,685		$38,336,956		$66,568,838		$72,992,147		$0		$0		$0		$15,506,173		$21,728,560		$19,127,253		$5,099,854		$9,627,149		$8,474,603		$2,711,223		$2,783,715		$2,450,453		$4,027,000		$4,623,217		$4,069,734		$87,287,200		$140,661,330		$130,847,749		$213,687,614		$299,437,141		$278,546,178		$85,645,431		$108,403,102		$100,840,095		$42,032,126		$72,985,185		$72,985,185		$15,898,970		$17,864,863		$20,968,149		$0		$0		$0		$30,682,630		$81,907,824		$85,588,113		$21,690,500		$45,567,682		$47,615,132		$122,758		$155,377		$162,359		$22,383,081		$59,752,033		$62,436,816		$18,494,998		$59,032,605		$61,685,063		$7,296,004		$10,724,163		$11,206,022		$273,442		$327,885		$342,618		$7,296,004		$10,724,163		$11,206,022		$13,060,701		$19,197,506		$20,060,090		$680,968		$816,551		$853,240		$5,071,804		$12,526,988		$13,089,851		$6,589,412		$9,685,566		$9,685,566		$0		$0		$0		$20,129,858		$42,289,065		$44,189,200		$2,739,134		$8,742,809		$9,135,642		$0		$0		$0		$4,000,000		$14,020,279		$10,573,363		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.02		FINAL DESIGN						Total		$1,714,713,364		$72,910,449		$117,493,524		$131,131,166		$29,129,079		$33,441,784		$37,323,420		$56,474,184		$93,049,406		$80,912,527		$57,505,433		$99,853,257		$109,488,220		$0		$0		$0		$23,259,259		$32,592,839		$28,690,880		$7,649,780		$14,440,723		$12,711,904		$35,496,800		$35,496,800		$31,247,183		$8,973,000		$9,807,298		$8,633,185		$130,930,800		$205,479,141		$191,143,387		$65,104,940		$86,549,701		$80,511,349		$85,645,431		$102,697,675		$95,532,721		$63,048,189		$109,477,777		$109,477,777		$177,182,589		$187,155,134		$219,665,650		$0		$0		$0		$46,023,945		$122,861,737		$128,382,170		$32,535,750		$68,351,522		$71,422,698		$0		$0		$0		$33,574,622		$89,628,049		$93,655,224		$27,742,496		$88,548,907		$92,527,594		$10,944,007		$16,086,245		$16,809,033		$4,254,157		$4,983,591		$5,207,514		$10,944,007		$16,086,245		$16,809,033		$19,591,051		$28,796,259		$30,090,134		$7,507,722		$8,795,025		$9,190,204		$7,607,705		$18,790,482		$19,634,777		$9,884,119		$14,528,349		$14,528,349		$0		$0		$0		$30,194,787		$63,433,597		$66,283,801		$4,108,701		$13,114,214		$13,703,463		$58,422,803		$81,866,968		$73,489,200		$33,000,000		$97,336,099		$73,405,806		$21,000,000		$22,952,553		$17,309,618		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$1,438,493,245		$26,816,311		$43,213,873		$48,229,769		$19,332,477		$21,722,919		$24,244,330		$23,906,962		$39,390,186		$34,252,336		$60,132,369		$104,414,706		$114,489,809		$0		$0		$0		$28,579,220		$40,047,618		$35,253,185		$7,140,309		$13,478,978		$11,865,298		$19,824,111		$18,198,773		$16,020,047		$21,306,133		$21,306,133		$18,755,399		$147,724,000		$211,948,057		$197,160,983		$176,010,443		$222,779,871		$207,237,089		$127,313,683		$146,163,108		$135,965,682		$23,527,227		$40,853,013		$40,853,013		$107,255,117		$110,122,861		$129,252,184		$0		$0		$0		$49,739,161		$132,779,574		$138,745,636		$17,974,650		$37,761,376		$39,458,073		$2,419,563		$2,901,305		$3,031,667		$26,640,842		$71,118,200		$74,313,689		$22,161,643		$70,735,856		$73,914,165		$1,228,782		$1,806,147		$1,887,301		$5,372,666		$6,168,116		$6,445,262		$1,228,782		$1,806,147		$1,887,301		$5,838,793		$8,582,254		$8,967,872		$6,283,271		$7,060,191		$7,377,421		$6,226,745		$15,379,609		$16,070,647		$875,575		$1,286,980		$1,286,980		$0		$0		$0		$18,248,621		$38,336,937		$40,059,496		$3,438,627		$10,975,460		$11,468,610		$33,506,714		$41,148,838		$36,937,916		$48,000,000		$128,136,852		$96,634,127		$22,000,000		$24,045,532		$18,133,885		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.04		PROJECT MANAGEMENT						Total		$1,879,995,254		$153,255,369		$246,967,529		$275,633,403		$17,826,765		$20,031,028		$22,356,058		$41,331,507		$68,099,651		$59,217,087		$28,300,468		$49,141,337		$53,883,045		$0		$0		$0		$11,123,083		$15,586,604		$13,720,602		$0		$0		$0		$11,469,880		$10,840,162		$9,542,396		$5,000,000		$5,000,000		$4,401,408		$96,273,000		$138,128,370		$128,491,507		$93,476,000		$118,314,407		$110,059,914		$95,901,100		$110,099,736		$102,418,359		$42,050,725		$73,017,480		$73,017,480		$132,423,087		$135,963,762		$159,581,880		$0		$0		$0		$72,471,083		$193,462,842		$202,155,530		$48,034,250		$100,910,969		$105,445,109		$7,099,272		$8,512,758		$8,895,253		$48,849,868		$130,405,591		$136,264,985		$45,925,612		$146,586,043		$153,172,459		$6,294,183		$9,251,618		$9,667,312		$15,936,636		$18,296,134		$19,118,218		$6,294,183		$9,251,618		$9,667,312		$14,462,630		$21,258,157		$22,213,330		$17,281,630		$19,840,261		$20,731,726		$13,402,542		$33,103,309		$34,590,710		$13,380,187		$19,667,107		$19,667,107		$0		$0		$0		$47,503,484		$99,795,931		$104,279,969		$6,537,210		$20,865,562		$21,803,096		$13,601,483		$16,703,674		$14,994,321		$4,000,000		$10,678,071		$8,052,844		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$132,539,640		$219,526		$353,761		$394,823		$0		$0		$0		$3,932,159		$6,478,802		$5,633,741		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,895,639		$3,681,761		$3,240,987		$8,662,000		$8,662,000		$7,625,000		$0		$0		$0		$0		$0		$0		$0		$0		$0		$13,212,244		$22,941,929		$22,941,929		$76,926,269		$78,983,092		$92,703,160		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.06		AGENCY FORCE ACCOUNT LABOR						Total				$0		$0		$0		$35,752,538		$40,173,305		$44,836,278		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$14,976,875		$13,748,952		$12,102,951		$17,400,000		$17,400,000		$15,316,901		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$715,654		$858,143		$896,701		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$493,101		$538,949		$563,165		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$51,000,000		$55,741,915		$42,037,643		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.07		PROJECT INITIATION						Total		$1,415,638,743		$42,766,725		$68,917,601		$76,916,966		$5,519,503		$6,201,984		$6,921,857		$1,406,700		$2,317,742		$2,015,428		$28,813,178		$50,031,614		$54,859,226		$0		$0		$0		$19,939,959		$27,941,555		$24,596,440		$0		$0		$0		$13,000,000		$11,934,157		$10,505,420		$28,426,000		$28,426,000		$25,022,887		$57,800,000		$82,928,960		$77,143,219		$102,051,427		$129,168,493		$120,156,738		$64,535,765		$74,090,606		$68,921,494		$21,149,764		$34,082,362		$34,082,362		$10,471,854		$10,751,846		$12,619,538		$0		$0		$0		$106,686,386		$284,801,199		$297,597,909		$37,655,540		$79,107,242		$82,661,694		$2,681,960		$3,215,946		$3,360,445		$46,472,190		$124,058,336		$129,632,535		$43,026,628		$137,333,023		$143,503,682		$5,077,066		$7,462,616		$7,797,927		$6,669,915		$7,657,429		$8,001,493		$5,077,066		$7,462,616		$7,797,927		$14,722,466		$21,640,080		$22,612,414		$10,048,419		$11,290,896		$11,798,220		$20,451,206		$50,513,000		$52,782,654		$6,709,281		$9,861,756		$9,861,756		$0		$0		$0		$44,468,622		$93,420,253		$97,617,819		$8,047,099		$25,684,848		$26,838,922		$39,234,329		$49,659,660		$44,577,792		$24,000,000		$64,068,426		$48,317,063		$6,000,000		$6,557,872		$4,945,605		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Insurance				Total		$330,806,946		$0		$0		$0		$5,519,503		$6,201,984		$6,921,857		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$13,000,000		$11,934,157		$10,505,420		$12,926,000		$12,926,000		$11,378,521		$57,800,000		$82,928,960		$77,143,219		$102,051,427		$129,168,493		$120,156,738		$64,535,765		$74,090,606		$68,921,494		$0		$0		$0		$10,471,854		$10,751,846		$12,619,538		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,681,960		$3,215,946		$3,360,445		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,669,915		$7,657,429		$8,001,493		$0		$0		$0		$0		$0		$0		$10,048,419		$11,290,896		$11,798,220		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$39,234,329		$49,659,660		$44,577,792		$24,000,000		$64,068,426		$48,317,063		$6,000,000		$6,557,872		$4,945,605		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Mobilization				Total		$1,084,379,888		$42,766,725		$68,917,601		$76,916,966		$0		$0		$0		$1,406,700		$2,317,742		$2,015,428		$28,813,178		$50,031,614		$54,859,226		$0		$0		$0		$19,939,959		$27,941,555		$24,596,440		$0		$0		$0		$0		$0		$0		$15,000,000		$15,000,000		$13,204,225		$0		$0		$0		$0		$0		$0		$0		$0		$0		$21,149,764		$34,082,362		$34,082,362		$0		$0		$0		$0		$0		$0		$106,686,386		$284,801,199		$297,597,909		$37,655,540		$79,107,242		$82,661,694		$0		$0		$0		$46,472,190		$124,058,336		$129,632,535		$43,026,628		$137,333,023		$143,503,682		$5,077,066		$7,462,616		$7,797,927		$0		$0		$0		$5,077,066		$7,462,616		$7,797,927		$14,722,466		$21,640,080		$22,612,414		$0		$0		$0		$20,451,206		$50,513,000		$52,782,654		$6,709,281		$9,861,756		$9,861,756		$0		$0		$0		$44,468,622		$93,420,253		$97,617,819		$8,047,099		$25,684,848		$26,838,922		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Maintenance of Traffic				Total		$451,909		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$500,000		$513,369		$451,909		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.08		FINANCE CHARGES						Total		$174,065,639		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$54,000,000		$49,572,652		$43,637,898		$62,500,000		$62,500,000		$55,017,606		$0		$0		$0		$57,027,684		$72,181,059		$67,145,171		$5,727,593		$6,575,592		$6,116,829		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$292,668		$350,939		$366,707		$0		$0		$0		$0		$0		$0		$0		$0		$0		$563,570		$647,009		$676,081		$0		$0		$0		$0		$0		$0		$921,399		$1,057,817		$1,105,347		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.09		TRAINING/START-UP/TESTING						Total		$360,269,826		$1,902,451		$3,065,756		$3,421,603		$0		$0		$0		$8,402,296		$13,844,001		$12,038,262		$2,097,329		$3,641,832		$3,993,237		$0		$0		$0		$0		$0		$0		$62,990		$118,908		$104,673		$0		$0		$0		$0		$0		$0		$15,964,000		$22,904,462		$21,306,477		$8,701,208		$11,013,290		$10,244,921		$4,100,000		$4,707,025		$4,378,628		$17,561,596		$28,300,111		$28,300,111		$4,929,801		$5,061,612		$5,940,859		$0		$0		$0		$23,941,579		$63,912,469		$66,784,190		$15,868,616		$33,336,992		$34,834,892		$0		$0		$0		$16,138,064		$43,080,848		$45,016,560		$15,172,005		$48,426,230		$50,602,121		$2,079,349		$3,056,368		$3,193,697		$0		$0		$0		$2,079,349		$3,056,368		$3,193,697		$4,777,881		$7,022,854		$7,338,405		$0		$0		$0		$4,427,670		$10,936,024		$11,427,402		$4,420,284		$6,497,234		$6,497,234		$0		$0		$0		$15,693,272		$32,968,628		$34,449,976		$2,159,636		$6,893,156		$7,202,880		$284,289		$284,289		$255,197		$1,000,000		$2,669,518		$2,013,211		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Safety Certification				Total		$41,870,885		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,964,000		$22,904,462		$21,306,477		$8,701,208		$11,013,290		$10,244,921		$4,100,000		$4,707,025		$4,378,628		$0		$0		$0		$4,929,801		$5,061,612		$5,940,859		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$284,289		$284,289		$255,197		$1,000,000		$2,669,518		$2,013,211		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Off-Site LRV Testing				Total		$318,398,942		$1,902,451		$3,065,756		$3,421,603		$0		$0		$0		$8,402,296		$13,844,001		$12,038,262		$2,097,329		$3,641,832		$3,993,237		$0		$0		$0		$0		$0		$0		$62,990		$118,908		$104,673		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$17,561,596		$28,300,111		$28,300,111		$0		$0		$0		$0		$0		$0		$23,941,579		$63,912,469		$66,784,190		$15,868,616		$33,336,992		$34,834,892		$0		$0		$0		$16,138,064		$43,080,848		$45,016,560		$15,172,005		$48,426,230		$50,602,121		$2,079,349		$3,056,368		$3,193,697		$0		$0		$0		$2,079,349		$3,056,368		$3,193,697		$4,777,881		$7,022,854		$7,338,405		$0		$0		$0		$4,427,670		$10,936,024		$11,427,402		$4,420,284		$6,497,234		$6,497,234		$0		$0		$0		$15,693,272		$32,968,628		$34,449,976		$2,159,636		$6,893,156		$7,202,880		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.10		OTHER SOFT COSTS						Total		$29,247,386		$378,814		$610,450		$681,306		$0		$0		$0		$5,844,957		$9,630,414		$8,374,273		$0		$0		$0		$0		$0		$0		$2,566,765		$3,596,768		$3,166,169		$443,691		$837,569		$737,297		$0		$0		$0		$0		$0		$0		$867,000		$1,243,934		$1,157,148		$1,855,876		$2,349,019		$2,185,134		$849,392		$975,149		$907,115		$4,059,751		$7,049,410		$7,049,410		$543,282		$557,808		$654,704		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,625,037		$1,948,586		$2,036,140		$0		$0		$0		$0		$0		$0		$0		$0		$0		$178,263		$204,656		$213,851		$0		$0		$0		$0		$0		$0		$1,775,635		$1,995,191		$2,084,839		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$27,161,788		$34,379,208		$30,861,048		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.00 SOFT-COSTS (Percent of Total Hard-Costs)								Total		100.0%		28.8%		28.8%		28.8%		35.3%		35.3%		35.3%		26.5%		26.5%		26.5%		30.7%		30.7%		30.7%		0.0%		0.0%		0.0%		27.0%		27.0%		27.0%		11.4%		11.4%		11.4%		41.5%		41.5%		41.5%		47.9%		47.9%		47.9%		60.9%		60.9%		60.9%		59.8%		59.8%		59.8%		55.7%		55.7%		55.7%		27.8%		27.8%		27.8%		31.7%		31.7%		31.7%		0.0%		0.0%		0.0%		27.9%		27.9%		27.9%		23.9%		23.9%		23.9%		36.7%		36.7%		36.7%		25.1%		25.1%		25.1%		23.3%		23.3%		23.3%		12.6%		12.6%		12.6%		36.4%		36.4%		36.4%		12.6%		12.6%		12.6%		16.6%		16.6%		16.6%		32.9%		32.9%		32.9%		29.0%		29.0%		29.0%		36.5%		36.5%		36.5%		0.0%		0.0%		0.0%		37.6%		37.6%		37.6%		30.9%		30.9%		30.9%		23.7%		23.7%		23.7%		24.8%		24.8%		24.8%		42.4%		42.4%		42.4%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.01		PLANNING/FEASIBILITY STUDIES						Total		0.4%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.1%		0.1%		0.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.1%		0.1%		0.1%		0.0%		0.0%		0.0%		0.6%		0.6%		0.6%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		14.8%		4.0%		4.0%		4.0%		3.6%		3.6%		3.6%		5.6%		5.6%		5.6%		5.5%		5.5%		5.5%		0.0%		0.0%		0.0%		4.2%		4.2%		4.2%		2.9%		2.9%		2.9%		0.7%		0.7%		0.7%		1.2%		1.2%		1.2%		9.9%		9.9%		9.9%		17.8%		17.8%		17.8%		10.2%		10.2%		10.2%		5.0%		5.0%		5.0%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		2.6%		2.6%		2.6%		3.0%		3.0%		3.0%		0.3%		0.3%		0.3%		2.9%		2.9%		2.9%		2.5%		2.5%		2.5%		2.8%		2.8%		2.8%		0.3%		0.3%		0.3%		2.8%		2.8%		2.8%		3.0%		3.0%		3.0%		0.5%		0.5%		0.5%		2.6%		2.6%		2.6%		5.7%		5.7%		5.7%		0.0%		0.0%		0.0%		4.3%		4.3%		4.3%		3.1%		3.1%		3.1%		0.0%		0.0%		0.0%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.02		FINAL DESIGN						Total		20.3%		6.1%		6.1%		6.1%		8.5%		8.5%		8.5%		8.4%		8.4%		8.4%		8.2%		8.2%		8.2%		0.0%		0.0%		0.0%		6.2%		6.2%		6.2%		4.3%		4.3%		4.3%		9.5%		9.5%		9.5%		2.7%		2.7%		2.7%		14.9%		14.9%		14.9%		5.4%		5.4%		5.4%		10.2%		10.2%		10.2%		7.6%		7.6%		7.6%		10.4%		10.4%		10.4%		0.0%		0.0%		0.0%		3.9%		3.9%		3.9%		4.5%		4.5%		4.5%		0.0%		0.0%		0.0%		4.3%		4.3%		4.3%		3.8%		3.8%		3.8%		4.2%		4.2%		4.2%		4.7%		4.7%		4.7%		4.2%		4.2%		4.2%		4.5%		4.5%		4.5%		5.5%		5.5%		5.5%		3.9%		3.9%		3.9%		8.6%		8.6%		8.6%		0.0%		0.0%		0.0%		6.4%		6.4%		6.4%		4.7%		4.7%		4.7%		8.0%		8.0%		8.0%		7.2%		7.2%		7.2%		8.9%		8.9%		8.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.03		CONSTRUCTION MANAGEMENT						Total		17.1%		2.2%		2.2%		2.2%		5.7%		5.7%		5.7%		3.5%		3.5%		3.5%		8.6%		8.6%		8.6%		0.0%		0.0%		0.0%		7.6%		7.6%		7.6%		4.0%		4.0%		4.0%		5.3%		5.3%		5.3%		6.5%		6.5%		6.5%		16.8%		16.8%		16.8%		14.6%		14.6%		14.6%		15.1%		15.1%		15.1%		2.8%		2.8%		2.8%		6.3%		6.3%		6.3%		0.0%		0.0%		0.0%		4.2%		4.2%		4.2%		2.5%		2.5%		2.5%		5.9%		5.9%		5.9%		3.4%		3.4%		3.4%		3.0%		3.0%		3.0%		0.5%		0.5%		0.5%		5.9%		5.9%		5.9%		0.5%		0.5%		0.5%		1.3%		1.3%		1.3%		4.6%		4.6%		4.6%		3.2%		3.2%		3.2%		0.8%		0.8%		0.8%		0.0%		0.0%		0.0%		3.9%		3.9%		3.9%		3.9%		3.9%		3.9%		4.6%		4.6%		4.6%		10.5%		10.5%		10.5%		9.3%		9.3%		9.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.04		PROJECT MANAGEMENT						Total		22.3%		12.7%		12.7%		12.7%		5.2%		5.2%		5.2%		6.1%		6.1%		6.1%		4.0%		4.0%		4.0%		0.0%		0.0%		0.0%		3.0%		3.0%		3.0%		0.0%		0.0%		0.0%		3.1%		3.1%		3.1%		1.5%		1.5%		1.5%		10.9%		10.9%		10.9%		7.8%		7.8%		7.8%		11.4%		11.4%		11.4%		5.0%		5.0%		5.0%		7.8%		7.8%		7.8%		0.0%		0.0%		0.0%		6.1%		6.1%		6.1%		6.6%		6.6%		6.6%		17.4%		17.4%		17.4%		6.3%		6.3%		6.3%		6.2%		6.2%		6.2%		2.4%		2.4%		2.4%		17.4%		17.4%		17.4%		2.4%		2.4%		2.4%		3.3%		3.3%		3.3%		12.6%		12.6%		12.6%		6.8%		6.8%		6.8%		11.7%		11.7%		11.7%		0.0%		0.0%		0.0%		10.1%		10.1%		10.1%		7.5%		7.5%		7.5%		1.9%		1.9%		1.9%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		1.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.6%		0.6%		0.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.0%		1.0%		1.0%		2.7%		2.7%		2.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.6%		1.6%		1.6%		4.5%		4.5%		4.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.06		AGENCY FORCE ACCOUNT LABOR						Total				0.0%		0.0%		0.0%		10.5%		10.5%		10.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		4.0%		4.0%		4.0%		5.3%		5.3%		5.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.8%		1.8%		1.8%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.4%		0.4%		0.4%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		21.6%		21.6%		21.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.07		PROJECT INITIATION						Total		16.8%		3.6%		3.6%		3.6%		1.6%		1.6%		1.6%		0.2%		0.2%		0.2%		4.1%		4.1%		4.1%		0.0%		0.0%		0.0%		5.3%		5.3%		5.3%		0.0%		0.0%		0.0%		3.5%		3.5%		3.5%		8.7%		8.7%		8.7%		6.6%		6.6%		6.6%		8.5%		8.5%		8.5%		7.7%		7.7%		7.7%		2.5%		2.5%		2.5%		0.6%		0.6%		0.6%		0.0%		0.0%		0.0%		9.0%		9.0%		9.0%		5.2%		5.2%		5.2%		6.6%		6.6%		6.6%		6.0%		6.0%		6.0%		5.8%		5.8%		5.8%		1.9%		1.9%		1.9%		7.3%		7.3%		7.3%		1.9%		1.9%		1.9%		3.4%		3.4%		3.4%		7.4%		7.4%		7.4%		10.4%		10.4%		10.4%		5.8%		5.8%		5.8%		0.0%		0.0%		0.0%		9.5%		9.5%		9.5%		9.2%		9.2%		9.2%		5.4%		5.4%		5.4%		5.2%		5.2%		5.2%		2.5%		2.5%		2.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Insurance				Total		3.9%		0.0%		0.0%		0.0%		1.6%		1.6%		1.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		3.5%		3.5%		3.5%		4.0%		4.0%		4.0%		6.6%		6.6%		6.6%		8.5%		8.5%		8.5%		7.7%		7.7%		7.7%		0.0%		0.0%		0.0%		0.6%		0.6%		0.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		6.6%		6.6%		6.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		7.3%		7.3%		7.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		7.4%		7.4%		7.4%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		5.4%		5.4%		5.4%		5.2%		5.2%		5.2%		2.5%		2.5%		2.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Mobilization				Total		12.9%		3.6%		3.6%		3.6%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		4.1%		4.1%		4.1%		0.0%		0.0%		0.0%		5.3%		5.3%		5.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		4.6%		4.6%		4.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.5%		2.5%		2.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		9.0%		9.0%		9.0%		5.2%		5.2%		5.2%		0.0%		0.0%		0.0%		6.0%		6.0%		6.0%		5.8%		5.8%		5.8%		1.9%		1.9%		1.9%		0.0%		0.0%		0.0%		1.9%		1.9%		1.9%		3.4%		3.4%		3.4%		0.0%		0.0%		0.0%		10.4%		10.4%		10.4%		5.8%		5.8%		5.8%		0.0%		0.0%		0.0%		9.5%		9.5%		9.5%		9.2%		9.2%		9.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Maintenance of Traffic				Total		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.08		FINANCE CHARGES						Total		2.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		14.4%		14.4%		14.4%		19.1%		19.1%		19.1%		0.0%		0.0%		0.0%		4.7%		4.7%		4.7%		0.7%		0.7%		0.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.7%		0.7%		0.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.6%		0.6%		0.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.7%		0.7%		0.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.09		TRAINING/START-UP/TESTING						Total		4.3%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		1.2%		1.2%		1.2%		0.3%		0.3%		0.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.8%		1.8%		1.8%		0.7%		0.7%		0.7%		0.5%		0.5%		0.5%		2.1%		2.1%		2.1%		0.3%		0.3%		0.3%		0.0%		0.0%		0.0%		2.0%		2.0%		2.0%		2.2%		2.2%		2.2%		0.0%		0.0%		0.0%		2.1%		2.1%		2.1%		2.1%		2.1%		2.1%		0.8%		0.8%		0.8%		0.0%		0.0%		0.0%		0.8%		0.8%		0.8%		1.1%		1.1%		1.1%		0.0%		0.0%		0.0%		2.2%		2.2%		2.2%		3.9%		3.9%		3.9%		0.0%		0.0%		0.0%		3.4%		3.4%		3.4%		2.5%		2.5%		2.5%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Safety Certification				Total		0.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.8%		1.8%		1.8%		0.7%		0.7%		0.7%		0.5%		0.5%		0.5%		0.0%		0.0%		0.0%		0.3%		0.3%		0.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Off-Site LRV Testing				Total		3.8%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		1.2%		1.2%		1.2%		0.3%		0.3%		0.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.1%		2.1%		2.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.0%		2.0%		2.0%		2.2%		2.2%		2.2%		0.0%		0.0%		0.0%		2.1%		2.1%		2.1%		2.1%		2.1%		2.1%		0.8%		0.8%		0.8%		0.0%		0.0%		0.0%		0.8%		0.8%		0.8%		1.1%		1.1%		1.1%		0.0%		0.0%		0.0%		2.2%		2.2%		2.2%		3.9%		3.9%		3.9%		0.0%		0.0%		0.0%		3.4%		3.4%		3.4%		2.5%		2.5%		2.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.10		OTHER SOFT COSTS						Total		0.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.7%		0.7%		0.7%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.1%		0.1%		0.1%		0.2%		0.2%		0.2%		0.1%		0.1%		0.1%		0.5%		0.5%		0.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		4.0%		4.0%		4.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.3%		1.3%		1.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		3.7%		3.7%		3.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

																				$33,892,165						$45,236,186						$79,121,156						$29,340,881						$0





AdjustmentFactors

		SUMMARY ANALYSIS: TOTAL COSTS

												Unit		Special		Atlanta MARTA North South Line										Atlanta MARTA North Line Dunwoody Extension										Boston MBTA Orange Line										Baltimore MDMTA Metro Sections A and B										Baltimore MDMTA Metro Section C										Chicago CTA - Southwest Orange Line										Chicago CTA - O'Hare Extension Blue Line										Chicago CTA Brown Line (Ravenswood) Rehabilitation										Chicago CTA Blue Line (Douglas) Rehabilitation										Los Angeles Red Line Segment I										Los Angeles Red Line Segments 2A & 2B										Los Angeles Red Line Segment III										Miami Dade Metrorail										San Juan Tren Urbano										San Francisco, CA BART SFO Extension										Washington, D.C. - Shady Grove (A)										Washington, D.C. - Glenmont (B)										Washington, D.C. - Glenmont Outer (B)										Washington, D.C. - Huntington (C)										Washington, D.C. - New Carrollton (D)										Washington, D.C. - U Street (E)										Washington, D.C. - Greenbelt Mid (E)										Washington, D.C. - Greenbelt Outer (E)										Washington, D.C. - Anacostia (F)										Washington, D.C. - Anacostia Outer (F)										Washington, D.C. - Addison (G)										Washington, D.C. - Springfield (J,H)										Washington, D.C. - Springfield Outer (J,H)										Washington, D.C. - Vienna (K)										Washington, D.C. - L'Enfant (L)												New York NYCT 63rd Street Tunnel

												of		Analyses		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost				Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost

				Asset Category								Measure								$1984-Local		$2003-National								$1998-Local		$2003-National								$1983-Local		$2003-National								$1982-Local		$2003-National								$0-Local		$2003-National								$1990-Local		$2003-National								$1981-Local		$2003-National								$2005-Local		$2003-National								$2003-Local		$2003-National								$1988-Local		$2003-National								$1994-Local		$2003-National								$1998-Local		$2003-National								$1982-Local		$2003-National								$2002-Local		$2003-National								$0-Local		$2003-National								$1977-Local		$2003-National								$1980-Local		$2003-National								$1996-Local		$2003-National								$1977-Local		$2003-National								$1975-Local		$2003-National								$1987-Local		$2003-National								$1998-Local		$2003-National								$1987-Local		$2003-National								$1987-Local		$2003-National								$1998-Local		$2003-National								$1978-Local		$2003-National								$1988-Local		$2003-National								$0-Local		$2003-National								$1980-Local		$2003-National								$1974-Local		$2003-National										$0-Local		$2003-National

				0.00 TOTAL PROJECT COST								L.F. Guideway						$23,794				$21,319		$13,230				$3				$3		$12				$0				$0		$0				$12,320				$13,995		$9,987				$0				$0		$1				$0				$0		$0				$64,413				$69,244		$54,707				$14				$15		$55				$0				$0		$0				$44,118				$42,221		$15,816				$1				$1		$4				$0				$0		$0				$53,196				$50,909		$33,787				$1				$1		$4				$0				$0		$0				$35,304				$33,786		$13,679				$0				$0		$0				$0				$0		$0				$34,714				$38,671		$33,684				$0				$0		$1				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0						$0				$0		$0

				0.01		PROCUREMENT TYPE						DB / DBB						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Track Miles				Track Miles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Stations				Each						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Vehicles in Service				Revenue Vehicles						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

										Peak		Revenue Vehicles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Midday		Revenue Vehicles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Headway				Minutes						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

										Peak		Minutes						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Midday		Minutes						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Ridership				Unlinked Trips						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

										Peak Period - Peak Direction		Unlinked Trips						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Weekday		Unlinked Trips						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Annual		Unlinked Trips						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

				0.04		STAFFING						FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Administrative				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Operators				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Maintenance				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Vehicle		FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Non-Vehicle		FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Other (e.g., Fare Inspection)				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway				117,216		$6,419		$418,346,497		$752,406,061		27.0%		9,768		$8,567		$66,732,137		$83,686,945		14.4%		24,816		$14,985		$259,552,179		$371,869,433		30.4%		79,200		$5,557		$231,156,381		$440,113,208		25.2%		0		$0		$0		$0		0.0%		47,520		$2,315		$89,173,535		$109,997,793		18.8%		37,628		$2,527		$57,216,908		$95,079,311		28.8%		1,600		$3,578		$7,084,800		$5,725,292		1.3%		29,400		$3,969		$129,106,694		$116,688,993		26.7%		17,700		$14,413		$191,147,641		$255,116,683		13.5%		35,126		$9,948		$296,766,485		$349,416,896		15.4%		34,092		$10,575		$337,582,383		$360,523,848		25.7%		110,880		$3,460		$220,964,543		$383,685,993		20.7%		56,430		$14,754		$690,858,599		$832,547,530		30.7%		0		$0		$0		$0		0.0%		95,532		$11,069		$379,086,868		$1,057,449,448		25.1%		62,621		$8,266		$235,810,095		$517,651,910		26.2%		8,160		$2,727		$17,758,309		$22,250,823		31.9%		64,050		$11,123		$255,392,249		$712,407,672		26.4%		62,458		$11,884		$222,555,596		$742,274,003		24.4%		8,728		$12,739		$72,388,943		$111,183,058		24.5%		12,238		$4,528		$45,269,137		$55,413,960		36.3%		8,728		$12,739		$72,388,943		$111,183,058		24.5%		22,793		$10,781		$159,994,794		$245,737,952		31.4%		88,256		$779		$56,174,878		$68,763,680		30.9%		18,585		$12,225		$88,029,548		$227,196,044		34.6%		18,554		$1,800		$22,725,336		$33,403,243		14.5%		0		$0		$0		$0		0.0%		63,287		$4,524		$130,431,431		$286,323,957		20.2%		9,065		$19,399		$52,725,104		$175,850,325		46.1%				43,776								20.4%				82198
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				2.00 YARDS & SHOPS								Rev. Vehicles				169		$255,028		$26,272,686		$43,099,753		1.7%		56		$0		$0		$0		0.0%		120		$0		$0		$0		0.0%		100		$256,960		$13,496,065		$25,696,009		1.5%		0		$0		$0		$0		0.0%		88		$285,734		$20,384,315		$25,144,564		4.3%		75		$396,336		$17,888,044		$29,725,180		9.0%		0		$0		$0		$0		0.0%		114		$130,538		$16,465,000		$14,881,368		3.4%		104		$683,965		$53,296,359		$71,132,399		3.8%		30		$75,613		$1,926,589		$2,268,392		0.1%		30		$1,135		$31,883		$34,050		0.0%		136		$500,595		$39,207,790		$68,080,967		3.7%		74		$2,295,911		$140,983,070		$169,897,439		6.3%		0		$0		$0		$0		0.0%		156		$592,340		$33,126,422		$92,404,985		2.2%		110		$638,237		$31,981,521		$70,206,051		3.6%		132		$94,370		$9,941,766		$12,456,844		17.9%		135		$999,302		$48,362,592		$134,905,744		5.0%		150		$315,314		$14,181,068		$47,297,117		1.6%		30		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		30		$0		$0		$0		0.0%		60		$0		$0		$0		0.0%		0		$0		$19,363,694		$0		10.7%		35		$0		$0		$0		0.0%		10		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		80		$813,648		$29,651,789		$65,091,806		4.6%		0		$0		$0		$0		0.0%				86								3.3%				5280
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				3.00 SYSTEMS								Track Feet				234,432		$845		$110,198,445		$198,194,508		7.1%		19,536		$1,449		$22,576,045		$28,311,999		4.9%		24,816		$2,945		$51,009,299		$73,082,797		6.0%		158,400		$952		$79,222,027		$150,835,812		8.6%		0		$0		$0		$0		0.0%		95,040		$729		$56,191,579		$69,313,722		11.8%		80,256		$728		$35,161,531		$58,429,130		17.7%		67,584		$864		$70,196,865		$58,400,463		13.2%		58,800		$987		$65,950,000		$58,054,577		13.7%		35,904		$3,210		$86,354,000		$115,253,036		6.1%		80,200		$1,704		$116,100,874		$136,698,748		6.0%		68,526		$1,054		$67,658,216		$72,256,141		5.2%		221,760		$828		$105,795,812		$183,705,361		9.9%		112,861		$1,227		$114,894,293		$138,458,087		5.1%		0		$0		$0		$0		0.0%		191,064		$1,718		$117,669,096		$328,233,793		7.8%		125,242		$1,509		$86,069,277		$188,939,856		9.6%		16,320		$242		$3,158,435		$3,957,459		5.7%		128,100		$2,147		$98,612,242		$275,075,371		10.2%		124,916		$2,318		$86,826,365		$289,585,860		9.5%		17,456		$2,123		$24,130,776		$37,062,752		8.2%		24,476		$314		$6,278,788		$7,685,866		5.0%		17,456		$2,123		$24,130,776		$37,062,752		8.2%		45,586		$1,385		$41,098,945		$63,124,369		8.1%		19,016		$850		$13,770,442		$16,168,385		7.6%		37,170		$1,333		$19,198,270		$49,548,941		7.6%		37,108		$999		$25,215,054		$37,062,800		16.1%		0		$0		$0		$0		0.0%		126,574		$1,208		$69,650,936		$152,898,204		10.8%		18,130		$1,135		$6,167,608		$20,570,390		5.4%				90,465								7.8%				15.5678030303
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				4.00 STATIONS								Stations				18		$34,068,820		$333,483,200		$613,238,755		21.5%		2		$57,451,997		$91,624,675		$114,903,995		19.8%		9		$25,327,646		$159,100,498		$227,948,816		18.6%		12		$41,003,741		$258,431,957		$492,044,897		28.1%		0		$0		$0		$0		0.0%		8		$17,279,812		$112,067,844		$138,238,497		23.6%		4		$28,195,760		$67,870,673		$112,783,040		34.1%		18		$10,321,774		$229,909,440		$185,791,939		43.4%		8		$8,982,869		$79,510,396		$71,862,951		16.5%		5		$89,241,357		$334,323,000		$446,206,787		23.6%		8		$74,667,692		$507,333,649		$597,341,538		26.4%		3		$92,081,889		$258,667,135		$276,245,668		19.7%		21		$18,079,603		$218,652,691		$379,671,660		20.5%		16		$46,020,273		$611,011,384		$736,324,364		27.2%		0		$0		$0		$0		0.0%		15		$71,688,715		$385,497,156		$1,075,330,720		25.5%		10		$42,534,712		$193,761,761		$425,347,124		21.5%		1		$10,586,290		$8,448,883		$10,586,290		15.2%		13		$45,248,320		$210,874,924		$588,228,162		21.8%		14		$57,511,705		$241,411,829		$805,163,870		26.5%		3		$61,814,823		$120,738,980		$185,444,469		40.9%		2		$16,056,497		$26,768,870		$32,112,993		21.5%		3		$61,814,823		$120,738,980		$185,444,469		40.9%		6		$40,668,535		$158,870,549		$244,011,210		31.2%		5		$8,406,027		$36,801,120		$42,030,137		20.3%		3		$42,489,654		$49,389,218		$127,468,961		19.4%		1		$55,691,225		$37,888,591		$55,691,225		24.2%		0		$0		$0		$0		0.0%		8		$37,953,946		$138,315,704		$303,631,566		21.5%		0		$0		$24,329,485		$0		21.3%				9								21.4%				8.2908636981
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				5.00 VEHICLES								Rev. Vehicles				169		$2,188,016		$201,085,878		$369,774,710		13.0%		56		$2,903,543		$126,900,000		$162,598,412		27.4%		120		$1,385,968		$77,436,928		$166,316,181		9.1%		100		$1,467,540		$77,078,186		$146,754,018		8.4%		0		$0		$0		$0		0.0%		88		$1,024,285		$71,368,000		$90,137,099		15.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		30		$2,429,077		$54,600,000		$72,872,314		3.9%		30		$2,276,955		$58,015,859		$68,308,661		3.0%		30		$2,143,926		$60,225,000		$64,317,778		4.6%		136		$1,380,422		$108,117,876		$187,737,426		10.1%		74		$2,338,219		$139,564,769		$173,028,207		6.2%		0		$0		$0		$0		0.0%		156		$1,730,286		$122,960,883		$269,924,558		8.1%		110		$1,703,681		$85,370,056		$187,404,922		9.5%		0		$0		$0		$0		0.0%		135		$1,761,598		$108,334,101		$237,815,748		11.2%		150		$1,713,563		$117,088,935		$257,034,419		12.8%		30		$1,821,642		$24,894,817		$54,649,269		8.4%		0		$0		$0		$0		0.0%		30		$1,821,642		$24,894,817		$54,649,269		8.4%		60		$1,806,288		$45,367,003		$108,377,299		8.9%		0		$0		$0		$0		0.0%		35		$1,682,506		$26,825,589		$58,887,713		10.6%		10		$1,821,695		$6,824,062		$18,216,955		4.4%		0		$0		$0		$0		0.0%		80		$1,740,737		$63,437,757		$139,258,993		9.8%		0		$0		$0		$0		0.0%				65								6.8%
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																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

				6.00 SPECIAL CONDITIONS								L.F. Guideway				117,216		$572		$37,282,741		$67,053,891		2.4%		9,768		$999		$7,617,898		$9,760,899		1.6%		24,816		$5,902		$102,233,446		$146,473,413		12.0%		79,200		$594		$24,717,687		$47,061,563		2.7%		0		$0		$0		$0		0.0%		47,520		$135		$5,215,826		$6,433,852		1.1%		37,628		$18		$416,220		$691,647		0.2%		1,600		$10,018		$19,834,664		$16,028,575		3.7%		29,400		$990		$33,077,937		$29,117,902		6.9%		17,700		$1,457		$19,326,000		$25,793,596		1.4%		35,126		$4,587		$136,836,404		$161,113,043		7.1%		34,092		$1,226		$39,136,127		$41,795,745		3.0%		110,880		$328		$20,952,894		$36,382,905		2.0%		56,430		$238		$11,157,946		$13,446,341		0.5%		0		$0		$0		$0		0.0%		95,532		$1,411		$48,309,866		$134,758,668		3.2%		62,621		$1,176		$33,543,073		$73,633,980		3.7%		8,160		$158		$1,027,868		$1,287,899		1.8%		64,050		$922		$21,169,312		$59,051,048		2.2%		62,458		$1,745		$32,678,900		$108,991,633		3.6%		8,728		$2,491		$14,158,153		$21,745,679		4.8%		12,238		$897		$9,150,416		$10,977,200		7.3%		8,728		$2,491		$14,158,153		$21,745,679		4.8%		22,793		$832		$12,345,227		$18,961,184		2.4%		88,256		$54		$3,881,570		$4,751,431		2.1%		18,585		$1,187		$8,549,346		$22,065,064		3.4%		18,554		$380		$4,801,270		$7,057,233		3.1%		0		$0		$0		$0		0.0%		63,287		$619		$17,835,034		$39,151,586		2.8%		9,065		$1,122		$3,050,596		$10,174,439		2.7%				43,776								2.9%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

				7.00 RIGHT-OF-WAY								L.F. Guideway				117,216		$1,176		$77,211,680		$137,858,312		5.0%		9,768		$3,497		$26,661,146		$34,161,229		5.8%		24,816		$1,536		$26,605,209		$38,118,208		3.1%		79,200		$449		$18,658,530		$35,525,152		2.0%		0		$0		$0		$0		0.0%		47,520		$499		$19,228,720		$23,719,109		4.1%		37,628		$0		$0		$0		0.0%		1,600		$25,354		$47,374,401		$40,566,663		8.9%		29,400		$70		$2,275,000		$2,056,187		0.5%		17,700		$10,699		$141,885,486		$189,368,565		10.0%		35,126		$2,869		$85,585,587		$100,769,634		4.5%		34,092		$2,512		$80,187,773		$85,637,183		6.1%		110,880		$1,885		$120,370,122		$209,012,401		11.3%		56,430		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		95,532		$2,766		$94,729,008		$264,243,227		6.3%		62,621		$2,122		$60,538,864		$132,895,322		6.7%		8,160		$59		$381,782		$478,366		0.7%		64,050		$1,389		$31,893,567		$88,965,982		3.3%		62,458		$1,291		$24,180,997		$80,649,178		2.7%		8,728		$997		$5,665,639		$8,701,923		1.9%		12,238		$391		$3,987,198		$4,783,200		3.2%		8,728		$997		$5,665,639		$8,701,923		1.9%		22,793		$1,276		$18,930,045		$29,074,886		3.7%		88,256		$93		$6,689,511		$8,188,632		3.7%		18,585		$701		$5,044,937		$13,020,511		2.0%		18,554		$1,370		$17,298,260		$25,426,158		11.0%		0		$0		$0		$0		0.0%		63,287		$655		$18,872,788		$41,429,672		2.9%		9,065		$427		$1,159,999		$3,868,864		1.0%				43,776								4.1%

																						$114,323,102		0.0%								$270,114		0.0%								$8,081,010,166		0.0%								$1,635,593		0.0%								$4,387,585		0.0%								$0		0.0%								$127,180,824		0.0%								$765,408		0.0%								$1,558,389,116		0.0%								$7,836,521		0.0%								$0		0.0%								$495,077,775		0.0%								$2,185,957		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$304,772		0.0%								$1,041		0.0%								$20,938,479		0.0%								$308,021		0.0%								$56,076		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$308,021		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$304,772		0.0%								$1,041		0.0%								$20,938,479		0.0%								$0		0.0%								$56,076		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$8,893,173		0.0%								$196,015		0.0%								$0		0.0%								$392,214		0.0%								$246,426		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$15,301,702		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

				TOTAL HARD COSTS								L.F. Guideway				117,216		$18,612		$1,203,881,127		$2,181,625,990		77.6%		9,768		$44,372		$342,111,901		$433,423,479		73.9%		24,816		$41,256		$675,937,559		$1,023,808,849		79.1%		79,200		$16,894		$702,760,833		$1,338,030,659		76.5%		0		$0		$0		$0		0.0%		47,520		$9,743		$373,629,819		$462,984,635		78.7%		37,628		$7,885		$178,553,376		$296,708,307		89.7%		1,600		$191,571		$374,400,170		$306,512,932		70.7%		29,400		$9,954		$326,385,027		$292,661,979		67.6%		17,700		$66,426		$880,932,486		$1,175,743,380		62.1%		35,126		$40,310		$1,202,565,447		$1,415,916,913		62.6%		34,092		$26,423		$843,488,517		$900,810,413		64.2%		110,880		$13,062		$834,061,728		$1,448,276,713		78.3%		56,430		$36,571		$1,708,470,061		$2,063,701,969		75.9%		0		$0		$0		$0		0.0%		95,532		$33,731		$1,181,379,300		$3,222,345,400		78.2%		62,621		$25,488		$727,074,647		$1,596,079,167		80.7%		8,160		$6,252		$40,717,043		$51,017,680		73.1%		64,050		$32,731		$774,638,987		$2,096,449,726		80.0%		62,458		$37,321		$738,923,690		$2,330,996,079		81.1%		8,728		$47,982		$261,977,307		$418,787,151		88.8%		12,238		$9,068		$91,454,409		$110,973,220		73.3%		8,728		$47,982		$261,977,307		$418,787,151		88.8%		22,793		$31,119		$436,606,562		$709,286,900		85.8%		88,256		$1,585		$136,681,215		$139,902,265		75.2%		18,585		$26,806		$197,036,908		$498,187,234		77.5%		18,554		$9,532		$114,752,572		$176,857,612		73.3%		0		$0		$0		$0		0.0%		63,287		$16,240		$468,195,439		$1,027,785,784		72.7%		9,065		$23,217		$87,432,793		$210,464,018		76.4%				0								66.8%

				8.00 SOFT-COSTS								% of Hard Costs		$0		$1,203,881,127		28.6%		$346,856,611		$623,829,812		22.4%		$342,111,901		35.0%		$120,791,888		$151,481,797		26.1%		$675,937,559		25.0%		$178,995,590		$256,453,207		20.9%		$702,760,833		30.7%		$216,055,442		$411,361,578		23.5%		$0		0.0%		$0		$0		0.0%		$373,629,819		26.9%		$100,974,459		$124,554,528		21.3%		$178,553,376		11.4%		$20,396,624		$33,893,774		10.3%		$374,400,170		41.0%		$155,510,194		$125,669,222		29.3%		$326,385,027		48.3%		$156,294,133		$141,261,498		32.4%		$880,932,486		60.9%		$536,846,000		$716,505,681		37.9%		$1,202,565,447		59.8%		$719,084,189		$846,659,504		37.4%		$843,488,517		55.7%		$469,718,394		$501,639,574		35.8%		$834,061,728		27.8%		$231,618,466		$402,185,617		21.7%		$1,708,470,061		31.6%		$541,529,939		$652,592,895		24.1%		$0		0.0%		$0		$0		0.0%		$1,181,379,300		28.5%		$329,544,783		$919,253,548		21.8%		$727,074,647		23.9%		$173,759,306		$381,437,600		19.3%		$40,717,043		36.7%		$14,956,913		$18,740,728		26.9%		$774,638,987		25.8%		$194,058,668		$541,319,809		20.0%		$738,923,690		24.7%		$172,523,381		$575,405,083		18.9%		$261,977,307		12.1%		$32,919,391		$50,561,293		11.2%		$91,454,409		36.7%		$33,248,649		$40,699,678		26.7%		$261,977,307		12.1%		$32,919,391		$50,561,293		11.2%		$436,606,562		15.7%		$72,453,522		$111,282,246		14.2%		$136,681,215		39.4%		$44,992,145		$55,074,894		24.8%		$197,036,908		29.6%		$57,187,672		$147,596,041		22.5%		$114,752,572		34.8%		$41,858,858		$61,526,993		26.7%		$0		0.0%		$0		$0		0.0%		$468,195,439		37.6%		$176,238,645		$386,880,262		27.3%		$87,432,793		42.8%		$27,030,407		$90,152,612		23.6%				$0		$0						22.7%

																						$0		0.0%								$1,724,632,947		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$347,558,005,517,068		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$94,298,824,360,313,300		0.0%								$76,022,182,955		0.0%								$296,590,492,877,722		0.0%								$1,508,948,939,441,940		0.0%								$170,434,406,695		0.0%								$333,371,964,475,555		0.0%								$33,131,106,001,022,100		0.0%								$36,564,610,078		0.0%								$93,686,048,690		0.0%								$111,607,132,843,037		0.0%								$0		0.0%								$25,023,749,679,101		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$141,448,236,540,470,000		0.0%								$114,033,274,432		0.0%								$667,328,608,974,875		0.0%								$3,200,955,267,717,940		0.0%								$170,605,697,556		0.0%								$38,920,928,583,183,100		0.0%								$49,696,659,001,533,100		0.0%								$54,846,915,117		0.0%								$22,153,584,223,754		0.0%								$1,202,114,747,620,290		0.0%								$0		0.0%								$56,303,436,777,978		0.0%								$5,416,802,582,659,310		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$52,024,366,239,615,500		0.0%								$119,242,487,727		0.0%								$1,007,508,526,210,770		0.0%								$6,954,002,794,470,590		0.0%								$253,863,483,902		0.0%								$13,862,958,121,239,500		0.0%								$27,455,339,165,915,300		0.0%								$43,813,567,256		0.0%								$34,628,241,308,705		0.0%								$964,995,551,933,634		0.0%								$0		0.0%								$39,436,272,983,759		0.0%								$5,674,745,562,785,940		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$297,319,547,235,390,000		0.0%								$56,119,828,044		0.0%								$152,615,394,184,931		0.0%								$1,631,925,135,000,000		0.0%								$191,226,793,400		0.0%								$21,132,325,180,099,400		0.0%								$73,369,807,204,359,100		0.0%								$90,794,934,719		0.0%								$304,680,076,625,676		0.0%								$2,711,791,036,214,930		0.0%								$0		0.0%								$142,531,410,977,477		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$425,886,357,863,236		0.0%								$0		0.0%								$0		0.0%								$2,827,147,103,874,000		0.0%								$0		0.0%								$7,131,308,227,532,520		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$82,968,599,382,253,600		0.0%								$57,136,531,974		0.0%								$490,451,998,885,718		0.0%								$9,277,820,777,502,000		0.0%								$128,684,315,410		0.0%								$132,149,957,113,417		0.0%								$57,516,869,726,097,800		0.0%								$85,063,643,527		0.0%								$53,369,280,562,398		0.0%								$1,543,253,448,556,560		0.0%								$0		0.0%								$215,975,456,347,440		0.0%								$1,547,657,880,759,800		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$4,218,852,859,002,000		0.0%								$128,684,315,410		0.0%								$132,149,957,113,417		0.0%								$0		0.0%								$0		0.0%								$53,369,280,562,398		0.0%								$1,543,253,448,556,560		0.0%								$0		0.0%								$0		0.0%								$1,547,657,880,759,800		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$82,968,599,382,253,600		0.0%								$57,136,531,974		0.0%								$490,451,998,885,718		0.0%								$4,895,775,405,000,000		0.0%								$0		0.0%								$0		0.0%								$57,516,869,726,097,800		0.0%								$85,063,643,527		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$215,975,456,347,440		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$167,555,888,708,645		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$20,399,064,187,500,000		0.0%								$11,420,820,442		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$381,018,868,447		0.0%								$144,583,673,471,623		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$3,690,806,225,245,620		0.0%								$4,159,003,407		0.0%								$0		0.0%								$0		0.0%								$8,175,400,000		0.0%								$29,287,253,511,681		0.0%								$24,238,481,731,308,600		0.0%								$29,995,054,510		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$15,555,595,950,778		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$8,175,400,000		0.0%								$29,287,253,511,681		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$3,690,806,225,245,620		0.0%								$4,159,003,407		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$24,238,481,731,308,600		0.0%								$29,995,054,510		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$15,555,595,950,778		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$734,909,371,863,031		0.0%								$0		0.0%								$8,126,811,832,972		0.0%								$0		0.0%								$1,693,687,648		0.0%								$355,689,055,182		0.0%								$0		0.0%								$0		0.0%								$38,121,780,081		0.0%								$272,705,073,019,718		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%
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				TOTAL PROJECT COST								L.F. Guideway				117,216		$23,934		$1,550,737,738		$2,805,455,802		100.0%		9,768		$59,880		$462,903,789		$584,905,276		100.0%		24,816		$51,590		$854,933,149		$1,280,262,055		100.0%		79,200		$22,088		$918,816,275		$1,749,392,238		100.0%		0		$0		$0		$0		0.0%		47,520		$12,364		$474,604,278		$587,539,164		100.0%		37,628		$8,786		$198,950,000		$330,602,081		100.0%		1,600		$270,114		$529,910,364		$432,182,154		100.0%		29,400		$14,759		$482,679,160		$433,923,478		100.0%		17,700		$106,907		$1,417,778,486		$1,892,249,061		100.0%		35,126		$64,413		$1,921,649,636		$2,262,576,417		100.0%		34,092		$41,137		$1,313,206,911		$1,402,449,987		100.0%		110,880		$16,689		$1,065,680,194		$1,850,462,330		100.0%		56,430		$48,135		$2,250,000,000		$2,716,294,864		100.0%		0		$0		$0		$0		0.0%		95,532		$43,353		$1,510,924,082		$4,141,598,949		100.0%		62,621		$31,579		$900,833,953		$1,977,516,766		100.0%		8,160		$8,549		$55,673,956		$69,758,408		100.0%		64,050		$41,183		$968,697,654		$2,637,769,535		100.0%		62,458		$46,534		$911,447,071		$2,906,401,162		100.0%		8,728		$53,775		$294,896,698		$469,348,444		100.0%		12,238		$12,394		$124,703,058		$151,672,898		100.0%		8,728		$53,775		$294,896,698		$469,348,444		100.0%		22,793		$36,001		$509,060,084		$820,569,146		100.0%		88,256		$2,209		$181,673,360		$194,977,159		100.0%		18,585		$34,748		$254,224,580		$645,783,275		100.0%		18,554		$12,848		$156,611,430		$238,384,605		100.0%		0		$0		$0		$0		0.0%		63,287		$22,353		$644,434,084		$1,414,666,045		100.0%		9,065		$33,162		$114,463,199		$300,616,631		100.0%				0		$0						89.5%

				GUIDEWAY ELEMENTS												27%						GUIDEWAY ELEMENTS (27.0%)				14%						GUIDEWAY ELEMENTS (14.4%)				30%						GUIDEWAY ELEMENTS (30.4%)				25%						GUIDEWAY ELEMENTS (25.2%)				0%						GUIDEWAY ELEMENTS (0.0%)				19%						GUIDEWAY ELEMENTS (18.8%)				29%						GUIDEWAY ELEMENTS (28.8%)				1%						GUIDEWAY ELEMENTS (1.3%)				27%						GUIDEWAY ELEMENTS (26.7%)				13%						GUIDEWAY ELEMENTS (13.5%)				15%						GUIDEWAY ELEMENTS (15.4%)				26%						GUIDEWAY ELEMENTS (25.7%)				21%						GUIDEWAY ELEMENTS (20.7%)				31%						GUIDEWAY ELEMENTS (30.7%)				0%						GUIDEWAY ELEMENTS (0.0%)				25%						GUIDEWAY ELEMENTS (25.1%)				26%						GUIDEWAY ELEMENTS (26.2%)				32%						GUIDEWAY ELEMENTS (31.9%)				26%						GUIDEWAY ELEMENTS (26.4%)

				YARDS & SHOPS												2%						YARDS & SHOPS (1.7%)				0%						YARDS & SHOPS (0.0%)				0%						YARDS & SHOPS (0.0%)				1%						YARDS & SHOPS (1.5%)				0%						YARDS & SHOPS (0.0%)				4%						YARDS & SHOPS (4.3%)				9%						YARDS & SHOPS (9.0%)				0%						YARDS & SHOPS (0.0%)				3%						YARDS & SHOPS (3.4%)				4%						YARDS & SHOPS (3.8%)				0%						YARDS & SHOPS (0.1%)				0%						YARDS & SHOPS (0.0%)				4%						YARDS & SHOPS (3.7%)				6%						YARDS & SHOPS (6.3%)				0%						YARDS & SHOPS (0.0%)				2%						YARDS & SHOPS (2.2%)				4%						YARDS & SHOPS (3.6%)				18%						YARDS & SHOPS (17.9%)				5%						YARDS & SHOPS (5.0%)

				SYSTEMS												7%						SYSTEMS (7.1%)				5%						SYSTEMS (4.9%)				6%						SYSTEMS (6.0%)				9%						SYSTEMS (8.6%)				0%						SYSTEMS (0.0%)				12%						SYSTEMS (11.8%)				18%						SYSTEMS (17.7%)				13%						SYSTEMS (13.2%)				14%						SYSTEMS (13.7%)				6%						SYSTEMS (6.1%)				6%						SYSTEMS (6.0%)				5%						SYSTEMS (5.2%)				10%						SYSTEMS (9.9%)				5%						SYSTEMS (5.1%)				0%						SYSTEMS (0.0%)				8%						SYSTEMS (7.8%)				10%						SYSTEMS (9.6%)				6%						SYSTEMS (5.7%)				10%						SYSTEMS (10.2%)

				STATIONS												22%						STATIONS (21.5%)				20%						STATIONS (19.8%)				19%						STATIONS (18.6%)				28%						STATIONS (28.1%)				0%						STATIONS (0.0%)				24%						STATIONS (23.6%)				34%						STATIONS (34.1%)				43%						STATIONS (43.4%)				16%						STATIONS (16.5%)				24%						STATIONS (23.6%)				26%						STATIONS (26.4%)				20%						STATIONS (19.7%)				21%						STATIONS (20.5%)				27%						STATIONS (27.2%)				0%						STATIONS (0.0%)				26%						STATIONS (25.5%)				22%						STATIONS (21.5%)				15%						STATIONS (15.2%)				22%						STATIONS (21.8%)

				VEHICLES												13%						VEHICLES (13.0%)				27%						VEHICLES (27.4%)				9%						VEHICLES (9.1%)				8%						VEHICLES (8.4%)				0%						VEHICLES (0.0%)				15%						VEHICLES (15.0%)				0%						VEHICLES (0.0%)				0%						VEHICLES (0.0%)				0%						VEHICLES (0.0%)				4%						VEHICLES (3.9%)				3%						VEHICLES (3.0%)				5%						VEHICLES (4.6%)				10%						VEHICLES (10.1%)				6%						VEHICLES (6.2%)				0%						VEHICLES (0.0%)				8%						VEHICLES (8.1%)				9%						VEHICLES (9.5%)				0%						VEHICLES (0.0%)				11%						VEHICLES (11.2%)

				SPECIAL CONDITIONS												2%						SPECIAL CONDITIONS (2.4%)				2%						SPECIAL CONDITIONS (1.6%)				12%						SPECIAL CONDITIONS (12.0%)				3%						SPECIAL CONDITIONS (2.7%)				0%						SPECIAL CONDITIONS (0.0%)				1%						SPECIAL CONDITIONS (1.1%)				0%						SPECIAL CONDITIONS (0.2%)				4%						SPECIAL CONDITIONS (3.7%)				7%						SPECIAL CONDITIONS (6.9%)				1%						SPECIAL CONDITIONS (1.4%)				7%						SPECIAL CONDITIONS (7.1%)				3%						SPECIAL CONDITIONS (3.0%)				2%						SPECIAL CONDITIONS (2.0%)				0%						SPECIAL CONDITIONS (0.5%)				0%						SPECIAL CONDITIONS (0.0%)				3%						SPECIAL CONDITIONS (3.2%)				4%						SPECIAL CONDITIONS (3.7%)				2%						SPECIAL CONDITIONS (1.8%)				2%						SPECIAL CONDITIONS (2.2%)

				RIGHT-OF-WAY												5%						RIGHT-OF-WAY (5.0%)				6%						RIGHT-OF-WAY (5.8%)				3%						RIGHT-OF-WAY (3.1%)				2%						RIGHT-OF-WAY (2.0%)				0%						RIGHT-OF-WAY (0.0%)				4%						RIGHT-OF-WAY (4.1%)				0%						RIGHT-OF-WAY (0.0%)				9%						RIGHT-OF-WAY (8.9%)				0%						RIGHT-OF-WAY (0.5%)				10%						RIGHT-OF-WAY (10.0%)				4%						RIGHT-OF-WAY (4.5%)				6%						RIGHT-OF-WAY (6.1%)				11%						RIGHT-OF-WAY (11.3%)				0%						RIGHT-OF-WAY (0.0%)				0%						RIGHT-OF-WAY (0.0%)				6%						RIGHT-OF-WAY (6.3%)				7%						RIGHT-OF-WAY (6.7%)				1%						RIGHT-OF-WAY (0.7%)				3%						RIGHT-OF-WAY (3.3%)

				SOFT-COSTS												22%						SOFT-COSTS (22.4%)				26%						SOFT-COSTS (26.1%)				21%						SOFT-COSTS (20.9%)				24%						SOFT-COSTS (23.5%)				0%						SOFT-COSTS (0.0%)				21%						SOFT-COSTS (21.3%)				10%						SOFT-COSTS (10.3%)				29%						SOFT-COSTS (29.3%)				32%						SOFT-COSTS (32.4%)				38%						SOFT-COSTS (37.9%)				37%						SOFT-COSTS (37.4%)				36%						SOFT-COSTS (35.8%)				22%						SOFT-COSTS (21.7%)				24%						SOFT-COSTS (24.1%)				0%						SOFT-COSTS (0.0%)				22%						SOFT-COSTS (21.8%)				19%						SOFT-COSTS (19.3%)				27%						SOFT-COSTS (26.9%)				20%						SOFT-COSTS (20.0%)





AdjustmentFactors

		GUIDEWAY ELEMENTS (36.4%)

		YARDS & SHOPS (6.7%)

		SYSTEMS (10.8%)

		STATIONS (6.2%)

		VEHICLES (10.3%)

		SPECIAL CONDITIONS (1.8%)

		RIGHT-OF-WAY (3.9%)

		SOFT-COSTS (23.9%)



0.3643742526

0.066813412

0.1079191955

0.0617123893

0.103324663

0.0180711414

0.0387235813

0.2390613648



StandardLRTModel

		Cost Adjustment Factors										Model Base Year =		2003

		Source: 2003 Means Heavy Construction Cost Data

				Inflation								City To National Conversion

				Year		Index		% Increase				City		Factor

				1970		28.7						Akron, OH		99.4

				1971		32.1		11.8%				Albany, NY		95.7

				1972		34.8		8.4%				Albuquerque, NM		89.7

				1973		37.7		8.3%				Allentown, PA		100.7

				1974		41.4		9.8%				Anaheim, CA		107.6

				1975		44.8		8.2%				Anchorage, AK		125.9

				1976		46.9		4.7%				Ann Arbor, MI		103.2

				1977		49.5		5.5%				Annapolis, MD		89.2

				1978		53.5		8.1%				Arlington, VA		89.8

				1979		57.8		8.0%				Atlanta, GA		89.6

				1980		62.9		8.8%				Atlantic City, NJ		106.3

				1981		70.0		11.3%				Austin, TX		79.7

				1982		76.1		8.7%				Bakersfield, CA		105.7

				1983		80.2		5.4%				Baltimore, MD		91.2

				1984		82.0		2.2%				Bangor, ME		90.6

				1985		82.6		0.7%				Baton Rouge, LA		80.1

				1986		84.2		1.9%				Berkeley, CA		117.6

				1987		87.7		4.2%				Billings, MT		89.8

				1988		89.9		2.5%				Birmingham, AL		87.7

				1989		92.1		2.4%				Bismarck, ND		85.1

				1990		94.3		2.4%				Boise, ID		93.0

				1991		96.8		2.7%				Boston, MA		115.0

				1992		99.4		2.7%				Boulder, CO		84.6

				1993		101.7		2.3%				Bronx, NY		128.3

				1994		104.4		2.7%				Brooklyn, NY		129.9

				1995		107.6		3.1%				Buffalo, NY		101.8

				1996		110.2		2.4%				Burlington, VT		85.5

				1997		112.8		2.4%				Cedar Rapids, IA		91.9

				1998		115.1		2.0%				Champaign, IL		102.0

				1999		117.6		2.2%				Charleston, SC		74.3

				2000		120.9		2.8%				Charleston, WV		94.5

				2001		125.1		3.5%				Charlotte, NC		74.4

				2002		128.7		2.9%				Chattanooga, TN		79.8

		Estimated		2003		132.1		2.7%				Cheyenne, WY		79.6

				2004		135.8		2.8%				Chicago, IL		113.6

				2005		139.8		2.9%				Cincinnati, OH		94.4

				2006		143.9		3.0%				Cleveland, OH		102.7

				2007		148.0		2.8%				College Park, MD		89.9

				2008		152.2		2.8%				Colorado Springs, CO		93.0

				2009		156.6		2.9%				Columbia, SC		74.1

				2010		161.1		2.9%				Columbus, GA		76.8

				2011		165.8		2.9%				Columbus, OH		95.8

				2012		170.5		2.9%				Dallas, TX		84.6

				2013		175.4		2.9%				Davenport, IA		96.9

				2014		180.5		2.9%				Dayton, OH		92.3

				2015		185.6		2.9%				Dearborn, MI		107.4

				2016		191.0		2.9%				Denver, CO		95.9

				2017		196.5		2.9%				Des Moines, IA		91.8

				2018		202.1		2.9%				Detroit, MI		107.6

				2019		207.9		2.9%				Dubuque, IA		89.3

				2020		213.9		2.9%				Durham, NC		75.5

				2021		220.0		2.9%				East St. Louis, IL		100.0

				2022		226.3		2.9%				Elizabeth, NJ		106.3

				2023		232.8		2.9%				Eugene, OR		103.5

				2024		239.5		2.9%				Everett, WA		101.4

				2025		246.4		2.9%				Fairbanks, AK		125.1

				2026		253.5		2.9%				Fairfax, VA		89.9

				2027		260.8		2.9%				Flint, MI		98.8

				2028		268.3		2.9%				Fort Collins, CO		91.3

				2029		276.0		2.9%				Fort Lauderdale, FL		84.3

				2030		283.9		2.9%				Fort Myers, FL		78.0

				2031		292.1		2.9%				Fort Wayne, IN		91.7

				2032		300.4		2.9%				Fort Worth, TX		81.7

				2033		309.1		2.9%				Fresno, CA		107.7

				2034		318.0		2.9%				Galveston, TX		85.6

				2035		327.1		2.9%				Gary, IN		101.6

				2036		336.5		2.9%				Grand Forks, ND		80.6

				2037		346.1		2.9%				Green Bay, WI		96.9

				2038		356.1		2.9%				Greensboro, NC		75.6

				2039		366.3		2.9%				Harrisburg, PA		94.6

				2040		376.8		2.9%				Hartford, CT		105.4

				2041		387.7		2.9%				Honolulu, HI		123.2

				2042		398.8		2.9%				Houston, TX		87.5

				2043		410.3		2.9%				Huntsville, AL		85.9

				2044		422.0		2.9%				Idaho Falls, ID		80.8

				2045		434.2		2.9%				Indianapolis, IN		94.6

				2046		446.6		2.9%				Jackson, MS		75.0

				2047		459.5		2.9%				Jacksonville, FL		81.7

				2048		472.7		2.9%				Jamaica, NY		129.5

				2049		486.2		2.9%				Kansas City, KS		97.2

				2050		500.2		2.9%				Kansas City, MO		101.7

												Knoxville, TN		79.3

												Lakeland, FL		79.6

												Lansing, MI		98.7

												Las Vegas, NV		103.8

												Lexington, KY		83.5

												Lincoln, NE		84.9

												Little Rock, AR		81.6

												Logan, UT		88.7

												Long Beach, CA		104.9

												Long Island City, NY		130.1

												Los Angeles, CA		107.5

												Louisville, KY		90.8

												Lynchburg, VA		75.8

												Madison, WI		98.1

												Memphis, TN		85.7

												Miami, FL		84.5

												Milwaukee, WI		100.8

												Minneapolis, MN		113.2

												Missoula, MT		87.0

												Mobile, AL		81.3

												Montgomery, AL		79.5

												Morgantown, WV		94.3

												Nashville, TN		86.2

												New Britain, CT		105.6

												New Haven, CT		106.7

												New London, CT		104.3

												New Orleans, LA		86.7

												New York, NY		132.6

												Newark, NJ		109.5

												Newport News, VA		80.9

												Newport, RI		102.1

												Norfolk, VA		81.8

												Oakland, CA		118.2

												Oklahoma City, OK		82.8

												Olympia, WA		102.3

												Omaha, NE		90.6

												Orlando, FL		83.4

												Oxnard, CA		107.1

												Palm Springs, CA		103.8

												Palo Alto, CA		116.9

												Panama City, FL		70.6

												Pasadena, CA		105.2

												Pensacola, FL		80.7

												Peoria, IL		102.4

												Philadelphia, PA		111.4

												Phoenix, AZ		88.3

												Pittsburgh, PA		100.2

												Portland, ME		91.0

												Portland, OR		104.8

												Portsmouth, NH		89.2

												Prescott, AZ		84.5

												Providence, RI		102.3

												Provo, UT		88.9

												Queens, NY		129.1

												Raleigh, NC		75.7

												Rapid City, SD		78.3

												Redding, CA		110.1

												Reno, NV		99.3

												Richmond, VA		83.8

												Riverside, CA		106.8

												Roanoke, VA		74.8

												Rochester, NY		99.3

												Rock Island, IL		98.3

												Rockford, IL		104.7

												Sacramento, CA		111.0

												Saint Paul, MN		111.6

												Salt Lake City, UT		90.1

												San Antonio, TX		81.1

												San Diego, CA		105.5

												San Francisco, CA		123.6

												San Jose, CA		119.7

												San Juan, PR		85.2

												San Mateo, CA		117.9

												Santa Barbara, CA		107.2

												Santa Cruz, CA		113.2

												Santa Fe, NM		89.1

												Savannah, GA		80.0

												Scranton, PA		96.9

												Seattle, WA		103.4

												Shreveport, LA		79.7

												Silver Spring, MD		88.6

												Sioux City, IA		87.9

												Sioux Falls, SD		80.6

												Springfield, IL		99.3

												Springfield, MO		88.2

												St. Louis, MO		102.3

												St. Petersburg, FL		81.2

												Stamford, CT		108.6

												State College, PA		95.4

												Staten Island, NY		129.6

												Syracuse, NY		95.5

												Tacoma, WA		102.4

												Tallahassee, FL		76.0

												Tampa, FL		80.3

												Tempe/Mesa, AZ		85.7

												Toledo, OH		100.8

												Trenton, NJ		107.5

												Tucson, AZ		85.8

												Tulsa, OK		81.2

												US 30 City Average		100.0

												Utica, NY		92.4

												Washington, DC		95.7

												West Palm Beach, FL		82.1

												Wheeling, WV		95.0

												White Plains, NY		118.6

												Wilmington, DE		102.0

												Winston-Salem, NC		75.0

												Worcester, MA		106.0

												Yakima, WA		98.0

												Yonkers, NY		120.7

												Youngstown, OH		96.6

												192



Pittsburgh Light Rail Stage 1

GUIDEWAY ELEMENTS (38.3%)

YARDS & SHOPS (4.7%)

SYSTEMS (8.6%)

STATIONS (6.1%)

VEHICLES (10.2%)

SPECIAL CONDITIONS (2.3%)

RIGHT-OF-WAY (6.1%)

SOFT-COSTS (23.6%)

0.3833085201

0.0470101746

0.0857666234

0.0612120934

0.1021808811

0.0233227517

0.061062173

0.2361367828

Portland MAX Segment 1

GUIDEWAY ELEMENTS (17.0%)

YARDS & SHOPS (3.8%)

SYSTEMS (14.4%)

STATIONS (7.5%)

VEHICLES (9.1%)

SPECIAL CONDITIONS (17.4%)

RIGHT-OF-WAY (6.8%)

SOFT-COSTS (24.0%)

0.1695249223

0.0376449969

0.1441439749

0.0751119836

0.0911226216

0.173663088

0.0684906733

0.2402977394

Los Angeles - Long Beach Blue Line

GUIDEWAY ELEMENTS (17.3%)

YARDS & SHOPS (5.6%)

SYSTEMS (8.7%)

STATIONS (1.3%)

VEHICLES (14.6%)

SPECIAL CONDITIONS (2.2%)

RIGHT-OF-WAY (14.4%)

SOFT-COSTS (35.9%)

0.1732278017

0.0559779119

0.087090416

0.0129197174

0.146210501

0.0223137243

0.1435971109

0.3586628169

San Jose North Corridor

GUIDEWAY ELEMENTS (21.6%)

YARDS & SHOPS (4.6%)

SYSTEMS (5.8%)

STATIONS (12.0%)

VEHICLES (9.9%)

SPECIAL CONDITIONS (12.2%)

RIGHT-OF-WAY (4.6%)

SOFT-COSTS (29.4%)

0.2156328552

0.0457264096

0.0582931844

0.1195395715

0.0993398109

0.1219233077

0.0456972181

0.2938476425

Hudson - Bergen MOS-I

GUIDEWAY ELEMENTS (34.6%)

YARDS & SHOPS (0.0%)

SYSTEMS (6.1%)

STATIONS (12.2%)

VEHICLES (6.2%)

SPECIAL CONDITIONS (13.9%)

RIGHT-OF-WAY (3.2%)

SOFT-COSTS (23.7%)

0.3462018886

0

0.0614793586

0.1222623544

0.062276257

0.1386303688

0.0320704422

0.2370793304

Hudson - Bergen MOS-II

GUIDEWAY ELEMENTS (41.6%)

YARDS & SHOPS (5.4%)

SYSTEMS (15.4%)

STATIONS (6.8%)

VEHICLES (11.1%)

SPECIAL CONDITIONS (1.7%)

RIGHT-OF-WAY (7.3%)

SOFT-COSTS (10.8%)

0.4158201131

0.054257386

0.1535431481

0.0681801316

0.1106124987

0.0166456924

0.0725848719

0.1083561583

Hiawatha Corridor

GUIDEWAY ELEMENTS (34.2%)

YARDS & SHOPS (4.1%)

SYSTEMS (10.3%)

STATIONS (3.3%)

VEHICLES (20.9%)

SPECIAL CONDITIONS (5.6%)

RIGHT-OF-WAY (1.9%)

SOFT-COSTS (19.7%)

0.3423531345

0.0406295587

0.1033402635

0.0326530995

0.2094871955

0.0557956207

0.0185283282

0.1972127994

Portland Interstate MAX

GUIDEWAY ELEMENTS (30.4%)

YARDS & SHOPS (0.0%)

SYSTEMS (5.8%)

STATIONS (12.7%)

VEHICLES (8.0%)

SPECIAL CONDITIONS (4.3%)

RIGHT-OF-WAY (9.7%)

SOFT-COSTS (29.1%)

0.303885602

0

0.057827223

0.1266255571

0.0800682784

0.0432400436

0.0970906682

0.2912626277

San Diego Misson Valley East

GUIDEWAY ELEMENTS (32.4%)

YARDS & SHOPS (4.0%)

SYSTEMS (13.5%)

STATIONS (3.1%)

VEHICLES (18.4%)

SPECIAL CONDITIONS (2.3%)

RIGHT-OF-WAY (6.5%)

SOFT-COSTS (19.9%)

0.3238111564

0.0400712764

0.1352367235

0.030585707

0.1839714306

0.0229806983

0.0647940776

0.1985489303

St. Louis St. Clair County Extension

GUIDEWAY ELEMENTS (13.9%)

YARDS & SHOPS (7.1%)

SYSTEMS (21.1%)

STATIONS (4.2%)

VEHICLES (22.0%)

SPECIAL CONDITIONS (2.8%)

RIGHT-OF-WAY (13.6%)

SOFT-COSTS (15.3%)

0.1385481113

0.070937504

0.2109449248

0.0418393944

0.2203747652

0.0275780976

0.1362980902

0.1534791126

Salt Lake North South Corridor

GUIDEWAY ELEMENTS (21.7%)

YARDS & SHOPS (4.5%)

SYSTEMS (5.7%)

STATIONS (4.8%)

VEHICLES (7.3%)

SPECIAL CONDITIONS (5.0%)

RIGHT-OF-WAY (8.4%)

SOFT-COSTS (42.5%)

0.2172649287

0.0450134114

0.0571532681

0.0484025137

0.0734262986

0.0496109433

0.0837121758

0.4254164604

Southern New Jersey Light Rail Transit System

GUIDEWAY ELEMENTS (37.1%)

YARDS & SHOPS (2.0%)

SYSTEMS (7.4%)

STATIONS (10.4%)

VEHICLES (11.2%)

SPECIAL CONDITIONS (2.9%)

RIGHT-OF-WAY (6.7%)

SOFT-COSTS (22.2%)

0.3710167703

0.0202855926

0.0742844906

0.1040826118

0.1124099458

0.0288209974

0.066647571

0.2224520205

Portland Westside/Hillsboro MAX

GUIDEWAY ELEMENTS (26.1%)

YARDS & SHOPS (0.0%)

SYSTEMS (24.5%)

STATIONS (8.1%)

VEHICLES (15.5%)

SPECIAL CONDITIONS (4.8%)

RIGHT-OF-WAY (2.3%)

SOFT-COSTS (18.7%)

0.2606864113

0

0.2454660088

0.0809022294

0.1547852706

0.0484012318

0.023037513

0.186721335

Sacramento Folsom Corridor

GUIDEWAY ELEMENTS (22.1%)

YARDS & SHOPS (4.1%)

SYSTEMS (13.8%)

STATIONS (12.9%)

VEHICLES (0.1%)

SPECIAL CONDITIONS (16.9%)

RIGHT-OF-WAY (2.5%)

SOFT-COSTS (27.6%)

0.2208889941

0.0412468159

0.1382890135

0.12868844

0.0013104774

0.1687456575

0.025028204

0.2758023976

Pasadena Gold Line

GUIDEWAY ELEMENTS (22.8%)

YARDS & SHOPS (0.2%)

SYSTEMS (6.5%)

STATIONS (10.7%)

VEHICLES (18.5%)

SPECIAL CONDITIONS (0.8%)

RIGHT-OF-WAY (21.8%)

SOFT-COSTS (18.7%)

0.2275550536

0.002258611

0.0654997177

0.1072840203

0.1846414455

0.0079051383

0.2179559571

0.1869000565

Denver Southwest Corridor

GUIDEWAY ELEMENTS (24.4%)

YARDS & SHOPS (1.0%)

SYSTEMS (15.8%)

STATIONS (10.7%)

VEHICLES (17.7%)

SPECIAL CONDITIONS (4.5%)

RIGHT-OF-WAY (0.8%)

SOFT-COSTS (25.2%)

0.2435808236

0.0100284936

0.1578694921

0.1069925439

0.1769933179

0.0453360095

0.007633423

0.2515658965

Pittsburgh Light Rail Stage II

GUIDEWAY ELEMENTS (25.8%)

YARDS & SHOPS (2.2%)

SYSTEMS (10.8%)

STATIONS (5.7%)

VEHICLES (19.1%)

SPECIAL CONDITIONS (6.7%)

RIGHT-OF-WAY (9.6%)

SOFT-COSTS (20.0%)

0.2582886181

0.0220172588

0.1079782865

0.0568276571

0.191454424

0.0672493348

0.0963248154

0.1998596053

Sacramento Stage 1

GUIDEWAY ELEMENTS (19.7%)

YARDS & SHOPS (0.0%)

SYSTEMS (12.2%)

STATIONS (9.7%)

VEHICLES (26.4%)

SPECIAL CONDITIONS (3.4%)

RIGHT-OF-WAY (12.4%)

SOFT-COSTS (16.1%)

0.1967608857

0

0.1223940827

0.0973529387

0.2640723908

0.0341575851

0.1239836382

0.1612784788

Sacramento South Corridor

Help:
The proper conversion process is as follows: 
National Avg Cost = Cost City A *100/(Conversion Factor for City A)
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		STANDARD LRT: MODEL												Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07
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				FTA FIXED GUIDEWAY								Units		Project:		US 30 City Average																																																																																																																																																																																										Selected Estimate Basis:				Standard

				CAPITAL COSTING SYSTEM								of		Const. Midpoint		Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities										Cost Functions				LRT						Chart Data										Log-Log																										Log-Log

				LIGHT RAIL SYSTEMS								Measure		(Year)		Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs						Slope		Asymptote		Model																								Unit Cost per L.F. Guideway				Unit Costs						Total Costs										Unit Costs

				0.00 TOTAL PROJECT COST								L.F. Guideway		2003		10,000		$0		$0				15,000		$0		$0				20,000		$0		$0				25,000		$0		$0				30,000		$0		$0				35,000		$0		$0				40,000		$0		$0				50,000		$0		$0				60,000		$0		$0				70,000		$0		$0				80,000		$0		$0				90,000		$0		$0				100,000		$0		$0				110,000		$0		$0				120,000		$0		$0				130,000		$0		$0				140,000		$0		$0				150,000		$0		$0				160,000		$0		$0				170,000		$0		$0				180,000		$0		$0				190,000		$0		$0				200,000		$0		$0										Dimensions						Lineal Feet		Unit Cost		Total Cost						Lineal Feet		Unit Cost		Total Cost						Units		Stnd LRT		Quant Adjusted		Actual		Stnd LRT		Quant Adjusted		Actual				Units		Quant Adjusted		Actual

				0.01		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

				WEEKDAY RIDERSHIP								Unlinked Trips				0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0								0

										Annual		Unlinked Trips

				0.02		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0										0%						10,000		$0		$0						4		0		0				Sacramento Stage 1 (1991)		111,936		$6,378		$3,804		$2,107		$713,889,677		$425,837,230		$235,839,273				5.0489697835		3.5802738449		3.3236463441

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0%						15,000		$0		$0						4.1760912591		0		0				Pittsburgh Light Rail (1991) Stage I		82,198		$6,752		$7,115		$10,790		$555,026,586		$584,864,919		$886,939,303				4.9148619375		3.8521936348		4.0330319627

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0%						20,000		$0		$0						4.3010299957		0		0				Portland MAX Segment 1 (1991)		80,179		$6,652		$5,984		$4,684		$533,348,967		$479,803,296		$375,595,100				4.9040606354		3.7770025915		3.6706592819

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0%						25000		$0		$0						4.3979400087		0		0				Los Angeles – Long Beach Blue Line (1991)		119,283		$6,216		$9,771		$10,056		$741,442,010		$1,165,530,883		$1,199,507,758				5.0765785532		3.9899452323		4.0024245081

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0%						30,000		$0		$0						4.4771212547		0		0				San Jose North Corridor (1991)		82,252		$6,680		$6,041		$5,192		$549,443,480		$496,874,889		$427,053,110				4.9151464668		3.781100582		3.7153354224

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0%						35000		$0		$0						4.5440680444		0		0				Hudson-Bergen MOS-I		45,900		$8,584		$15,304		$18,331		$393,988,898		$702,458,692		$841,380,713				4.6618126855		4.1848081049		4.2631798669

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0%						40,000		$0		$0						4.6020599913		0		0				Hudson-Bergen MOS-II		30,704		$10,660		$31,908		$33,225		$327,307,630		$979,716,308		$1,020,155,403				4.4871949574		4.5039053798		4.5214713767

				1.07		DIRECT FIXATION TRACK						Track Feet		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.000000000						50,000		$0		$0						4.6989700043		0		0				Hiawatha Corridor		61,248		$7,529		$9,298		$9,956		$461,149,244		$569,478,894		$609,811,384				4.7870919118		3.9683857208		3.9981036158

				1.08		BALLASTED TRACK						Track Feet		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.000000000						60,000		$0		$0						4.7781512504		0		0				Portland Interstate MAX		30,408		$10,744		$9,162		$10,873		$326,702,246		$278,601,650		$330,628,190				4.4829878566		3.9619958276		4.0363520235

				1.09		EMBEDDED TRACK						Track Feet		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.000000000						70,000		$0		$0						4.84509804		0		0				San Diego Mission Valley East		28,969		$10,992		$13,279		$15,261		$318,414,094		$384,686,871		$442,104,234				4.4619335038		4.1231738605		4.1835911705

				1.10		SPECIAL TRACKWORK						Track Feet		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						80,000		$0		$0						4.903089987		0		0				St. Louis St. Clair Cnty Extension		91,872		$6,536		$5,869		$3,891		$600,445,744		$539,222,921		$357,496,779				4.9631831708		3.768585174		3.5900889627

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						90,000		$0		$0						4.9542425094		0		0				Salt Lake North South Corridor		79,200		$6,872		$6,791		$4,614		$544,284,659		$537,838,935		$365,444,284				4.8987251816		3.831927057		3.6640959912

				2.00 YARDS & SHOPS								Rev.  Vehicle		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0.000000000						100,000		$0		$0						5		0		0				Southern New Jersey Light Rail Transit System		139,958		$6,092		$7,610		$4,809		$852,602,780		$1,065,116,724		$672,997,218				5.1459961763		3.8814010276		3.682017093

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						110,000		$0		$0						5.0413926852		0		0				Portland Westside/Hillsboro MAX		92,126		$6,527		$10,021		$11,842		$601,330,101		$923,168,669		$1,090,934,194				4.964382215		4.0008988416		4.0734163393

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						120,000		$0		$0						5.079181246		0		0				Sacramento South Corridor		33,264		$10,178		$9,791		$6,398		$338,555,082		$325,681,280		$212,815,586				4.521974472		3.9908183239		3.8060289599

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						130,000		$0		$0						5.1139433523		0		0				Sacramento Folsom Corridor		68,070		$7,251		$5,926		$3,056		$493,572,804		$403,408,785		$208,010,277				4.8329557506		3.772789601		3.4851290413

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						140,000		$0		$0						5.1461280357		0		0				Pasadena Gold Line		73,730		$6,985		$5,912		$5,164		$515,033,327		$435,922,073		$380,767,903				4.867644175		3.7717646856		3.7130161568

								Storage Building				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0						150,000		$0		$0						5.1760912591		0		0				Denver Southwest Corridor		44,687		$8,658		$6,589		$4,644		$386,913,907		$294,434,058		$207,505,993				4.6501811999		3.8188068449		3.6668494434

								Yard Trackwork				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0						160,000		$0		$0						5.2041199827		0		0				Pittsburgh Light Rail Stage II		28,763		$11,142		$11,488		$13,344		$320,473,485		$330,415,517		$383,803,845				4.4588341813		4.0602262538		4.1252751395

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						170,000		$0		$0						5.2304489214		0		0

								Storage Building				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0						180,000		$0		$0						5.2552725051		0		0				Average		13.21		$7,970		$9,561		$9,381		$503,890,775		$574,898,031		$539,410,029

								Yard Trackwork				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0						190,000		$0		$0						5.278753601		0		0				Average: 1991 Sample		17.23		$6,536		$6,543		$6,566		$618,630,144		$630,582,243		$624,986,909

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0						200,000		$0		$0						5.3010299957		0		0				Average: Post 1991 Sample		11.48		$8,482		$10,639		$10,386		$462,912,429		$555,010,813		$508,846,857

								Storage Building				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0																										-33%		30%		63%		58%		-25%		-12%		-19%

								Yard Trackwork				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0																										5.75		-$1,947		-$4,096		-$3,820		$155,717,715		$75,571,431		$116,140,052

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0				0																						0.0010883848

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0				$132.14

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0				0

								Storage Building				L.F. Guideway		2003																																																																																																																																																																																												0.00		0.00		0				$132

								Yard Trackwork				L.F. Guideway		2003																																																																																																																																																																																												0.00		0.00		0				0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0				0

				3.00 SYSTEMS								Track Feet		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0.0000000

				3.01		SIGNAL SYSTEM						Track Feet		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0				0

								Train Control - Wayside				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Train Control - On Board Systems				Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

								Train Control - Centralized Systems				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Crossing Protection				Intersections		2003																																																																																																																																																																																												0.00		0.00		0.000000000

				3.02		ELECTRIFICATION						Track Feet		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0

								Substations				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Power Distribution / Connections				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Catenary				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Third Rail				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

				3.03		COMMUNICATIONS						Track Feet		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

				3.04		REVENUE COLLECTION						Station		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0

								Central Revenue Counting				Each		2003																																																																																																																																																																																												0.00		0.00		0

								Revenue Collection - In Station				Station		2003																																																																																																																																																																																												0.00		0.00		0

								Revenue Collection - On Vehicle				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				3.05		CENTRAL CONTROL						L.F. Guideway		2003		10,000		$0		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				3.06		ELEVATORS / ESCALATORS						Each		2003		0		$0		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

								Elevators				Each		2003																																																																																																																																																																																												0.00		0.00		0

								Escalators				Each		2003																																																																																																																																																																																												0.00		0.00		0

				4.00 STATIONS								Station		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0.000000000

				4.01		AT-GRADE CENTER PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.0%

				4.02		AT-GRADE SIDE PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.0%

				4.03		SUBWAY CENTER PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.0%

				4.04		SUBWAY SIDE PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.0%

				4.05		ELEVATED CENTER PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.0%

				4.06		ELEVATED SIDE PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.0%

				4.07		PARKING LOTS						Spaces		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.000000000

				4.08		PARKING GARAGES						Spaces		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.000000000

				4.09		PEDESTRIAN OVERPASSES						Each		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0.000000000

				4.10		SIGNAGE & GRAPHICS						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

				5.00 VEHICLES								Rev. Vehicle		2003		0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0				0		$0		$0						0.00		0.00		0.000000000

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		0.00		0

								Maintenance Of Way Vehicles				Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

								Automobiles / Trucks				Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		2003		10,000		$0		$0				15,000		$0		$0				20,000		$0		$0				25,000		$0		$0				30,000		$0		$0				35,000		$0		$0				40,000		$0		$0				50,000		$0		$0				60,000		$0		$0				70,000		$0		$0				80,000		$0		$0				90,000		$0		$0				100,000		$0		$0				110,000		$0		$0				120,000		$0		$0				130,000		$0		$0				140,000		$0		$0				150,000		$0		$0				160,000		$0		$0				170,000		$0		$0				180,000		$0		$0				190,000		$0		$0				200,000		$0		$0						0.00		0.00		0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				6.04		DEMOLITIONS						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

								Buildings				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Other Removals				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Asbestos Abatement				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Railroads				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

				6.05		ROADWAY CHANGES						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				6.07		LANDSCAPING						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				7.00 RIGHT-OF-WAY								L.F. Guideway		2003		10,000		$0		$0				15,000		$0		$0				20,000		$0		$0				25,000		$0		$0				30,000		$0		$0				35,000		$0		$0				40,000		$0		$0				50,000		$0		$0				60,000		$0		$0				70,000		$0		$0				80,000		$0		$0				90,000		$0		$0				100,000		$0		$0				110,000		$0		$0				120,000		$0		$0				130,000		$0		$0				140,000		$0		$0				150,000		$0		$0				160,000		$0		$0				170,000		$0		$0				180,000		$0		$0				190,000		$0		$0				200,000		$0		$0						0.00		0.00		0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

								Property Management				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Agency				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Contractor				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

				7.04		RELOCATION						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				7.05		OTHER						L.F. Guideway		2003		10,000		$0.00		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.00		0

				8.00 SOFT-COSTS								Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		2003																																																																																																																																																																																												$0		0.0%		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		2003																																																																																																																																																																																												$0		0.0%		$0

				8.02		FINAL DESIGN						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.04		PROJECT MANAGEMENT						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.06		PROJECT INITIATION						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

								Insurance				Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

								Mobilization				Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

								Maintenance of Traffic				Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.07		FINANCE CHARGES						Total		2003																																																																																																																																																																																												$0		0.0%		$0

				8.08		TRAINING/START-UP/TESTING						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

								Safety Certification				Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

								Off-Site LRV Testing				Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

				8.09		OTHER SOFT COSTS						Total		2003				0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						0.0%		$0						$0		0.0%		$0

						Hard Cost Year								2003

				Akron, OH

				Albany, NY

				Albuquerque, NM

				Allentown, PA

				Anaheim, CA

				Anchorage, AK

				Ann Arbor, MI

				Annapolis, MD

				Arlington, VA

				Atlanta, GA

				Atlantic City, NJ

				Austin, TX

				Bakersfield, CA

				Baltimore, MD

				Bangor, ME

				Baton Rouge, LA

				Berkeley, CA

				Billings, MT

				Birmingham, AL

				Bismarck, ND

				Boise, ID

				Boston, MA

				Boulder, CO

				Bronx, NY

				Brooklyn, NY

				Buffalo, NY

				Burlington, VT

				Cedar Rapids, IA

				Champaign, IL

				Charleston, SC

				Charleston, WV

				Charlotte, NC

				Chattanooga, TN

				Cheyenne, WY

				Chicago, IL

				Cincinnati, OH

				Cleveland, OH

				College Park, MD

				Colorado Springs, CO

				Columbia, SC

				Columbus, GA

				Columbus, OH

				Dallas, TX

				Davenport, IA

				Dayton, OH

				Dearborn, MI

				Denver, CO

				Des Moines, IA

				Detroit, MI

				Dubuque, IA

				Durham, NC

				East St. Louis, IL

				Elizabeth, NJ

				Eugene, OR

				Everett, WA

				Fairbanks, AK

				Fairfax, VA

				Flint, MI

				Fort Collins, CO

				Fort Lauderdale, FL

				Fort Myers, FL

				Fort Wayne, IN

				Fort Worth, TX

				Fresno, CA

				Galveston, TX

				Gary, IN

				Grand Forks, ND

				Green Bay, WI

				Greensboro, NC

				Harrisburg, PA

				Hartford, CT

				Honolulu, HI

				Houston, TX

				Huntsville, AL

				Idaho Falls, ID

				Indianapolis, IN

				Jackson, MS

				Jacksonville, FL

				Jamaica, NY

				Kansas City, KS

				Kansas City, MO

				Knoxville, TN

				Lakeland, FL

				Lansing, MI

				Las Vegas, NV

				Lexington, KY

				Lincoln, NE

				Little Rock, AR

				Logan, UT

				Long Beach, CA

				Long Island City, NY

				Los Angeles, CA

				Louisville, KY

				Lynchburg, VA

				Madison, WI

				Memphis, TN

				Miami, FL

				Milwaukee, WI

				Minneapolis, MN

				Missoula, MT

				Mobile, AL

				Montgomery, AL

				Morgantown, WV

				Nashville, TN

				New Britain, CT

				New Haven, CT

				New London, CT

				New Orleans, LA

				New York, NY

				Newark, NJ

				Newport News, VA

				Newport, RI

				Norfolk, VA

				Oakland, CA

				Oklahoma City, OK

				Olympia, WA

				Omaha, NE

				Orlando, FL

				Oxnard, CA

				Palm Springs, CA

				Palo Alto, CA

				Panama City, FL

				Pasadena, CA

				Pensacola, FL

				Peoria, IL

				Philadelphia, PA

				Phoenix, AZ

				Pittsburgh, PA

				Portland, ME

				Portland, OR

				Portsmouth, NH

				Prescott, AZ

				Providence, RI

				Provo, UT

				Queens, NY

				Raleigh, NC

				Rapid City, SD

				Redding, CA

				Reno, NV

				Richmond, VA

				Riverside, CA

				Roanoke, VA

				Rochester, NY

				Rock Island, IL

				Rockford, IL

				Sacramento, CA

				Saint Paul, MN

				Salt Lake City, UT

				San Antonio, TX

				San Diego, CA

				San Francisco, CA

				San Jose, CA

				San Juan, PR

				San Mateo, CA

				Santa Barbara, CA

				Santa Cruz, CA

				Santa Fe, NM

				Savannah, GA

				Scranton, PA

				Seattle, WA

				Shreveport, LA

				Silver Spring, MD

				Sioux City, IA

				Sioux Falls, SD

				Springfield, IL

				Springfield, MO

				St. Louis, MO

				St. Petersburg, FL

				Stamford, CT

				State College, PA

				Staten Island, NY

				Syracuse, NY

				Tacoma, WA

				Tallahassee, FL

				Tampa, FL

				Tempe/Mesa, AZ

				Toledo, OH

				Trenton, NJ

				Tucson, AZ

				Tulsa, OK

				US 30 City Average

				Utica, NY

				Washington, DC

				West Palm Beach, FL

				Wheeling, WV

				White Plains, NY

				Wilmington, DE

				Winston-Salem, NC

				Worcester, MA

				Yakima, WA

				Yonkers, NY

				Youngstown, OH



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
(1) The Full Dataset Adjusted Model uses all projects currently included in the CostDatabase.  This represents an adjusted version of the $2003 Baseline Model (i.e., adjusted to reflect all unit cost data entered into the model). 

(2) The Baseline Model uses the original unit cost modal parameters estimated using the full data set as available in June 2003.

Help:
These cost functions are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Baseline Model: Unadjustred unit cost functions

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects



StrdUnit$Chrt-Log

		10000		111936		111936

		15000		82198.13		82198.13

		20000		80179		80179

		25000		119283		119283

		30000		82252		82252

		35000		45900		45900

		40000		30704		30704

		50000		61248		61248

		60000		30408		30408

		70000		28969		28969

		80000		91872		91872

		90000		79200		79200

		100000		139957.5		139957.5

		110000		92126		92126

		120000		33264		33264

		130000		68070		68070

		140000		73729.99		73729.99

		150000		44687		44687

		160000		28763		28763

		170000

		180000

		190000

		200000



Note: Cost and Quantity Baselines Include all projects in LRT database (6/23/03)

Standard LRT Model

Actuals

Quantity Adjusted

Lineal Feet of Guideway (Thousands)

$ Per Lineal Foot

Standard LRT: Total Project Cost per Foot of Guideway
Full Cost and Quantity Baseline

23641.3786862363

2106.9117446697

3804.2920082473

18229.6365749721

10790.2613232876

7115.3068646015

14664.6244108788

4684.4572710772

5984.1516593126

12547.2748911975

10055.9824812082

9771.1399208126

11181.0369604552

5192.008830448

6040.8851927185

10166.2997964576

18330.7344888971

15304.1109282821

9391.7108117253

33225.4886398714

31908.4258700461

8318.1151224873

9956.4293371322

9297.9181939739

7634.0729453408

10873.0659826795

9162.1168780078

7138.0846421111

15261.2873804143

13279.2595793987

6772.5568192982

3891.2484675848

5869.2846693156

6467.1318799913

4614.1954991021

6790.8956481179

6241.8048979529

4808.5827374969

7610.2868658024

6042.6480700823

11841.762301199

10020.7180241327

6179.0969978483

6397.7749613151

9790.8032637591

6013.2997184396

3055.8289521713

5926.3814456169

5871.1877646607

5164.3558153768

5912.4119431551

5760.6993843239

4643.5426992151

6588.8078890175

5652.1389456496

13343.6652839331

11487.5192933857

5621.1140769146

5532.3706485046

5462.9754596153

5396.5945767164



StrdTotal$Chrt

		4		5.0489697835		5.0489697835

		4.1760912591		4.9148619375		4.9148619375

		4.3010299957		4.9040606354		4.9040606354

		4.3979400087		5.0765785532		5.0765785532

		4.4771212547		4.9151464668		4.9151464668

		4.5440680444		4.6618126855		4.6618126855

		4.6020599913		4.4871949574		4.4871949574

		4.6989700043		4.7870919118		4.7870919118

		4.7781512504		4.4829878566		4.4829878566

		4.84509804		4.4619335038		4.4619335038

		4.903089987		4.9631831708		4.9631831708

		4.9542425094		4.8987251816		4.8987251816

		5		5.1459961763		5.1459961763

		5.0413926852		4.964382215		4.964382215

		5.079181246		4.521974472		4.521974472

		5.1139433523		4.8329557506		4.8329557506

		5.1461280357		4.867644175		4.867644175

		5.1760912591		4.6501811999		4.6501811999

		5.2041199827		4.4588341813		4.4588341813

		5.2304489214

		5.2552725051

		5.278753601

		5.3010299957



Standard LRT Model

Actuals

Quantity Adjusted

Log (Lineal Feet of Guideway)

Log ($ Per Lineal Foot)

Standard LRT: Cost per Foot of Guideway
Full Cost and Quantity Baseline

4.3736727996

3.3236463441

3.5802738449

4.2607780107

4.0330319627

3.8521936348

4.1662709443

3.6706592819

3.7770025915

4.0985494128

4.0024245081

3.9899452323

4.0484820831

3.7153354224

3.781100582

4.0071629126

4.2631798669

4.1848081049

3.9727447114

4.5214713767

4.5039053798

3.9200249267

3.9981036158

3.9683857208

3.8827563054

4.0363520235

3.9619958276

3.8535816934

4.1835911705

4.1231738605

3.8307526573

3.5900889627

3.768585174

3.8107117173

3.6640959912

3.831927057

3.7953101897

3.682017093

3.8814010276

3.7812273012

4.0734163393

4.0008988416

3.7909250127

3.8060289599

3.9908183239

3.7791128507

3.4851290413

3.772789601

3.7687259696

3.7130161568

3.7717646856

3.7604752126

3.6668494434

3.8188068449

3.7522128295

4.1252751395

4.0602262538

3.7498223991

3.7429112685

3.7374292496

3.7321197926



		10000		111936		111936

		15000		82198.13		82198.13

		20000		80179		80179

		25000		119283		119283

		30000		82252		82252

		35000		45900		45900

		40000		30704		30704

		50000		61248		61248

		60000		30408		30408

		70000		28969		28969

		80000		91872		91872

		90000		79200		79200

		100000		139957.5		139957.5

		110000		92126		92126

		120000		33264		33264

		130000		68070		68070

		140000		73729.99		73729.99

		150000		44687		44687

		160000		28763		28763

		170000

		180000

		190000

		200000



Standard LRT Model

Actuals

Quantity Adjusted

Lineal Feet of Guideway (Thousands)

Standard LRT: Total Project Cost
Full Cost and Quantity Baseline

236413786.862363

235839273.051347

425837230.235169

273444548.624581

886939302.985564

584864918.64641

293292488.217576

375595099.537695

479803295.892026

313681872.279937

1199507758.30596

1165530883.17429

335431108.813655

427053110.322012

496874888.871479

355820492.876016

841380713.040377

702458691.608148

375668432.469011

1020155403.19861

979716307.913895

415905756.124367

609811384.040674

569478893.544511

458044376.720446

330628190.401317

278601650.026462

499665924.947778

442104234.123223

384686870.755602

541804545.543857

357496779.213951

539222921.139368

582041869.199213

365444283.528886

537838935.330934

624180489.795292

672997218.483215

1065116724.02054

664691287.709049

1090934193.76026

923168668.69125

741491639.741791

212815586.313186

325681279.765682

781728963.397147

208010276.774298

403408785.00314

821966287.052504

380767902.624177

435922073.444703

864104907.648582

207505992.599827

294434058.136524

904342231.303939

383803844.561769

330415517.435652

955589393.075479

995826716.730835

1037965337.32691

1079318915.34328




_1178439623.xls
CostDatabase

		LIGHT RAIL COST DATABASE												Move cursor over comments (red triangles) for data entry assistance

														Complete all cells highlighted in white

				FTA FIXED GUIDEWAY								Units		Sacramento Stage I						Pittsburgh Light Rail Stage I						Portland MAX Segment I						Los Angeles – Long Beach Blue Line						San Jose North Corridor						Hudson-Bergen MOS-I						Hudson-Bergen MOS-II						Hiawatha Corridor						Portland Interstate MAX						San Diego Mission Valley East						St. Louis St. Clair Cnty Extension						Salt Lake North South Corridor						Southern New Jersey Light Rail Transit System						Portland Westside/Hillsboro MAX						Sacramento South Corridor						Sacramento Folsom Corridor						Pasadena Gold Line						Denver Southwest Corridor						Pittsburgh Light Rail Stage II						1						2						3						4						5						6						7						8						9						10						11

				CAPITAL COSTING SYSTEM								of		Select City:		Sacramento, CA				Select City:		Pittsburgh, PA				Select City:		Portland, OR				Select City:		Los Angeles, CA				Select City:		San Jose, CA				Select City:		Newark, NJ				Select City:		Newark, NJ				Select City:		Minneapolis, MN				Select City:		Portland, OR				Select City:		San Diego, CA				Select City:		St. Louis, MO				Select City:		Salt Lake City, UT				Select City:		Trenton, NJ				Select City:		Portland, OR				Select City:		Sacramento, CA				Select City:		Sacramento, CA				Select City:		Pasadena, CA				Select City:		Denver, CO				Select City:		Pittsburgh, PA				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average

				LIGHT RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		111,936		$180,721,862		1984		82,198		$555,525,064		1985		80,179		$246,797,637		1984		119,283		$877,269,855		1987		82,252		$380,348,878		1986		45,900		$992,140,000		1999		30,704		$1,218,474,000		2000		61,248		$675,430,000		2002		30,408		$349,375,072		2002		28,969		$475,843,877		2003		91,872		$329,494,296		1999		79,200		$311,800,187		1998		139,958		$1,007,045,859		2002		92,126		$963,267,843		1996		33,264		$230,650,644		2002		68,070		$230,560,000		2002		73,730		$403,618,310		2002		44,687		$177,100,000		1999		28,763		$386,458,341		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DB						DB						DB						DBB						DBB						DBB						DBB						DB						DBB						DBB						DBB						DB						DB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON						OPS						CON						OPS						OPS						CON						OPS						OPS						OPS						CON						OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		18						31						30						45						31						9						6						12						6						5						17						15						27						17						6						11						14						8						5						0						0						0						0						0						0						0						0						0						0						0

								Track Miles				Track Miles		26						62						29						44						31						17						12						23						12						11						35						30						56						29						13						18						28						18						10						0						0						0						0						0						0						0						0						0						0						0

								Stations				Each		26						13						25						22						22						14						2						17						10						4						8						16						20						20						6						10						13						5						11						0						0						0						0						0						0						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles																																																																																																		25

										Peak		Revenue Vehicles		23						70						22						26						15						23						18						21						19						9						19						18						16						29						16						12						20						14						22						0						0						0						0						0						0						0						0						0						0						0

										Midday		Revenue Vehicles		8						28						12						13						15						11						9						10						9						4						9						9						8						14						16						12						12						7						11						0						0						0						0						0						0						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		15						0						8						10						10						0						0						0						0						0						0						0						0						0						15						15						8						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Minutes		30						0						15						10						10						0						0						0						0						0						0						0						0						0						15						30						10						0						0						0						0						0						0						0						0						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						1,859						0						0						0						0						0						0						0						0						0						0						0						0						0

										Weekday		Unlinked Trips		23,920						25,000						42,500						54,700						41,200						31,300						34,900						19,300						18,100						10,800						15,000						23,000						16,000						27,100						15,000						15,000						68,000						22,000						24,000						0						0						0						0						0						0						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						31,500						0						0						0						0						0						0						0						0						0						0						0						0						0

				0.04		STAFFING						FTE's		47						112						52						101						69						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		15						0						16						28						11						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		32						112						36						73						58						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		31						0						47						92						108						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		15						0						28						47						55						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		16						0						19						45						53						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		5						0						11						68						20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$46,678,400		1985		82,198		$202,419,030		1985		80,179		$94,599,637		1984		119,283		$148,719,104		1988		82,252		$65,887,000		1987		45,900		$213,937,981		1999		30,704		$421,838,000		2000		61,248		$280,857,379		2002		30,408		$119,609,651		2002		28,969		$144,602,103		2003		91,872		$106,693,929		1999		79,200		$43,199,327		1998		139,958		$218,795,747		2002		92,126		$357,388,524		1996		33,264		$45,383,025		2002		68,070		$60,103,859		2002		73,730		$89,154,842		2002		44,687		$40,300,000		1999		28,763		$94,133,841		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$32,954,922		1985		34,933		$18,674,638		1985		52,212		$41,935,263		1984		63,487		$26,655,743		1988		82,252		$44,381,582		1987		42,600		$127,513,057		1999		21,119		$140,524,847		2000		44,248		$117,305,809		2002		0		$0				0		$0				91,872		$81,994,541		1999		65,208		$27,280,231		1998		139,958		$112,332,723		2002		65,154		$75,416,973		1996		32,614		$30,007,683		2002		59,928		$37,088,543		2002		49,098		$5,506,595		2002		37,149		$20,842,628		1999		7,588		$10,239,448		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				19,694		$16,901,866		1985		0		$0				32,766		$24,067,146		1988		0		$0				0		$0				215		$1,364,563		2000		0		$0				26,448		$63,988,925		2002		0		$0				0		$0				13,992		$5,624,696		1998		0		$0				9,653		$32,942,979		1996		0		$0				7,392		$4,269,713		2002		3,557		$11,945		2002		0		$0				978		$485,500		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$1,752,000		1985		5,012		$4,915,157		1985		4,032		$9,599,448		1984		10,785		$31,155,410		1988		0		$0				3,300		$50,438,974		1999		4,867		$33,239,731		2000		0		$0				3,960		$25,483,760		2002		12,896		$37,158,222		2003		0		$0				0		$0				0		$0				1,869		$13,741,812		1996		650		$4,771,138		2002		750		$2,973,366		2002		7,070		$4,146,563		2002		858		$1,469,462		1999		3,032		$16,640,660		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				23,665		$19,006,221		1983		8,459		$5,810,205		1988		0		$0				0		$0				0		$0				0		$0				0		$0				5,253		$16,649,471		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,895		$893,810		2002		5,094		$4,216,906		1999		6,204		$21,117,016		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0				10,721		$145,243,891		1985		0		$0				3,296		$21,647,205		1988		0		$0				0		$0				4,503		$206,580,219		2000		17,000		$117,748,272		2002		0		$0				3,279		$37,958,146		2003		0		$0				0		$0				0		$0				15,450		$166,887,812		1996		0		$0				0		$0				2,222		$21,769,499		2002		0		$0				0		$0		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				11,838		$6,084,050		1984		270		$1,226,962		1984		490		$2,183,688		1988		0		$0				0		$0				0		$0				0		$0				0		$0				7,541		$25,125,015		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,888		$10,568,640		2002		1,586		$4,126,913		1999		10,961		$32,216,144		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$248,000		1985		21,468		$4,610,360		1985		0		$0				26,324		$4,981,257		1988		0		$0				28,600		$8,821,940		1999		16,218		$680,395		2000		34,000		$7,117,340		2002		7,920		$3,586,691		2002		47,432		$9,243,536		2003		0		$0				0		$0				0		$0				6,778		$12,907,577		1996		1,300		$675,367		2002		1,500		$420,887		2002		18,527		$4,388,945		2002		1,456		$327,331		1999		4,462		$1,798,100		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		144,342		$10,011,078		1985		103,180		$3,804,559		1985		137,194		$11,481,364		1983		146,710		$10,407,580		1988		96,100		$8,032,209		1987		63,200		$2,789,010		1999		44,760		$2,372,795		2000		76,996		$33,658,742		2002		20,466		$5,040,368		2002		10,506		$4,452,520		2003		183,744		$24,699,388		1999		130,416		$8,287,215		1998		279,915		$32,171,006		2002		127,208		$22,165,549		1996		65,228		$9,115,763		2002		78,978		$11,266,793		2002		121,526		$14,257,475		2002		91,090		$8,716,761		1999		49,501		$8,047,204		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				39,746		$2,184,509		1985		23,164		$8,891,742		1984		65,532		$8,588,412		1988		68,404		$6,402,209		1987		0		$0				215		$39,450		2000		11,500		$5,027,216		2002		32,430		$16,917,687		2002		0		$0				0		$0				27,984		$2,007,185		1998		15,840		$2,294,824		2002		19,306		$11,755,771		1996		0		$0				14,784		$1,523,656		2002		7,113		$5,568,225		2002		0		$0				335		$55,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$1,712,400		1985		164,394		$0				160,358		$2,458,637		1983		238,566		$13,222,458		1988		164,504		$1,605,000		1987		91,800		$6,995,000		1999		61,193		$5,733,000		2000		122,496		$0				60,816		$4,592,219		2002		57,938		$14,015,192		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$21,570,051		1996		66,528		$813,074		2002		95,262		$2,560,901		2002		147,166		$83,147		2002		92,546		$600,000		1999		54,298		$3,534,769		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$5,466,000		1987		45,900		$17,380,000		1999		30,704		$31,303,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$71,997,194		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$21,960,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$3,979,000		1985		97		$37,116,525		1985		100		$11,602,000		1983		54		$33,024,821		1988		50		$21,291,136		1985		70		$45,367,000		1999		0		$0		0		26		$36,647,066		2002		24		$14,194,955		2002		0		$0		0		24		$13,203,257		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0		0		0		$0		0		25		$16,647,970		2002		18		$400,000		1999		28		$3,875,595		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$14,316,600		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		70		$8,927,000		1999		0		$0		0		0		$0		0		22		$0		0		0		$0		0		24		$737,604		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		25		$2,083,160		2002		18		$400,000		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				70		$5,962,000		1999		0		$0				0		$0				22		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$0				18		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				11,800		$2,965,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,000		$2,083,160		2002		1,600		$400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		50		$3,979,000		1985		97		$32,090,648		1985		100		$11,465,000		1983		54		$32,290,821		1988		50		$20,191,136		1985		70		$29,047,000		1999		0		$0				26		$33,359,066		2002		24		$14,194,955		2002		0		$0				24		$12,465,653		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		111,936		$0		0		82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$7,393,000		1999		30,704		$0		0		61,248		$3,288,000		2002		30,408		$0		0		28,969		$0		0		91,872		$0		0		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$0		0		68,070		$0		0		73,730		$0		0		44,687		$0		0		28,763		$1,820,703		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		111,936		$0				82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$6,000,000		1999		30,704		$0				61,248		$3,288,000		2002		30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$1,820,703		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$1,393,000		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$248,210		2002		44,687		$0				28,763		$2,054,892		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		154,374		$19,514,037		1985		164,394		$59,951,818		1985		160,358		$21,167,000		1984		238,566		$126,453,164		1988		164,504		$33,124,742		1990		91,800		$57,835,000		1999		61,193		$74,911,000		2000		122,496		$103,707,649		2002		60,816		$36,104,512		2003		57,938		$27,516,730		2003		183,744		$44,559,729		1999		158,400		$65,772,667		1998		295,755		$57,555,962		2002		153,292		$71,555,861		1996		66,528		$28,230,274		2002		95,262		$56,594,643		2002		147,166		$55,815,978		2002		92,546		$11,600,000		1999		54,298		$61,009,982		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$8,236,632		1985		164,394		$22,913,020		1985		160,358		$7,456,000		1984		238,566		$40,745,221		1988		164,504		$7,169,292		1990		91,800		$9,413,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$14,250,531		2003		183,744		$16,787,026		1999		158,400		$22,637,947		1998		295,755		$37,135,590		2002		153,292		$25,603,599		1996		66,528		$16,518,394		2002		95,262		$24,897,129		2002		147,166		$18,213,777		2002		92,546		$3,700,000		1999		54,298		$20,886,124		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		154,374		$6,903,484		1985		164,394		$22,913,020		1985		160,358		$6,857,000		1984		238,566		$27,715,247		1988		164,504		$6,999,292		1990		91,800		$8,681,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$10,289,749		2003		183,744		$16,787,026		1999		158,400		$0				295,755		$27,367,333		2002		153,292		$25,603,599		1996		66,528		$14,534,876		2002		95,262		$24,659,129		2002		147,166		$16,471,644		2002		92,546		$3,700,000		1999		54,298		$14,365,169		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$238,000		2002		0		$0				0		$0				83		$5,732,584		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		154,374		$0				164,394		$0				160,358		$0				238,566		$0				164,504		$0				91,800		$0				61,193		$0				122,496		$0				60,816		$0				57,938		$3,940,782		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$0				95,262		$0				147,166		$0				92,546		$0				54,298		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		90		$1,333,148		1985		90		$0				21		$599,000		1984		28		$13,029,974		1988		6		$170,000		1990		6		$732,000		1999		0		$0				0		$0				0		$0				1		$20,000		2003		0		$0				0		$0				0		$9,768,257		2002		0		$0				0		$1,983,518		2002		0		$0		2002		26		$1,742,133		2002		0		$0				4		$788,371		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		154,374		$10,034,456		1985		164,394		$27,043,907		1984		160,358		$10,487,000		1984		238,566		$49,432,018		1988		164,504		$18,694,939		1990		91,800		$33,403,000		1999		61,193		$25,095,000		2000		122,496		$48,231,792		2002		60,816		$10,508,067		2002		57,938		$10,467,757		2003		183,744		$16,250,944		1999		158,400		$36,710,486		1998		295,755		$0		0		153,292		$26,143,705		1996		66,528		$10,812,037		2002		95,262		$29,521,129		2002		147,166		$22,969,661		2002		92,546		$7,100,000		1999		54,298		$21,912,171		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		154,374		$4,856,409		1985		164,394		$12,031,797		1984		160,358		$3,550,000		1984		238,566		$21,059,588		1988		164,504		$7,697,679		1990		91,800		$16,433,000		1999		61,193		$14,793,000		2000		122,496		$20,518,177		2002		60,816		$0				57,938		$4,388,423		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$6,188,197		2002		95,262		$5,322,000		2002		147,166		$9,821,863		2002		92,546		$0				54,298		$12,240,806		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$1,615,040		2002		0		$0		2002		0		$297,495		2002		0		$0				0		$961,084		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Catenary				Track Feet		154,374		$5,178,047		1985		164,394		$15,012,110		1984		160,358		$6,937,000		1984		238,566		$28,372,430		1988		164,504		$10,997,260		1990		91,800		$16,970,000		1999		61,193		$10,302,000		2000		122,496		$27,713,614		2002		60,816		$0				57,938		$6,079,334		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$3,008,800		2002		95,262		$24,199,129		2002		147,166		$12,850,303		2002		92,546		$0				54,298		$8,710,281		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$190,949		1985		164,394		$8,928,230		1985		160,358		$0				238,566		$19,091,470		1988		164,504		$2,935,448		1990		91,800		$6,677,000		1999		61,193		$9,347,000		2000		122,496		$21,973,927		2002		60,816		$12,664,285		2003		57,938		$1,698,442		2003		183,744		$9,577,756		1999		158,400		$1,682,935		1998		295,755		$7,326,374		2002		153,292		$14,753,114		1996		66,528		$0				95,262		$924,825		2002		147,166		$6,495,337		2002		92,546		$0				54,298		$4,837,329		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		28		$1,052,000		1985		12		$1,066,661		1984		25		$3,224,000		1984		22		$6,004,536		1988		22		$4,325,063		1990		14		$5,714,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$4,741,299		1998		20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$3,863,068		2002		5		$800,000		1999		11		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				1		$1,066,661		1984		1		$801,000		1984		1		$1,765,229		1988		0		$289,461		1990		0		$100,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		28		$986,000		1985		12		$0				25		$2,423,000		1984		22		$4,239,307		1988		22		$4,035,602		1990		14		$5,614,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$0				20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$0				5		$0				11		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$66,000		1985		55		$0				26		$0				54		$0				50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$11,179,919		1988		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$8,457,698		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$13,374,358		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		14		$2,628,000		1999		4		$17,875,000		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		15		$4,274,135		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				14		$2,628,000		1999		4		$17,875,000		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				13		$4,072,010		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Escalators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$202,125		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		28		$10,270,000		1985		12		$34,282,779		1985		25		$15,107,000		1985		22		$65,893,479		1988		22		$4,914,000		1989		14		$118,599,991		1999		2		$148,973,500		2000		17		$46,050,906		2002		10		$11,408,179		2002		4		$60,253,996		2003		8		$10,077,816		1999		16		$13,045,531		1998		20		$48,743,551		2002		20		$100,259,433		1996		6		$22,454,518		2002		10		$18,652,818		2002		13		$51,941,011		2002		5		$19,000,000		1999		11		$41,348,161		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE CENTER PLATFORM						Station		0		$0				0		$0				5		$2,201,000		1985		15		$16,191,134		1988		3		$577,000		1989		8		$59,651,598		1999		2		$145,273,500		2000		16		$20,761,794		2002		10		$8,227,892		2002		0		$0				8		$10,077,816		1999		16		$13,045,531		1998		1		$1,600,475		2002		19		$34,165,962		1996		6		$22,454,518		2002		4		$9,154,189		2002		7		$18,222,152		2002		3		$11,400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$10,270,000		1985		9		$15,733,846		1985		20		$9,634,000		1985		3		$2,741,608		1988		19		$4,337,000		1989		6		$48,111,392		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				19		$29,007,121		2002		0		$0				0		$0				6		$8,654,189		2002		3		$5,665,886		2002		2		$7,600,000		1999		11		$14,740,981		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		SUBWAY CENTER PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,677,389		2002		0		$0				0		$0				0		$0				0		$0				0		$0				1		$44,841,563		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0				3		$18,548,933		1985		0		$0				1		$27,684,300		1988		0		$0				0		$0				0		$0				0		$0				0		$0				1		$46,868,372		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,525,701		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		ELEVATED CENTER PLATFORM						Station		0		$0				0		$0				0		$0				3		$8,786,682		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,005,440		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3		$13,385,624		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,284,013		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		PARKING LOTS						Spaces		3,850		$0		1985		0		$0				1,636		$3,272,000		1985		1,051		$8,490,533		1988		0		$0				2,700		$10,123,000		1999		975		$3,700,000		2000		1,100		$3,632,140		2002		600		$1,756,287		2002		370		$0				4,000		$0				0		$0				3,620		$17,830,955		2002		2,733		$7,481,332		1996		0		$0				0		$0				0		$481,198		2002		2,335		$0				433		$3,100,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.08		PARKING GARAGES						Spaces		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				880		$13,770,576		1996		0		$0				0		$0				0		$10,415,000		2002		262		$0				1,538		$22,950,000		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0				0		$0				0		$0				2		$1,999,222		1988		0		$0				2		$714,000		1999		0		$0				1		$979,584		2002		1		$1,424,000		2002		0		$0				0		$0				0		$0				0		$305,000		2002		0		$0				0		$0				0		$0				1		$1,337,913		2002		1		$0				2		$190,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		SIGNAGE & GRAPHICS						Station		28		$0				12		$0				25		$0				22		$0				22		$0				14		$0				2		$0				17		$2,000,000		2002		10		$0				4		$0				8		$0				16		$0				20		$0				20		$0				6		$0				10		$844,440		2002		13		$2,003,707		2002		5		$0				11		$367,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		36		$34,600,000		1985		55		$57,399,440		1985		26		$25,218,000		1981		54		$79,939,129		1988		50		$55,611,000		1983		29		$98,559,000		1999		23		$75,882,000		2000		26		$74,711,000		2002		24		$73,189,604		2002		11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		14		$35,687,292		2002		25		$528,933		2002		18		$32,700,000		1999		28		$68,400,544		2004		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		26		$20,800,000		1985		55		$57,399,440		1985		26		$25,097,000		1981		54		$78,136,129		1988		50		$55,611,000		1983		29		$94,940,000		1999		0		$0				26		$74,711,000		2002		0		$0				11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		0		$0				0		$0				16		$29,066,667		1999		28		$68,203,410		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$13,800,000		1985		0		$0				0		$0				0		$0				0		$0				0		$0				23		$72,382,000		2000		0		$0				17		$48,988,283		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				14		$35,687,292		2002		0		$0				2		$3,633,333		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7		$18,600,308		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		36		$0				55		$0				26		$0				54		$0				50		$0				29		$3,619,000		1999		23		$3,500,000		2000		26		$0				24		$5,601,013		2002		11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$13,270		2002		18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		36		$0		0		55		$0		0		26		$121,000		1985		54		$1,803,000		1988		50		$0		0		29		$0		0		23		$0		0		26		$0		0		24		$0		0		11		$0		0		24		$0		0		23		$0		0		20		$0		0		36		$0		0		24		$0		0		14		$0		0		25		$515,663		2002		18		$0		0		28		$197,134		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		36		$0				55		$0				26		$21,000		1985		54		$1,463,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$515,663		2002		18		$0				28		$197,134		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		36		$0				55		$0				26		$100,000		1985		54		$340,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$12,153,425		1985		82,198		$10,038,972		1984		80,179		$5,756,000		1984		119,283		$152,349,392		1985		82,252		$8,487,000		1986		45,900		$120,964,991		1999		30,704		$168,917,500		2000		61,248		$11,243,000		2002		30,408		$19,493,599		2001		28,969		$20,575,510		2003		91,872		$7,572,009		1999		79,200		$8,598,856		1998		139,958		$49,960,495		2002		92,126		$27,762,340		1996		33,264		$7,878,469		2002		68,070		$11,159,388		2002		73,730		$68,108,837		2002		44,687		$1,400,000		1999		28,763		$17,520,479		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		111,936		$4,850,611		1985		82,198		$4,034,435		1984		80,179		$5,656,000		1984		119,283		$2,553,505		1985		82,252		$5,822,000		1986		45,900		$38,431,000		1999		30,704		$30,674,000		2000		61,248		$11,243,000		2002		30,408		$7,947,805		2001		28,969		$14,365,902		2003		91,872		$4,493,656		1999		79,200		$8,598,856		1998		139,958		$18,300,000		2002		92,126		$10,291,816		1996		33,264		$7,586,004		2002		68,070		$7,496,000		2002		73,730		$13,038,627		2002		44,687		$800,000		1999		28,763		$3,631,852		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$482,480		1985		82,198		$4,939,567		1984		80,179		$0				119,283		$119,761,634		1985		82,252		$0				45,900		$0				30,704		$13,879,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$10,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$41,287		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$20,762,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$4,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$6,257,077		2002		44,687		$0				28,763		$431,244		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$333,136		1985		82,198		$747,080		1983		80,179		$100,000		1984		119,283		$967,836		1985		82,252		$513,000		1986		45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0		0		30,408		$86,000		2001		28,969		$1,747,137		2003		91,872		$881,457		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$292,465		2002		68,070		$34,060		2002		73,730		$1,316,348		2002		44,687		$0		0		28,763		$387,521		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		111,936		$0				82,198		$747,080		1983		80,179		$100,000		1984		119,283		$384,438		1985		82,252		$0				45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0				30,408		$0				28,969		$845,000		2003		91,872		$881,457		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$292,465		2002		68,070		$34,060		2002		73,730		$881,572		2002		44,687		$0				28,763		$387,521		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		111,936		$333,136		1985		82,198		$0				80,179		$0				119,283		$583,398		1985		82,252		$513,000		1986		45,900		$0				30,704		$0				61,248		$0				30,408		$86,000		2001		28,969		$902,137		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$59,094		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$87,569		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$288,113		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$6,487,198		1985		82,198		$0				80,179		$0				119,283		$12,088,912		1985		82,252		$0				45,900		$7,053,000		1999		30,704		$3,703,000		2000		61,248		$0				30,408		$0				28,969		$3,205,081		2003		91,872		$0				79,200		$0				139,958		$10,763,876		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$11,662,797		2002		44,687		$0				28,763		$12,185,253		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		111,936		$0				82,198		$317,890		1985		80,179		$0				119,283		$0				82,252		$2,152,000		1986		45,900		$59,384,991		1999		30,704		$96,245,500		2000		61,248		$0				30,408		$9,582,997		2001		28,969		$1,257,390		2003		91,872		$2,196,897		1999		79,200		$0				139,958		$2,673,470		2002		92,126		$17,470,524		1996		33,264		$0				68,070		$3,379,328		2002		73,730		$14,606,239		2002		44,687		$600,000		1999		28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$16,977,505		1985		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$1,876,797		2001		28,969		$0				91,872		$0				79,200		$0				139,958		$3,823,149		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$3,940,462		2002		44,687		$0				28,763		$884,609		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$250,000		2002		73,730		$17,246,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$17,408,000		1985		82,198		$21,511,920		1983		80,179		$15,070,000		1983		119,283		$60,084,803		1988		82,252		$54,617,000		1985		45,900		$45,338,038		1999		30,704		$39,077,000		2000		61,248		$49,026,000		2002		30,408		$6,473,336		2002		28,969		$46,200,000		2003		91,872		$21,349,279		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,596,906		2002		68,070		$5,311,529		2002		73,730		$10,101,841		2002		44,687		$38,600,000		1999		28,763		$2,950,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		111,936		$16,616,000		1985		82,198		$21,511,920		1983		80,179		$13,439,000		1983		119,283		$55,437,402		1988		82,252		$51,323,000		1985		45,900		$43,523,000		1999		30,704		$37,577,000		2000		61,248		$21,299,000		2002		30,408		$2,262,018		2002		28,969		$31,200,000		2003		91,872		$16,704,282		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,325,447		2002		68,070		$3,715,677		2002		73,730		$2,672,000		2002		44,687		$8,600,000		1999		28,763		$2,707,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$27,727,000		2002		30,408		$0				28,969		$0				91,872		$946,498		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$792,000		1985		82,198		$0		0		80,179		$1,473,000		1982		119,283		$4,493,401		1988		82,252		$2,772,000		1985		45,900		$1,815,038		1999		30,704		$1,500,000		2000		61,248		$0		0		30,408		$334,700		2002		28,969		$0		0		91,872		$1,472,649		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$271,459		2002		68,070		$1,040,852		2002		73,730		$4,026,466		2002		44,687		$0		0		28,763		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		111,936		$9,000		1985		82,198		$0				80,179		$243,000		1982		119,283		$2,241,826		1988		82,252		$924,000		1985		45,900		$1,244,678		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$1,000,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$924,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$271,459		2002		68,070		$236,274		2002		73,730		$3,026,466		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		111,936		$783,000		1985		82,198		$0				80,179		$1,230,000		1982		119,283		$2,251,575		1988		82,252		$924,000		1985		45,900		$570,360		1999		30,704		$1,500,000		2000		61,248		$0				30,408		$334,700		2002		28,969		$0				91,872		$1,472,649		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$804,578		2002		73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		111,936		$0				82,198		$0				80,179		$158,000		1982		119,283		$154,000		1988		82,252		$522,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$315,000		2002		28,969		$0				91,872		$2,225,850		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$555,000		2002		73,730		$20,000		2002		44,687		$0				28,763		$226,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$3,561,618		2002		28,969		$15,000,000		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$3,383,375		2002		44,687		$30,000,000		1999		28,763		$17,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$144,602,862		$36,119,000		1982		$422,720,484		$132,804,580		1985		$188,519,637		$58,278,000		1984		$666,463,892		$210,805,963		1985		$243,931,878		$136,417,000		1986		$700,602,000		$291,538,000		1999		$929,599,000		$288,875,000		2000		$602,243,000		$73,187,000		2002		$280,473,836		$68,901,236		2002		$337,248,339		$138,595,538		2003		$264,073,556		$65,420,740		1999		$263,945,371		$47,854,816		1998		$578,631,974		$428,413,885		2002		$748,986,965		$214,280,878		1996		$193,451,659		$37,198,985		2002		$187,509,529		$43,050,471		2002		$292,299,412		$111,318,897		2001		$144,000,000		$33,100,000		1999		$289,238,602		$97,219,739		2002		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$16,557,000		1980		$422,720,484		$0				$188,519,637		$2,535,000		1980		$666,463,892		$0				$243,931,878		$41,085,000		1986		$700,602,000		$5,565,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$13,047,850		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$300,845		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$7,000,000		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$19,566,160		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$1,513,672		2000		$292,299,412		$13,481,788		2000		$144,000,000		$0				$289,238,602		$11,600,789		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$144,602,862		$0		0		$422,720,484		$106,746,730		1985		$188,519,637		$13,212,000		1982		$666,463,892		$64,030,705		1985		$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$17,297,000		2002		$280,473,836		$18,677,500		2001		$337,248,339		$40,150,350		2003		$264,073,556		$23,519,814		1999		$263,945,371		$0				$578,631,974		$35,700,000		2000		$748,986,965		$95,138,864		1996		$193,451,659		$15,134,754		2001		$187,509,529		$14,085,877		2001		$292,299,412		$24,009,723		2001		$144,000,000		$21,600,000		1999		$289,238,602		$35,198,539		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$9,050,000		1983		$422,720,484		$11,236,750		1985		$188,519,637		$17,000,000		1984		$666,463,892		$79,304,746		1985		$243,931,878		$63,260,000		1986		$700,602,000		$10,499,000		1999		$929,599,000		$25,807,000		2000		$602,243,000		$0				$280,473,836		$17,046,868		2002		$337,248,339		$44,062,447		2003		$264,073,556		$18,758,352		1999		$263,945,371		$0				$578,631,974		$44,474,480		2002		$748,986,965		$0				$193,451,659		$7,757,783		2002		$187,509,529		$10,385,042		2002		$292,299,412		$546,058		2002		$144,000,000		$11,500,000		1999		$289,238,602		$20,338,449		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$4,199,000		1984		$422,720,484		$14,821,100		1985		$188,519,637		$13,172,000		1985		$666,463,892		$21,374,427		1985		$243,931,878		$19,115,000		1986		$700,602,000		$10,684,000		1999		$929,599,000		$18,999,000		2000		$602,243,000		$42,935,000		2002		$280,473,836		$17,046,868		2002		$337,248,339		$18,800,000		2003		$264,073,556		$12,009,715		1999		$263,945,371		$22,857,356		1998		$578,631,974		$28,200,395		2002		$748,986,965		$93,897,518		1996		$193,451,659		$12,887,194		2002		$187,509,529		$10,930,435		2002		$292,299,412		$21,430,000		2002		$144,000,000		$0				$289,238,602		$13,683,245		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$4,194,136		1985		$243,931,878		$1,457,000		1986		$700,602,000		$10,449,000		1999		$929,599,000		$8,414,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$2,510,092		1999		$263,945,371		$0				$578,631,974		$0		2002		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$2,200,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,285,000		1985		$422,720,484		$0		0		$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$7,500,000		1986		$700,602,000		$45,987,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$26,158,831		2003		$264,073,556		$4,403,053		1999		$263,945,371		$0		0		$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0		0		$187,509,529		$779,564		2002		$292,299,412		$18,872,000		2001		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$144,602,862		$1,285,000		1985		$422,720,484		$0				$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$0				$700,602,000		$9,387,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$0				$264,073,556		$4,403,053		1999		$263,945,371		$0				$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$8,472,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Mobilization				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$7,000,000		1986		$700,602,000		$36,600,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$22,546,954		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$779,564		2002		$292,299,412		$10,400,000		2000		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$500,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$3,611,877		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.07		FINANCE CHARGES						Total		$144,602,862		$528,000		1984		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$124,939,000		1999		$929,599,000		$173,500,000		2000		$602,243,000		$3,100,000		2002		$280,473,836		$7,595,000		2003		$337,248,339		$0				$264,073,556		$0				$263,945,371		$24,997,460		1998		$578,631,974		$268,000,000		2002		$748,986,965		$1,397,973		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$4,500,000		1985		$422,720,484		$0		0		$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0		0		$929,599,000		$0		0		$602,243,000		$2,740,000		2002		$280,473,836		$4,305,000		2004		$337,248,339		$2,423,910		2003		$264,073,556		$4,019,714		1999		$263,945,371		$0		0		$578,631,974		$1,800,000		2002		$748,986,965		$8,407,801		1996		$193,451,659		$576,960		2002		$187,509,529		$4,167,636		2002		$292,299,412		$6,287,560		2003		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$6,287,560		2003		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$144,602,862		$4,500,000		1985		$422,720,484		$0				$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$2,740,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.09		OTHER SOFT COSTS						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$1,000,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$200,000		1999		$263,945,371		$0				$578,631,974		$8,700,000		2002		$748,986,965		$0				$193,451,659		$842,294		2002		$187,509,529		$1,188,245		2002		$292,299,412		$24,491,768		2002		$144,000,000		$0				$289,238,602		$16,097,872		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$163,636,862		$1,462				$555,525,064		$6,758				$244,262,637		$3,046				$877,269,855		$7,355				$339,263,878		$4,125				$819,928,500		$17,863				$1,022,042,000		$33,287				$672,330,000		$10,977				$341,780,072		$11,240				$468,843,877		$16,184				$329,494,296		$3,586				$286,802,727		$3,621				$706,431,849		$5,047				$961,869,870		$10,441				$230,650,644		$6,934				$229,046,328		$3,365				$390,136,522		$5,291				$177,100,000		$3,963				$374,556,707		$13,022				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Move mouse over comments (red triangles) for data entry assistance
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Enter the sum total of all other project soft-costs

Help:
Out-year projection of ridership (e.g., ten years from start of service).  Note that this must be the ridership projection at the time the system was "sized" for construction and not ridership actuals from service in operations.



Normalization

		PROJECT COST NORMALIZATION

				FTA FIXED GUIDEWAY								Units		Special		Sacramento Stage I						Pittsburgh Light Rail Stage I						Portland MAX Segment I						Los Angeles – Long Beach Blue Line						San Jose North Corridor						Hudson-Bergen MOS-I						Hudson-Bergen MOS-II						Hiawatha Corridor						Portland Interstate MAX						San Diego Mission Valley East						St. Louis St. Clair Cnty Extension						Salt Lake North South Corridor						Southern New Jersey Light Rail Transit System						Portland Westside/Hillsboro MAX						Sacramento South Corridor						Sacramento Folsom Corridor						Pasadena Gold Line						Denver Southwest Corridor						Pittsburgh Light Rail Stage II						1						2						3						4						5						6						7						8						9						10						11

				CAPITAL COSTING SYSTEM								of		Analyses		Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs						Unit Costs

				LIGHT RAIL SYSTEMS								Measure				$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National		$YOE		$City		$National

				0.00 TOTAL PROJECT COST								L.F. Guideway				$1,615		$2,602		$2,344		$6,758		$10,812		$10,790		$3,078		$4,960		$4,733		$7,355		$11,081		$10,308		$4,624		$7,257		$6,063		$21,615		$24,288		$22,181		$39,685		$43,374		$39,611		$11,028		$11,323		$10,002		$11,490		$11,797		$11,256		$16,426		$16,426		$15,570		$3,586		$4,030		$3,939		$3,937		$4,520		$5,016		$7,195		$7,388		$6,872		$10,456		$12,538		$11,964		$6,934		$7,119		$6,414		$3,387		$3,478		$3,133		$5,474		$5,621		$5,343		$3,963		$4,453		$4,644		$13,436		$13,436		$13,409		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				0.01		PROCUREMENT TYPE						DB / DBB								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Track Miles				Track Miles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Stations				Each				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Vehicles in Service				Revenue Vehicles								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

										Peak		Revenue Vehicles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Midday		Revenue Vehicles				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Headway				Minutes								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

										Peak		Minutes				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Midday		Minutes				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Ridership				Unlinked Trips								$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0						$0

										Peak Period - Peak Direction		Unlinked Trips				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Weekday		Unlinked Trips				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Annual		Unlinked Trips				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

				0.04		STAFFING						FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Administrative				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Operators				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Maintenance				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Vehicle		FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

										Non-Vehicle		FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

								Other (e.g., Fare Inspection)				FTE's				0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0		0				$0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway				$417		$667		$601		$2,463		$3,940		$3,932		$1,180		$1,901		$1,814		$1,247		$1,833		$1,705		$801		$1,207		$1,008		$4,661		$5,237		$4,783		$13,739		$15,016		$13,714		$4,586		$4,708		$4,159		$3,933		$4,039		$3,854		$4,992		$4,992		$4,731		$1,161		$1,305		$1,276		$545		$626		$695		$1,563		$1,605		$1,493		$3,879		$4,652		$4,439		$1,364		$1,401		$1,262		$883		$907		$817		$1,209		$1,242		$1,180		$902		$1,013		$1,057		$3,273		$3,360		$3,354		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway				$308		$493		$444		$535		$855		$854		$803		$1,294		$1,235		$420		$617		$574		$540		$813		$679		$2,993		$3,363		$3,072		$6,654		$7,273		$6,642		$2,651		$2,722		$2,405		$0		$0		$0		$0		$0		$0		$892		$1,003		$980		$418		$480		$533		$803		$824		$767		$1,158		$1,388		$1,324		$920		$945		$851		$619		$635		$572		$112		$115		$109		$561		$630		$657		$1,349		$1,386		$1,383		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway				$0		$0		$0		$858		$1,373		$1,370		$0		$0		$0		$735		$1,080		$1,004		$0		$0		$0		$0		$0		$0		$6,347		$6,937		$6,335		$0		$0		$0		$2,419		$2,484		$2,370		$0		$0		$0		$0		$0		$0		$402		$462		$512		$0		$0		$0		$3,413		$4,092		$3,905		$0		$0		$0		$578		$593		$534		$3		$3		$3		$0		$0		$0		$496		$510		$509		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway				$349		$559		$503		$981		$1,569		$1,566		$2,381		$3,837		$3,661		$2,889		$4,246		$3,950		$0		$0		$0		$15,285		$17,174		$15,684		$6,830		$7,465		$6,817		$0		$0		$0		$6,435		$6,607		$6,305		$2,881		$2,881		$2,731		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,352		$8,816		$8,413		$7,340		$7,536		$6,790		$3,964		$4,070		$3,667		$586		$602		$572		$1,713		$1,924		$2,007		$5,488		$5,635		$5,624		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway				$0		$0		$0		$0		$0		$0		$803		$1,323		$1,263		$687		$1,010		$939		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,170		$3,170		$3,004		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$229		$236		$224		$828		$930		$970		$3,404		$3,495		$3,488		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway				$0		$0		$0		$13,548		$21,673		$21,630		$0		$0		$0		$6,568		$9,654		$8,980		$0		$0		$0		$0		$0		$0		$45,876		$50,142		$45,791		$6,926		$7,112		$6,282		$0		$0		$0		$11,576		$11,576		$10,973		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,802		$12,952		$12,359		$0		$0		$0		$0		$0		$0		$9,798		$10,060		$9,563		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway				$0		$0		$0		$514		$828		$827		$4,544		$7,323		$6,988		$4,457		$6,550		$6,093		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,332		$3,332		$3,158		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,340		$1,376		$1,308		$2,602		$2,924		$3,049		$2,939		$3,018		$3,012		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet				$25		$40		$36		$215		$344		$343		$0		$0		$0		$189		$278		$259		$0		$0		$0		$308		$347		$317		$42		$46		$42		$209		$215		$190		$453		$465		$444		$195		$195		$185		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,904		$2,283		$2,179		$520		$533		$481		$281		$288		$260		$237		$243		$231		$225		$253		$263		$403		$414		$413		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.08		BALLASTED TRACK						Track Feet				$69		$111		$100		$37		$59		$59		$84		$138		$132		$71		$104		$97		$84		$126		$105		$44		$50		$45		$53		$58		$53		$437		$449		$396		$246		$253		$241		$424		$424		$402		$134		$151		$148		$64		$73		$81		$115		$118		$110		$174		$209		$199		$140		$143		$129		$143		$146		$132		$117		$120		$115		$96		$108		$112		$163		$167		$167		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.09		EMBEDDED TRACK						Track Feet				$0		$0		$0		$55		$88		$88		$384		$619		$590		$131		$193		$179		$94		$141		$118		$0		$0		$0		$183		$201		$183		$437		$449		$396		$522		$536		$511		$0		$0		$0		$0		$0		$0		$72		$82		$91		$145		$149		$138		$609		$730		$697		$0		$0		$0		$103		$106		$95		$783		$804		$764		$0		$0		$0		$164		$169		$168		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.10		SPECIAL TRACKWORK						Track Feet				$11		$18		$16		$0		$0		$0		$15		$25		$24		$55		$81		$76		$10		$15		$12		$76		$86		$78		$94		$102		$94		$0		$0		$0		$76		$78		$74		$242		$242		$229		$0		$0		$0		$0		$0		$0		$0		$0		$0		$141		$169		$161		$12		$13		$11		$27		$28		$25		$1		$1		$1		$6		$7		$8		$65		$67		$67		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$66		$100		$84		$379		$425		$389		$1,020		$1,114		$1,018		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$514		$528		$491		$0		$0		$0		$0		$0		$0		$0		$0		$0		$298		$306		$291		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle				$79,580		$127,310		$114,694		$382,645		$612,144		$610,922		$116,020		$191,160		$182,404		$611,571		$898,928		$836,212		$425,823		$681,219		$569,105		$648,100		$728,237		$665,057		$0		$0		$0		$1,409,503		$1,447,189		$1,278,436		$591,456		$607,271		$579,457		$0		$0		$0		$550,136		$618,159		$604,261		$961,666		$1,104,046		$1,225,356		$2,266,528		$2,327,130		$2,164,772		$542,791		$650,862		$621,051		$0		$0		$0		$0		$0		$0		$665,919		$683,724		$649,928		$22,222		$24,970		$26,038		$138,414		$151,284		$150,982		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$572,664		$587,976		$558,912		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$127,529		$143,297		$130,865		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$30,734		$34,534		$33,757		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$83,326		$85,554		$81,325		$22,222		$24,970		$26,038		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$85,171		$95,703		$87,400		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$251		$282		$258		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$417		$428		$407		$250		$281		$293		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle				$79,580		$127,310		$114,694		$330,831		$529,255		$528,198		$114,650		$188,902		$180,250		$597,978		$878,949		$817,627		$403,823		$646,024		$539,703		$414,957		$466,266		$425,814		$0		$0		$0		$1,283,041		$1,317,346		$1,163,734		$591,456		$607,271		$579,457		$0		$0		$0		$519,402		$583,626		$570,504		$961,666		$1,104,046		$1,225,356		$2,266,528		$2,327,130		$2,164,772		$542,791		$650,862		$621,051		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway				$0		$0		$0		$61		$92		$92		$2		$3		$3		$6		$9		$8		$13		$21		$18		$161		$181		$165		$0		$0		$0		$54		$55		$49		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$63		$69		$69		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Storage Building				L.F. Guideway				$0		$0		$0		$61		$92		$92		$2		$3		$3		$6		$9		$8		$13		$21		$18		$131		$147		$134		$0		$0		$0		$54		$55		$49		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$63		$69		$69		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Yard Trackwork				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$30		$34		$31		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3		$3		$3		$0		$0		$0		$71		$78		$78		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.00 SYSTEMS								Track Feet				$126		$202		$182		$365		$583		$582		$132		$213		$203		$530		$779		$725		$201		$282		$236		$630		$708		$646		$1,224		$1,338		$1,222		$847		$869		$768		$594		$594		$566		$475		$475		$450		$243		$272		$266		$415		$477		$529		$195		$200		$186		$467		$560		$534		$424		$436		$393		$594		$610		$550		$379		$389		$370		$125		$141		$147		$1,124		$1,124		$1,121		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.01		SIGNAL SYSTEM						Track Feet				$53		$85		$77		$139		$223		$223		$46		$75		$71		$171		$251		$234		$44		$61		$51		$103		$115		$105		$337		$368		$336		$244		$251		$222		$189		$189		$180		$246		$246		$233		$91		$103		$100		$143		$164		$182		$126		$129		$120		$167		$200		$191		$248		$255		$230		$261		$268		$242		$124		$127		$121		$40		$45		$47		$385		$385		$384		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Train Control - Wayside				Track Feet				$45		$72		$64		$139		$223		$223		$43		$69		$66		$116		$171		$159		$43		$60		$50		$95		$106		$97		$337		$368		$336		$244		$251		$222		$189		$189		$180		$178		$178		$168		$91		$103		$100		$0		$0		$0		$93		$95		$88		$167		$200		$191		$218		$224		$202		$259		$266		$239		$112		$115		$109		$40		$45		$47		$265		$265		$264		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Train Control - On Board Systems				Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$69,067		$69,067		$68,929		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Train Control - Centralized Systems				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$68		$68		$64		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Crossing Protection				Intersections				$14,813		$23,697		$21,349		$0		$0		$0		$28,524		$45,965		$43,860		$465,356		$684,012		$636,290		$28,333		$39,703		$33,169		$122,000		$137,085		$125,192		$0		$0		$0		$0		$0		$0		$0		$0		$0		$20,000		$20,000		$18,957		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$67,005		$68,797		$65,396		$0		$0		$0		$197,093		$197,093		$196,699		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.02		ELECTRIFICATION						Track Feet				$65		$104		$94		$165		$265		$265		$65		$105		$101		$207		$305		$283		$114		$159		$133		$364		$409		$373		$410		$448		$409		$394		$404		$357		$173		$177		$169		$181		$181		$171		$88		$99		$97		$232		$266		$295		$0		$0		$0		$171		$205		$195		$163		$167		$150		$310		$318		$287		$156		$160		$152		$77		$86		$90		$404		$404		$403		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Substations				Track Feet				$31		$50		$45		$73		$118		$118		$22		$36		$34		$88		$130		$121		$47		$66		$55		$179		$201		$184		$242		$264		$241		$168		$172		$152		$0		$0		$0		$76		$76		$72		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$93		$96		$86		$56		$57		$52		$67		$69		$65		$0		$0		$0		$225		$225		$225		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Power Distribution / Connections				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Catenary				Track Feet				$34		$54		$48		$91		$147		$147		$43		$70		$67		$119		$175		$163		$67		$94		$78		$185		$208		$190		$168		$184		$168		$226		$232		$205		$0		$0		$0		$105		$105		$99		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$45		$46		$42		$254		$261		$235		$87		$90		$85		$0		$0		$0		$160		$160		$160		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Third Rail				Track Feet				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.03		COMMUNICATIONS						Track Feet				$1		$2		$2		$54		$87		$87		$0		$0		$0		$80		$118		$109		$18		$25		$21		$73		$82		$75		$153		$167		$152		$179		$184		$163		$208		$208		$199		$29		$29		$28		$52		$59		$57		$11		$12		$14		$25		$25		$24		$96		$115		$110		$0		$0		$0		$10		$10		$9		$44		$45		$43		$0		$0		$0		$89		$89		$89		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.04		REVENUE COLLECTION						Station				$37,571		$60,106		$54,149		$88,888		$143,242		$142,956		$128,960		$207,816		$198,298		$272,933		$401,176		$373,187		$196,594		$275,484		$230,145		$408,143		$458,609		$418,821		$1,000,000		$1,092,979		$998,154		$210,471		$216,098		$190,899		$145,966		$145,966		$139,281		$275,000		$275,000		$260,664		$243,000		$273,047		$266,908		$296,331		$340,204		$377,585		$231,815		$238,013		$221,408		$252,772		$303,100		$289,217		$149,974		$149,974		$135,112		$125,156		$125,156		$112,753		$297,159		$305,104		$290,023		$160,000		$179,784		$187,470		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Central Revenue Counting				Each				$0		$0		$0		$1,066,661		$1,718,900		$1,715,469		$801,000		$1,290,793		$1,231,673		$1,765,229		$2,594,654		$2,413,631		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Revenue Collection - In Station				Station				$35,214		$56,335		$50,752		$0		$0		$0		$96,920		$156,184		$149,031		$192,696		$283,237		$263,477		$183,436		$257,047		$214,742		$401,000		$450,583		$411,492		$1,000,000		$1,092,979		$998,154		$210,471		$216,098		$190,899		$145,966		$145,966		$139,281		$275,000		$275,000		$260,664		$243,000		$273,047		$266,908		$0		$0		$0		$231,815		$238,013		$221,408		$252,772		$303,100		$289,217		$149,974		$149,974		$135,112		$125,156		$125,156		$112,753		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle				$1,833		$2,933		$2,642		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$94		$138		$128		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$60		$62		$58		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$465		$465		$464		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				3.06		ELEVATORS / ESCALATORS						Each				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$187,714		$210,925		$192,626		$4,468,750		$4,884,249		$4,460,501		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$284,942		$292,561		$278,100		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Elevators				Each				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$187,714		$210,925		$192,626		$4,468,750		$4,884,249		$4,460,501		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$313,232		$321,607		$305,710		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Escalators				Each				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$101,063		$103,765		$98,636		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.00 STATIONS								Station				$366,786		$586,773		$528,625		$2,856,898		$4,570,384		$4,561,262		$604,280		$966,710		$922,433		$2,995,158		$4,402,487		$4,095,337		$223,364		$320,473		$267,730		$8,471,428		$9,518,912		$8,693,070		$74,486,750		$81,412,433		$74,349,254		$2,708,877		$2,781,306		$2,456,984		$1,140,818		$1,171,321		$1,117,672		$15,063,499		$15,063,499		$14,278,198		$1,259,727		$1,415,491		$1,383,667		$815,346		$936,062		$1,038,914		$2,437,178		$2,502,342		$2,327,760		$5,012,972		$6,011,068		$5,735,752		$3,742,420		$3,842,483		$3,461,696		$1,865,282		$1,915,155		$1,725,365		$3,995,462		$4,102,291		$3,899,517		$3,800,000		$4,269,866		$4,452,415		$3,758,924		$3,758,924		$3,751,421		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.01		AT-GRADE CENTER PLATFORM						Station				$0		$0		$0		$0		$0		$0		$440,200		$704,219		$671,965		$1,079,409		$1,586,589		$1,475,896		$192,333		$275,952		$230,536		$7,456,450		$8,378,433		$7,651,537		$72,636,750		$79,390,423		$72,502,669		$1,297,612		$1,332,307		$1,176,950		$822,789		$844,789		$806,096		$0		$0		$0		$1,259,727		$1,415,491		$1,383,667		$815,346		$936,062		$1,038,914		$1,600,475		$1,643,268		$1,528,621		$1,798,209		$2,156,237		$2,057,478		$3,742,420		$3,842,483		$3,461,696		$2,288,547		$2,349,737		$2,116,881		$2,603,165		$2,672,767		$2,540,653		$3,800,000		$4,269,866		$4,452,415		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station				$366,786		$586,773		$528,625		$1,748,205		$2,796,729		$2,791,146		$481,700		$770,610		$735,315		$913,869		$1,343,267		$1,249,551		$228,263		$327,502		$273,602		$8,018,565		$9,010,053		$8,228,359		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,526,691		$1,567,511		$1,458,149		$0		$0		$0		$0		$0		$0		$1,442,365		$1,480,930		$1,334,171		$1,888,629		$1,939,126		$1,843,276		$3,800,000		$4,269,866		$4,452,415		$1,340,089		$1,375,920		$1,373,174		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.03		SUBWAY CENTER PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$18,677,389		$19,176,777		$16,940,616		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$44,841,563		$53,769,644		$51,306,912		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.04		SUBWAY SIDE PLATFORM						Station				$0		$0		$0		$6,182,978		$9,891,352		$9,871,608		$0		$0		$0		$27,684,300		$40,692,265		$37,853,270		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$46,868,372		$46,868,372		$44,424,997		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,525,701		$7,726,921		$7,344,982		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.05		ELEVATED CENTER PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,928,894		$4,305,087		$4,004,732		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,005,440		$3,085,799		$2,933,269		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.06		ELEVATED SIDE PLATFORM						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,461,875		$4,461,875		$4,229,265		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,284,013		$3,371,820		$3,205,152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.07		PARKING LOTS						Spaces				$0		$0		$0		$0		$0		$0		$2,000		$3,200		$3,053		$8,079		$11,874		$11,046		$0		$0		$0		$3,749		$4,213		$3,847		$3,795		$4,148		$3,788		$3,302		$3,390		$2,995		$2,927		$3,005		$2,868		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,926		$5,057		$4,705		$2,737		$3,282		$3,132		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,159		$7,351		$7,336		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.08		PARKING GARAGES						Spaces				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,648		$18,764		$17,905		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$14,922		$14,515		$14,486		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.09		PEDESTRIAN OVERPASSES						Each				$0		$0		$0		$0		$0		$0		$0		$0		$0		$999,611		$1,469,296		$1,366,787		$0		$0		$0		$357,000		$401,143		$366,340		$0		$0		$0		$979,584		$1,005,776		$888,494		$1,424,000		$1,462,074		$1,395,109		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,337,913		$1,373,685		$1,305,785		$0		$0		$0		$95,000		$97,540		$97,345		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				4.10		SIGNAGE & GRAPHICS						Station				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$117,647		$120,793		$106,707		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$84,444		$86,702		$78,110		$154,131		$158,252		$150,430		$0		$0		$0		$33,380		$34,273		$34,204		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.00 VEHICLES								Rev. Vehicle				$961,111		$1,537,558		$1,385,188		$1,043,626		$1,669,563		$1,666,231		$969,923		$1,830,953		$1,747,093		$1,480,354		$2,175,925		$2,024,117		$1,112,220		$1,832,544		$1,530,947		$3,398,586		$3,818,818		$3,487,505		$3,299,217		$3,605,974		$3,293,127		$2,873,500		$2,950,330		$2,606,299		$3,049,567		$3,131,105		$2,987,696		$3,463,636		$3,463,636		$3,283,068		$2,525,731		$2,838,035		$2,774,228		$2,987,517		$3,429,834		$3,806,697		$3,697,183		$3,796,036		$3,531,197		$3,007,802		$3,606,664		$3,441,474		$2,537,853		$2,605,709		$2,347,485		$2,549,092		$2,617,249		$2,357,882		$21,157		$21,723		$20,649		$1,816,667		$2,041,296		$2,128,567		$2,442,877		$2,376,323		$2,371,580		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle				$800,000		$1,279,817		$1,152,988		$1,043,626		$1,669,563		$1,666,231		$965,269		$1,822,168		$1,738,710		$1,446,965		$2,126,848		$1,978,463		$1,112,220		$1,832,544		$1,530,947		$3,273,793		$3,678,595		$3,359,447		$0		$0		$0		$2,873,500		$2,950,330		$2,606,299		$0		$0		$0		$3,463,636		$3,463,636		$3,283,068		$2,525,731		$2,838,035		$2,774,228		$2,987,517		$3,429,834		$3,806,697		$3,697,183		$3,796,036		$3,531,197		$3,007,802		$3,606,664		$3,441,474		$2,537,853		$2,605,709		$2,347,485		$0		$0		$0		$0		$0		$0		$1,816,667		$2,041,296		$2,128,567		$2,435,836		$2,369,474		$2,364,744		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle				$1,380,000		$2,207,685		$1,988,905		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,147,043		$3,439,652		$3,141,234		$0		$0		$0		$2,881,664		$2,958,712		$2,823,199		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,549,092		$2,617,249		$2,357,882		$0		$0		$0		$1,816,667		$2,041,296		$2,128,567		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,657,187		$2,728,234		$2,603,276		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$124,793		$140,224		$128,058		$152,174		$166,323		$151,893		$0		$0		$0		$233,376		$239,615		$228,641		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$531		$545		$518		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle				$0		$0		$0		$0		$0		$0		$4,654		$7,445		$7,104		$33,389		$49,077		$45,653		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$20,627		$21,178		$20,131		$0		$0		$0		$7,041		$7,229		$7,214		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle				$0		$0		$0		$0		$0		$0		$808		$1,292		$1,233		$27,093		$39,823		$37,044		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$20,627		$21,178		$20,131		$0		$0		$0		$7,041		$7,229		$7,214		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Automobiles / Trucks				Rev. Vehicle				$0		$0		$0		$0		$0		$0		$3,846		$6,153		$5,871		$6,296		$9,255		$8,609		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway				$109		$174		$156		$122		$197		$196		$72		$116		$110		$1,277		$2,043		$1,901		$103		$162		$135		$2,635		$2,961		$2,704		$5,501		$6,013		$5,491		$184		$188		$166		$641		$677		$646		$710		$710		$673		$82		$93		$91		$109		$125		$138		$357		$367		$341		$301		$361		$345		$237		$243		$219		$164		$168		$152		$924		$948		$902		$31		$35		$37		$609		$625		$624		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway				$43		$69		$62		$49		$79		$79		$71		$114		$108		$21		$34		$32		$71		$111		$93		$837		$941		$859		$999		$1,092		$997		$184		$188		$166		$261		$276		$263		$496		$496		$470		$49		$55		$54		$109		$125		$138		$131		$134		$125		$112		$134		$128		$228		$234		$211		$110		$113		$102		$177		$182		$173		$18		$20		$21		$126		$130		$129		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway				$4		$7		$6		$60		$97		$97		$0		$0		$0		$1,004		$1,606		$1,494		$0		$0		$0		$0		$0		$0		$452		$494		$451		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$73		$75		$70		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$676		$739		$675		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$30		$31		$29		$0		$0		$0		$0		$0		$0		$0		$0		$0		$85		$87		$83		$0		$0		$0		$15		$15		$15		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.04		DEMOLITIONS						L.F. Guideway				$3		$5		$4		$9		$15		$15		$1		$2		$2		$8		$13		$12		$6		$10		$8		$351		$394		$360		$119		$130		$119		$0		$0		$0		$3		$3		$3		$60		$60		$57		$10		$11		$11		$0		$0		$0		$0		$0		$0		$0		$0		$0		$9		$9		$8		$1		$1		$0		$18		$18		$17		$0		$0		$0		$13		$14		$14		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Buildings				L.F. Guideway				$0		$0		$0		$9		$15		$15		$1		$2		$2		$3		$5		$5		$0		$0		$0		$351		$394		$360		$119		$130		$119		$0		$0		$0		$0		$0		$0		$29		$29		$28		$10		$11		$11		$0		$0		$0		$0		$0		$0		$0		$0		$0		$9		$9		$8		$1		$1		$0		$12		$12		$12		$0		$0		$0		$13		$14		$14		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Other Removals				L.F. Guideway				$3		$5		$4		$0		$0		$0		$0		$0		$0		$5		$8		$7		$6		$10		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3		$3		$3		$31		$31		$30		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Asbestos Abatement				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Railroads				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4		$4		$4		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway				$58		$93		$84		$0		$0		$0		$0		$0		$0		$101		$162		$151		$0		$0		$0		$154		$173		$158		$121		$132		$120		$0		$0		$0		$0		$0		$0		$111		$111		$105		$0		$0		$0		$0		$0		$0		$77		$79		$73		$0		$0		$0		$0		$0		$0		$0		$0		$0		$158		$162		$154		$0		$0		$0		$424		$435		$434		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway				$0		$0		$0		$4		$6		$6		$0		$0		$0		$0		$0		$0		$26		$41		$34		$1,294		$1,454		$1,328		$3,135		$3,426		$3,129		$0		$0		$0		$315		$333		$318		$43		$43		$41		$24		$27		$26		$0		$0		$0		$19		$20		$18		$190		$227		$217		$0		$0		$0		$50		$51		$46		$198		$203		$193		$13		$15		$16		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.07		LANDSCAPING						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$142		$228		$212		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$62		$65		$62		$0		$0		$0		$0		$0		$0		$0		$0		$0		$27		$28		$26		$0		$0		$0		$0		$0		$0		$0		$0		$0		$53		$55		$52		$0		$0		$0		$31		$32		$32		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4		$4		$3		$234		$240		$228		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway				$156		$249		$224		$262		$431		$430		$188		$310		$295		$504		$740		$689		$664		$1,062		$887		$988		$1,110		$1,014		$1,273		$1,391		$1,270		$800		$822		$726		$213		$219		$209		$1,595		$1,595		$1,512		$232		$261		$255		$537		$616		$684		$602		$618		$575		$697		$836		$797		$860		$883		$795		$78		$80		$72		$137		$141		$134		$864		$971		$1,012		$103		$105		$105		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway				$148		$237		$214		$262		$431		$430		$168		$276		$264		$465		$683		$635		$624		$998		$834		$948		$1,065		$973		$1,224		$1,338		$1,222		$348		$357		$315		$74		$76		$73		$1,077		$1,077		$1,021		$182		$204		$200		$537		$616		$684		$602		$618		$575		$697		$836		$797		$852		$874		$788		$55		$56		$50		$36		$37		$35		$192		$216		$225		$94		$97		$96		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$453		$465		$411		$0		$0		$0		$0		$0		$0		$10		$12		$11		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway				$7		$11		$10		$0		$0		$0		$18		$32		$30		$38		$55		$52		$34		$54		$45		$40		$44		$41		$49		$53		$49		$0		$0		$0		$11		$11		$11		$0		$0		$0		$16		$18		$18		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8		$8		$8		$15		$16		$14		$55		$56		$53		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Property Management				L.F. Guideway				$0		$0		$0		$0		$0		$0		$3		$5		$5		$19		$28		$26		$11		$18		$15		$27		$30		$28		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$14		$14		$13		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Agency				L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$11		$18		$15		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8		$8		$8		$3		$4		$3		$41		$42		$40		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Contractor				L.F. Guideway				$7		$11		$10		$0		$0		$0		$15		$27		$25		$19		$28		$26		$11		$18		$15		$12		$14		$13		$49		$53		$49		$0		$0		$0		$11		$11		$11		$0		$0		$0		$16		$18		$18		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$12		$12		$11		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.04		RELOCATION						L.F. Guideway				$0		$0		$0		$0		$0		$0		$2		$3		$3		$1		$2		$2		$6		$10		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10		$11		$10		$0		$0		$0		$24		$27		$27		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8		$8		$8		$0		$0		$0		$0		$0		$0		$8		$8		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				7.05		OTHER						L.F. Guideway				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$117		$120		$115		$518		$518		$491		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$46		$47		$45		$671		$754		$787		$1		$1		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.00 SOFT-COSTS (Total Costs $)								Total		$2,800,858,491		$36,119,000		$62,717,548		$56,502,296		$132,804,580		$212,456,986		$212,032,920		$58,278,000		$93,913,667		$89,612,278		$210,805,963		$337,241,378		$313,712,910		$136,417,000		$214,089,030		$178,854,661		$291,538,000		$327,586,397		$299,165,659		$288,875,000		$315,734,230		$288,341,763		$73,187,000		$75,143,844		$66,381,488		$68,901,236		$70,743,489		$67,503,329		$138,595,538		$138,595,538		$131,370,178		$65,420,740		$73,509,952		$71,857,236		$47,854,816		$54,939,960		$60,976,648		$428,413,885		$439,868,642		$409,180,132		$214,280,878		$256,944,800		$245,176,336		$37,198,985		$38,193,596		$34,408,645		$43,050,471		$44,201,537		$39,821,205		$111,318,897		$117,584,370		$111,772,215		$33,100,000		$37,192,784		$38,782,882		$97,219,739		$99,819,161		$99,619,921		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$109,970,161		$16,557,000		$34,783,158		$31,336,179		$0		$0		$0		$2,535,000		$5,325,561		$5,081,642		$0		$0		$0		$41,085,000		$64,477,652		$53,866,041		$5,565,000		$6,253,107		$5,710,600		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$13,047,850		$14,661,204		$13,638,330		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$300,845		$338,044		$337,369		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$121,281,685		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$41,707,500		$46,864,593		$42,798,715		$22,932,000		$25,064,188		$22,889,670		$0		$0		$0		$0		$0		$0		$7,000,000		$7,000,000		$6,635,071		$0		$0		$0		$0		$0		$0		$19,566,160		$21,985,497		$20,451,625		$0		$0		$0		$0		$0		$0		$1,513,672		$1,654,411		$1,490,461		$13,481,788		$14,735,308		$14,006,946		$0		$0		$0		$11,600,789		$13,035,216		$13,009,197		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.02		FINAL DESIGN						Total		$710,144,625		$0		$0		$0		$106,746,730		$170,770,380		$170,429,521		$13,212,000		$22,941,506		$21,890,750		$64,030,705		$102,434,500		$95,287,907		$0		$0		$0		$41,707,500		$46,864,593		$42,798,715		$22,932,000		$25,064,188		$22,889,670		$17,297,000		$17,759,480		$15,688,587		$18,677,500		$19,728,744		$18,825,138		$40,150,350		$40,150,350		$38,057,204		$23,519,814		$26,428,017		$25,833,838		$0		$0		$0		$35,700,000		$39,019,341		$36,297,061		$95,138,864		$114,081,278		$108,856,181		$15,134,754		$15,986,598		$14,402,341		$14,085,877		$14,878,686		$13,404,222		$24,009,723		$25,361,087		$24,107,497		$21,600,000		$24,270,819		$25,308,467		$35,198,539		$36,139,663		$36,067,528		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$468,182,715		$9,050,000		$14,911,187		$13,433,502		$11,236,750		$17,976,233		$17,940,352		$17,000,000		$27,395,112		$26,140,374		$79,304,746		$126,869,475		$118,018,116		$63,260,000		$99,278,477		$82,939,413		$10,499,000		$11,797,191		$10,773,691		$25,807,000		$28,206,502		$25,759,363		$0		$0		$0		$17,046,868		$17,502,660		$16,701,012		$44,062,447		$44,062,447		$41,765,353		$18,758,352		$21,077,804		$20,603,914		$0		$0		$0		$44,474,480		$45,663,621		$42,477,787		$0		$0		$0		$7,757,783		$7,965,207		$7,175,863		$10,385,042		$10,662,713		$9,606,048		$546,058		$560,658		$532,945		$11,500,000		$12,921,964		$13,474,415		$20,338,449		$20,882,250		$20,840,569		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.04		PROJECT MANAGEMENT						Total		$443,780,910		$4,199,000		$6,766,593		$6,096,029		$14,821,100		$23,710,374		$23,663,048		$13,172,000		$21,072,191		$20,107,052		$21,374,427		$34,194,200		$31,808,559		$19,115,000		$29,998,547		$25,061,443		$10,684,000		$12,005,066		$10,963,531		$18,999,000		$20,765,503		$18,963,930		$42,935,000		$44,082,979		$38,942,561		$17,046,868		$17,502,660		$16,701,012		$18,800,000		$18,800,000		$17,819,905		$12,009,715		$13,494,705		$13,191,305		$22,857,356		$26,241,501		$29,124,863		$28,200,395		$28,954,406		$26,934,331		$93,897,518		$112,592,777		$107,435,856		$12,887,194		$13,231,767		$11,920,510		$10,930,435		$11,222,689		$10,110,530		$21,430,000		$22,002,987		$20,915,387		$0		$0		$0		$13,683,245		$14,049,102		$14,021,060		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$32,176,870		$0		$0		$0		$0		$0		$0		$0		$0		$0		$4,194,136		$6,709,660		$6,241,544		$1,457,000		$2,286,575		$1,910,255		$10,449,000		$11,741,009		$10,722,383		$8,414,000		$9,196,323		$8,398,469		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,510,092		$2,820,462		$2,757,050		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,200,000		$2,258,823		$2,147,170		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.06		PROJECT INITIATION						Total		$217,342,794		$1,285,000		$2,055,706		$1,851,988		$0		$0		$0		$5,240,000		$8,382,803		$7,998,858		$32,780,582		$52,441,442		$48,782,737		$7,500,000		$11,770,291		$9,833,158		$45,987,000		$51,673,249		$47,190,182		$16,291,000		$17,805,716		$16,260,928		$6,115,000		$6,278,500		$5,546,378		$4,230,000		$4,468,081		$4,263,436		$26,158,831		$26,158,831		$24,795,100		$4,403,053		$4,947,486		$4,836,253		$0		$0		$0		$8,925,000		$9,163,633		$8,524,310		$15,438,722		$18,512,615		$17,664,709		$0		$0		$0		$779,564		$800,408		$721,088		$18,872,000		$19,934,192		$18,948,851		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Insurance				Total		$133,630,749		$1,285,000		$2,055,706		$1,851,988		$0		$0		$0		$5,240,000		$8,382,803		$7,998,858		$32,780,582		$52,441,442		$48,782,737		$0		$0		$0		$9,387,000		$10,547,694		$9,632,597		$16,291,000		$17,805,716		$16,260,928		$6,115,000		$6,278,500		$5,546,378		$4,230,000		$4,468,081		$4,263,436		$0		$0		$0		$4,403,053		$4,947,486		$4,836,253		$0		$0		$0		$8,925,000		$9,163,633		$8,524,310		$15,438,722		$18,512,615		$17,664,709		$0		$0		$0		$0		$0		$0		$8,472,000		$8,698,521		$8,268,556		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Mobilization				Total		$79,632,920		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$7,000,000		$10,985,604		$9,177,614		$36,600,000		$41,125,555		$37,557,585		$0		$0		$0		$0		$0		$0		$0		$0		$0		$22,546,954		$22,546,954		$21,371,520		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$779,564		$800,408		$721,088		$10,400,000		$11,366,979		$10,805,113		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Maintenance of Traffic				Total		$4,079,124		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$500,000		$784,686		$655,544		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,611,877		$3,611,877		$3,423,580		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.07		FINANCE CHARGES						Total		$601,632,384		$528,000		$850,860		$766,540		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$124,939,000		$140,387,589		$128,207,844		$173,500,000		$189,631,810		$173,179,735		$3,100,000		$3,182,887		$2,811,737		$7,595,000		$7,595,000		$7,247,137		$0		$0		$0		$0		$0		$0		$24,997,460		$28,698,458		$31,851,785		$268,000,000		$275,165,675		$255,968,070		$1,397,973		$1,676,313		$1,599,536		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$44,633,090		$4,500,000		$7,198,972		$6,485,560		$0		$0		$0		$7,119,000		$11,388,774		$10,867,150		$9,121,366		$14,592,101		$13,574,048		$4,000,000		$6,277,488		$5,244,351		$0		$0		$0		$0		$0		$0		$2,740,000		$2,813,261		$2,485,213		$4,305,000		$4,187,714		$3,995,911		$2,423,910		$2,423,910		$2,297,545		$4,019,714		$4,516,748		$4,415,198		$0		$0		$0		$1,800,000		$1,848,128		$1,719,189		$8,407,801		$10,081,818		$9,620,055		$576,960		$592,387		$533,682		$4,167,636		$4,279,069		$3,855,017		$6,287,560		$6,287,560		$5,976,768		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Safety Certification				Total		$5,976,768		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,287,560		$6,287,560		$5,976,768		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Off-Site LRV Testing				Total		$38,656,322		$4,500,000		$7,198,972		$6,485,560		$0		$0		$0		$7,119,000		$11,388,774		$10,867,150		$9,121,366		$14,592,101		$13,574,048		$4,000,000		$6,277,488		$5,244,351		$0		$0		$0		$0		$0		$0		$2,740,000		$2,813,261		$2,485,213		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.09		OTHER SOFT COSTS						Total		$51,713,256		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,000,000		$1,026,738		$907,012		$0		$0		$0		$0		$0		$0		$200,000		$224,730		$219,677		$0		$0		$0		$8,700,000		$8,932,617		$8,309,411		$0		$0		$0		$842,294		$864,815		$779,113		$1,188,245		$1,220,016		$1,099,113		$24,491,768		$25,146,619		$23,903,630		$0		$0		$0		$16,097,872		$16,528,290		$16,495,300		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

				8.00 SOFT-COSTS (Percent of Total Hard-Costs)								Total		100.0%		25.0%		25.0%		25.0%		31.4%		31.4%		31.4%		30.9%		30.9%		30.9%		31.6%		31.6%		31.6%		55.9%		55.9%		55.9%		41.6%		41.6%		41.6%		31.1%		31.1%		31.1%		12.2%		12.2%		12.2%		24.6%		24.6%		24.6%		41.1%		41.1%		41.1%		24.8%		24.8%		24.8%		18.1%		18.1%		18.1%		74.0%		74.0%		74.0%		28.6%		28.6%		28.6%		19.2%		19.2%		19.2%		23.0%		23.0%		23.0%		38.1%		38.1%		38.1%		23.0%		23.0%		23.0%		33.6%		33.6%		33.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.01		PLANNING/FEASIBILITY STUDIES						Total		3.9%		11.4%		11.4%		11.4%		0.0%		0.0%		0.0%		1.3%		1.3%		1.3%		0.0%		0.0%		0.0%		16.8%		16.8%		16.8%		0.8%		0.8%		0.8%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.3%		2.3%		2.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.1%		0.1%		0.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		4.3%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		6.0%		6.0%		6.0%		2.5%		2.5%		2.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.1%		2.1%		2.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		3.4%		3.4%		3.4%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.8%		0.8%		0.8%		4.6%		4.6%		4.6%		0.0%		0.0%		0.0%		4.0%		4.0%		4.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.02		FINAL DESIGN						Total		25.4%		0.0%		0.0%		0.0%		25.3%		25.3%		25.3%		7.0%		7.0%		7.0%		9.6%		9.6%		9.6%		0.0%		0.0%		0.0%		6.0%		6.0%		6.0%		2.5%		2.5%		2.5%		2.9%		2.9%		2.9%		6.7%		6.7%		6.7%		11.9%		11.9%		11.9%		8.9%		8.9%		8.9%		0.0%		0.0%		0.0%		6.2%		6.2%		6.2%		12.7%		12.7%		12.7%		7.8%		7.8%		7.8%		7.5%		7.5%		7.5%		8.2%		8.2%		8.2%		15.0%		15.0%		15.0%		12.2%		12.2%		12.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.03		CONSTRUCTION MANAGEMENT						Total		16.7%		6.3%		6.3%		6.3%		2.7%		2.7%		2.7%		9.0%		9.0%		9.0%		11.9%		11.9%		11.9%		25.9%		25.9%		25.9%		1.5%		1.5%		1.5%		2.8%		2.8%		2.8%		0.0%		0.0%		0.0%		6.1%		6.1%		6.1%		13.1%		13.1%		13.1%		7.1%		7.1%		7.1%		0.0%		0.0%		0.0%		7.7%		7.7%		7.7%		0.0%		0.0%		0.0%		4.0%		4.0%		4.0%		5.5%		5.5%		5.5%		0.2%		0.2%		0.2%		8.0%		8.0%		8.0%		7.0%		7.0%		7.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.04		PROJECT MANAGEMENT						Total		15.8%		2.9%		2.9%		2.9%		3.5%		3.5%		3.5%		7.0%		7.0%		7.0%		3.2%		3.2%		3.2%		7.8%		7.8%		7.8%		1.5%		1.5%		1.5%		2.0%		2.0%		2.0%		7.1%		7.1%		7.1%		6.1%		6.1%		6.1%		5.6%		5.6%		5.6%		4.5%		4.5%		4.5%		8.7%		8.7%		8.7%		4.9%		4.9%		4.9%		12.5%		12.5%		12.5%		6.7%		6.7%		6.7%		5.8%		5.8%		5.8%		7.3%		7.3%		7.3%		0.0%		0.0%		0.0%		4.7%		4.7%		4.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		1.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.6%		0.6%		0.6%		0.6%		0.6%		0.6%		1.5%		1.5%		1.5%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.0%		1.0%		1.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.8%		0.8%		0.8%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.06		PROJECT INITIATION						Total		7.8%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		2.8%		2.8%		2.8%		4.9%		4.9%		4.9%		3.1%		3.1%		3.1%		6.6%		6.6%		6.6%		1.8%		1.8%		1.8%		1.0%		1.0%		1.0%		1.5%		1.5%		1.5%		7.8%		7.8%		7.8%		1.7%		1.7%		1.7%		0.0%		0.0%		0.0%		1.5%		1.5%		1.5%		2.1%		2.1%		2.1%		0.0%		0.0%		0.0%		0.4%		0.4%		0.4%		6.5%		6.5%		6.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Insurance				Total		4.8%		0.9%		0.9%		0.9%		0.0%		0.0%		0.0%		2.8%		2.8%		2.8%		4.9%		4.9%		4.9%		0.0%		0.0%		0.0%		1.3%		1.3%		1.3%		1.8%		1.8%		1.8%		1.0%		1.0%		1.0%		1.5%		1.5%		1.5%		0.0%		0.0%		0.0%		1.7%		1.7%		1.7%		0.0%		0.0%		0.0%		1.5%		1.5%		1.5%		2.1%		2.1%		2.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.9%		2.9%		2.9%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Mobilization				Total		2.8%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.9%		2.9%		2.9%		5.2%		5.2%		5.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		6.7%		6.7%		6.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.4%		0.4%		0.4%		3.6%		3.6%		3.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Maintenance of Traffic				Total		0.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		1.1%		1.1%		1.1%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.07		FINANCE CHARGES						Total		21.5%		0.4%		0.4%		0.4%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		17.8%		17.8%		17.8%		18.7%		18.7%		18.7%		0.5%		0.5%		0.5%		2.7%		2.7%		2.7%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		9.5%		9.5%		9.5%		46.3%		46.3%		46.3%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.08		TRAINING/START-UP/TESTING						Total		1.6%		3.1%		3.1%		3.1%		0.0%		0.0%		0.0%		3.8%		3.8%		3.8%		1.4%		1.4%		1.4%		1.6%		1.6%		1.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.5%		0.5%		0.5%		1.5%		1.5%		1.5%		0.7%		0.7%		0.7%		1.5%		1.5%		1.5%		0.0%		0.0%		0.0%		0.3%		0.3%		0.3%		1.1%		1.1%		1.1%		0.3%		0.3%		0.3%		2.2%		2.2%		2.2%		2.2%		2.2%		2.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Safety Certification				Total		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		2.2%		2.2%		2.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

								Off-Site LRV Testing				Total		1.4%		3.1%		3.1%		3.1%		0.0%		0.0%		0.0%		3.8%		3.8%		3.8%		1.4%		1.4%		1.4%		1.6%		1.6%		1.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.5%		0.5%		0.5%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

				8.09		OTHER SOFT COSTS						Total		1.8%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.2%		0.2%		0.2%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.1%		0.1%		0.1%		0.0%		0.0%		0.0%		1.5%		1.5%		1.5%		0.0%		0.0%		0.0%		0.4%		0.4%		0.4%		0.6%		0.6%		0.6%		8.4%		8.4%		8.4%		0.0%		0.0%		0.0%		5.6%		5.6%		5.6%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%		0.0%

																				$3,173,329						$20,759,341						$9,579,120						$9,001,025						$5,323,919





TotalCost_Sum

		SUMMARY ANALYSIS: TOTAL COSTS

												Unit		Special		Sacramento Stage I										Pittsburgh Light Rail Stage I										Portland MAX Segment I										Los Angeles – Long Beach Blue Line										San Jose North Corridor										Hudson-Bergen MOS-I										Hudson-Bergen MOS-II										Hiawatha Corridor										Portland Interstate MAX										San Diego Mission Valley East										St. Louis St. Clair Cnty Extension										Salt Lake North South Corridor										Southern New Jersey Light Rail Transit System										Portland Westside/Hillsboro MAX										Sacramento South Corridor										Sacramento Folsom Corridor										Pasadena Gold Line										Denver Southwest Corridor										Pittsburgh Light Rail Stage II										1										2										3										4										5										6										7										8										9										10										11												0

												of		Analyses		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost		Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost				Units		Unit Costs 
$2003-National		Total Costs				Percent of Total Cost

				Asset Category								Measure								$1984-Local		$2003-National								$1985-Local		$2003-National								$1984-Local		$2003-National								$1987-Local		$2003-National								$1986-Local		$2003-National								$1999-Local		$2003-National								$2000-Local		$2003-National								$2002-Local		$2003-National								$2002-Local		$2003-National								$2003-Local		$2003-National								$1999-Local		$2003-National								$1998-Local		$2003-National								$2002-Local		$2003-National								$1996-Local		$2003-National								$2002-Local		$2003-National								$2002-Local		$2003-National								$2002-Local		$2003-National								$1999-Local		$2003-National								$2003-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National								$0-Local		$2003-National										$0-Local		$2003-National

				0.00 TOTAL PROJECT COST								L.F. Guideway						$2,344				$2,602		$1,615				$10				$11		$40				$0				$0		$0				$22,181				$24,288		$21,615				$8				$8		$31				$0				$0		$0				$3,939				$4,030		$3,586				$18				$19		$70				$0				$0		$0				$3,133				$3,478		$3,387				$6				$6		$22				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0				$0				$0		$0						$0				$0		$0

				0.01		PROCUREMENT TYPE						DB / DBB						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Track Miles				Track Miles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Stations				Each						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Vehicles in Service				Revenue Vehicles						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

										Peak		Revenue Vehicles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Midday		Revenue Vehicles						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Headway				Minutes						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

										Peak		Minutes						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Midday		Minutes						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Ridership				Unlinked Trips						$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0										$0												$0

										Peak Period - Peak Direction		Unlinked Trips						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Weekday		Unlinked Trips						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Annual		Unlinked Trips						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

				0.04		STAFFING						FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Administrative				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Operators				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Maintenance				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Vehicle		FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

										Non-Vehicle		FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

								Other (e.g., Fare Inspection)				FTE's						$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0				$0						0						$0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway				111,936		$601		$46,678,400		$67,274,572		25.8%		82,198		$3,932		$202,419,030		$323,177,846		36.4%		80,179		$1,814		$94,599,637		$145,462,935		38.3%		119,283		$1,705		$148,719,104		$203,346,460		17.0%		82,252		$1,008		$65,887,000		$82,936,175		17.3%		45,900		$4,783		$213,937,981		$219,535,351		21.6%		30,704		$13,714		$421,838,000		$421,059,325		34.6%		61,248		$4,159		$280,857,379		$254,741,016		41.6%		30,408		$3,854		$119,609,651		$117,182,944		34.2%		28,969		$4,731		$144,602,103		$137,063,605		30.4%		91,872		$1,276		$106,693,929		$117,191,136		32.4%		79,200		$695		$43,199,327		$55,044,620		13.9%		139,958		$1,493		$218,795,747		$208,972,855		21.7%		92,126		$4,439		$357,388,524		$408,917,537		37.1%		33,264		$1,262		$45,383,025		$41,978,791		19.7%		68,070		$817		$60,103,859		$55,595,398		26.1%		73,730		$1,180		$89,154,842		$87,013,905		22.1%		44,687		$1,057		$40,300,000		$47,219,037		22.8%		28,763		$3,354		$94,133,841		$96,457,838		24.4%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				69,724								27.2%				82198
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				2.00 YARDS & SHOPS								Rev. Vehicles				50		$114,694		$3,979,000		$5,734,677		2.2%		97		$610,922		$37,116,525		$59,259,441		6.7%		100		$182,404		$11,602,000		$18,240,436		4.7%		54		$836,212		$33,024,821		$45,155,466		3.8%		50		$569,105		$21,291,136		$28,455,266		5.6%		70		$665,057		$45,367,000		$46,553,960		4.6%		0		$0		$0		$0		0.0%		26		$1,278,436		$36,647,066		$33,239,329		5.4%		24		$579,457		$14,194,955		$13,906,960		4.1%		0		$0		$0		$0		0.0%		24		$604,261		$13,203,257		$14,502,275		4.0%		23		$1,225,356		$22,118,327		$28,183,191		7.1%		20		$2,164,772		$45,330,570		$43,295,442		4.5%		36		$621,051		$19,540,459		$22,357,843		2.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		25		$649,928		$16,647,970		$16,248,191		4.1%		18		$26,038		$400,000		$468,675		0.2%		28		$150,982		$3,875,595		$4,227,488		1.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				34								3.2%				5280
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				4.00 STATIONS								Stations				28		$528,625		$10,270,000		$14,801,490		5.7%		12		$4,561,262		$34,282,779		$54,735,144		6.2%		25		$922,433		$15,107,000		$23,060,829		6.1%		22		$4,095,337		$65,893,479		$90,097,407		7.5%		22		$267,730		$4,914,000		$5,890,055		1.3%		14		$8,693,070		$118,599,991		$121,702,983		12.0%		2		$74,349,254		$148,973,500		$148,698,508		12.2%		17		$2,456,984		$46,050,906		$41,768,725		6.8%		10		$1,117,672		$11,408,179		$11,176,724		3.3%		4		$14,278,198		$60,253,996		$57,112,792		12.7%		8		$1,383,667		$10,077,816		$11,069,334		3.1%		16		$1,038,914		$13,045,531		$16,622,627		4.2%		20		$2,327,760		$48,743,551		$46,555,197		4.8%		20		$5,735,752		$100,259,433		$114,715,045		10.4%		6		$3,461,696		$22,454,518		$20,770,178		9.7%		10		$1,725,365		$18,652,818		$17,253,648		8.1%		13		$3,899,517		$51,941,011		$50,693,715		12.9%		5		$4,452,415		$19,000,000		$22,262,077		10.7%		11		$3,751,421		$41,348,161		$41,265,630		10.7%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				14								7.8%				13.2052095295
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				5.00 VEHICLES								Rev. Vehicles				36		$1,385,188		$34,600,000		$49,866,752		19.1%		55		$1,666,231		$57,399,440		$91,642,705		10.3%		26		$1,747,093		$25,218,000		$45,424,414		10.2%		54		$2,024,117		$79,939,129		$109,302,292		9.1%		50		$1,530,947		$55,611,000		$76,547,356		14.6%		29		$3,487,505		$98,559,000		$101,137,650		9.9%		23		$3,293,127		$75,882,000		$75,741,929		6.2%		26		$2,606,299		$74,711,000		$67,763,774		11.1%		24		$2,987,696		$73,189,604		$71,704,693		20.9%		11		$3,283,068		$38,100,000		$36,113,744		8.0%		24		$2,774,228		$60,617,537		$66,581,464		18.4%		23		$3,806,697		$68,712,893		$87,554,028		22.0%		20		$3,531,197		$73,943,650		$70,623,931		7.3%		36		$3,441,474		$108,280,886		$123,893,047		11.2%		24		$2,347,485		$60,908,467		$56,339,651		26.4%		14		$2,357,882		$35,687,292		$33,010,346		15.5%		25		$20,649		$528,933		$516,231		0.1%		18		$2,128,567		$32,700,000		$38,314,206		18.5%		28		$2,371,580		$68,400,544		$66,404,226		17.7%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				29								13.5%
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				6.00 SPECIAL CONDITIONS								L.F. Guideway				111,936		$156		$12,153,425		$17,515,949		6.7%		82,198		$196		$10,038,972		$16,145,284		1.8%		80,179		$110		$5,756,000		$8,850,823		2.3%		119,283		$1,901		$152,349,392		$226,720,205		17.4%		82,252		$135		$8,487,000		$11,127,202		2.2%		45,900		$2,704		$120,964,991		$124,129,860		12.2%		30,704		$5,491		$168,917,500		$168,605,694		13.9%		61,248		$166		$11,243,000		$10,197,536		1.7%		30,408		$646		$19,493,599		$19,647,688		5.6%		28,969		$673		$20,575,510		$19,502,853		4.3%		91,872		$91		$7,572,009		$8,316,990		2.3%		79,200		$138		$8,598,856		$10,956,670		2.8%		139,958		$341		$49,960,495		$47,717,506		5.0%		92,126		$345		$27,762,340		$31,765,171		2.9%		33,264		$219		$7,878,469		$7,287,496		3.4%		68,070		$152		$11,159,388		$10,322,309		4.8%		73,730		$902		$68,108,837		$66,473,292		16.9%		44,687		$37		$1,400,000		$1,640,364		0.8%		28,763		$624		$17,520,479		$17,953,028		4.5%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				69,724								5.9%
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																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

																								0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%										0.0%				0								0.0%

				7.00 RIGHT-OF-WAY								L.F. Guideway				111,936		$224		$17,408,000		$25,089,030		9.6%		82,198		$430		$21,511,920		$35,373,261		3.9%		80,179		$295		$15,070,000		$23,692,758		6.1%		119,283		$689		$60,084,803		$82,155,094		6.8%		82,252		$887		$54,617,000		$72,994,755		14.4%		45,900		$1,014		$45,338,038		$46,524,241		4.6%		30,704		$1,270		$39,077,000		$39,004,867		3.2%		61,248		$726		$49,026,000		$44,467,171		7.3%		30,408		$209		$6,473,336		$6,342,001		1.9%		28,969		$1,512		$46,200,000		$43,791,469		9.7%		91,872		$255		$21,349,279		$23,449,753		6.5%		79,200		$684		$42,497,770		$54,150,695		13.6%		139,958		$575		$84,302,000		$80,517,240		8.4%		92,126		$797		$64,199,462		$73,455,873		6.7%		33,264		$795		$28,596,906		$26,451,818		12.4%		68,070		$72		$5,311,529		$4,913,105		2.3%		73,730		$134		$10,101,841		$9,859,259		2.5%		44,687		$1,012		$38,600,000		$45,227,167		21.8%		28,763		$105		$2,950,000		$3,022,830		0.8%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				69,724								7.5%

																						$26,581,804		0.0%								$921,610		0.0%								$42,348,841,190		0.0%								$2,322,499		0.0%								$1,072,639		0.0%								$51,188,888,097		0.0%								$2,743,443		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$1,267,019		0.0%								$74,662		0.0%								$73,650,437		0.0%								$343,649		0.0%								$0		0.0%								$0		0.0%								$4,134,124		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$14,398		0.0%								$37,250		0.0%								$34,635,217		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$1,026,738		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$3,107,386		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$1,252,621		0.0%								$37,412		0.0%								$7,272,806		0.0%								$343,649		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$2,559		0.0%								$0		0.0%								$323,422		0.0%								$0		0.0%								$0		0.0%								$20,535		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

				TOTAL HARD COSTS								L.F. Guideway				111,936		$1,862		$144,602,862		$208,406,794		80.0%		82,198		$8,225		$422,720,484		$676,051,455		76.1%		80,179		$3,708		$188,519,637		$297,280,035		76.4%		119,283		$7,794		$666,463,892		$929,678,739		76.0%		82,252		$3,851		$243,931,878		$316,728,744		64.1%		45,900		$15,663		$700,602,000		$718,932,212		70.6%		30,704		$30,220		$929,599,000		$927,883,045		76.3%		61,248		$8,919		$602,243,000		$546,241,633		89.2%		30,408		$9,024		$280,473,836		$274,411,879		80.3%		28,969		$11,035		$337,248,339		$319,666,672		70.9%		91,872		$3,157		$264,073,556		$290,054,741		80.1%		79,200		$4,246		$263,945,371		$336,319,421		84.7%		139,958		$3,949		$578,631,974		$552,654,141		57.5%		92,126		$9,302		$748,986,965		$856,977,448		77.8%		33,264		$5,379		$193,451,659		$178,940,622		83.9%		68,070		$2,548		$187,509,529		$173,444,219		81.3%		73,730		$3,869		$292,299,412		$285,280,224		72.4%		44,687		$3,776		$144,000,000		$168,723,111		81.3%		28,763		$10,090		$289,238,602		$290,219,246		74.8%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				0								76.5%

				8.00 SOFT-COSTS								% of Hard Costs		$0		$144,602,862		25.0%		$36,119,000		$52,055,989		20.0%		$422,720,484		31.4%		$132,804,580		$212,032,920		23.9%		$188,519,637		30.1%		$58,278,000		$89,612,278		23.6%		$666,463,892		31.0%		$210,805,963		$288,239,003		24.0%		$243,931,878		54.2%		$136,417,000		$171,716,790		35.9%		$700,602,000		41.6%		$291,538,000		$299,165,659		29.4%		$929,599,000		31.1%		$288,875,000		$288,341,763		23.7%		$602,243,000		12.2%		$73,187,000		$66,381,488		10.8%		$280,473,836		24.6%		$68,901,236		$67,503,329		19.7%		$337,248,339		41.1%		$138,595,538		$131,370,178		29.1%		$264,073,556		24.8%		$65,420,740		$71,857,236		19.9%		$263,945,371		18.1%		$47,854,816		$60,976,648		15.3%		$578,631,974		74.0%		$428,413,885		$409,180,132		42.5%		$748,986,965		28.6%		$214,280,878		$245,176,336		22.2%		$193,451,659		19.2%		$37,198,985		$34,408,645		16.1%		$187,509,529		23.0%		$43,050,471		$39,821,205		18.7%		$292,299,412		38.1%		$111,318,897		$108,645,720		27.6%		$144,000,000		23.0%		$33,100,000		$38,782,882		18.7%		$289,238,602		34.3%		$97,219,739		$99,619,921		25.2%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%		$0		0.0%		$0		$0		0.0%				$0		$0						23.5%

																						$5,029,744,252,204,110		0.0%								$0		0.0%								$31,779,488,836,902		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$1,785,027,400,636,100		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$4,307,121,737,435,960		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$126,908,858,258		0.0%								$1,785,027,400,636,100		0.0%								$5,533,396,623,233,110		0.0%								$0		0.0%								$10,356,453,432,986,700		0.0%								$7,413,030,735,791,340		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$2,156,200,342,025,540		0.0%								$157,340,615,926		0.0%								$113,112,979,313,572		0.0%								$4,909,038,257,608,930		0.0%								$0		0.0%								$0		0.0%								$163,880,084,830,227		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$978,468,664,520,215		0.0%								$42,428,238,389		0.0%								$117,134,365,341,990		0.0%								$4,909,038,257,608,930		0.0%								$45,691,854,644		0.0%								$10,087,960,178,178,200		0.0%								$6,431,460,060,857,560		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$112,038,175,646,132		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$660,252,549,411,415		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$297,261,031,193,565		0.0%								$65,069,455,305		0.0%								$2,170,134,883,290,410		0.0%								$1,253,179,907,175,800		0.0%								$0		0.0%								$272,720,527,354,497		0.0%								$5,826,752,498,647,440		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$297,261,031,193,565		0.0%								$65,069,455,305		0.0%								$90,421,187,397,829		0.0%								$1,253,179,907,175,800		0.0%								$0		0.0%								$272,720,527,354,497		0.0%								$2,542,572,544,824,320		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$1,374,607,600,492,440		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$3,322,561,216,392,930		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$123,036,783,726,286		0.0%								$0		0.0%								$16,018,159,773,882,300		0.0%								$2,130,198,784,420,000		0.0%								$0		0.0%								$2,236,107,618,050		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$1,040,991,938,031,940		0.0%								$18,105,911,078		0.0%								$0		0.0%								$1,174,544,285,998,190		0.0%								$0		0.0%								$80,883,508,587,298		0.0%								$1,837,850,091,606,350		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$1,837,850,091,606,350		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$1,040,991,938,031,940		0.0%								$18,105,911,078		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%

																						$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$7,350,341,937,087,690		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%								$0		0.0%												0.0%
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																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

																						0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%								0.0%		0.0%												0.0%

				TOTAL PROJECT COST								L.F. Guideway				111,936		$2,327		$180,721,862		$260,462,783		100.0%		82,198		$10,804		$555,525,064		$888,084,376		100.0%		80,179		$4,825		$246,797,637		$386,892,313		100.0%		119,283		$10,210		$877,269,855		$1,217,917,742		100.0%		82,252		$5,938		$380,348,878		$488,445,534		100.0%		45,900		$22,181		$992,140,000		$1,018,097,872		100.0%		30,704		$39,611		$1,218,474,000		$1,216,224,808		100.0%		61,248		$10,002		$675,430,000		$612,623,121		100.0%		30,408		$11,244		$349,375,072		$341,915,209		100.0%		28,969		$15,570		$475,843,877		$451,036,850		100.0%		91,872		$3,939		$329,494,296		$361,911,977		100.0%		79,200		$5,016		$311,800,187		$397,296,069		100.0%		139,958		$6,872		$1,007,045,859		$961,834,273		100.0%		92,126		$11,964		$963,267,843		$1,102,153,784		100.0%		33,264		$6,414		$230,650,644		$213,349,268		100.0%		68,070		$3,133		$230,560,000		$213,265,423		100.0%		73,730		$5,343		$403,618,310		$393,925,943		100.0%		44,687		$4,644		$177,100,000		$207,505,993		100.0%		28,763		$13,553		$386,458,341		$389,839,167		100.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%		0		$0		$0		$0		0.0%				0		$10,189						100.0%

				GUIDEWAY ELEMENTS												26%						GUIDEWAY ELEMENTS (25.8%)				36%						GUIDEWAY ELEMENTS (36.4%)				38%						GUIDEWAY ELEMENTS (38.3%)				17%						GUIDEWAY ELEMENTS (17.0%)				17%						GUIDEWAY ELEMENTS (17.3%)				22%						GUIDEWAY ELEMENTS (21.6%)				35%						GUIDEWAY ELEMENTS (34.6%)				42%						GUIDEWAY ELEMENTS (41.6%)				34%						GUIDEWAY ELEMENTS (34.2%)				30%						GUIDEWAY ELEMENTS (30.4%)				32%						GUIDEWAY ELEMENTS (32.4%)				14%						GUIDEWAY ELEMENTS (13.9%)				22%						GUIDEWAY ELEMENTS (21.7%)				37%						GUIDEWAY ELEMENTS (37.1%)				20%						GUIDEWAY ELEMENTS (19.7%)				26%						GUIDEWAY ELEMENTS (26.1%)				22%						GUIDEWAY ELEMENTS (22.1%)				23%						GUIDEWAY ELEMENTS (22.8%)				24%						GUIDEWAY ELEMENTS (24.4%)

				YARDS & SHOPS												2%						YARDS & SHOPS (2.2%)				7%						YARDS & SHOPS (6.7%)				5%						YARDS & SHOPS (4.7%)				4%						YARDS & SHOPS (3.8%)				6%						YARDS & SHOPS (5.6%)				5%						YARDS & SHOPS (4.6%)				0%						YARDS & SHOPS (0.0%)				5%						YARDS & SHOPS (5.4%)				4%						YARDS & SHOPS (4.1%)				0%						YARDS & SHOPS (0.0%)				4%						YARDS & SHOPS (4.0%)				7%						YARDS & SHOPS (7.1%)				5%						YARDS & SHOPS (4.5%)				2%						YARDS & SHOPS (2.0%)				0%						YARDS & SHOPS (0.0%)				0%						YARDS & SHOPS (0.0%)				4%						YARDS & SHOPS (4.1%)				0%						YARDS & SHOPS (0.2%)				1%						YARDS & SHOPS (1.0%)

				SYSTEMS												11%						SYSTEMS (10.8%)				11%						SYSTEMS (10.8%)				9%						SYSTEMS (8.6%)				14%						SYSTEMS (14.4%)				9%						SYSTEMS (8.7%)				6%						SYSTEMS (5.8%)				6%						SYSTEMS (6.1%)				15%						SYSTEMS (15.4%)				10%						SYSTEMS (10.3%)				6%						SYSTEMS (5.8%)				14%						SYSTEMS (13.5%)				21%						SYSTEMS (21.1%)				6%						SYSTEMS (5.7%)				7%						SYSTEMS (7.4%)				12%						SYSTEMS (12.2%)				25%						SYSTEMS (24.5%)				14%						SYSTEMS (13.8%)				7%						SYSTEMS (6.5%)				16%						SYSTEMS (15.8%)

				STATIONS												6%						STATIONS (5.7%)				6%						STATIONS (6.2%)				6%						STATIONS (6.1%)				8%						STATIONS (7.5%)				1%						STATIONS (1.3%)				12%						STATIONS (12.0%)				12%						STATIONS (12.2%)				7%						STATIONS (6.8%)				3%						STATIONS (3.3%)				13%						STATIONS (12.7%)				3%						STATIONS (3.1%)				4%						STATIONS (4.2%)				5%						STATIONS (4.8%)				10%						STATIONS (10.4%)				10%						STATIONS (9.7%)				8%						STATIONS (8.1%)				13%						STATIONS (12.9%)				11%						STATIONS (10.7%)				11%						STATIONS (10.7%)

				VEHICLES												19%						VEHICLES (19.1%)				10%						VEHICLES (10.3%)				10%						VEHICLES (10.2%)				9%						VEHICLES (9.1%)				15%						VEHICLES (14.6%)				10%						VEHICLES (9.9%)				6%						VEHICLES (6.2%)				11%						VEHICLES (11.1%)				21%						VEHICLES (20.9%)				8%						VEHICLES (8.0%)				18%						VEHICLES (18.4%)				22%						VEHICLES (22.0%)				7%						VEHICLES (7.3%)				11%						VEHICLES (11.2%)				26%						VEHICLES (26.4%)				15%						VEHICLES (15.5%)				0%						VEHICLES (0.1%)				18%						VEHICLES (18.5%)				18%						VEHICLES (17.7%)

				SPECIAL CONDITIONS												7%						SPECIAL CONDITIONS (6.7%)				2%						SPECIAL CONDITIONS (1.8%)				2%						SPECIAL CONDITIONS (2.3%)				17%						SPECIAL CONDITIONS (17.4%)				2%						SPECIAL CONDITIONS (2.2%)				12%						SPECIAL CONDITIONS (12.2%)				14%						SPECIAL CONDITIONS (13.9%)				2%						SPECIAL CONDITIONS (1.7%)				6%						SPECIAL CONDITIONS (5.6%)				4%						SPECIAL CONDITIONS (4.3%)				2%						SPECIAL CONDITIONS (2.3%)				3%						SPECIAL CONDITIONS (2.8%)				5%						SPECIAL CONDITIONS (5.0%)				3%						SPECIAL CONDITIONS (2.9%)				3%						SPECIAL CONDITIONS (3.4%)				5%						SPECIAL CONDITIONS (4.8%)				17%						SPECIAL CONDITIONS (16.9%)				1%						SPECIAL CONDITIONS (0.8%)				5%						SPECIAL CONDITIONS (4.5%)

				RIGHT-OF-WAY												10%						RIGHT-OF-WAY (9.6%)				4%						RIGHT-OF-WAY (3.9%)				6%						RIGHT-OF-WAY (6.1%)				7%						RIGHT-OF-WAY (6.8%)				14%						RIGHT-OF-WAY (14.4%)				5%						RIGHT-OF-WAY (4.6%)				3%						RIGHT-OF-WAY (3.2%)				7%						RIGHT-OF-WAY (7.3%)				2%						RIGHT-OF-WAY (1.9%)				10%						RIGHT-OF-WAY (9.7%)				6%						RIGHT-OF-WAY (6.5%)				14%						RIGHT-OF-WAY (13.6%)				8%						RIGHT-OF-WAY (8.4%)				7%						RIGHT-OF-WAY (6.7%)				12%						RIGHT-OF-WAY (12.4%)				2%						RIGHT-OF-WAY (2.3%)				3%						RIGHT-OF-WAY (2.5%)				22%						RIGHT-OF-WAY (21.8%)				1%						RIGHT-OF-WAY (0.8%)

				SOFT-COSTS												20%						SOFT-COSTS (20.0%)				24%						SOFT-COSTS (23.9%)				24%						SOFT-COSTS (23.6%)				24%						SOFT-COSTS (24.0%)				36%						SOFT-COSTS (35.9%)				29%						SOFT-COSTS (29.4%)				24%						SOFT-COSTS (23.7%)				11%						SOFT-COSTS (10.8%)				20%						SOFT-COSTS (19.7%)				29%						SOFT-COSTS (29.1%)				20%						SOFT-COSTS (19.9%)				15%						SOFT-COSTS (15.3%)				43%						SOFT-COSTS (42.5%)				22%						SOFT-COSTS (22.2%)				16%						SOFT-COSTS (16.1%)				19%						SOFT-COSTS (18.7%)				28%						SOFT-COSTS (27.6%)				19%						SOFT-COSTS (18.7%)				25%						SOFT-COSTS (25.2%)





TotalCost_Sum

		GUIDEWAY ELEMENTS (36.4%)

		YARDS & SHOPS (6.7%)

		SYSTEMS (10.8%)

		STATIONS (6.2%)

		VEHICLES (10.3%)

		SPECIAL CONDITIONS (1.8%)

		RIGHT-OF-WAY (3.9%)

		SOFT-COSTS (23.9%)



0.3643742526

0.066813412

0.1079191955

0.0617123893

0.103324663

0.0180711414

0.0387235813

0.2390613648



AdjustmentFactors

		Cost Adjustment Factors										Model Base Year =		2003

		Source: 2003 Means Heavy Construction Cost Data

				Inflation								City To National Conversion

				Year		Index		% Increase				City		Factor

				1970		28.7						Akron, OH		99.4

				1971		32.1		11.8%				Albany, NY		95.7

				1972		34.8		8.4%				Albuquerque, NM		89.7

				1973		37.7		8.3%				Allentown, PA		100.7

				1974		41.4		9.8%				Anaheim, CA		107.6

				1975		44.8		8.2%				Anchorage, AK		125.9

				1976		46.9		4.7%				Ann Arbor, MI		103.2

				1977		49.5		5.5%				Annapolis, MD		89.2

				1978		53.5		8.1%				Arlington, VA		89.8

				1979		57.8		8.0%				Atlanta, GA		89.6

				1980		62.9		8.8%				Atlantic City, NJ		106.3

				1981		70.0		11.3%				Austin, TX		79.7

				1982		76.1		8.7%				Bakersfield, CA		105.7

				1983		80.2		5.4%				Baltimore, MD		91.2

				1984		82.0		2.2%				Bangor, ME		90.6

				1985		82.6		0.7%				Baton Rouge, LA		80.1

				1986		84.2		1.9%				Berkeley, CA		117.6

				1987		87.7		4.2%				Billings, MT		89.8

				1988		89.9		2.5%				Birmingham, AL		87.7

				1989		92.1		2.4%				Bismarck, ND		85.1

				1990		94.3		2.4%				Boise, ID		93.0

				1991		96.8		2.7%				Boston, MA		115.0

				1992		99.4		2.7%				Boulder, CO		84.6

				1993		101.7		2.3%				Bronx, NY		128.3

				1994		104.4		2.7%				Brooklyn, NY		129.9

				1995		107.6		3.1%				Buffalo, NY		101.8

				1996		110.2		2.4%				Burlington, VT		85.5

				1997		112.8		2.4%				Cedar Rapids, IA		91.9

				1998		115.1		2.0%				Champaign, IL		102.0

				1999		117.6		2.2%				Charleston, SC		74.3

				2000		120.9		2.8%				Charleston, WV		94.5

				2001		125.1		3.5%				Charlotte, NC		74.4

				2002		128.7		2.9%				Chattanooga, TN		79.8

		Estimated		2003		132.1		2.7%				Cheyenne, WY		79.6

				2004		135.8		2.8%				Chicago, IL		113.6

				2005		139.8		2.9%				Cincinnati, OH		94.4

				2006		143.9		3.0%				Cleveland, OH		102.7

				2007		148.0		2.8%				College Park, MD		89.9

				2008		152.2		2.8%				Colorado Springs, CO		93.0

				2009		156.6		2.9%				Columbia, SC		74.1

				2010		161.1		2.9%				Columbus, GA		76.8

				2011		165.8		2.9%				Columbus, OH		95.8

				2012		170.5		2.9%				Dallas, TX		84.6

				2013		175.4		2.9%				Davenport, IA		96.9

				2014		180.5		2.9%				Dayton, OH		92.3

				2015		185.6		2.9%				Dearborn, MI		107.4

				2016		191.0		2.9%				Denver, CO		95.9

				2017		196.5		2.9%				Des Moines, IA		91.8

				2018		202.1		2.9%				Detroit, MI		107.6

				2019		207.9		2.9%				Dubuque, IA		89.3

				2020		213.9		2.9%				Durham, NC		75.5

				2021		220.0		2.9%				East St. Louis, IL		100.0

				2022		226.3		2.9%				Elizabeth, NJ		106.3

				2023		232.8		2.9%				Eugene, OR		103.5

				2024		239.5		2.9%				Everett, WA		101.4

				2025		246.4		2.9%				Fairbanks, AK		125.1

				2026		253.5		2.9%				Fairfax, VA		89.9

				2027		260.8		2.9%				Flint, MI		98.8

				2028		268.3		2.9%				Fort Collins, CO		91.3

				2029		276.0		2.9%				Fort Lauderdale, FL		84.3

				2030		283.9		2.9%				Fort Myers, FL		78.0

				2031		292.1		2.9%				Fort Wayne, IN		91.7

				2032		300.4		2.9%				Fort Worth, TX		81.7

				2033		309.1		2.9%				Fresno, CA		107.7

				2034		318.0		2.9%				Galveston, TX		85.6

				2035		327.1		2.9%				Gary, IN		101.6

				2036		336.5		2.9%				Grand Forks, ND		80.6

				2037		346.1		2.9%				Green Bay, WI		96.9

				2038		356.1		2.9%				Greensboro, NC		75.6

				2039		366.3		2.9%				Harrisburg, PA		94.6

				2040		376.8		2.9%				Hartford, CT		105.4

				2041		387.7		2.9%				Honolulu, HI		123.2

				2042		398.8		2.9%				Houston, TX		87.5

				2043		410.3		2.9%				Huntsville, AL		85.9

				2044		422.0		2.9%				Idaho Falls, ID		80.8

				2045		434.2		2.9%				Indianapolis, IN		94.6

				2046		446.6		2.9%				Jackson, MS		75.0

				2047		459.5		2.9%				Jacksonville, FL		81.7

				2048		472.7		2.9%				Jamaica, NY		129.5

				2049		486.2		2.9%				Kansas City, KS		97.2

				2050		500.2		2.9%				Kansas City, MO		101.7

												Knoxville, TN		79.3

												Lakeland, FL		79.6

												Lansing, MI		98.7

												Las Vegas, NV		103.8

												Lexington, KY		83.5

												Lincoln, NE		84.9

												Little Rock, AR		81.6

												Logan, UT		88.7

												Long Beach, CA		104.9

												Long Island City, NY		130.1

												Los Angeles, CA		107.5

												Louisville, KY		90.8

												Lynchburg, VA		75.8

												Madison, WI		98.1

												Memphis, TN		85.7

												Miami, FL		84.5

												Milwaukee, WI		100.8

												Minneapolis, MN		113.2

												Missoula, MT		87.0

												Mobile, AL		81.3

												Montgomery, AL		79.5

												Morgantown, WV		94.3

												Nashville, TN		86.2

												New Britain, CT		105.6

												New Haven, CT		106.7

												New London, CT		104.3

												New Orleans, LA		86.7

												New York, NY		132.6

												Newark, NJ		109.5

												Newport News, VA		80.9

												Newport, RI		102.1

												Norfolk, VA		81.8

												Oakland, CA		118.2

												Oklahoma City, OK		82.8

												Olympia, WA		102.3

												Omaha, NE		90.6

												Orlando, FL		83.4

												Oxnard, CA		107.1

												Palm Springs, CA		103.8

												Palo Alto, CA		116.9

												Panama City, FL		70.6

												Pasadena, CA		105.2

												Pensacola, FL		80.7

												Peoria, IL		102.4

												Philadelphia, PA		111.4

												Phoenix, AZ		88.3

												Pittsburgh, PA		100.2

												Portland, ME		91.0

												Portland, OR		104.8

												Portsmouth, NH		89.2

												Prescott, AZ		84.5

												Providence, RI		102.3

												Provo, UT		88.9

												Queens, NY		129.1

												Raleigh, NC		75.7

												Rapid City, SD		78.3

												Redding, CA		110.1

												Reno, NV		99.3

												Richmond, VA		83.8

												Riverside, CA		106.8

												Roanoke, VA		74.8

												Rochester, NY		99.3

												Rock Island, IL		98.3

												Rockford, IL		104.7

												Sacramento, CA		111.0

												Saint Paul, MN		111.6

												Salt Lake City, UT		90.1

												San Antonio, TX		81.1

												San Diego, CA		105.5

												San Francisco, CA		123.6

												San Jose, CA		119.7

												San Juan, PR		85.2

												San Mateo, CA		117.9

												Santa Barbara, CA		107.2

												Santa Cruz, CA		113.2

												Santa Fe, NM		89.1

												Savannah, GA		80.0

												Scranton, PA		96.9

												Seattle, WA		103.4

												Shreveport, LA		79.7

												Silver Spring, MD		88.6

												Sioux City, IA		87.9

												Sioux Falls, SD		80.6

												Springfield, IL		99.3

												Springfield, MO		88.2

												St. Louis, MO		102.3

												St. Petersburg, FL		81.2

												Stamford, CT		108.6

												State College, PA		95.4

												Staten Island, NY		129.6

												Syracuse, NY		95.5

												Tacoma, WA		102.4

												Tallahassee, FL		76.0

												Tampa, FL		80.3

												Tempe/Mesa, AZ		85.7

												Toledo, OH		100.8

												Trenton, NJ		107.5

												Tucson, AZ		85.8

												Tulsa, OK		81.2

												US 30 City Average		100.0

												Utica, NY		92.4

												Washington, DC		95.7

												West Palm Beach, FL		82.1

												Wheeling, WV		95.0

												White Plains, NY		118.6

												Wilmington, DE		102.0

												Winston-Salem, NC		75.0

												Worcester, MA		106.0

												Yakima, WA		98.0

												Yonkers, NY		120.7

												Youngstown, OH		96.6

												192



Pittsburgh Light Rail Stage 1

GUIDEWAY ELEMENTS (38.3%)

YARDS & SHOPS (4.7%)

SYSTEMS (8.6%)

STATIONS (6.1%)

VEHICLES (10.2%)

SPECIAL CONDITIONS (2.3%)

RIGHT-OF-WAY (6.1%)

SOFT-COSTS (23.6%)

0.3833085201

0.0470101746

0.0857666234

0.0612120934

0.1021808811

0.0233227517

0.061062173

0.2361367828

Portland MAX Segment 1

GUIDEWAY ELEMENTS (17.0%)

YARDS & SHOPS (3.8%)

SYSTEMS (14.4%)

STATIONS (7.5%)

VEHICLES (9.1%)

SPECIAL CONDITIONS (17.4%)

RIGHT-OF-WAY (6.8%)

SOFT-COSTS (24.0%)

0.1695249223

0.0376449969

0.1441439749

0.0751119836

0.0911226216

0.173663088

0.0684906733

0.2402977394

Los Angeles - Long Beach Blue Line

GUIDEWAY ELEMENTS (17.3%)

YARDS & SHOPS (5.6%)

SYSTEMS (8.7%)

STATIONS (1.3%)

VEHICLES (14.6%)

SPECIAL CONDITIONS (2.2%)

RIGHT-OF-WAY (14.4%)

SOFT-COSTS (35.9%)

0.1732278017

0.0559779119

0.087090416

0.0129197174

0.146210501

0.0223137243

0.1435971109

0.3586628169

San Jose North Corridor

GUIDEWAY ELEMENTS (21.6%)

YARDS & SHOPS (4.6%)

SYSTEMS (5.8%)

STATIONS (12.0%)

VEHICLES (9.9%)

SPECIAL CONDITIONS (12.2%)

RIGHT-OF-WAY (4.6%)

SOFT-COSTS (29.4%)

0.2156328552

0.0457264096

0.0582931844

0.1195395715

0.0993398109

0.1219233077

0.0456972181

0.2938476425

Hudson - Bergen MOS-I

GUIDEWAY ELEMENTS (34.6%)

YARDS & SHOPS (0.0%)

SYSTEMS (6.1%)

STATIONS (12.2%)

VEHICLES (6.2%)

SPECIAL CONDITIONS (13.9%)

RIGHT-OF-WAY (3.2%)

SOFT-COSTS (23.7%)

0.3462018886

0

0.0614793586

0.1222623544

0.062276257

0.1386303688

0.0320704422

0.2370793304

Hudson - Bergen MOS-II

GUIDEWAY ELEMENTS (41.6%)

YARDS & SHOPS (5.4%)

SYSTEMS (15.4%)

STATIONS (6.8%)

VEHICLES (11.1%)

SPECIAL CONDITIONS (1.7%)

RIGHT-OF-WAY (7.3%)

SOFT-COSTS (10.8%)

0.4158201131

0.054257386

0.1535431481

0.0681801316

0.1106124987

0.0166456924

0.0725848719

0.1083561583

Hiawatha Corridor

GUIDEWAY ELEMENTS (34.2%)

YARDS & SHOPS (4.1%)

SYSTEMS (10.3%)

STATIONS (3.3%)

VEHICLES (20.9%)

SPECIAL CONDITIONS (5.6%)

RIGHT-OF-WAY (1.9%)

SOFT-COSTS (19.7%)

0.3423531345

0.0406295587

0.1033402635

0.0326530995

0.2094871955

0.0557956207

0.0185283282

0.1972127994

Portland Interstate MAX

GUIDEWAY ELEMENTS (30.4%)

YARDS & SHOPS (0.0%)

SYSTEMS (5.8%)

STATIONS (12.7%)

VEHICLES (8.0%)

SPECIAL CONDITIONS (4.3%)

RIGHT-OF-WAY (9.7%)

SOFT-COSTS (29.1%)

0.303885602

0

0.057827223

0.1266255571

0.0800682784

0.0432400436

0.0970906682

0.2912626277

San Diego Misson Valley East

GUIDEWAY ELEMENTS (32.4%)

YARDS & SHOPS (4.0%)

SYSTEMS (13.5%)

STATIONS (3.1%)

VEHICLES (18.4%)

SPECIAL CONDITIONS (2.3%)

RIGHT-OF-WAY (6.5%)

SOFT-COSTS (19.9%)

0.3238111564

0.0400712764

0.1352367235

0.030585707

0.1839714306

0.0229806983

0.0647940776

0.1985489303

St. Louis St. Clair County Extension

GUIDEWAY ELEMENTS (13.9%)

YARDS & SHOPS (7.1%)

SYSTEMS (21.1%)

STATIONS (4.2%)

VEHICLES (22.0%)

SPECIAL CONDITIONS (2.8%)

RIGHT-OF-WAY (13.6%)

SOFT-COSTS (15.3%)

0.1385481113

0.070937504

0.2109449248

0.0418393944

0.2203747652

0.0275780976

0.1362980902

0.1534791126

Salt Lake North South Corridor

GUIDEWAY ELEMENTS (21.7%)

YARDS & SHOPS (4.5%)

SYSTEMS (5.7%)

STATIONS (4.8%)

VEHICLES (7.3%)

SPECIAL CONDITIONS (5.0%)

RIGHT-OF-WAY (8.4%)

SOFT-COSTS (42.5%)

0.2172649287

0.0450134114

0.0571532681

0.0484025137

0.0734262986

0.0496109433

0.0837121758

0.4254164604

Southern New Jersey Light Rail Transit System

GUIDEWAY ELEMENTS (37.1%)

YARDS & SHOPS (2.0%)

SYSTEMS (7.4%)

STATIONS (10.4%)

VEHICLES (11.2%)

SPECIAL CONDITIONS (2.9%)

RIGHT-OF-WAY (6.7%)

SOFT-COSTS (22.2%)

0.3710167703

0.0202855926

0.0742844906

0.1040826118

0.1124099458

0.0288209974

0.066647571

0.2224520205

Portland Westside/Hillsboro MAX

GUIDEWAY ELEMENTS (26.1%)

YARDS & SHOPS (0.0%)

SYSTEMS (24.5%)

STATIONS (8.1%)

VEHICLES (15.5%)

SPECIAL CONDITIONS (4.8%)

RIGHT-OF-WAY (2.3%)

SOFT-COSTS (18.7%)

0.2606864113

0

0.2454660088

0.0809022294

0.1547852706

0.0484012318

0.023037513

0.186721335

Sacramento Folsom Corridor

GUIDEWAY ELEMENTS (22.1%)

YARDS & SHOPS (4.1%)

SYSTEMS (13.8%)

STATIONS (12.9%)

VEHICLES (0.1%)

SPECIAL CONDITIONS (16.9%)

RIGHT-OF-WAY (2.5%)

SOFT-COSTS (27.6%)

0.2208889941

0.0412468159

0.1382890135

0.12868844

0.0013104774

0.1687456575

0.025028204

0.2758023976

Pasadena Gold Line

GUIDEWAY ELEMENTS (22.8%)

YARDS & SHOPS (0.2%)

SYSTEMS (6.5%)

STATIONS (10.7%)

VEHICLES (18.5%)

SPECIAL CONDITIONS (0.8%)

RIGHT-OF-WAY (21.8%)

SOFT-COSTS (18.7%)

0.2275550536

0.002258611

0.0654997177

0.1072840203

0.1846414455

0.0079051383

0.2179559571

0.1869000565

Denver Southwest Corridor

GUIDEWAY ELEMENTS (24.4%)

YARDS & SHOPS (1.0%)

SYSTEMS (15.8%)

STATIONS (10.7%)

VEHICLES (17.7%)

SPECIAL CONDITIONS (4.5%)

RIGHT-OF-WAY (0.8%)

SOFT-COSTS (25.2%)

0.2435808236

0.0100284936

0.1578694921

0.1069925439

0.1769933179

0.0453360095

0.007633423

0.2515658965

Pittsburgh Light Rail Stage II

GUIDEWAY ELEMENTS (25.8%)

YARDS & SHOPS (2.2%)

SYSTEMS (10.8%)

STATIONS (5.7%)

VEHICLES (19.1%)

SPECIAL CONDITIONS (6.7%)

RIGHT-OF-WAY (9.6%)

SOFT-COSTS (20.0%)

0.2582886181

0.0220172588

0.1079782865

0.0568276571

0.191454424

0.0672493348

0.0963248154

0.1998596053

Sacramento Stage 1

GUIDEWAY ELEMENTS (19.7%)

YARDS & SHOPS (0.0%)

SYSTEMS (12.2%)

STATIONS (9.7%)

VEHICLES (26.4%)

SPECIAL CONDITIONS (3.4%)

RIGHT-OF-WAY (12.4%)

SOFT-COSTS (16.1%)

0.1967608857

0

0.1223940827

0.0973529387

0.2640723908

0.0341575851

0.1239836382

0.1612784788

Sacramento South Corridor

Help:
The proper conversion process is as follows: 
National Avg Cost = Cost City A *100/(Conversion Factor for City A)



CostFunctions

		MODEL COST FUNCTIONS

				FTA FIXED GUIDEWAY								Units		Baseline Cost Functions				Model Pivot Point				Full Sample Pivot Point				Select Agencies Pivot Point				Full Sample				Full Sample				User Selected Sample				User Selected Sample

				CAPITAL COSTING SYSTEM								of								$2003 National										% Recalibrated Cost Functions				Unit Recalibrated Cost Functions				% Recalibrated Cost Functions				Unit Recalibrated Cost Functions

				LIGHT RAIL SYSTEMS								Measure		Slope		Asymptote		Units		Unit Cost		Units		Unit Cost		Units		Unit Cost		Slope		Asymptote		Slope		Asymptote		Slope		Asymptote		Slope		Asymptote

				0.00 TOTAL PROJECT COST								L.F. Guideway						Warning: Do not enter model pivot point values from the "Normalization" worksheet.  These numbers must not reflect changes to the model cost baseline				69,724		$10,189

				0.01		PROCUREMENT TYPE						DB / DBB										0		$0		0		$0

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles										0		$0		0		$0

								Track Miles				Track Miles										0		$0		0		$0

								Stations				Each										0		$0		0		$0

								Vehicles in Service				Revenue Vehicles										0		$0		0		$0

										Peak		Revenue Vehicles										0		$0		0		$0

										Midday		Revenue Vehicles										0		$0		0		$0

								Headway				Minutes										0		$0		0		$0

										Peak		Minutes										0		$0		0		$0

										Midday		Minutes										0		$0		0		$0

								Ridership				Unlinked Trips										0		$0		0		$0

										Peak Period - Peak Direction		Unlinked Trips										0		$0		0		$0

										Weekday		Unlinked Trips										0		$0		0		$0

										Annual		Unlinked Trips										0		$0		0		$0

				0.04		STAFFING						FTE's										0		$0		0		$0

								Administrative				FTE's										0		$0		0		$0

								Operators				FTE's										0		$0		0		$0

								Maintenance				FTE's										0		$0		0		$0

										Vehicle		FTE's										0		$0		0		$0

										Non-Vehicle		FTE's										0		$0		0		$0

								Other (e.g., Fare Inspection)				FTE's										0		$0		0		$0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway						69,724		$2,941		69,724		$2,941		69,724		$2,941

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		5,476,681.14		642.21		58,608		$1,358		58,608		$1,358		58,608		$1,358		5,476,681.14		642.21		5,476,681.14		642.21		5,476,681.14		642.21		5,476,681.14		642.21

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		1,000,491.86		1,050.01		12,744		$1,838		12,744		$1,838		12,744		$1,838		1,000,491.86		1,050.01		1,000,491.86		1,050.01		1,000,491.86		1,050.01		1,000,491.86		1,050.01

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		1,104,469.29		3,509.70		4,578		$4,878		4,578		$4,878		4,578		$4,878		1,104,469.29		3,509.70		1,104,469.29		3,509.70		1,104,469.29		3,509.70		1,104,469.29		3,509.70

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		13,796,397.58		212.76		8,762		$1,648		8,762		$1,648		8,762		$1,648		13,796,397.58		212.76		13,796,397.58		212.76		13,796,397.58		212.76		13,796,397.58		212.76

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		1,382,304.95		9,304.70		8,067		$16,511		8,067		$16,511		8,067		$16,511		1,382,304.95		9,304.70		1,382,304.95		9,304.70		1,382,304.95		9,304.70		1,382,304.95		9,304.70

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		1,486,387.03		2,044.49		5,796		$3,491		5,796		$3,491		5,796		$3,491		1,486,387.03		2,044.49		1,486,387.03		2,044.49		1,486,387.03		2,044.49		1,486,387.03		2,044.49

				1.07		DIRECT FIXATION TRACK						Track Feet		181,749.99		226.31		16,144		$403		16,144		$403		16,144		$403		181,749.99		226.31		181,749.99		226.31		181,749.99		226.31		181,749.99		226.31

				1.08		BALLASTED TRACK						Track Feet		3,032,517.61		96.16		103,740		$149		103,740		$149		103,740		$149		3,032,517.61		96.16		3,032,517.61		96.16		3,032,517.61		96.16		3,032,517.61		96.16

				1.09		EMBEDDED TRACK						Track Feet		3,841,351.04		132.73		25,104		$309		25,104		$309		25,104		$309		3,841,351.04		132.73		3,841,351.04		132.73		3,841,351.04		132.73		3,841,351.04		132.73

				1.10		SPECIAL TRACKWORK						Track Feet		2,622,882.05		15.08		180,245		$63		180,245		$63		114,189		$63		2,622,882.05		15.08		2,622,882.05		15.08		2,622,882.05		13.05		2,622,882.05		6.66

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway				35.88		264,949		$454		264,949		$454		74,509		$454		0.00		35.88		0.00		35.88		0.00		35.88		0.00		35.88

				2.00 YARDS & SHOPS								Rev.  Vehicle						44		$723,407		43		$685,245		43		$685,245

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle				558,912.22		25		$558,912		25		$558,912		25		$558,912		0.00		558,912.22		0.00		558,912.22		0.00		558,912.22		0.00		558,912.22

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle				558,912.22		25		$558,912		25		$558,912		0		$0		0.00		558,912.22		0.00		558,912.22		0.00		558,912.22		0.00		558,912.22

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle				558,912.22		25		$558,912		25		$558,912		0		$0		0.00		558,912.22		0.00		558,912.22		0.00		558,912.22		0.00		558,912.22

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle				67,996.34		40		$67,996		40		$67,996		34		$67,996		0.00		67,996.34		0.00		67,996.34		0.00		67,996.34		0.00		67,996.34

								Storage Building				Rev.  Vehicle

								Yard Trackwork				Track Feet

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle				67,996.34		40		$67,996		40		$67,996		0		$0		0.00		67,996.34		0.00		67,996.34		0.00		67,996.34		0.00		67,996.34

								Storage Building				Rev.  Vehicle

								Yard Trackwork				Track Feet

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle				67,996.34		40		$67,996		40		$67,996		0		$0		0.00		67,996.34		0.00		67,996.34		0.00		67,996.34		0.00		67,996.34

								Storage Building				Rev.  Vehicle

								Yard Trackwork				Track Feet

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		27,919,011.21		37,851.55		48		$744,263		48		$744,263		48		$744,263		27,919,011.21		37,851.55		27,919,011.21		37,851.55		27,919,011.21		37,851.55		27,919,011.21		37,851.55

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		27,919,011.21		37,851.55		48		$744,263		48		$744,263		0		$0		27,919,011.21		37,851.55		27,919,011.21		37,851.55		27,919,011.21		37,851.55		27,919,011.21		37,851.55

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		27,919,011.21		37,851.55		48		$744,263		48		$744,263		0		$0		27,919,011.21		37,851.55		27,919,011.21		37,851.55		27,919,011.21		37,851.55		27,919,011.21		37,851.55

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		2,202,319.60		1.43		189,250		$58		189,250		$58		71,403		$58		2,202,319.60		1.43		2,202,319.60		1.43		2,202,319.60		0.96		2,202,319.60		-17.77

								Storage Building				L.F. Guideway

								Yard Trackwork				L.F. Guideway

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway				40.61		662,373		$41		662,373		$41		51,246		$41		0.00		40.61		0.00		40.61		0.00		40.61		0.00		40.61

				3.00 SYSTEMS								Track Feet						132,812		$509		132,812		$509		132,812		$509

				3.01		SIGNAL SYSTEM						Track Feet		11,320,439.85		68.13		132,812		$176		132,812		$176		132,812		$176		11,320,439.85		68.13		11,320,439.85		68.13		11,320,439.85		68.13		11,320,439.85		68.13

								Train Control - Wayside				Track Feet

								Train Control - On Board Systems				Rev. Vehicle

								Train Control - Centralized Systems				Track Feet

								Crossing Protection				Intersections

				3.02		ELECTRIFICATION						Track Feet		7,325,912.63		151.17		140,191		$224		140,191		$224		123,760		$224		7,325,912.63		151.17		7,325,912.63		151.17		7,325,912.63		146.48		7,325,912.63		144.24

								Substations				Track Feet

								Power Distribution / Connections				Track Feet

								Catenary				Track Feet

								Third Rail				Track Feet

				3.03		COMMUNICATIONS						Track Feet		7,609,373.45		15.75		157,714		$74		157,714		$74		137,750		$74		7,609,373.45		15.75		7,609,373.45		15.75		7,609,373.45		14.26		7,609,373.45		8.75				8.7548703009

				3.04		REVENUE COLLECTION						Station		1,312,064.63		121,248.54		15		$271,502		15		$271,502		14		$271,502		1,312,064.63		121,248.54		1,312,064.63		121,248.54		1,312,064.63		119,524.91		1,312,064.63		117,388.95

								Central Revenue Counting				Each

								Revenue Collection - In Station				Station

								Revenue Collection - On Vehicle				Rev.  Vehicle

				3.05		CENTRAL CONTROL						L.F. Guideway		3,103,458.05		56.62		441,582		$217		441,582		$217		96,001		$217		3,103,458.05		56.62		3,103,458.05		56.62		3,103,458.05		50.01		3,103,458.05		31.33

				3.06		ELEVATORS / ESCALATORS						Each				235,362.68		11		$1,643,742		11		$1,643,742		11		$1,643,742		0.00		235,362.68		0.00		235,362.68		0.00		235,362.68		0.00		235,362.68

								Elevators				Each

								Escalators				Each

				4.00 STATIONS								Station						14		$7,318,267		14		$7,318,267		14		$7,318,267

				4.01		AT-GRADE CENTER PLATFORM						Station		21,606,405.11		-309,213.21		8		$6,873,065		8		$6,873,065		8		$6,873,065		21,606,405.11		-309,213.21		21,606,405.11		-309,213.21		21,606,405.11		-309,213.21		21,606,405.11		-309,213.21

				4.02		AT-GRADE SIDE PLATFORM						Station		21,606,405.11		-313,667.27		11		$2,206,162		11		$2,206,162		11		$2,206,162		21,606,405.11		-313,667.27		21,606,405.11		-313,667.27		21,606,405.11		-313,667.27		21,606,405.11		-313,667.27

				4.03		SUBWAY CENTER PLATFORM						Station				27,957,064.11		1		$34,123,764		1		$34,123,764		1		$34,123,764		0.00		27,957,064.11		0.00		27,957,064.11		0.00		27,957,064.11		0.00		27,957,064.11

				4.04		SUBWAY SIDE PLATFORM						Station				27,957,064.11		2		$24,873,714		2		$24,873,714		2		$24,873,714		0.00		27,957,064.11		0.00		27,957,064.11		0.00		27,957,064.11		0.00		27,957,064.11

				4.05		ELEVATED CENTER PLATFORM						Station				3,469,000.56		2		$3,469,001		2		$3,469,001		2		$3,469,001		0.00		3,469,000.56		0.00		3,469,000.56		0.00		3,469,000.56		0.00		3,469,000.56

				4.06		ELEVATED SIDE PLATFORM						Station				3,717,208.57		2		$3,717,209		2		$3,717,209		2		$3,717,209		0.00		3,717,208.57		0.00		3,717,208.57		0.00		3,717,208.57		0.00		3,717,208.57

				4.07		PARKING LOTS						Spaces		1,158,741.13		2,874.12		2,823		$4,752		2,823		$4,752		1,650		$4,752		1,158,741.13		2,874.12		1,158,741.13		2,874.12		1,158,741.13		2,697.62		1,158,741.13		2,582.28

				4.08		PARKING GARAGES						Spaces				16,195.53		1,340		$16,196		1,340		$16,196		1,209		$16,196		0.00		16,195.53		0.00		16,195.53		0.00		16,195.53		0.00		16,195.53

				4.09		PEDESTRIAN OVERPASSES						Each				903,310.19		2		$903,310		2		$903,310		2		$903,310		0.00		903,310.19		0.00		903,310.19		0.00		903,310.19		0.00		903,310.19

				4.10		SIGNAGE & GRAPHICS						Station				92,362.80		66		$92,363		66		$92,363		13		$92,363		0.00		92,362.80		0.00		92,362.80		0.00		92,362.80		0.00		92,362.80

				5.00 VEHICLES								Rev. Vehicle						29		$2,462,686		29		$2,462,686		29		$2,462,686

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		20,651,063.60		1,500,741.23		29		$2,462,686		29		$2,462,686		29		$2,462,686		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		20,651,063.60		1,500,741.23		29		$2,462,686		29		$2,462,686		29		$2,462,686		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		20,651,063.60		1,500,741.23		29		$2,462,686		29		$2,462,686		29		$2,462,686		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		20,651,063.60		1,500,741.23		29		$2,462,686		29		$2,462,686		29		$2,462,686		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23		20,651,063.60		1,500,741.23

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				127,277.47		137		$127,277		137		$127,277		25		$127,277		0.00		127,277.47		0.00		127,277.47		0.00		127,277.47		0.00		127,277.47

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle				7,159.21		137		$20,026		137		$20,026		33		$20,026		0.00		7,159.21		0.00		7,159.21		0.00		7,159.21		0.00		7,159.21

								Maintenance Of Way Vehicles				Rev. Vehicle

								Automobiles / Trucks				Rev. Vehicle

				6.00 SPECIAL CONDITIONS								L.F. Guideway						69,724		$791		69,724		$791		69,724		$791

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		14,791,612.60		0.00		69,724		$222		69,724		$222		69,724		$222		14,791,612.60		0.00		14,791,612.60		0.00		14,791,612.60		0.00		14,791,612.60		0.00

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway				111.49		220,791		$353		220,791		$353		92,968		$353		0.00		111.49		0.00		111.49		0.00		111.49		0.00		111.49

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway				42.20		331,187		$200		331,187		$200		68,289		$200		0.00		42.20		0.00		42.20		0.00		42.20		0.00		42.20

				6.04		DEMOLITIONS						L.F. Guideway				33.18		94,625		$45		94,625		$45		64,823		$45		0.00		33.18		0.00		33.18		0.00		33.18		0.00		33.18

								Buildings				L.F. Guideway

								Other Removals				L.F. Guideway

								Asbestos Abatement				L.F. Guideway

								Railroads				L.F. Guideway

				6.05		ROADWAY CHANGES						L.F. Guideway				67.33		165,593		$160		165,593		$160		72,405		$160		0.00		67.33		0.00		67.33		0.00		67.33		0.00		67.33

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway				282.75		110,396		$448		110,396		$448		67,573		$448		0.00		282.75		0.00		282.75		0.00		282.75		0.00		282.75

				6.07		LANDSCAPING						L.F. Guideway				20.20		264,949		$77		264,949		$77		78,428		$77		0.00		20.20		0.00		20.20		0.00		20.20		0.00		20.20

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway				0.36		662,373		$116		662,373		$116		70,900		$116		0.00		0.36		0.00		0.36		0.00		0.36		0.00		0.36

				7.00 RIGHT-OF-WAY								L.F. Guideway						69,724		$615		69,724		$615		69,724		$615

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		7,674,903.95		355.40		69,724		$496		69,724		$496		69,724		$496		7,674,903.95		355.40		7,674,903.95		355.40		7,674,903.95		355.40		7,674,903.95		355.40

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway				22.21		662,373		$211		662,373		$211		76,560		$211		0.00		22.21		0.00		22.21		0.00		22.21		0.00		22.21

				7.03		ACQUISITION-RELATED COST						L.F. Guideway				17.36		120,432		$30		120,432		$30		69,782		$30		0.00		17.36		0.00		17.36		0.00		17.36		0.00		17.36

								Property Management				L.F. Guideway

								Agency				L.F. Guideway

								Contractor				L.F. Guideway

				7.04		RELOCATION						L.F. Guideway				3.48		165,593		$8		165,593		$8		71,820		$8		0.00		3.48		0.00		3.48		0.00		3.48		0.00		3.48

				7.05		OTHER						L.F. Guideway				75.66		264,949		287.5082558679		264,949		287.5082558679		41,311		287.5082558679		0.00		75.66		0.00		75.66		0.00		75.66		0.00		75.66

				8.00 SOFT-COSTS (Percent of Total Hard-Costs)								Total				35.0%								31.6%				31.6%

				8.01		PLANNING/FEASIBILITY STUDIES						Distribution				5.9%								1.7%				1.7%								0.02								0.02

				8.02		PRELIMINARY ENGINEERING & DESIGN						Distribution				0.0%								1.2%				1.2%								0.01								0.01

				8.02		FINAL DESIGN						Distribution				8.4%								7.9%				7.9%								0.08								0.08

				8.03		CONSTRUCTION MANAGEMENT						Distribution				11.2%								6.2%				6.2%								0.06								0.06

				8.04		PROJECT MANAGEMENT						Distribution				4.9%								5.4%				5.4%								0.05								0.05

				8.05		PROJECT MANAGEMENT OVERSIGHT						Distribution				0.2%								0.3%				0.3%								0.00								0.00

				8.06		PROJECT INITIATION						Distribution				2.3%								2.2%				2.2%								0.02								0.02

								Insurance				Distribution				1.7%								1.2%				1.2%								0.01								0.01

								Mobilization				Distribution				0.6%								1.0%				1.0%								0.01								0.01

								Maintenance of Traffic				Distribution				0.0%								0.1%				0.1%								0.00								0.00

				8.07		FINANCE CHARGES						Distribution				0.1%								5.1%				5.1%								0.05								0.05

				8.08		TRAINING/START-UP/TESTING						Distribution				2.0%								0.7%				0.7%								0.01								0.01

								Safety Certification				Distribution				0.0%								0.1%				0.1%								0.00								0.00

								Off-Site LRV Testing				Distribution				2.0%								0.5%				0.5%								0.01								0.01

				8.09		OTHER SOFT COSTS						Distribution				0.0%								0.9%				0.9%								0.01								0.01

																								31.6%				31.6%



Help:
These are the sample means for the data set used to estimate the default cost functions.  Note that the model pivot point is based on $2003 dollars.  Hence, the adjusted models will automatically adjust the estimated models to reflect a new cost baseline

Help:
These are the default cost functions estimated with the original data set

Help:
Percent value for 8.00 is based on total soft costs as a percent of total hard costs (sample average). In contrast, for 8.01 through 8.09, the percentages reflect the distribution of total soft costs amoung soft cost elements based on the sample data.

Help:
These are the sample means for all projects included in the model database.

Help:
These are the sample means for all projects pre-selected by the model user using the Project Select button located on the ProjectSelect  Worksheet.

Help:
These are the adjusted cost function to reflect (1) additions of new project to the database and (2) changes in the base year for cost analysis.  The adjustment is performed by comparing the model pivot point and the current database pivot point

Help:
These are the adjusted cost function to reflect (1) additions of new project to the database and (2) changes in the base year for cost analysis.  The adjustment is performed by comparing the model pivot point and the current database pivot point

Help:
These are the adjusted cost function to reflect (1) additions of new project to the database and (2) changes in the base year for cost analysis.  The adjustment is performed by comparing the model pivot point and the current database pivot point

Help:
These are the adjusted cost function to reflect (1) additions of new project to the database and (2) changes in the base year for cost analysis.  The adjustment is performed by comparing the model pivot point and the current database pivot point



StandardLRT

		STANDARD MODEL LRT

				Note: The "Standard Model LRT" represents the proportions of vertical grade types and other componenets used ti construct a "typical"  LRT investment and provides the baseline for project cost variance analysis																												Input Proportions for Database Projects

				FTA FIXED GUIDEWAY								Units		Standard Model LRT: Units								Units		Standard Model LRT: Mix								Sacramento Stage I		Pittsburgh Light Rail Stage I		Portland MAX Segment I		Los Angeles – Long Beach Blue Line		San Jose North Corridor		Hudson-Bergen MOS-I		Hudson-Bergen MOS-II		Hiawatha Corridor		Portland Interstate MAX		San Diego Mission Valley East		St. Louis St. Clair Cnty Extension		Salt Lake North South Corridor		Southern New Jersey Light Rail Transit System		Portland Westside/Hillsboro MAX		Sacramento South Corridor		Sacramento Folsom Corridor		Pasadena Gold Line		Denver Southwest Corridor		Pittsburgh Light Rail Stage II		1		2		3		4		5		6		7		8		9		10		11

				CAPITAL COSTING SYSTEM								of		Full				Select				of		Full		Select				Full

				LIGHT RAIL SYSTEMS								Measure		Sample		Unit Cost		Agencies		Unit Cost		Measure		Sample		Agencies				Sample

				0.00 TOTAL PROJECT COST								L.F. Guideway		69,724		$10,189		69,724				L.F. Guideway		100%		100%

				0.01		PROCUREMENT TYPE						DB / DBB		0		$0		0		$0

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		0		$0		0		$0		Route Miles

								Track Miles				Track Miles		0		$0		0		$0		Track Miles

								Stations				Each		0		$0		0		$0		Each

								Vehicles in Service				Revenue Vehicles		0		$0		0		$0		Revenue Vehicles

										Peak		Revenue Vehicles		0		$0		0		$0		Revenue Vehicles

										Midday		Revenue Vehicles		0		$0		0		$0		Revenue Vehicles

								Headway				Minutes		0		$0		0		$0		Minutes

										Peak		Minutes		0		$0		0		$0		Minutes

										Midday		Minutes		0		$0		0		$0		Minutes

				RIDERSHIP								Unlinked Trips		0		$0		0		$0

										Peak Period - Peak Direction		Unlinked Trips		0		$0		0		$0		Unlinked Trips

						WEEKDAY						Unlinked Trips		0		$0		0		$0		Unlinked Trips per L.F. Guideway		0.39767605						0.39767605

										Annual		Unlinked Trips		0		$0		0		$0		Unlinked Trips

				0.04		STAFFING						FTE's		0		$0		0		$0		FTE's

								Administrative				FTE's		0		$0		0		$0		FTE's

								Operators				FTE's		0		$0		0		$0		FTE's

								Maintenance				FTE's		0		$0		0		$0		FTE's

										Vehicle		FTE's		0		$0		0		$0		FTE's

										Non-Vehicle		FTE's		0		$0		0		$0		FTE's

								Other (e.g., Fare Inspection)				FTE's		0		$0		0		$0		FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		69,724		$2,941		69,724		$2,941		% of Guideway		100%		100%				100%		111,936		82,198		80,179		119,283		82,252		45,900		30,704		61,248		30,408		28,969		91,872		79,200		139,958		92,126		33,264		68,070		73,730		44,687		28,763		0		0		0		0		0		0		0		0		0		0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		58,608		$1,358		58,608		$1,358		% of Guideway		75%		75%				75%		96%		42%		65%		53%		100%		93%		69%		72%		0%		0%		100%		82%		100%		71%		98%		88%		67%		83%		26%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		12,744		$1,838		12,744		$1,838		% of Guideway		9%		9%				9%		0%		24%		0%		27%		0%		0%		1%		0%		87%		0%		0%		18%		0%		10%		0%		11%		5%		0%		3%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		4,578		$4,878		4,578		$4,878		% of Guideway		5%		5%				5%		4%		6%		5%		9%		0%		7%		16%		0%		13%		45%		0%		0%		0%		2%		2%		1%		10%		2%		11%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		8,762		$1,648		8,762		$1,648		% of Guideway		4%		4%				4%		0%		0%		30%		7%		0%		0%		0%		0%		0%		18%		0%		0%		0%		0%		0%		0%		5%		11%		22%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		8,067		$16,511		8,067		$16,511		% of Guideway		4%		4%				4%		0%		13%		0%		3%		0%		0%		15%		28%		0%		11%		0%		0%		0%		17%		0%		0%		3%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		5,796		$3,491		5,796		$3,491		% of Guideway		3%		3%				3%		0%		14%		0%		0%		0%		0%		0%		0%		0%		26%		0%		0%		0%		0%		0%		0%		11%		4%		38%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				1.07		DIRECT FIXATION TRACK						Track Feet		16,144		$403		16,144		$403		Track Feet per L.F. Guideway		0.170611252		0.170611252				0.170611252		0.089622642		0.261173825		0.000000000		0.220685261		0.000000000		0.623093682		0.528204794		0.555120167		0.260457774		1.637336463		0.000000000		0.000000000		0.000000000		0.073573150		0.039081289		0.022036139		0.251277397		0.032582183		0.155129854		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				1.08		BALLASTED TRACK						Track Feet		103,740		$149		103,740		$149		Track Feet per L.F. Guideway		1.487877040		1.487877040				1.487877040		1.289504717		1.255259700		1.711096422		1.229932178		1.168360648		1.376906318		1.457790516		1.257118600		0.673046567		0.362663537		2.000000000		1.646666667		2.000000000		1.380804550		1.960918711		1.160246805		1.648258463		2.038400430		1.720995724		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				1.09		EMBEDDED TRACK						Track Feet		25,104		$309		25,104		$309		Track Feet per L.F. Guideway		0.246351487		0.246351487				0.246351487		0.000000000		0.483538981		0.288903578		0.549382561		0.831639352		0.000000000		0.007002345		0.187761233		1.066495659		0.000000000		0.000000000		0.353333333		0.113177215		0.209560819		0.000000000		0.217188189		0.096477702		0.000000000		0.011646907		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				1.10		SPECIAL TRACKWORK						Track Feet		180,245		$63		114,189		$63		Yes/No		1		1				1

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		264,949		$454		74,509		$454		Yes/No		1		1				1

				2.00 YARDS & SHOPS								Rev.  Vehicle		43		$685,245		43		$685,245		Rev. Vehicles Per L.F. Guideway		0.000412154		0.000477779				0.00041215		0.00032161		0.00066911		0.00032427		0.00045270		0.00060789		0.00063181		0.00074909		0.00042450		0.00078927		0.00037972		0.00026123		0.00029040		0.00014290		0.00039077		0.00072150		0.00020567		0.00033908		0.00040280		0.00097347		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		25		$558,912		25		$558,912		Yes/No		0.000		0.000				0.000		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0		0		$0		Yes/No		0		0				0		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0		0		$0		Yes/No		0		0				0		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		40		$67,996		34		$67,996		Yes/No		0.000		0.000				0.000		0		0.000000000		0.000000000		0.000000000		0.000000000		1.000000000		0.000000000		0.000000000		1.000000000		0.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		1.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

								Storage Building				Rev.  Vehicle		135		$87,400		70		$87,400						0

								Yard Trackwork				Track Feet		6,133		$319		6,133		$319						0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		$0		Yes/No		0		0				0		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

								Storage Building				Rev.  Vehicle		0		$0		0		$0						0

								Yard Trackwork				Track Feet		0		$0		0		$0						0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		$0		Yes/No		0		0				0		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

								Storage Building				Rev.  Vehicle		0		$0		0		$0						0

								Yard Trackwork				Track Feet		0		$0		0		$0						0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		48		$744,263		48		$744,263		Yes/No		1.000		1.000				1.000		1		1.000000000		1.000000000		1.000000000		1.000000000		1.000000000		0.000000000		1.000000000		1.000000000		0.000000000		1.000000000		1.000000000		1.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0		0		$0		Yes/No		0		0				0		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0		0		$0		Yes/No		0		0				0		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		189,250		$58		71,403		$58		Yes/No		0.000		0.000				0.000		0		1.000000000		1.000000000		1.000000000		1.000000000		1.000000000		0.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

								Storage Building				L.F. Guideway		189,250		$53		71,403		$53						0

								Yard Trackwork				L.F. Guideway		1,324,747		$31		45,900		$31						0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		662,373		$41		51,246		$41		Yes/No		0.000		0.000				0.000		0		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		1.000000000		0.000000000		1.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				3.00 SYSTEMS								Track Feet		132,812		$509		132,812		$509		Track Feet Per L.F. Guideway		1.9048398		1.9048398				1.90483978		1.37912736		1.99997251		2.00000000		2.00000000		2.00000000		2.00000000		1.99299766		2.00000000		2.00000000		2.00000000		2.00000000		2.00000000		2.11317721		1.66393852		2.00000000		1.39947113		1.99601356		2.07098261		1.88777249		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000

				3.01		SIGNAL SYSTEM						Track Feet		132,812		$176		132,812		$176		Yes/No		1		1				1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		0		0		0		0		0		0		0		0		0		0		0

								Train Control - Wayside				Track Feet		140,191		$156		131,391		$156		Yes/No				0

								Train Control - On Board Systems				Rev. Vehicle		83		$68,929		83		$68,929		Yes/No				0

								Train Control - Centralized Systems				Track Feet		2,523,430		$64		57,938		$64		Yes/No				0

								Crossing Protection				Intersections		34		$142,614		23		$142,614		Intersections per L.F. Guideway				0.000000000

				3.02		ELECTRIFICATION						Track Feet		140,191		$224		123,760		$224		Yes/No		1		1				1		1		1		1		1		1		1		1		1		1		1		1		1		0		1		1		1		1		1		1		0		0		0		0		0		0		0		0		0		0		0

								Substations				Track Feet		194,110		$111		121,452		$111		Yes/No		0		0

								Power Distribution / Connections				Track Feet		0		$0		0		$0		Yes/No		0		0

								Catenary				Track Feet		194,110		$130		121,452		$130		Yes/No		0		0

								Third Rail				Track Feet		0		$0		0		$0		Yes/No		0		0

				3.03		COMMUNICATIONS						Track Feet		157,714		$74		137,750		$74		Yes/No		1		1				1		1		1		0		1		1		1		1		1		1		1		1		1		1		1		0		1		1		0		1		0		0		0		0		0		0		0		0		0		0		0

				3.04		REVENUE COLLECTION						Station		15		$271,502		14		$271,502		Yes/No		0.947		1				0.947		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		0		0		0		0		0		0		0		0		0		0		0		0

								Central Revenue Counting				Each		1		$1,786,924		1		$1,786,924		Yes/No		0		0

								Revenue Collection - In Station				Station		19		$264,563		15		$264,563		Yes/No		0		0

								Revenue Collection - On Vehicle				Rev.  Vehicle		546		$2,642		36		$2,642		Yes/No		0		0

				3.05		CENTRAL CONTROL						L.F. Guideway		441,582		$217		96,001		$217		Yes/No		0		0				0		0		0		0		1		0		0		0		0		0		0		0		0		1		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0

				3.06		ELEVATORS / ESCALATORS						Each		11		$1,643,742		11		$1,643,742		Elevators/Escalators per L.F. Guideway		0		0				0		0		0		0		0		0		1		1		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0

								Elevators				Each		10		$1,652,945		10		$1,652,945						0

								Escalators				Each		2		$98,636		2		$98,636						0

				4.00 STATIONS								Station		14		$7,318,267		14		$7,318,267		Stations per L.F. Guideway		0.000200038		0.000200038				0.00020004		0.00025014		0.00014599		0.00031180		0.00018444		0.00026747		0.00030501		0.00006514		0.00027756		0.00032886		0.00013808		0.00008708		0.00020202		0.00014290		0.00021709		0.00018038		0.00014691		0.00017632		0.00011189		0.00038244		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000		0.00000000

				4.01		AT-GRADE CENTER PLATFORM						Station		8		$6,873,065		8		$6,873,065		% of Stations		46.4%		46.4%				46%		0%		0%		20%		68%		14%		57%		100%		94%		100%		0%		100%		100%		5%		95%		100%		40%		54%		60%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				4.02		AT-GRADE SIDE PLATFORM						Station		11		$2,206,162		11		$2,206,162		% of Stations		47.5%		47.5%				48%		100%		75%		80%		14%		86%		43%		0%		0%		0%		0%		0%		0%		95%		0%		0%		60%		23%		40%		100%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				4.03		SUBWAY CENTER PLATFORM						Station		1		$34,123,764		1		$34,123,764		% of Stations		0.8%		0.8%				1%		0%		0%		0%		0%		0%		0%		0%		6%		0%		0%		0%		0%		0%		5%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				4.04		SUBWAY SIDE PLATFORM						Station		2		$24,873,714		2		$24,873,714		% of Stations		2.3%		2.3%				2%		0%		25%		0%		5%		0%		0%		0%		0%		0%		25%		0%		0%		0%		0%		0%		0%		8%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				4.05		ELEVATED CENTER PLATFORM						Station		2		$3,469,001		2		$3,469,001		% of Stations		1.5%		1.5%				2%		0%		0%		0%		14%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		8%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				4.06		ELEVATED SIDE PLATFORM						Station		2		$3,717,209		2		$3,717,209		% of Stations		1.5%		1.5%				2%		0%		0%		0%		0%		0%		0%		0%		0%		0%		75%		0%		0%		0%		0%		0%		0%		8%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%		0%

				4.07		PARKING LOTS						Spaces		2,823		$4,752		1,650		$4,752		Spaces per L.F. Guideway		0.019175742		0.011208181				0.019175742		0.034394654		0.000000000		0.020404345		0.008810979		0.000000000		0.058823529		0.031754820		0.017959770		0.019731650		0.012772274		0.043538837		0.000000000		0.025864995		0.029665892		0.000000000		0.000000000		0.000000000		0.052252333		0.015054063		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				4.08		PARKING GARAGES						Spaces		1,340		$16,196		1,209		$16,196		Spaces per L.F. Guideway		0.002023028		0.001825255				0.002023028		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.009552135		0.000000000		0.000000000		0.000000000		0.005863003		0.053471474		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				4.09		PEDESTRIAN OVERPASSES						Each		2		$903,310		2		$903,310		Overpasses per L.F. Guideway		0.000007549		0.000006794				0.000007549		0.000000000		0.000000000		0.000000000		0.000016767		0.000000000		0.000043573		0.000000000		0.000016327		0.000032886		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000013563		0.000022378		0.000069534		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				4.10		SIGNAGE & GRAPHICS						Station		66		$92,363		13		$92,363		Yes/No		0		0				0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		1		1		0		1		0		0		0		0		0		0		0		0		0		0		0

				5.00 VEHICLES								Rev. Vehicle		29		$2,462,686		29		$2,462,686		Rev. Vehicles Per L.F. Guideway		0.000412154		0.000412154				0.000412154		0.000321612		0.000669115		0.000324274		0.000452705		0.000607888		0.000631808		0.000749088		0.000424504		0.000789266		0.000379716		0.000261233		0.000290404		0.000142901		0.000390769		0.000721501		0.000205671		0.000339075		0.000402802		0.000973473		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000		0.000000000

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		30		$2,514,036		30		$2,514,036						0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		13		$2,487,957		13		$2,487,957						0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		7		$2,603,276		7		$2,603,276						0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0		0		$0						0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		137		$127,277		25		$127,277		Yes/No		0		0				0		0		0		0		0		0		1		1		0		1		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		137		$20,026		33		$20,026		Yes/No		0		0				0		0		0		1		1		0		0		0		0		0		0		0		0		0		0		0		0		1		0		1		0		0		0		0		0		0		0		0		0		0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		137		$16,406		33		$16,406						0

								Automobiles / Trucks				Rev. Vehicle		273		$7,240		40		$7,240						0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		69,724		$791		69,724		$791						0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		69,724		$222		69,724		$222		Yes/No		1		1				1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		0		0		0		0		0		0		0		0		0		0		0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		220,791		$353		92,968		$353		Yes/No		1		1				1		1		1		0		1		0		0		1		0		0		0		0		0		1		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		331,187		$200		68,289		$200		Yes/No		1		1				1		0		0		0		0		0		0		1		0		0		0		0		0		1		0		0		0		1		0		1		0		0		0		0		0		0		0		0		0		0		0

				6.04		DEMOLITIONS						L.F. Guideway		94,625		$45		64,823		$45		Yes/No		1		1				1		1		1		1		1		1		1		1		0		1		1		1		0		0		0		1		1		1		0		1		0		0		0		0		0		0		0		0		0		0		0

								Buildings				L.F. Guideway		120,432		$52		62,085		$52						0

								Other Removals				L.F. Guideway		220,791		$9		74,430		$9						0

								Asbestos Abatement				L.F. Guideway		1,324,747		$1		73,730		$1						0

								Railroads				L.F. Guideway		1,324,747		$4		73,730		$4						0

				6.05		ROADWAY CHANGES						L.F. Guideway		165,593		$160		72,405		$160		Yes/No		1		1				1		1		0		0		1		0		1		1		0		0		1		0		0		1		0		0		0		1		0		1		0		0		0		0		0		0		0		0		0		0		0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		110,396		$448		67,573		$448		Yes/No		1		1				1		0		1		0		0		1		1		1		0		1		1		1		0		1		1		0		1		1		1		0		0		0		0		0		0		0		0		0		0		0		0

				6.07		LANDSCAPING						L.F. Guideway		264,949		$77		78,428		$77		Yes/No		1		1				1		0		0		0		1		0		0		0		0		1		0		0		0		1		0		0		0		1		0		1		0		0		0		0		0		0		0		0		0		0		0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		662,373		$116		70,900		$116		Yes/No		0		0				0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		1		0		0		0		0		0		0		0		0		0		0		0		0		0

				7.00 RIGHT-OF-WAY								L.F. Guideway		69,724		$615		69,724		$615						0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		69,724		$496		69,724		$496		Yes/No		1		1				1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		1		0		0		0		0		0		0		0		0		0		0		0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		662,373		$211		76,560		$211		Yes/No		1		1				1		0		0		0		0		0		0		0		1		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		120,432		$30		69,782		$30		Yes/No		1		1				1		1		0		1		1		1		1		1		0		1		0		1		0		0		0		1		1		1		0		0		0		0		0		0		0		0		0		0		0		0		0

								Property Management				L.F. Guideway		220,791		$14		85,547		$14		Yes/No		1		0				1		1		0		1		1		1		1		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0

								Agency				L.F. Guideway		331,187		$16		64,329		$16		Yes/No		1		0				1		0		0		0		0		1		0		0		0		0		0		0		0		0		0		1		1		1		0		0		0		0		0		0		0		0		0		0		0		0		0

								Contractor				L.F. Guideway		147,194		$20		73,400		$20		Yes/No		1		0				1		1		0		1		1		1		1		1		0		1		0		1		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				7.04		RELOCATION						L.F. Guideway		165,593		$8		71,820		$8		Yes/No		1		1				1		0		0		1		1		1		0		0		0		1		0		1		0		0		0		0		1		1		0		1		0		0		0		0		0		0		0		0		0		0		0

				7.05		OTHER						L.F. Guideway		264,949		287.5082558679		41,311		287.5082558679		Yes/No		0		0				0		0		0		0		0		0		0		0		0		1		1		0		0		0		0		0		0		1		1		1		0		0		0		0		0		0		0		0		0		0		0

				8.00 SOFT-COSTS (Percent of Total Hard-Costs)								Total				31.6%				31.6%		Use Analysis Percents

				8.01		PLANNING/FEASIBILITY STUDIES						Distribution				1.7%				1.7%

				8.02		PRELIMINARY ENGINEERING & DESIGN						Distribution				1.2%				1.2%

				8.02		FINAL DESIGN						Distribution				7.9%				7.9%

				8.03		CONSTRUCTION MANAGEMENT						Distribution				6.2%				6.2%

				8.04		PROJECT MANAGEMENT						Distribution				5.4%				5.4%

				8.05		PROJECT MANAGEMENT OVERSIGHT						Distribution				0.3%				0.3%

				8.06		PROJECT INITIATION						Distribution				2.2%				2.2%

								Insurance				Distribution				1.2%				1.2%

								Mobilization				Distribution				1.0%				1.0%

								Maintenance of Traffic				Distribution				0.1%				0.1%

				8.07		FINANCE CHARGES						Distribution				5.1%				5.1%

				8.08		TRAINING/START-UP/TESTING						Distribution				0.7%				0.7%

								Safety Certification				Distribution				0.1%				0.1%

								Off-Site LRV Testing				Distribution				0.5%				0.5%

				8.09		OTHER SOFT COSTS						Distribution				0.9%				0.9%

																31.6%				31.6%



Help:
Percent value for 8.00 is based on total soft costs as a percent of total hard costs (sample average). In contrast, for 8.01 through 8.09, the percentages reflect the distribution of total soft costs amoung soft cost elements based on the sample data.

Help:
These are the sample means for all projects included in the model database.

Help:
These are the sample means for all projects included in the model database.

Help:
Percent value for 8.00 is based on total soft costs as a percent of total hard costs (sample average). In contrast, for 8.01 through 8.09, the percentages reflect the distribution of total soft costs among soft cost elements based on the sample data.

Help:
Special trackwork required for all investments
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Value of "1" indicates that most sample projects include this investment type.  Value of "0" indicates less than half of projects invest in this option.
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StandardLRTModel

		STANDARD LRT: MODEL												Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07
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				FTA FIXED GUIDEWAY								Units		Project:		US 30 City Average																																																																																																																																																																																										Selected Estimate Basis:				Standard

				CAPITAL COSTING SYSTEM								of		Const. Midpoint		Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities								Unit Quantities										Cost Functions				LRT						Chart Data										Log-Log																										Log-Log

				LIGHT RAIL SYSTEMS								Measure		(Year)		Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs				Unit Quantities		Unit Costs		Total Costs						Slope		Asymptote		Model																								Unit Cost per L.F. Guideway				Unit Costs						Total Costs										Unit Costs

				0.00 TOTAL PROJECT COST								L.F. Guideway		2003		10,000		$23,641		$236,413,787				15,000		$18,230		$273,444,549				20,000		$14,665		$293,292,488				25,000		$12,547		$313,681,872				30,000		$11,181		$335,431,109				35,000		$10,166		$355,820,493				40,000		$9,392		$375,668,432				50,000		$8,318		$415,905,756				60,000		$7,634		$458,044,377				70,000		$7,138		$499,665,925				80,000		$6,773		$541,804,546				90,000		$6,467		$582,041,869				100,000		$6,242		$624,180,490				110,000		$6,043		$664,691,288				120,000		$6,179		$741,491,640				130,000		$6,013		$781,728,963				140,000		$5,871		$821,966,287				150,000		$5,761		$864,104,908				160,000		$5,652		$904,342,231				170,000		$5,621		$955,589,393				180,000		$5,532		$995,826,717				190,000		$5,463		$1,037,965,337				200,000		$5,397		$1,079,318,915										Dimensions						Lineal Feet		Unit Cost		Total Cost						Lineal Feet		Unit Cost		Total Cost						Units		Stnd LRT		Quant Adjusted		Actual		Stnd LRT		Quant Adjusted		Actual				Units		Quant Adjusted		Actual

				0.01		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

				WEEKDAY RIDERSHIP								Unlinked Trips				3,977								5,965								7,954								9,942								11,930								13,919								15,907								19,884								23,861								27,837								31,814								35,791								39,768								43,744								47,721								51,698								55,675								59,651								63,628								67,605								71,582								75,558								79,535

										Annual		Unlinked Trips

				0.02		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		2003		10,000		$4,869		$48,692,905				15,000		$3,738		$56,076,741				20,000		$3,173		$63,460,577				25,000		$2,834		$70,844,413				30,000		$2,608		$78,228,249				35,000		$2,446		$85,612,085				40,000		$2,325		$92,995,922				50,000		$2,155		$107,763,594				60,000		$2,042		$122,531,266				70,000		$1,961		$137,298,938				80,000		$1,901		$152,066,611				90,000		$1,854		$166,834,283				100,000		$1,816		$181,601,955				110,000		$1,785		$196,369,627				120,000		$1,759		$211,137,300				130,000		$1,738		$225,904,972				140,000		$1,719		$240,672,644				150,000		$1,703		$255,440,316				160,000		$1,689		$270,207,989				170,000		$1,676		$284,975,661				180,000		$1,665		$299,743,333				190,000		$1,655		$314,511,005				200,000		$1,646		$329,278,678										100%						10,000		$23,641		$236,413,787						4		4.3736727996		8.3736727996				Sacramento Stage 1 (1991)		111,936		$6,378		$3,804		$2,107		$713,889,677		$425,837,230		$235,839,273				5.0489697835		3.5802738449		3.3236463441

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		2003		7,521		$1,370.40		$10,306,730				11,281		$1,127.67		$12,721,755				15,042		$1,006.30		$15,136,779				18,802		$933.48		$17,551,804				22,563		$884.94		$19,966,828				26,323		$850.26		$22,381,853				30,084		$824.26		$24,796,877				37,605		$787.85		$29,626,926				45,126		$763.57		$34,456,975				52,647		$746.24		$39,287,024				60,168		$733.23		$44,117,074				67,689		$723.12		$48,947,123				75,210		$715.03		$53,777,172				82,731		$708.41		$58,607,221				90,252		$702.89		$63,437,270				97,773		$698.22		$68,267,319				105,294		$694.22		$73,097,368				112,815		$690.76		$77,927,417				120,336		$687.72		$82,757,466				127,857		$685.04		$87,587,515				135,378		$682.66		$92,417,564				142,899		$680.54		$97,247,613				150,420		$678.62		$102,077,662						5,476,681.14		642.21		75%						15,000		$18,230		$273,444,549						4.1760912591		4.2607780107		8.4368692697				Pittsburgh Light Rail (1991) Stage I		82,198		$6,752		$7,115		$10,790		$555,026,586		$584,864,919		$886,939,303				4.9148619375		3.8521936348		4.0330319627

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		2003		866		$2,205.60		$1,909,575				1,299		$1,820.40		$2,364,117				1,732		$1,627.80		$2,818,659				2,164		$1,512.25		$3,273,201				2,597		$1,435.21		$3,727,742				3,030		$1,380.18		$4,182,284				3,463		$1,338.91		$4,636,826				4,329		$1,281.13		$5,545,909				5,195		$1,242.61		$6,454,993				6,060		$1,215.09		$7,364,076				6,926		$1,194.46		$8,273,160				7,792		$1,178.41		$9,182,243				8,658		$1,165.57		$10,091,327				9,524		$1,155.06		$11,000,410				10,389		$1,146.31		$11,909,494				11,255		$1,138.90		$12,818,577				12,121		$1,132.55		$13,727,661				12,987		$1,127.05		$14,636,744				13,853		$1,122.23		$15,545,828				14,718		$1,117.99		$16,454,911				15,584		$1,114.21		$17,363,995				16,450		$1,110.83		$18,273,078				17,316		$1,107.79		$19,182,162						1,000,491.86		1,050.01		9%						20,000		$14,665		$293,292,488						4.3010299957		4.1662709443		8.46730094				Portland MAX Segment 1 (1991)		80,179		$6,652		$5,984		$4,684		$533,348,967		$479,803,296		$375,595,100				4.9040606354		3.7770025915		3.6706592819

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		2003		484		$5,792.38		$2,802,630				726		$5,031.49		$3,651,710				968		$4,651.04		$4,500,791				1,210		$4,422.77		$5,349,871				1,452		$4,270.59		$6,198,952				1,693		$4,161.90		$7,048,032				1,935		$4,080.37		$7,897,112				2,419		$3,966.24		$9,595,273				2,903		$3,890.15		$11,293,434				3,387		$3,835.80		$12,991,595				3,871		$3,795.04		$14,689,755				4,355		$3,763.33		$16,387,916				4,838		$3,737.97		$18,086,077				5,322		$3,717.22		$19,784,238				5,806		$3,699.92		$21,482,398				6,290		$3,685.29		$23,180,559				6,774		$3,672.75		$24,878,720				7,258		$3,661.88		$26,576,881				7,742		$3,652.37		$28,275,041				8,225		$3,643.98		$29,973,202				8,709		$3,636.52		$31,671,363				9,193		$3,629.84		$33,369,524				9,677		$3,623.84		$35,067,684						1,104,469.29		3,509.70		5%						25000		$12,547		$313,681,872						4.3979400087		4.0985494128		8.4964894215				Los Angeles – Long Beach Blue Line (1991)		119,283		$6,216		$9,771		$10,056		$741,442,010		$1,165,530,883		$1,199,507,758				5.0765785532		3.9899452323		4.0024245081

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		2003		397		$34,979.09		$13,880,826				595		$23,390.31		$13,923,040				794		$17,595.92		$13,965,255				992		$14,119.29		$14,007,469				1,190		$11,801.53		$14,049,683				1,389		$10,145.99		$14,091,898				1,587		$8,904.34		$14,134,112				1,984		$7,166.02		$14,218,541				2,381		$6,007.15		$14,302,969				2,778		$5,179.38		$14,387,398				3,175		$4,558.55		$14,471,826				3,571		$4,075.68		$14,556,255				3,968		$3,689.39		$14,640,684				4,365		$3,373.33		$14,725,112				4,762		$3,109.95		$14,809,541				5,159		$2,887.09		$14,893,969				5,556		$2,696.07		$14,978,398				5,952		$2,530.51		$15,062,826				6,349		$2,385.65		$15,147,255				6,746		$2,257.83		$15,231,684				7,143		$2,144.22		$15,316,112				7,540		$2,042.56		$15,400,541				7,937		$1,951.07		$15,484,969						13,796,397.58		212.76		4%						30,000		$11,181		$335,431,109						4.4771212547		4.0484820831		8.5256033378				San Jose North Corridor (1991)		82,252		$6,680		$6,041		$5,192		$549,443,480		$496,874,889		$427,053,110				4.9151464668		3.781100582		3.7153354224

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		2003		426		$12,547.45		$5,348,663				639		$11,466.54		$7,331,842				853		$10,926.08		$9,315,021				1,066		$10,601.80		$11,298,200				1,279		$10,385.62		$13,281,378				1,492		$10,231.20		$15,264,557				1,705		$10,115.39		$17,247,736				2,131		$9,953.25		$21,214,094				2,558		$9,845.16		$25,180,452				2,984		$9,767.95		$29,146,810				3,410		$9,710.04		$33,113,168				3,836		$9,665.00		$37,079,525				4,263		$9,628.97		$41,045,883				4,689		$9,599.49		$45,012,241				5,115		$9,574.93		$48,978,599				5,542		$9,554.14		$52,944,957				5,968		$9,536.32		$56,911,315				6,394		$9,520.88		$60,877,672				6,820		$9,507.37		$64,844,030				7,247		$9,495.45		$68,810,388				7,673		$9,484.85		$72,776,746				8,099		$9,475.37		$76,743,104				8,525		$9,466.84		$80,709,461						1,382,304.95		9,304.70		4%						35000		$10,166		$355,820,493						4.5440680444		4.0071629126		8.5512309569				Hudson-Bergen MOS-I		45,900		$8,584		$15,304		$18,331		$393,988,898		$702,458,692		$841,380,713				4.6618126855		4.1848081049		4.2631798669

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		2003		306		$6,897.54		$2,112,573				459		$5,279.86		$2,425,666				613		$4,471.02		$2,738,759				766		$3,985.71		$3,051,852				919		$3,662.17		$3,364,945				1,072		$3,431.08		$3,678,038				1,225		$3,257.75		$3,991,131				1,531		$3,015.10		$4,617,317				1,838		$2,853.33		$5,243,503				2,144		$2,737.79		$5,869,689				2,450		$2,651.12		$6,495,875				2,757		$2,583.72		$7,122,061				3,063		$2,529.80		$7,748,247				3,369		$2,485.68		$8,374,432				3,675		$2,448.91		$9,000,618				3,982		$2,417.80		$9,626,804				4,288		$2,391.14		$10,252,990				4,594		$2,368.03		$10,879,176				4,900		$2,347.81		$11,505,362				5,207		$2,329.97		$12,131,548				5,513		$2,314.11		$12,757,734				5,819		$2,299.92		$13,383,920				6,126		$2,287.15		$14,010,106						1,486,387.03		2,044.49		3%						40,000		$9,392		$375,668,432						4.6020599913		3.9727447114		8.5748047027				Hudson-Bergen MOS-II		30,704		$10,660		$31,908		$33,225		$327,307,630		$979,716,308		$1,020,155,403				4.4871949574		4.5039053798		4.5214713767

				1.07		DIRECT FIXATION TRACK						Track Feet		2003		1,706		$332.84		$567,860				2,559		$297.33		$760,915				3,412		$279.57		$953,970				4,265		$268.92		$1,147,025				5,118		$261.82		$1,340,080				5,971		$256.75		$1,533,135				6,824		$252.94		$1,726,191				8,531		$247.62		$2,112,301				10,237		$244.06		$2,498,411				11,943		$241.53		$2,884,521				13,649		$239.63		$3,270,631				15,355		$238.15		$3,656,741				17,061		$236.96		$4,042,851				18,767		$235.99		$4,428,962				20,473		$235.19		$4,815,072				22,179		$234.50		$5,201,182				23,886		$233.92		$5,587,292				25,592		$233.41		$5,973,402				27,298		$232.97		$6,359,512				29,004		$232.58		$6,745,622				30,710		$232.23		$7,131,733				32,416		$231.92		$7,517,843				34,122		$231.64		$7,903,953						181,749.99		226.31		0.170611252						50,000		$8,318		$415,905,756						4.6989700043		3.9200249267		8.618994931				Hiawatha Corridor		61,248		$7,529		$9,298		$9,956		$461,149,244		$569,478,894		$609,811,384				4.7870919118		3.9683857208		3.9981036158

				1.08		BALLASTED TRACK						Track Feet		2003		14,879		$299.97		$4,463,229				22,318		$232.03		$5,178,584				29,758		$198.07		$5,893,940				37,197		$177.68		$6,609,296				44,636		$164.10		$7,324,651				52,076		$154.39		$8,040,007				59,515		$147.11		$8,755,362				74,394		$136.92		$10,186,074				89,273		$130.13		$11,616,785				104,151		$125.27		$13,047,496				119,030		$121.63		$14,478,207				133,909		$118.80		$15,908,918				148,788		$116.54		$17,339,630				163,666		$114.69		$18,770,341				178,545		$113.14		$20,201,052				193,424		$111.84		$21,631,763				208,303		$110.72		$23,062,474				223,182		$109.75		$24,493,186				238,060		$108.90		$25,923,897				252,939		$108.15		$27,354,608				267,818		$107.48		$28,785,319				282,697		$106.89		$30,216,030				297,575		$106.35		$31,646,741						3,032,517.61		96.16		1.487877040						60,000		$7,634		$458,044,377						4.7781512504		3.8827563054		8.6609075558				Portland Interstate MAX		30,408		$10,744		$9,162		$10,873		$326,702,246		$278,601,650		$330,628,190				4.4829878566		3.9619958276		4.0363520235

				1.09		EMBEDDED TRACK						Track Feet		2003		2,464		$1,692.03		$4,168,338				3,695		$1,172.26		$4,331,832				4,927		$912.38		$4,495,326				6,159		$756.45		$4,658,819				7,391		$652.50		$4,822,313				8,622		$578.25		$4,985,807				9,854		$522.56		$5,149,300				12,318		$444.59		$5,476,288				14,781		$392.61		$5,803,275				17,245		$355.49		$6,130,262				19,708		$327.64		$6,457,249				22,172		$305.99		$6,784,237				24,635		$288.66		$7,111,224				27,099		$274.49		$7,438,211				29,562		$262.67		$7,765,199				32,026		$252.68		$8,092,186				34,489		$244.11		$8,419,173				36,953		$236.69		$8,746,161				39,416		$230.19		$9,073,148				41,880		$224.46		$9,400,135				44,343		$219.36		$9,727,122				46,807		$214.80		$10,054,110				49,270		$210.70		$10,381,097						3,841,351.04		132.73		0.246351487						70,000		$7,138		$499,665,925						4.84509804		3.8535816934		8.6986797334				San Diego Mission Valley East		28,969		$10,992		$13,279		$15,261		$318,414,094		$384,686,871		$442,104,234				4.4619335038		4.1231738605		4.1835911705

				1.10		SPECIAL TRACKWORK						Track Feet		2003		10,000		$277.37		$2,773,665				15,000		$189.94		$2,849,057				20,000		$146.22		$2,924,449				25,000		$119.99		$2,999,840				30,000		$102.51		$3,075,232				35,000		$90.02		$3,150,624				40,000		$80.65		$3,226,015				50,000		$67.54		$3,376,798				60,000		$58.79		$3,527,582				70,000		$52.55		$3,678,365				80,000		$47.86		$3,829,148				90,000		$44.22		$3,979,932				100,000		$41.31		$4,130,715				110,000		$38.92		$4,281,498				120,000		$36.94		$4,432,281				130,000		$35.25		$4,583,065				140,000		$33.81		$4,733,848				150,000		$32.56		$4,884,631				160,000		$31.47		$5,035,415				170,000		$30.51		$5,186,198				180,000		$29.65		$5,336,981				190,000		$28.88		$5,487,764				200,000		$28.19		$5,638,548						2,622,882.05		15.08		1						80,000		$6,773		$541,804,546						4.903089987		3.8307526573		8.7338426443				St. Louis St. Clair Cnty Extension		91,872		$6,536		$5,869		$3,891		$600,445,744		$539,222,921		$357,496,779				4.9631831708		3.768585174		3.5900889627

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		2003		10,000		$35.88		$358,815				15,000		$35.88		$538,222				20,000		$35.88		$717,629				25,000		$35.88		$897,037				30,000		$35.88		$1,076,444				35,000		$35.88		$1,255,851				40,000		$35.88		$1,435,259				50,000		$35.88		$1,794,073				60,000		$35.88		$2,152,888				70,000		$35.88		$2,511,703				80,000		$35.88		$2,870,517				90,000		$35.88		$3,229,332				100,000		$35.88		$3,588,147				110,000		$35.88		$3,946,961				120,000		$35.88		$4,305,776				130,000		$35.88		$4,664,591				140,000		$35.88		$5,023,405				150,000		$35.88		$5,382,220				160,000		$35.88		$5,741,035				170,000		$35.88		$6,099,849				180,000		$35.88		$6,458,664				190,000		$35.88		$6,817,479				200,000		$35.88		$7,176,293						0.00		35.88		1						90,000		$6,467		$582,041,869						4.9542425094		3.8107117173		8.7649542268				Salt Lake North South Corridor		79,200		$6,872		$6,791		$4,614		$544,284,659		$537,838,935		$365,444,284				4.8987251816		3.831927057		3.6640959912

				2.00 YARDS & SHOPS								Rev.  Vehicle		2003		13		$2,185,468		$28,411,081				14		$2,032,067		$28,448,933				15		$1,899,119		$28,486,784				16		$1,782,790		$28,524,636				18		$1,588,908		$28,600,339				19		$1,507,273		$28,638,191				20		$1,433,802		$28,676,042				22		$1,306,898		$28,751,745				25		$1,154,612		$28,865,300				27		$1,071,889		$28,941,003				30		$968,485		$29,054,558				32		$910,321		$29,130,261				35		$835,538		$29,243,815				37		$792,419		$29,319,519				40		$735,827		$29,433,073				42		$702,590		$29,508,776				44		$672,375		$29,584,479				47		$631,873		$29,698,034				49		$607,627		$29,773,737				52		$574,756		$29,887,292				54		$554,870		$29,962,995				57		$527,659		$30,076,550				59		$511,055		$30,152,253						0.00		0.00		0.000412154						100,000		$6,242		$624,180,490						5		3.7953101897		8.7953101897				Southern New Jersey Light Rail Transit System		139,958		$6,092		$7,610		$4,809		$852,602,780		$1,065,116,724		$672,997,218				5.1459961763		3.8814010276		3.682017093

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		2003		13		$0.00		$0				14		$0.00		$0				15		$0.00		$0				16		$0.00		$0				18		$0.00		$0				19		$0.00		$0				20		$0.00		$0				22		$0.00		$0				25		$0.00		$0				27		$0.00		$0				30		$0.00		$0				32		$0.00		$0				35		$0.00		$0				37		$0.00		$0				40		$0.00		$0				42		$0.00		$0				44		$0.00		$0				47		$0.00		$0				49		$0.00		$0				52		$0.00		$0				54		$0.00		$0				57		$0.00		$0				59		$0.00		$0						0.00		558,912.22		0						110,000		$6,043		$664,691,288						5.0413926852		3.7812273012		8.8226199864				Portland Westside/Hillsboro MAX		92,126		$6,527		$10,021		$11,842		$601,330,101		$923,168,669		$1,090,934,194				4.964382215		4.0008988416		4.0734163393

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		558,912.22		0						120,000		$6,179		$741,491,640						5.079181246		3.7909250127		8.8701062588				Sacramento South Corridor		33,264		$10,178		$9,791		$6,398		$338,555,082		$325,681,280		$212,815,586				4.521974472		3.9908183239		3.8060289599

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		558,912.22		0						130,000		$6,013		$781,728,963						5.1139433523		3.7791128507		8.8930562031				Sacramento Folsom Corridor		68,070		$7,251		$5,926		$3,056		$493,572,804		$403,408,785		$208,010,277				4.8329557506		3.772789601		3.4851290413

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		2003		13		$67,996.34		$0				14		$0.00		$0				15		$0.00		$0				16		$0.00		$0				18		$0.00		$0				19		$0.00		$0				20		$0.00		$0				22		$0.00		$0				25		$0.00		$0				27		$0.00		$0				30		$0.00		$0				32		$0.00		$0				35		$0.00		$0				37		$0.00		$0				40		$0.00		$0				42		$0.00		$0				44		$0.00		$0				47		$0.00		$0				49		$0.00		$0				52		$0.00		$0				54		$0.00		$0				57		$0.00		$0				59		$0.00		$0						0.00		67,996.34		0						140,000		$5,871		$821,966,287						5.1461280357		3.7687259696		8.9148540053				Pasadena Gold Line		73,730		$6,985		$5,912		$5,164		$515,033,327		$435,922,073		$380,767,903				4.867644175		3.7717646856		3.7130161568

								Storage Building				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0						150,000		$5,761		$864,104,908						5.1760912591		3.7604752126		8.9365664717				Denver Southwest Corridor		44,687		$8,658		$6,589		$4,644		$386,913,907		$294,434,058		$207,505,993				4.6501811999		3.8188068449		3.6668494434

								Yard Trackwork				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0						160,000		$5,652		$904,342,231						5.2041199827		3.7522128295		8.9563328122				Pittsburgh Light Rail Stage II		28,763		$11,142		$11,488		$13,344		$320,473,485		$330,415,517		$383,803,845				4.4588341813		4.0602262538		4.1252751395

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		67,996.34		0						170,000		$5,621		$955,589,393						5.2304489214		3.7498223991		8.9802713205

								Storage Building				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0						180,000		$5,532		$995,826,717						5.2552725051		3.7429112685		8.9981837736				Average		13.21		$7,970		$9,561		$9,381		$503,890,775		$574,898,031		$539,410,029

								Yard Trackwork				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0						190,000		$5,463		$1,037,965,337						5.278753601		3.7374292496		9.0161828506				Average: 1991 Sample		17.23		$6,536		$6,543		$6,566		$618,630,144		$630,582,243		$624,986,909

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		67,996.34		0						200,000		$5,397		$1,079,318,915						5.3010299957		3.7321197926		9.0331497883				Average: Post 1991 Sample		11.48		$8,482		$10,639		$10,386		$462,912,429		$555,010,813		$508,846,857

								Storage Building				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0																										-33%		30%		63%		58%		-25%		-12%		-19%

								Yard Trackwork				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0																										5.75		-$1,947		-$4,096		-$3,820		$155,717,715		$75,571,431		$116,140,052

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		2003		13		$2,185,467.80		$28,411,081				14		$2,032,066.64		$28,448,933				15		$1,899,118.96		$28,486,784				16		$1,782,789.75		$28,524,636				18		$1,588,907.73		$28,600,339				19		$1,507,273.19		$28,638,191				20		$1,433,802.11		$28,676,042				22		$1,306,897.51		$28,751,745				25		$1,154,612.00		$28,865,300				27		$1,071,889.00		$28,941,003				30		$968,485.26		$29,054,558				32		$910,320.65		$29,130,261				35		$835,537.58		$29,243,815				37		$792,419.42		$29,319,519				40		$735,826.83		$29,433,073				42		$702,589.91		$29,508,776				44		$672,374.53		$29,584,479				47		$631,873.07		$29,698,034				49		$607,627.29		$29,773,737				52		$574,755.61		$29,887,292				54		$554,870.28		$29,962,995				57		$527,658.76		$30,076,550				59		$511,055.13		$30,152,253						27,919,011.21		37,851.55		1				0																						0.0010883848

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						27,919,011.21		37,851.55		0				$132.14

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						27,919,011.21		37,851.55		0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		2003		10,000		$221.67		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						2,202,319.60		1.43		0				0

								Storage Building				L.F. Guideway		2003																																																																																																																																																																																												0.00		0.00		0				$132

								Yard Trackwork				L.F. Guideway		2003																																																																																																																																																																																												0.00		0.00		0				0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		2003		10,000		$40.61		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		40.61		0				0

				3.00 SYSTEMS								Track Feet		2003		19,048		$1,695		$32,287,714				28,573		$1,213		$34,647,676				38,097		$971		$37,007,638				47,621		$827		$39,367,600				57,145		$730		$41,727,562				66,669		$661		$44,087,524				76,194		$610		$46,447,486				95,242		$537		$51,167,409				114,290		$489		$55,887,333				133,339		$455		$60,607,257				152,387		$429		$65,327,181				171,436		$409		$70,047,104				190,484		$393		$74,767,028				209,532		$379		$79,486,952				228,581		$368		$84,206,876				247,629		$359		$88,926,800				266,678		$351		$93,646,723				285,726		$344		$98,366,647				304,774		$338		$103,086,571				323,823		$333		$107,806,495				342,871		$328		$112,526,418				361,920		$324		$117,246,342				380,968		$320		$121,966,266						0.00		0.00		1.9048398

				3.01		SIGNAL SYSTEM						Track Feet		2003		19,048		$662		$12,618,242				28,573		$464		$13,267,144				38,097		$365		$13,916,045				47,621		$306		$14,564,946				57,145		$266		$15,213,848				66,669		$238		$15,862,749				76,194		$217		$16,511,650				95,242		$187		$17,809,453				114,290		$167		$19,107,255				133,339		$153		$20,405,058				152,387		$142		$21,702,861				171,436		$134		$23,000,663				190,484		$128		$24,298,466				209,532		$122		$25,596,268				228,581		$118		$26,894,071				247,629		$114		$28,191,874				266,678		$111		$29,489,676				285,726		$108		$30,787,479				304,774		$105		$32,085,282				323,823		$103		$33,383,084				342,871		$101		$34,680,887				361,920		$99		$35,978,689				380,968		$98		$37,276,492						11,320,439.85		68.13		1				0

								Train Control - Wayside				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Train Control - On Board Systems				Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

								Train Control - Centralized Systems				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Crossing Protection				Intersections		2003																																																																																																																																																																																												0.00		0.00		0.000000000

				3.02		ELECTRIFICATION						Track Feet		2003		19,048		$536		$10,205,524				28,573		$408		$11,645,330				38,097		$343		$13,085,136				47,621		$305		$14,524,942				57,145		$279		$15,964,748				66,669		$261		$17,404,554				76,194		$247		$18,844,360				95,242		$228		$21,723,971				114,290		$215		$24,603,583				133,339		$206		$27,483,195				152,387		$199		$30,362,807				171,436		$194		$33,242,418				190,484		$190		$36,122,030				209,532		$186		$39,001,642				228,581		$183		$41,881,254				247,629		$181		$44,760,865				266,678		$179		$47,640,477				285,726		$177		$50,520,089				304,774		$175		$53,399,701				323,823		$174		$56,279,312				342,871		$173		$59,158,924				361,920		$171		$62,038,536				380,968		$170		$64,918,148						7,325,912.63		151.17		1

								Substations				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Power Distribution / Connections				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Catenary				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

								Third Rail				Track Feet		2003																																																																																																																																																																																												0.00		0.00		0

				3.03		COMMUNICATIONS						Track Feet		2003		19,048		$415.22		$7,909,339				28,573		$282.06		$8,059,322				38,097		$215.49		$8,209,305				47,621		$175.54		$8,359,288				57,145		$148.91		$8,509,271				66,669		$129.88		$8,659,254				76,194		$115.62		$8,809,237				95,242		$95.64		$9,109,203				114,290		$82.33		$9,409,169				133,339		$72.82		$9,709,135				152,387		$65.68		$10,009,101				171,436		$60.13		$10,309,067				190,484		$55.70		$10,609,033				209,532		$52.06		$10,908,999				228,581		$49.04		$11,208,965				247,629		$46.48		$11,508,931				266,678		$44.28		$11,808,897				285,726		$42.38		$12,108,863				304,774		$40.71		$12,408,829				323,823		$39.25		$12,708,795				342,871		$37.94		$13,008,761				361,920		$36.77		$13,308,727				380,968		$35.72		$13,608,693						7,609,373.45		15.75		1

				3.04		REVENUE COLLECTION						Station		2003		2		$777,155		$1,554,608				3		$558,520		$1,675,880				4		$449,202		$1,797,152				5		$383,611		$1,918,423				6		$339,884		$2,039,695				7		$308,650		$2,160,967				8		$285,225		$2,282,238				10		$252,430		$2,524,782				12		$230,566		$2,767,325				14		$214,950		$3,009,869				16		$203,237		$3,252,412				18		$194,127		$3,494,956				20		$186,839		$3,737,499				22		$180,876		$3,980,043				24		$175,907		$4,222,586				26		$171,703		$4,465,130				28		$168,099		$4,707,673				30		$164,976		$4,950,217				32		$162,243		$5,192,760				34		$159,831		$5,435,303				36		$157,688		$5,677,847				38		$155,770		$5,920,390				40		$154,044		$6,162,934						1,312,064.63		121,248.54		1

								Central Revenue Counting				Each		2003																																																																																																																																																																																												0.00		0.00		0

								Revenue Collection - In Station				Station		2003																																																																																																																																																																																												0.00		0.00		0

								Revenue Collection - On Vehicle				Rev.  Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				3.05		CENTRAL CONTROL						L.F. Guideway		2003		10,000		$0		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						3,103,458.05		56.62		0

				3.06		ELEVATORS / ESCALATORS						Each		2003		0		$0		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		235,362.68		0

								Elevators				Each		2003																																																																																																																																																																																												0.00		0.00		0

								Escalators				Each		2003																																																																																																																																																																																												0.00		0.00		0

				4.00 STATIONS								Station		2003		2		$11,622,840		$23,245,679				2		$11,822,576		$23,645,152				4		$5,911,596		$23,646,383				4		$6,021,443		$24,085,770				6		$4,014,500		$24,087,002				6		$4,087,731		$24,526,389				8		$3,065,953		$24,527,621				10		$2,496,824		$24,968,239				12		$2,117,405		$25,408,858				13		$2,074,587		$26,969,637				15		$1,827,350		$27,410,255				17		$1,638,287		$27,850,874				19		$1,489,026		$28,291,493				20		$1,447,671		$28,953,416				23		$2,497,542		$57,443,461				25		$2,315,363		$57,884,080				27		$2,160,174		$58,324,698				29		$2,026,390		$58,765,317				31		$1,909,869		$59,205,935				35		$1,914,785		$67,017,489				37		$1,823,192		$67,458,107				39		$1,740,993		$67,898,726				41		$1,688,845		$69,242,655						0.00		0.00		0.000200038

				4.01		AT-GRADE CENTER PLATFORM						Station		2003		1		$10,513,946.46		$10,513,946				1		$10,493,989.34		$10,493,989				2		$5,092,388.07		$10,184,776				2		$5,092,388.07		$10,184,776				3		$3,291,854.31		$9,875,563				3		$3,291,854.31		$9,875,563				4		$2,391,587.43		$9,566,350				5		$1,851,427.30		$9,257,136				6		$1,491,320.55		$8,947,923				6		$1,352,817.95		$8,116,908				7		$1,131,213.79		$7,918,497				8		$961,751.79		$7,694,014				9		$827,966.00		$7,451,694				10		$771,107.04		$7,711,070				11		$672,896.11		$7,401,857				12		$591,053.67		$7,092,644				13		$521,802.37		$6,783,431				14		$462,444.11		$6,474,218				15		$411,000.29		$6,165,004				16		$365,986.95		$5,855,791				17		$326,269.29		$5,546,578				18		$290,964.71		$5,237,365				19		$259,376.40		$4,928,152						21,606,405.11		-309,213.21		46.4%

				4.02		AT-GRADE SIDE PLATFORM						Station		2003		1		$10,509,492.40		$10,509,492				1		$10,489,535.28		$10,489,535				2		$5,087,934.01		$10,175,868				2		$5,087,934.01		$10,175,868				3		$3,287,400.25		$9,862,201				3		$3,287,400.25		$9,862,201				4		$2,387,133.37		$9,548,533				5		$1,846,973.24		$9,234,866				6		$1,486,866.49		$8,921,199				7		$1,348,363.89		$9,438,547				8		$1,126,759.74		$9,014,078				9		$957,297.74		$8,615,680				10		$823,511.95		$8,235,119				10		$766,652.98		$7,666,530				11		$668,442.05		$7,352,863				12		$586,599.61		$7,039,195				13		$517,348.31		$6,725,528				14		$457,990.05		$6,411,861				15		$406,546.23		$6,098,193				16		$361,532.89		$5,784,526				17		$321,815.23		$5,470,859				18		$286,510.65		$5,157,192				19		$254,922.34		$4,843,524						21,606,405.11		-313,667.27		47.5%

				4.03		SUBWAY CENTER PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0						0.00		27,957,064.11		0.8%

				4.04		SUBWAY SIDE PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064				1		$27,957,064.11		$27,957,064						0.00		27,957,064.11		2.3%

				4.05		ELEVATED CENTER PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				1		$3,469,000.56		$3,469,001				1		$3,469,000.56		$3,469,001				1		$3,469,000.56		$3,469,001				1		$3,469,000.56		$3,469,001						0.00		3,469,000.56		1.5%

				4.06		ELEVATED SIDE PLATFORM						Station		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				1		$3,717,208.57		$3,717,209				1		$3,717,208.57		$3,717,209				1		$3,717,208.57		$3,717,209				1		$3,717,208.57		$3,717,209						0.00		3,717,208.57		1.5%

				4.07		PARKING LOTS						Spaces		2003		192		$8,916.86		$1,709,874				288		$6,902.61		$1,985,441				384		$5,895.49		$2,261,008				479		$5,291.21		$2,536,574				575		$4,888.36		$2,812,141				671		$4,600.62		$3,087,707				767		$4,384.80		$3,363,274				959		$4,082.67		$3,914,407				1,151		$3,881.24		$4,465,541				1,342		$3,737.37		$5,016,674				1,534		$3,629.46		$5,567,807				1,726		$3,545.53		$6,118,940				1,918		$3,478.39		$6,670,073				2,109		$3,423.46		$7,221,207				2,301		$3,377.68		$7,772,340				2,493		$3,338.94		$8,323,473				2,685		$3,305.74		$8,874,606				2,876		$3,276.97		$9,425,740				3,068		$3,251.79		$9,976,873				3,260		$3,229.57		$10,528,006				3,452		$3,209.82		$11,079,139				3,643		$3,192.16		$11,630,273				3,835		$3,176.25		$12,181,406						1,158,741.13		2,874.12		0.019175742

				4.08		PARKING GARAGES						Spaces		2003		20		$16,195.53		$327,640				30		$16,195.53		$491,460				40		$16,195.53		$655,280				51		$16,195.53		$819,101				61		$16,195.53		$982,921				71		$16,195.53		$1,146,741				81		$16,195.53		$1,310,561				101		$16,195.53		$1,638,201				121		$16,195.53		$1,965,841				142		$16,195.53		$2,293,482				162		$16,195.53		$2,621,122				182		$16,195.53		$2,948,762				202		$16,195.53		$3,276,402				223		$16,195.53		$3,604,043				243		$16,195.53		$3,931,683				263		$16,195.53		$4,259,323				283		$16,195.53		$4,586,963				303		$16,195.53		$4,914,603				324		$16,195.53		$5,242,244				344		$16,195.53		$5,569,884				364		$16,195.53		$5,897,524				384		$16,195.53		$6,225,164				405		$16,195.53		$6,552,805						0.00		16,195.53		0.002023028

				4.09		PEDESTRIAN OVERPASSES						Each		2003		0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				0		$0.00		$0				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				1		$903,310.19		$903,310				2		$903,310.19		$1,806,620						0.00		903,310.19		0.000007549

				4.10		SIGNAGE & GRAPHICS						Station		2003		2		$92,362.80		$184,726				2		$92,362.80		$184,726				4		$92,362.80		$369,451				4		$92,362.80		$369,451				6		$92,362.80		$554,177				6		$92,362.80		$554,177				8		$92,362.80		$738,902				10		$92,362.80		$923,628				12		$92,362.80		$1,108,354				13		$92,362.80		$1,200,716				15		$92,362.80		$1,385,442				17		$92,362.80		$1,570,168				19		$92,362.80		$1,754,893				20		$92,362.80		$1,847,256				23		$92,362.80		$2,124,344				25		$92,362.80		$2,309,070				27		$92,362.80		$2,493,796				29		$92,362.80		$2,678,521				31		$92,362.80		$2,863,247				35		$92,362.80		$3,232,698				37		$92,362.80		$3,417,424				39		$92,362.80		$3,602,149				41		$92,362.80		$3,786,875						0.00		92,362.80		0

				5.00 VEHICLES								Rev. Vehicle		2003		13		$2,050,310		$26,654,029				14		$2,975,817		$41,661,441				15		$2,877,479		$43,162,182				16		$2,791,433		$44,662,923				18		$2,648,023		$47,664,406				19		$2,587,639		$49,165,147				20		$2,533,294		$50,665,888				22		$2,439,426		$53,667,371				25		$2,326,784		$58,169,594				27		$2,265,595		$61,171,077				30		$2,189,110		$65,673,300				32		$2,146,087		$68,674,783				35		$2,090,772		$73,177,006				37		$2,058,878		$76,178,489				40		$2,017,018		$80,680,713				42		$1,992,433		$83,682,195				44		$1,970,084		$86,683,678				47		$1,940,126		$91,185,901				49		$1,922,192		$94,187,384				52		$1,897,877		$98,689,607				54		$1,883,168		$101,691,090				57		$1,863,041		$106,193,313				59		$1,850,759		$109,194,796						0.00		0.00		0.000412154

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		2003		13		$6,663,507.13		$26,654,029				14		$2,975,817.20		$41,661,441				15		$2,877,478.80		$43,162,182				16		$2,791,432.70		$44,662,923				18		$2,648,022.54		$47,664,406				19		$2,587,639.31		$49,165,147				20		$2,533,294.41		$50,665,888				22		$2,439,425.93		$53,667,371				25		$2,326,783.77		$58,169,594				27		$2,265,595.43		$61,171,077				30		$2,189,110.01		$65,673,300				32		$2,146,086.96		$68,674,783				35		$2,090,771.61		$73,177,006				37		$2,058,878.08		$76,178,489				40		$2,017,017.82		$80,680,713				42		$1,992,433.22		$83,682,195				44		$1,970,083.58		$86,683,678				47		$1,940,125.56		$91,185,901				49		$1,922,191.50		$94,187,384				52		$1,897,877.06		$98,689,607				54		$1,883,168.33		$101,691,090				57		$1,863,040.59		$106,193,313				59		$1,850,759.25		$109,194,796						20,651,063.60		1,500,741.23		0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		2003																																																																																																																																																																																												20,651,063.60		1,500,741.23		0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		2003																																																																																																																																																																																												20,651,063.60		1,500,741.23		0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		2003																																																																																																																																																																																												20,651,063.60		1,500,741.23		0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		2003		13		$0.00		$0				14		$0.00		$0				15		$0.00		$0				16		$0.00		$0				18		$0.00		$0				19		$0.00		$0				20		$0.00		$0				22		$0.00		$0				25		$0.00		$0				27		$0.00		$0				30		$0.00		$0				32		$0.00		$0				35		$0.00		$0				37		$0.00		$0				40		$0.00		$0				42		$0.00		$0				44		$0.00		$0				47		$0.00		$0				49		$0.00		$0				52		$0.00		$0				54		$0.00		$0				57		$0.00		$0				59		$0.00		$0						0.00		127,277.47		0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		2003		13		$0.00		$0				14		$0.00		$0				15		$0.00		$0				16		$0.00		$0				18		$0.00		$0				19		$0.00		$0				20		$0.00		$0				22		$0.00		$0				25		$0.00		$0				27		$0.00		$0				30		$0.00		$0				32		$0.00		$0				35		$0.00		$0				37		$0.00		$0				40		$0.00		$0				42		$0.00		$0				44		$0.00		$0				47		$0.00		$0				49		$0.00		$0				52		$0.00		$0				54		$0.00		$0				57		$0.00		$0				59		$0.00		$0						0.00		7,159.21		0

								Maintenance Of Way Vehicles				Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

								Automobiles / Trucks				Rev. Vehicle		2003																																																																																																																																																																																												0.00		0.00		0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		2003		10,000		$2,036		$20,363,080				15,000		$1,543		$23,148,813				20,000		$1,297		$25,934,547				25,000		$1,149		$28,720,280				30,000		$1,050		$31,506,014				35,000		$980		$34,291,747				40,000		$927		$37,077,481				50,000		$853		$42,648,948				60,000		$804		$48,220,415				70,000		$768		$53,791,882				80,000		$742		$59,363,348				90,000		$721		$64,934,815				100,000		$705		$70,506,282				110,000		$692		$76,077,749				120,000		$680		$81,649,216				130,000		$671		$87,220,683				140,000		$663		$92,792,150				150,000		$656		$98,363,617				160,000		$650		$103,935,084				170,000		$644		$109,506,551				180,000		$639		$115,078,018				190,000		$635		$120,649,485				200,000		$631		$126,220,952						0.00		0.00		0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		2003		10,000		$1,479.16		$14,791,613				15,000		$986.11		$14,791,613				20,000		$739.58		$14,791,613				25,000		$591.66		$14,791,613				30,000		$493.05		$14,791,613				35,000		$422.62		$14,791,613				40,000		$369.79		$14,791,613				50,000		$295.83		$14,791,613				60,000		$246.53		$14,791,613				70,000		$211.31		$14,791,613				80,000		$184.90		$14,791,613				90,000		$164.35		$14,791,613				100,000		$147.92		$14,791,613				110,000		$134.47		$14,791,613				120,000		$123.26		$14,791,613				130,000		$113.78		$14,791,613				140,000		$105.65		$14,791,613				150,000		$98.61		$14,791,613				160,000		$92.45		$14,791,613				170,000		$87.01		$14,791,613				180,000		$82.18		$14,791,613				190,000		$77.85		$14,791,613				200,000		$73.96		$14,791,613						14,791,612.60		0.00		1

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		2003		10,000		$111.49		$1,114,913				15,000		$111.49		$1,672,369				20,000		$111.49		$2,229,826				25,000		$111.49		$2,787,282				30,000		$111.49		$3,344,738				35,000		$111.49		$3,902,195				40,000		$111.49		$4,459,651				50,000		$111.49		$5,574,564				60,000		$111.49		$6,689,477				70,000		$111.49		$7,804,389				80,000		$111.49		$8,919,302				90,000		$111.49		$10,034,215				100,000		$111.49		$11,149,128				110,000		$111.49		$12,264,041				120,000		$111.49		$13,378,953				130,000		$111.49		$14,493,866				140,000		$111.49		$15,608,779				150,000		$111.49		$16,723,692				160,000		$111.49		$17,838,604				170,000		$111.49		$18,953,517				180,000		$111.49		$20,068,430				190,000		$111.49		$21,183,343				200,000		$111.49		$22,298,255						0.00		111.49		1

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		2003		10,000		$42.20		$422,001				15,000		$42.20		$633,002				20,000		$42.20		$844,002				25,000		$42.20		$1,055,003				30,000		$42.20		$1,266,003				35,000		$42.20		$1,477,004				40,000		$42.20		$1,688,005				50,000		$42.20		$2,110,006				60,000		$42.20		$2,532,007				70,000		$42.20		$2,954,008				80,000		$42.20		$3,376,009				90,000		$42.20		$3,798,010				100,000		$42.20		$4,220,011				110,000		$42.20		$4,642,013				120,000		$42.20		$5,064,014				130,000		$42.20		$5,486,015				140,000		$42.20		$5,908,016				150,000		$42.20		$6,330,017				160,000		$42.20		$6,752,018				170,000		$42.20		$7,174,019				180,000		$42.20		$7,596,021				190,000		$42.20		$8,018,022				200,000		$42.20		$8,440,023						0.00		42.20		1

				6.04		DEMOLITIONS						L.F. Guideway		2003		10,000		$33.18		$331,802				15,000		$33.18		$497,703				20,000		$33.18		$663,603				25,000		$33.18		$829,504				30,000		$33.18		$995,405				35,000		$33.18		$1,161,306				40,000		$33.18		$1,327,207				50,000		$33.18		$1,659,009				60,000		$33.18		$1,990,810				70,000		$33.18		$2,322,612				80,000		$33.18		$2,654,414				90,000		$33.18		$2,986,215				100,000		$33.18		$3,318,017				110,000		$33.18		$3,649,819				120,000		$33.18		$3,981,621				130,000		$33.18		$4,313,422				140,000		$33.18		$4,645,224				150,000		$33.18		$4,977,026				160,000		$33.18		$5,308,827				170,000		$33.18		$5,640,629				180,000		$33.18		$5,972,431				190,000		$33.18		$6,304,232				200,000		$33.18		$6,636,034						0.00		33.18		1

								Buildings				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Other Removals				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Asbestos Abatement				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

								Railroads				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		0

				6.05		ROADWAY CHANGES						L.F. Guideway		2003		10,000		$67.33		$673,273				15,000		$67.33		$1,009,910				20,000		$67.33		$1,346,546				25,000		$67.33		$1,683,183				30,000		$67.33		$2,019,819				35,000		$67.33		$2,356,456				40,000		$67.33		$2,693,093				50,000		$67.33		$3,366,366				60,000		$67.33		$4,039,639				70,000		$67.33		$4,712,912				80,000		$67.33		$5,386,185				90,000		$67.33		$6,059,458				100,000		$67.33		$6,732,731				110,000		$67.33		$7,406,004				120,000		$67.33		$8,079,278				130,000		$67.33		$8,752,551				140,000		$67.33		$9,425,824				150,000		$67.33		$10,099,097				160,000		$67.33		$10,772,370				170,000		$67.33		$11,445,643				180,000		$67.33		$12,118,916				190,000		$67.33		$12,792,189				200,000		$67.33		$13,465,463						0.00		67.33		1

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		2003		10,000		$282.75		$2,827,487				15,000		$282.75		$4,241,231				20,000		$282.75		$5,654,974				25,000		$282.75		$7,068,718				30,000		$282.75		$8,482,461				35,000		$282.75		$9,896,205				40,000		$282.75		$11,309,948				50,000		$282.75		$14,137,435				60,000		$282.75		$16,964,922				70,000		$282.75		$19,792,410				80,000		$282.75		$22,619,897				90,000		$282.75		$25,447,384				100,000		$282.75		$28,274,871				110,000		$282.75		$31,102,358				120,000		$282.75		$33,929,845				130,000		$282.75		$36,757,332				140,000		$282.75		$39,584,819				150,000		$282.75		$42,412,306				160,000		$282.75		$45,239,793				170,000		$282.75		$48,067,280				180,000		$282.75		$50,894,767				190,000		$282.75		$53,722,255				200,000		$282.75		$56,549,742						0.00		282.75		1

				6.07		LANDSCAPING						L.F. Guideway		2003		10,000		$20.20		$201,991				15,000		$20.20		$302,987				20,000		$20.20		$403,982				25,000		$20.20		$504,978				30,000		$20.20		$605,973				35,000		$20.20		$706,969				40,000		$20.20		$807,965				50,000		$20.20		$1,009,956				60,000		$20.20		$1,211,947				70,000		$20.20		$1,413,938				80,000		$20.20		$1,615,929				90,000		$20.20		$1,817,920				100,000		$20.20		$2,019,911				110,000		$20.20		$2,221,903				120,000		$20.20		$2,423,894				130,000		$20.20		$2,625,885				140,000		$20.20		$2,827,876				150,000		$20.20		$3,029,867				160,000		$20.20		$3,231,858				170,000		$20.20		$3,433,849				180,000		$20.20		$3,635,841				190,000		$20.20		$3,837,832				200,000		$20.20		$4,039,823						0.00		20.20		1

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		2003		10,000		$0.36		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		0.36		0

				7.00 RIGHT-OF-WAY								L.F. Guideway		2003		10,000		$1,166		$11,659,419				15,000		$910		$13,651,676				20,000		$782		$15,643,933				25,000		$705		$17,636,190				30,000		$654		$19,628,448				35,000		$618		$21,620,705				40,000		$590		$23,612,962				50,000		$552		$27,597,477				60,000		$526		$31,581,992				70,000		$508		$35,566,506				80,000		$494		$39,551,021				90,000		$484		$43,535,535				100,000		$475		$47,520,050				110,000		$468		$51,504,564				120,000		$462		$55,489,079				130,000		$457		$59,473,594				140,000		$453		$63,458,108				150,000		$450		$67,442,623				160,000		$446		$71,427,137				170,000		$444		$75,411,652				180,000		$441		$79,396,167				190,000		$439		$83,380,681				200,000		$437		$87,365,196						0.00		0.00		0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		2003		10,000		$1,122.89		$11,228,914				15,000		$867.06		$13,005,918				20,000		$739.15		$14,782,923				25,000		$662.40		$16,559,928				30,000		$611.23		$18,336,933				35,000		$574.68		$20,113,938				40,000		$547.27		$21,890,942				50,000		$508.90		$25,444,952				60,000		$483.32		$28,998,962				70,000		$465.04		$32,552,971				80,000		$451.34		$36,106,981				90,000		$440.68		$39,660,991				100,000		$432.15		$43,215,000				110,000		$425.17		$46,769,010				120,000		$419.36		$50,323,019				130,000		$414.44		$53,877,029				140,000		$410.22		$57,431,039				150,000		$406.57		$60,985,048				160,000		$403.37		$64,539,058				170,000		$400.55		$68,093,067				180,000		$398.04		$71,647,077				190,000		$395.80		$75,201,087				200,000		$393.78		$78,755,096						7,674,903.95		355.40		1

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		2003		10,000		$22.21		$222,064				15,000		$22.21		$333,095				20,000		$22.21		$444,127				25,000		$22.21		$555,159				30,000		$22.21		$666,191				35,000		$22.21		$777,222				40,000		$22.21		$888,254				50,000		$22.21		$1,110,318				60,000		$22.21		$1,332,381				70,000		$22.21		$1,554,445				80,000		$22.21		$1,776,508				90,000		$22.21		$1,998,572				100,000		$22.21		$2,220,636				110,000		$22.21		$2,442,699				120,000		$22.21		$2,664,763				130,000		$22.21		$2,886,826				140,000		$22.21		$3,108,890				150,000		$22.21		$3,330,953				160,000		$22.21		$3,553,017				170,000		$22.21		$3,775,080				180,000		$22.21		$3,997,144				190,000		$22.21		$4,219,208				200,000		$22.21		$4,441,271						0.00		22.21		1

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		2003		10,000		$17.36		$173,636				15,000		$17.36		$260,454				20,000		$17.36		$347,272				25,000		$17.36		$434,090				30,000		$17.36		$520,908				35,000		$17.36		$607,726				40,000		$17.36		$694,544				50,000		$17.36		$868,180				60,000		$17.36		$1,041,816				70,000		$17.36		$1,215,452				80,000		$17.36		$1,389,088				90,000		$17.36		$1,562,724				100,000		$17.36		$1,736,360				110,000		$17.36		$1,909,996				120,000		$17.36		$2,083,632				130,000		$17.36		$2,257,268				140,000		$17.36		$2,430,904				150,000		$17.36		$2,604,540				160,000		$17.36		$2,778,176				170,000		$17.36		$2,951,812				180,000		$17.36		$3,125,448				190,000		$17.36		$3,299,084				200,000		$17.36		$3,472,720						0.00		17.36		1

								Property Management				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		1

								Agency				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		1

								Contractor				L.F. Guideway		2003		10,000								15,000								20,000								25,000								30,000								35,000								40,000								50,000								60,000								70,000								80,000								90,000								100,000								110,000								120,000								130,000								140,000								150,000								160,000								170,000								180,000								190,000								200,000										0.00		0.00		1

				7.04		RELOCATION						L.F. Guideway		2003		10,000		$3.48		$34,805				15,000		$3.48		$52,208				20,000		$3.48		$69,611				25,000		$3.48		$87,014				30,000		$3.48		$104,416				35,000		$3.48		$121,819				40,000		$3.48		$139,222				50,000		$3.48		$174,027				60,000		$3.48		$208,832				70,000		$3.48		$243,638				80,000		$3.48		$278,443				90,000		$3.48		$313,249				100,000		$3.48		$348,054				110,000		$3.48		$382,860				120,000		$3.48		$417,665				130,000		$3.48		$452,470				140,000		$3.48		$487,276				150,000		$3.48		$522,081				160,000		$3.48		$556,887				170,000		$3.48		$591,692				180,000		$3.48		$626,497				190,000		$3.48		$661,303				200,000		$3.48		$696,108						0.00		3.48		1

				7.05		OTHER						L.F. Guideway		2003		10,000		$75.66		$0				15,000		$0.00		$0				20,000		$0.00		$0				25,000		$0.00		$0				30,000		$0.00		$0				35,000		$0.00		$0				40,000		$0.00		$0				50,000		$0.00		$0				60,000		$0.00		$0				70,000		$0.00		$0				80,000		$0.00		$0				90,000		$0.00		$0				100,000		$0.00		$0				110,000		$0.00		$0				120,000		$0.00		$0				130,000		$0.00		$0				140,000		$0.00		$0				150,000		$0.00		$0				160,000		$0.00		$0				170,000		$0.00		$0				180,000		$0.00		$0				190,000		$0.00		$0				200,000		$0.00		$0						0.00		75.66		0

				8.00 SOFT-COSTS								Total		2003				23.6%		$45,099,881						23.6%		$52,164,117						23.6%		$55,950,444						23.6%		$59,840,059						23.6%		$63,989,090						23.6%		$67,878,705						23.6%		$71,665,032						23.6%		$79,340,973						23.6%		$87,379,620						23.6%		$95,319,625						23.6%		$103,358,272						23.6%		$111,034,213						23.6%		$119,072,860						23.6%		$126,800,971						23.6%		$141,451,922						23.6%		$149,127,864						23.6%		$156,803,806						23.6%		$164,842,452						23.6%		$172,518,394						23.6%		$182,294,646						23.6%		$189,970,588						23.6%		$198,009,234						23.6%		$205,898,120						$0		35.0%		$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		2003																																																																																																																																																																																												$0		1.7%		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		2003																																																																																																																																																																																												$0		1.2%		$0

				8.02		FINAL DESIGN						Total		2003				7.9%		$15,126,126						7.9%		$17,495,412						7.9%		$18,765,315						7.9%		$20,069,860						7.9%		$21,461,410						7.9%		$22,765,955						7.9%		$24,035,857						7.9%		$26,610,304						7.9%		$29,306,400						7.9%		$31,969,412						7.9%		$34,665,507						7.9%		$37,239,954						7.9%		$39,936,049						7.9%		$42,527,994						7.9%		$47,441,801						7.9%		$50,016,249						7.9%		$52,590,696						7.9%		$55,286,791						7.9%		$57,861,238						7.9%		$61,140,112						7.9%		$63,714,560						7.9%		$66,410,655						7.9%		$69,056,522						$0		7.9%		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		2003				6.2%		$11,954,891						6.2%		$13,827,450						6.2%		$14,831,113						6.2%		$15,862,157						6.2%		$16,961,965						6.2%		$17,993,008						6.2%		$18,996,672						6.2%		$21,031,379						6.2%		$23,162,230						6.2%		$25,266,934						6.2%		$27,397,785						6.2%		$29,432,492						6.2%		$31,563,344						6.2%		$33,611,880						6.2%		$37,495,493						6.2%		$39,530,200						6.2%		$41,564,908						6.2%		$43,695,759						6.2%		$45,730,466						6.2%		$48,321,915						6.2%		$50,356,622						6.2%		$52,487,473						6.2%		$54,578,626						$0		6.2%		$0

				8.04		PROJECT MANAGEMENT						Total		2003				5.4%		$10,266,707						5.4%		$11,874,836						5.4%		$12,736,770						5.4%		$13,622,217						5.4%		$14,566,718						5.4%		$15,452,164						5.4%		$16,314,098						5.4%		$18,061,478						5.4%		$19,891,426						5.4%		$21,698,919						5.4%		$23,528,867						5.4%		$25,276,247						5.4%		$27,106,195						5.4%		$28,865,451						5.4%		$32,200,649						5.4%		$33,948,029						5.4%		$35,695,410						5.4%		$37,525,357						5.4%		$39,272,738						5.4%		$41,498,241						5.4%		$43,245,621						5.4%		$45,075,569						5.4%		$46,871,425						$0		5.4%		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		2003				0.3%		$536,318						0.3%		$620,324						0.3%		$665,350						0.3%		$711,605						0.3%		$760,944						0.3%		$807,198						0.3%		$852,224						0.3%		$943,505						0.3%		$1,039,099						0.3%		$1,133,520						0.3%		$1,229,113						0.3%		$1,320,394						0.3%		$1,415,988						0.3%		$1,507,889						0.3%		$1,682,115						0.3%		$1,773,395						0.3%		$1,864,676						0.3%		$1,960,269						0.3%		$2,051,550						0.3%		$2,167,807						0.3%		$2,259,088						0.3%		$2,354,681						0.3%		$2,448,494						$0		0.3%		$0

				8.06		PROJECT INITIATION						Total		2003				2.2%		$4,269,431						2.2%		$4,938,175						2.2%		$5,296,612						2.2%		$5,664,827						2.2%		$6,057,600						2.2%		$6,425,815						2.2%		$6,784,252						2.2%		$7,510,903						2.2%		$8,271,891						2.2%		$9,023,541						2.2%		$9,784,528						2.2%		$10,511,180						2.2%		$11,272,167						2.2%		$12,003,758						2.2%		$13,390,707						2.2%		$14,117,359						2.2%		$14,844,010						2.2%		$15,604,998						2.2%		$16,331,650						2.2%		$17,257,130						2.2%		$17,983,782						2.2%		$18,744,769						2.2%		$19,491,579						$0		2.2%		$0

								Insurance				Total		2003				1.2%		$2,252,681						1.2%		$2,605,531						1.2%		$2,794,653						1.2%		$2,988,934						1.2%		$3,196,173						1.2%		$3,390,454						1.2%		$3,579,576						1.2%		$3,962,980						1.2%		$4,364,500						1.2%		$4,761,093						1.2%		$5,162,613						1.2%		$5,546,016						1.2%		$5,947,536						1.2%		$6,333,545						1.2%		$7,065,341						1.2%		$7,448,745						1.2%		$7,832,148						1.2%		$8,233,668						1.2%		$8,617,072						1.2%		$9,105,383						1.2%		$9,488,786						1.2%		$9,890,306						1.2%		$10,284,346						$0		1.2%		$0

								Mobilization				Total		2003				1.0%		$1,888,272						1.0%		$2,184,042						1.0%		$2,342,571						1.0%		$2,505,424						1.0%		$2,679,138						1.0%		$2,841,991						1.0%		$3,000,520						1.0%		$3,321,901						1.0%		$3,658,469						1.0%		$3,990,906						1.0%		$4,327,474						1.0%		$4,648,855						1.0%		$4,985,423						1.0%		$5,308,988						1.0%		$5,922,404						1.0%		$6,243,786						1.0%		$6,565,167						1.0%		$6,901,735						1.0%		$7,223,116						1.0%		$7,632,435						1.0%		$7,953,816						1.0%		$8,290,384						1.0%		$8,620,681						$0		1.0%		$0

								Maintenance of Traffic				Total		2003				0.1%		$128,478						0.1%		$148,603						0.1%		$159,389						0.1%		$170,469						0.1%		$182,289						0.1%		$193,370						0.1%		$204,156						0.1%		$226,023						0.1%		$248,923						0.1%		$271,542						0.1%		$294,442						0.1%		$316,309						0.1%		$339,209						0.1%		$361,224						0.1%		$402,961						0.1%		$424,828						0.1%		$446,695						0.1%		$469,595						0.1%		$491,462						0.1%		$519,312						0.1%		$541,179						0.1%		$564,079						0.1%		$586,552						$0		0.1%		$0

				8.07		FINANCE CHARGES						Total		2003																																																																																																																																																																																												$0		5.1%		$0

				8.08		TRAINING/START-UP/TESTING						Total		2003				0.7%		$1,258,915						0.7%		$1,456,106						0.7%		$1,561,797						0.7%		$1,670,372						0.7%		$1,786,188						0.7%		$1,894,762						0.7%		$2,000,453						0.7%		$2,214,719						0.7%		$2,439,109						0.7%		$2,660,746						0.7%		$2,885,136						0.7%		$3,099,402						0.7%		$3,323,793						0.7%		$3,539,515						0.7%		$3,948,480						0.7%		$4,162,746						0.7%		$4,377,012						0.7%		$4,601,402						0.7%		$4,815,668						0.7%		$5,088,562						0.7%		$5,302,827						0.7%		$5,527,218						0.7%		$5,747,428						$0		0.7%		$0

								Safety Certification				Total		2003				0.1%		$216,594						0.1%		$250,521						0.1%		$268,705						0.1%		$287,385						0.1%		$307,311						0.1%		$325,991						0.1%		$344,175						0.1%		$381,039						0.1%		$419,645						0.1%		$457,777						0.1%		$496,383						0.1%		$533,247						0.1%		$571,853						0.1%		$608,968						0.1%		$679,330						0.1%		$716,194						0.1%		$753,058						0.1%		$791,664						0.1%		$828,528						0.1%		$875,479						0.1%		$912,343						0.1%		$950,949						0.1%		$988,836						$0		0.1%		$0

								Off-Site LRV Testing				Total		2003				0.5%		$1,042,321						0.5%		$1,205,585						0.5%		$1,293,093						0.5%		$1,382,987						0.5%		$1,478,877						0.5%		$1,568,771						0.5%		$1,656,279						0.5%		$1,833,680						0.5%		$2,019,465						0.5%		$2,202,969						0.5%		$2,388,753						0.5%		$2,566,155						0.5%		$2,751,939						0.5%		$2,930,547						0.5%		$3,269,151						0.5%		$3,446,552						0.5%		$3,623,954						0.5%		$3,809,738						0.5%		$3,987,140						0.5%		$4,213,083						0.5%		$4,390,484						0.5%		$4,576,269						0.5%		$4,758,592						$0		0.5%		$0

				8.09		OTHER SOFT COSTS						Total		2003				0.9%		$1,687,493						0.9%		$1,951,814						0.9%		$2,093,486						0.9%		$2,239,023						0.9%		$2,394,266						0.9%		$2,539,803						0.9%		$2,681,475						0.9%		$2,968,684						0.9%		$3,269,465						0.9%		$3,566,554						0.9%		$3,867,335						0.9%		$4,154,544						0.9%		$4,455,324						0.9%		$4,744,485						0.9%		$5,292,677						0.9%		$5,579,886						0.9%		$5,867,095						0.9%		$6,167,875						0.9%		$6,455,084						0.9%		$6,820,880						0.9%		$7,108,089						0.9%		$7,408,870						0.9%		$7,704,046						$0		0.9%		$0

						Hard Cost Year								2003

				Akron, OH

				Albany, NY

				Albuquerque, NM

				Allentown, PA

				Anaheim, CA

				Anchorage, AK

				Ann Arbor, MI

				Annapolis, MD

				Arlington, VA

				Atlanta, GA

				Atlantic City, NJ

				Austin, TX

				Bakersfield, CA

				Baltimore, MD

				Bangor, ME

				Baton Rouge, LA

				Berkeley, CA

				Billings, MT

				Birmingham, AL

				Bismarck, ND

				Boise, ID

				Boston, MA

				Boulder, CO

				Bronx, NY

				Brooklyn, NY

				Buffalo, NY

				Burlington, VT

				Cedar Rapids, IA

				Champaign, IL

				Charleston, SC

				Charleston, WV

				Charlotte, NC

				Chattanooga, TN

				Cheyenne, WY

				Chicago, IL

				Cincinnati, OH

				Cleveland, OH

				College Park, MD

				Colorado Springs, CO

				Columbia, SC

				Columbus, GA

				Columbus, OH

				Dallas, TX

				Davenport, IA

				Dayton, OH

				Dearborn, MI

				Denver, CO

				Des Moines, IA

				Detroit, MI

				Dubuque, IA

				Durham, NC

				East St. Louis, IL

				Elizabeth, NJ

				Eugene, OR

				Everett, WA

				Fairbanks, AK

				Fairfax, VA

				Flint, MI

				Fort Collins, CO

				Fort Lauderdale, FL

				Fort Myers, FL

				Fort Wayne, IN

				Fort Worth, TX

				Fresno, CA

				Galveston, TX

				Gary, IN

				Grand Forks, ND

				Green Bay, WI

				Greensboro, NC

				Harrisburg, PA

				Hartford, CT

				Honolulu, HI

				Houston, TX

				Huntsville, AL

				Idaho Falls, ID

				Indianapolis, IN

				Jackson, MS

				Jacksonville, FL

				Jamaica, NY

				Kansas City, KS

				Kansas City, MO

				Knoxville, TN

				Lakeland, FL

				Lansing, MI

				Las Vegas, NV

				Lexington, KY

				Lincoln, NE

				Little Rock, AR

				Logan, UT

				Long Beach, CA

				Long Island City, NY

				Los Angeles, CA

				Louisville, KY

				Lynchburg, VA

				Madison, WI

				Memphis, TN

				Miami, FL

				Milwaukee, WI

				Minneapolis, MN

				Missoula, MT

				Mobile, AL

				Montgomery, AL

				Morgantown, WV

				Nashville, TN

				New Britain, CT

				New Haven, CT

				New London, CT

				New Orleans, LA

				New York, NY

				Newark, NJ

				Newport News, VA

				Newport, RI

				Norfolk, VA

				Oakland, CA

				Oklahoma City, OK

				Olympia, WA

				Omaha, NE

				Orlando, FL

				Oxnard, CA

				Palm Springs, CA

				Palo Alto, CA

				Panama City, FL

				Pasadena, CA

				Pensacola, FL

				Peoria, IL

				Philadelphia, PA

				Phoenix, AZ

				Pittsburgh, PA

				Portland, ME

				Portland, OR

				Portsmouth, NH

				Prescott, AZ

				Providence, RI

				Provo, UT

				Queens, NY

				Raleigh, NC

				Rapid City, SD

				Redding, CA

				Reno, NV

				Richmond, VA

				Riverside, CA

				Roanoke, VA

				Rochester, NY

				Rock Island, IL

				Rockford, IL

				Sacramento, CA

				Saint Paul, MN

				Salt Lake City, UT

				San Antonio, TX

				San Diego, CA

				San Francisco, CA

				San Jose, CA

				San Juan, PR

				San Mateo, CA

				Santa Barbara, CA

				Santa Cruz, CA

				Santa Fe, NM

				Savannah, GA

				Scranton, PA

				Seattle, WA

				Shreveport, LA

				Silver Spring, MD

				Sioux City, IA

				Sioux Falls, SD

				Springfield, IL

				Springfield, MO

				St. Louis, MO

				St. Petersburg, FL

				Stamford, CT

				State College, PA

				Staten Island, NY

				Syracuse, NY

				Tacoma, WA

				Tallahassee, FL

				Tampa, FL

				Tempe/Mesa, AZ

				Toledo, OH

				Trenton, NJ

				Tucson, AZ

				Tulsa, OK

				US 30 City Average

				Utica, NY

				Washington, DC

				West Palm Beach, FL

				Wheeling, WV

				White Plains, NY

				Wilmington, DE

				Winston-Salem, NC

				Worcester, MA

				Yakima, WA

				Yonkers, NY

				Youngstown, OH



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
(1) The Full Dataset Adjusted Model uses all projects currently included in the CostDatabase.  This represents an adjusted version of the $2003 Baseline Model (i.e., adjusted to reflect all unit cost data entered into the model). 

(2) The Baseline Model uses the original unit cost modal parameters estimated using the full data set as available in June 2003.

Help:
These cost functions are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Baseline Model: Unadjustred unit cost functions

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects



StrdUnit$Chrt

		10000		111936		111936

		15000		82198.13		82198.13

		20000		80179		80179

		25000		119283		119283

		30000		82252		82252

		35000		45900		45900

		40000		30704		30704

		50000		61248		61248

		60000		30408		30408

		70000		28969		28969

		80000		91872		91872

		90000		79200		79200

		100000		139957.5		139957.5

		110000		92126		92126

		120000		33264		33264

		130000		68070		68070

		140000		73729.99		73729.99

		150000		44687		44687

		160000		28763		28763

		170000

		180000

		190000

		200000



Note: Cost and Quantity Baselines Include all projects in LRT database (6/23/03)

Standard LRT Model

Actuals

Quantity Adjusted

Lineal Feet of Guideway (Thousands)

$ Per Lineal Foot

Standard LRT: Total Project Cost per Foot of Guideway
Full Cost and Quantity Baseline

23641.3786862363

2106.9117446697

3804.2920082473

18229.6365749721

10790.2613232876

7115.3068646015

14664.6244108788

4684.4572710772

5984.1516593126

12547.2748911975

10055.9824812082

9771.1399208126

11181.0369604552

5192.008830448

6040.8851927185

10166.2997964576

18330.7344888971

15304.1109282821

9391.7108117253

33225.4886398714

31908.4258700461

8318.1151224873

9956.4293371322

9297.9181939739

7634.0729453408

10873.0659826795

9162.1168780078

7138.0846421111

15261.2873804143

13279.2595793987

6772.5568192982

3891.2484675848

5869.2846693156

6467.1318799913

4614.1954991021

6790.8956481179

6241.8048979529

4808.5827374969

7610.2868658024

6042.6480700823

11841.762301199

10020.7180241327

6179.0969978483

6397.7749613151

9790.8032637591

6013.2997184396

3055.8289521713

5926.3814456169

5871.1877646607

5164.3558153768

5912.4119431551

5760.6993843239

4643.5426992151

6588.8078890175

5652.1389456496

13343.6652839331

11487.5192933857

5621.1140769146

5532.3706485046

5462.9754596153

5396.5945767164



StrdUnit$Chrt-Log

		4		5.0489697835		5.0489697835

		4.1760912591		4.9148619375		4.9148619375

		4.3010299957		4.9040606354		4.9040606354

		4.3979400087		5.0765785532		5.0765785532

		4.4771212547		4.9151464668		4.9151464668

		4.5440680444		4.6618126855		4.6618126855

		4.6020599913		4.4871949574		4.4871949574

		4.6989700043		4.7870919118		4.7870919118

		4.7781512504		4.4829878566		4.4829878566

		4.84509804		4.4619335038		4.4619335038

		4.903089987		4.9631831708		4.9631831708

		4.9542425094		4.8987251816		4.8987251816

		5		5.1459961763		5.1459961763

		5.0413926852		4.964382215		4.964382215

		5.079181246		4.521974472		4.521974472

		5.1139433523		4.8329557506		4.8329557506

		5.1461280357		4.867644175		4.867644175

		5.1760912591		4.6501811999		4.6501811999

		5.2041199827		4.4588341813		4.4588341813

		5.2304489214

		5.2552725051

		5.278753601

		5.3010299957



Standard LRT Model

Actuals

Quantity Adjusted

Log (Lineal Feet of Guideway)

Log ($ Per Lineal Foot)

Standard LRT: Cost per Foot of Guideway
Full Cost and Quantity Baseline

4.3736727996

3.3236463441

3.5802738449

4.2607780107

4.0330319627

3.8521936348

4.1662709443

3.6706592819

3.7770025915

4.0985494128

4.0024245081

3.9899452323

4.0484820831

3.7153354224

3.781100582

4.0071629126

4.2631798669

4.1848081049

3.9727447114

4.5214713767

4.5039053798

3.9200249267

3.9981036158

3.9683857208

3.8827563054

4.0363520235

3.9619958276

3.8535816934

4.1835911705

4.1231738605

3.8307526573

3.5900889627

3.768585174

3.8107117173

3.6640959912

3.831927057

3.7953101897

3.682017093

3.8814010276

3.7812273012

4.0734163393

4.0008988416

3.7909250127

3.8060289599

3.9908183239

3.7791128507

3.4851290413

3.772789601

3.7687259696

3.7130161568

3.7717646856

3.7604752126

3.6668494434

3.8188068449

3.7522128295

4.1252751395

4.0602262538

3.7498223991

3.7429112685

3.7374292496

3.7321197926



StrdTotal$Chrt

		10000		111936		111936

		15000		82198.13		82198.13

		20000		80179		80179

		25000		119283		119283

		30000		82252		82252

		35000		45900		45900

		40000		30704		30704

		50000		61248		61248

		60000		30408		30408

		70000		28969		28969

		80000		91872		91872

		90000		79200		79200

		100000		139957.5		139957.5

		110000		92126		92126

		120000		33264		33264

		130000		68070		68070

		140000		73729.99		73729.99

		150000		44687		44687

		160000		28763		28763

		170000

		180000

		190000

		200000



Standard LRT Model

Actuals

Quantity Adjusted

Lineal Feet of Guideway (Thousands)

Standard LRT: Total Project Cost
Full Cost and Quantity Baseline

236413786.862363

235839273.051347

425837230.235169

273444548.624581

886939302.985564

584864918.64641

293292488.217576

375595099.537695

479803295.892026

313681872.279937

1199507758.30596

1165530883.17429

335431108.813655

427053110.322012

496874888.871479

355820492.876016

841380713.040377

702458691.608148

375668432.469011

1020155403.19861

979716307.913895

415905756.124367

609811384.040674

569478893.544511

458044376.720446

330628190.401317

278601650.026462

499665924.947778

442104234.123223

384686870.755602

541804545.543857

357496779.213951

539222921.139368

582041869.199213

365444283.528886

537838935.330934

624180489.795292

672997218.483215

1065116724.02054

664691287.709049

1090934193.76026

923168668.69125

741491639.741791

212815586.313186

325681279.765682

781728963.397147

208010276.774298

403408785.00314

821966287.052504

380767902.624177

435922073.444703

864104907.648582

207505992.599827

294434058.136524

904342231.303939

383803844.561769

330415517.435652

955589393.075479

995826716.730835

1037965337.32691

1079318915.34328



ProjectSelect

		Select Projects for Cost Baseline

														Scroll right to determine which projects are currently selected => (project titles for projects not selected remain blank)

				FTA FIXED GUIDEWAY								Units		Sacramento Stage I				Pittsburgh Light Rail Stage I				Portland MAX Segment I				Los Angeles – Long Beach Blue Line				San Jose North Corridor				Hudson-Bergen MOS-I				Hudson-Bergen MOS-II				Hiawatha Corridor				Portland Interstate MAX				San Diego Mission Valley East				St. Louis St. Clair Cnty Extension				Salt Lake North South Corridor				Southern New Jersey Light Rail Transit System				Portland Westside/Hillsboro MAX				Sacramento South Corridor				Sacramento Folsom Corridor				Pasadena Gold Line				Denver Southwest Corridor				Pittsburgh Light Rail Stage II																																																						Mean Values

				CAPITAL COSTING SYSTEM								of

				LIGHT RAIL SYSTEMS								Measure		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National		Units		$National				Units		$National

				0.00 TOTAL PROJECT COST								L.F. Guideway

				0.01		PROCUREMENT TYPE						DB / DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

										Weekday		Unlinked Trips

										Annual		Unlinked Trips

				0.04		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$601		82,198		$3,932		80,179		$1,814		119,283		$1,705		82,252		$1,008		45,900		$4,783		30,704		$13,714		61,248		$4,159		30,408		$3,854		28,969		$4,731		91,872		$1,276		79,200		$695		139,958		$1,493		92,126		$4,439		33,264		$1,262		68,070		$817		73,730		$1,180		44,687		$1,057		28,763		$3,354		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				69,724		$2,941

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$444		34,933		$854		52,212		$1,235		63,487		$574		82,252		$679		42,600		$3,072		21,119		$6,642		44,248		$2,405		0		$0		0		$0		91,872		$980		65,208		$533		139,958		$767		65,154		$1,324		32,614		$851		59,928		$572		49,098		$109		37,149		$657		7,588		$1,383		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				58,608		$1,358

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0		19,694		$1,370		0		$0		32,766		$1,004		0		$0		0		$0		215		$6,335		0		$0		26,448		$2,370		0		$0		0		$0		13,992		$512		0		$0		9,653		$3,905		0		$0		7,392		$534		3,557		$3		0		$0		978		$509		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				12,744		$1,838

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$503		5,012		$1,566		4,032		$3,661		10,785		$3,950		0		$0		3,300		$15,684		4,867		$6,817		0		$0		3,960		$6,305		12,896		$2,731		0		$0		0		$0		0		$0		1,869		$8,413		650		$6,790		750		$3,667		7,070		$572		858		$2,007		3,032		$5,624		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				4,578		$4,878

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0		0		$0		23,665		$1,263		8,459		$939		0		$0		0		$0		0		$0		0		$0		0		$0		5,253		$3,004		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		3,895		$224		5,094		$970		6,204		$3,488		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				8,762		$1,648

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0		10,721		$21,630		0		$0		3,296		$8,980		0		$0		0		$0		4,503		$45,791		17,000		$6,282		0		$0		3,279		$10,973		0		$0		0		$0		0		$0		15,450		$12,359		0		$0		0		$0		2,222		$9,563		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				8,067		$16,511

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0		11,838		$827		270		$6,988		490		$6,093		0		$0		0		$0		0		$0		0		$0		0		$0		7,541		$3,158		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		7,888		$1,308		1,586		$3,049		10,961		$3,012		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				5,796		$3,491

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$36		21,468		$343		0		$0		26,324		$259		0		$0		28,600		$317		16,218		$42		34,000		$190		7,920		$444		47,432		$185		0		$0		0		$0		0		$0		6,778		$2,179		1,300		$481		1,500		$260		18,527		$231		1,456		$263		4,462		$413		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				16,144		$403

				1.08		BALLASTED TRACK						Track Feet		144,342		$100		103,180		$59		137,194		$132		146,710		$97		96,100		$105		63,200		$45		44,760		$53		76,996		$396		20,466		$241		10,506		$402		183,744		$148		130,416		$81		279,915		$110		127,208		$199		65,228		$129		78,978		$132		121,526		$115		91,090		$112		49,501		$167		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				103,740		$149

				1.09		EMBEDDED TRACK						Track Feet		0		$0		39,746		$88		23,164		$590		65,532		$179		68,404		$118		0		$0		215		$183		11,500		$396		32,430		$511		0		$0		0		$0		27,984		$91		15,840		$138		19,306		$697		0		$0		14,784		$95		7,113		$764		0		$0		335		$168		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				25,104		$309

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$16		0		$0		160,358		$24		238,566		$76		164,504		$12		91,800		$78		61,193		$94		0		$0		60,816		$74		57,938		$229		0		$0		0		$0		0		$0		153,292		$161		66,528		$11		95,262		$25		147,166		$1		92,546		$8		54,298		$67		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				114,189		$63

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		0		$0		0		$0		0		$0		0		$0		82,252		$84		45,900		$389		30,704		$1,018		0		$0		0		$0		0		$0		0		$0		0		$0		139,958		$491		0		$0		0		$0		0		$0		73,730		$291		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				74,509		$454

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$114,694		97		$610,922		100		$182,404		54		$836,212		50		$569,105		70		$665,057		0		$0		26		$1,278,436		24		$579,457		0		$0		24		$604,261		23		$1,225,356		20		$2,164,772		36		$621,051		0		$0		0		$0		25		$649,928		18		$26,038		28		$150,982		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				43		$685,245

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		25		$558,912		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				25		$558,912

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		70		$130,865		0		$0		0		$0		0		$0		0		$0		24		$33,757		0		$0		0		$0		0		$0		0		$0		0		$0		25		$81,325		18		$26,038		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				34		$67,996

								Storage Building				Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		70		$87,400		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				70		$87,400

								Yard Trackwork				Track Feet		0		$0		0		$0		0		$0		0		$0		0		$0		11,800		$258		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		5,000		$407		1,600		$293		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				6,133		$319

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

								Storage Building				Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

								Storage Building				Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		50		$114,694		97		$528,198		100		$180,250		54		$817,627		50		$539,703		70		$425,814		0		$0		26		$1,163,734		24		$579,457		0		$0		24		$570,504		23		$1,225,356		20		$2,164,772		36		$621,051		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				48		$744,263

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		0		$0		82,198		$92		80,179		$3		119,283		$8		82,252		$18		45,900		$165		0		$0		61,248		$49		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		28,763		$69		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				71,403		$58

								Storage Building				L.F. Guideway		0		$0		82,198		$92		80,179		$3		119,283		$8		82,252		$18		45,900		$134		0		$0		61,248		$49		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		28,763		$69		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				71,403		$53

								Yard Trackwork				L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		45,900		$31		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				45,900		$31

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		73,730		$3		0		$0		28,763		$78		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				51,246		$41

				3.00 SYSTEMS								Track Feet		154,374		$182		164,394		$582		160,358		$203		238,566		$725		164,504		$236		91,800		$646		61,193		$1,222		122,496		$768		60,816		$566		57,938		$450		183,744		$266		158,400		$529		295,755		$186		153,292		$534		66,528		$393		95,262		$550		147,166		$370		92,546		$147		54,298		$1,121		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				132,812		$509

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$77		164,394		$223		160,358		$71		238,566		$234		164,504		$51		91,800		$105		61,193		$336		122,496		$222		60,816		$180		57,938		$233		183,744		$100		158,400		$182		295,755		$120		153,292		$191		66,528		$230		95,262		$242		147,166		$121		92,546		$47		54,298		$384		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				132,812		$176

								Train Control - Wayside				Track Feet		154,374		$64		164,394		$223		160,358		$66		238,566		$159		164,504		$50		91,800		$97		61,193		$336		122,496		$222		60,816		$180		57,938		$168		183,744		$100		0		$0		295,755		$88		153,292		$191		66,528		$202		95,262		$239		147,166		$109		92,546		$47		54,298		$264		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				131,391		$156

								Train Control - On Board Systems				Rev. Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		83		$68,929		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				83		$68,929

								Train Control - Centralized Systems				Track Feet		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		57,938		$64		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				57,938		$64

								Crossing Protection				Intersections		90		$21,349		0		$0		21		$43,860		28		$636,290		6		$33,169		6		$125,192		0		$0		0		$0		0		$0		1		$18,957		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		26		$65,396		0		$0		4		$196,699		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				23		$142,614

				3.02		ELECTRIFICATION						Track Feet		154,374		$94		164,394		$265		160,358		$101		238,566		$283		164,504		$133		91,800		$373		61,193		$409		122,496		$357		60,816		$169		57,938		$171		183,744		$97		158,400		$295		0		$0		153,292		$195		66,528		$150		95,262		$287		147,166		$152		92,546		$90		54,298		$403		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				123,760		$224

								Substations				Track Feet		154,374		$45		164,394		$118		160,358		$34		238,566		$121		164,504		$55		91,800		$184		61,193		$241		122,496		$152		0		$0		57,938		$72		0		$0		0		$0		0		$0		0		$0		66,528		$86		95,262		$52		147,166		$65		0		$0		54,298		$225		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				121,452		$111

								Power Distribution / Connections				Track Feet		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

								Catenary				Track Feet		154,374		$48		164,394		$147		160,358		$67		238,566		$163		164,504		$78		91,800		$190		61,193		$168		122,496		$205		0		$0		57,938		$99		0		$0		0		$0		0		$0		0		$0		66,528		$42		95,262		$235		147,166		$85		0		$0		54,298		$160		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				121,452		$130

								Third Rail				Track Feet		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$2		164,394		$87		0		$0		238,566		$109		164,504		$21		91,800		$75		61,193		$152		122,496		$163		60,816		$199		57,938		$28		183,744		$57		158,400		$14		295,755		$24		153,292		$110		0		$0		95,262		$9		147,166		$43		0		$0		54,298		$89		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				137,750		$74

				3.04		REVENUE COLLECTION						Station		28		$54,149		12		$142,956		25		$198,298		22		$373,187		22		$230,145		14		$418,821		2		$998,154		17		$190,899		10		$139,281		4		$260,664		8		$266,908		16		$377,585		20		$221,408		20		$289,217		6		$135,112		10		$112,753		13		$290,023		5		$187,470		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				14		$271,502

								Central Revenue Counting				Each		0		$0		1		$1,715,469		1		$1,231,673		1		$2,413,631		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				1		$1,786,924

								Revenue Collection - In Station				Station		28		$50,752		0		$0		25		$149,031		22		$263,477		22		$214,742		14		$411,492		2		$998,154		17		$190,899		10		$139,281		4		$260,664		8		$266,908		0		$0		20		$221,408		20		$289,217		6		$135,112		10		$112,753		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				15		$264,563

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$2,642		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				36		$2,642

				3.05		CENTRAL CONTROL						L.F. Guideway		0		$0		0		$0		0		$0		119,283		$128		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		139,958		$58		0		$0		0		$0		0		$0		0		$0		0		$0		28,763		$464		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				96,001		$217

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		$0		0		$0		0		$0		0		$0		14		$192,626		4		$4,460,501		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		15		$278,100		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				11		$1,643,742

								Elevators				Each		0		$0		0		$0		0		$0		0		$0		0		$0		14		$192,626		4		$4,460,501		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		13		$305,710		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				10		$1,652,945

								Escalators				Each		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		2		$98,636		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				2		$98,636

				4.00 STATIONS								Station		28		$528,625		12		$4,561,262		25		$922,433		22		$4,095,337		22		$267,730		14		$8,693,070		2		$74,349,254		17		$2,456,984		10		$1,117,672		4		$14,278,198		8		$1,383,667		16		$1,038,914		20		$2,327,760		20		$5,735,752		6		$3,461,696		10		$1,725,365		13		$3,899,517		5		$4,452,415		11		$3,751,421		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				14		$7,318,267

				4.01		AT-GRADE CENTER PLATFORM						Station		0		$0		0		$0		5		$671,965		15		$1,475,896		3		$230,536		8		$7,651,537		2		$72,502,669		16		$1,176,950		10		$806,096		0		$0		8		$1,383,667		16		$1,038,914		1		$1,528,621		19		$2,057,478		6		$3,461,696		4		$2,116,881		7		$2,540,653		3		$4,452,415		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				8		$6,873,065

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$528,625		9		$2,791,146		20		$735,315		3		$1,249,551		19		$273,602		6		$8,228,359		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		19		$1,458,149		0		$0		0		$0		6		$1,334,171		3		$1,843,276		2		$4,452,415		11		$1,373,174		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				11		$2,206,162

				4.03		SUBWAY CENTER PLATFORM						Station		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		1		$16,940,616		0		$0		0		$0		0		$0		0		$0		0		$0		1		$51,306,912		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				1		$34,123,764

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0		3		$9,871,608		0		$0		1		$37,853,270		0		$0		0		$0		0		$0		0		$0		0		$0		1		$44,424,997		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		1		$7,344,982		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				2		$24,873,714

				4.05		ELEVATED CENTER PLATFORM						Station		0		$0		0		$0		0		$0		3		$4,004,732		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		1		$2,933,269		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				2		$3,469,001

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		3		$4,229,265		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		1		$3,205,152		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				2		$3,717,209

				4.07		PARKING LOTS						Spaces		0		$0		0		$0		1,636		$3,053		1,051		$11,046		0		$0		2,700		$3,847		975		$3,788		1,100		$2,995		600		$2,868		0		$0		0		$0		0		$0		3,620		$4,705		2,733		$3,132		0		$0		0		$0		0		$0		0		$0		433		$7,336		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				1,650		$4,752

				4.08		PARKING GARAGES						Spaces		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		880		$17,905		0		$0		0		$0		0		$0		0		$0		1,538		$14,486		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				1,209		$16,196

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0		0		$0		0		$0		2		$1,366,787		0		$0		2		$366,340		0		$0		1		$888,494		1		$1,395,109		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		1		$1,305,785		0		$0		2		$97,345		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				2		$903,310

				4.10		SIGNAGE & GRAPHICS						Station		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		17		$106,707		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		10		$78,110		13		$150,430		0		$0		11		$34,204		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				13		$92,363

				5.00 VEHICLES								Rev. Vehicle		36		$1,385,188		55		$1,666,231		26		$1,747,093		54		$2,024,117		50		$1,530,947		29		$3,487,505		23		$3,293,127		26		$2,606,299		24		$2,987,696		11		$3,283,068		24		$2,774,228		23		$3,806,697		20		$3,531,197		36		$3,441,474		24		$2,347,485		14		$2,357,882		25		$20,649		18		$2,128,567		28		$2,371,580		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				29		$2,462,686

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		26		$1,152,988		55		$1,666,231		26		$1,738,710		54		$1,978,463		50		$1,530,947		29		$3,359,447		0		$0		26		$2,606,299		0		$0		11		$3,283,068		24		$2,774,228		23		$3,806,697		20		$3,531,197		36		$3,441,474		24		$2,347,485		0		$0		0		$0		16		$2,128,567		28		$2,364,744		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				30		$2,514,036

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$1,988,905		0		$0		0		$0		0		$0		0		$0		0		$0		23		$3,141,234		0		$0		17		$2,823,199		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		14		$2,357,882		0		$0		2		$2,128,567		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				13		$2,487,957

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		7		$2,603,276		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				7		$2,603,276

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		0		$0		0		$0		0		$0		0		$0		0		$0		29		$128,058		23		$151,893		0		$0		24		$228,641		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		25		$518		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				25		$127,277

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		0		$0		0		$0		26		$7,104		54		$45,653		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		25		$20,131		0		$0		28		$7,214		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				33		$20,026

								Maintenance Of Way Vehicles				Rev. Vehicle		0		$0		0		$0		26		$1,233		54		$37,044		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		25		$20,131		0		$0		28		$7,214		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				33		$16,406

								Automobiles / Trucks				Rev. Vehicle		0		$0		0		$0		26		$5,871		54		$8,609		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				40		$7,240

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$156		82,198		$196		80,179		$110		119,283		$1,901		82,252		$135		45,900		$2,704		30,704		$5,491		61,248		$166		30,408		$646		28,969		$673		91,872		$91		79,200		$138		139,958		$341		92,126		$345		33,264		$219		68,070		$152		73,730		$902		44,687		$37		28,763		$624		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				69,724		$791

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		111,936		$62		82,198		$79		80,179		$108		119,283		$32		82,252		$93		45,900		$859		30,704		$997		61,248		$166		30,408		$263		28,969		$470		91,872		$54		79,200		$138		139,958		$125		92,126		$128		33,264		$211		68,070		$102		73,730		$173		44,687		$21		28,763		$129		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				69,724		$222

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$6		82,198		$97		0		$0		119,283		$1,494		0		$0		0		$0		30,704		$451		0		$0		0		$0		0		$0		0		$0		0		$0		139,958		$70		0		$0		0		$0		0		$0		73,730		$1		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				92,968		$353

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		30,704		$675		0		$0		0		$0		0		$0		0		$0		0		$0		139,958		$29		0		$0		0		$0		0		$0		73,730		$83		0		$0		28,763		$15		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				68,289		$200

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$4		82,198		$15		80,179		$2		119,283		$12		82,252		$8		45,900		$360		30,704		$119		0		$0		30,408		$3		28,969		$57		91,872		$11		0		$0		0		$0		0		$0		33,264		$8		68,070		$0		73,730		$17		0		$0		28,763		$14		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				64,823		$45

								Buildings				L.F. Guideway		0		$0		82,198		$15		80,179		$2		119,283		$5		0		$0		45,900		$360		30,704		$119		0		$0		0		$0		28,969		$28		91,872		$11		0		$0		0		$0		0		$0		33,264		$8		68,070		$0		73,730		$12		0		$0		28,763		$14		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				62,085		$52

								Other Removals				L.F. Guideway		111,936		$4		0		$0		0		$0		119,283		$7		82,252		$8		0		$0		0		$0		0		$0		30,408		$3		28,969		$30		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		73,730		$1		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				74,430		$9

								Asbestos Abatement				L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		73,730		$1		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				73,730		$1

								Railroads				L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		73,730		$4		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				73,730		$4

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$84		0		$0		0		$0		119,283		$151		0		$0		45,900		$158		30,704		$120		0		$0		0		$0		28,969		$105		0		$0		0		$0		139,958		$73		0		$0		0		$0		0		$0		73,730		$154		0		$0		28,763		$434		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				72,405		$160

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		0		$0		82,198		$6		0		$0		0		$0		82,252		$34		45,900		$1,328		30,704		$3,129		0		$0		30,408		$318		28,969		$41		91,872		$26		0		$0		139,958		$18		92,126		$217		0		$0		68,070		$46		73,730		$193		44,687		$16		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				67,573		$448

				6.07		LANDSCAPING						L.F. Guideway		0		$0		0		$0		0		$0		119,283		$212		0		$0		0		$0		0		$0		0		$0		30,408		$62		0		$0		0		$0		0		$0		139,958		$26		0		$0		0		$0		0		$0		73,730		$52		0		$0		28,763		$32		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				78,428		$77

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		68,070		$3		73,730		$228		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				70,900		$116

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$224		82,198		$430		80,179		$295		119,283		$689		82,252		$887		45,900		$1,014		30,704		$1,270		61,248		$726		30,408		$209		28,969		$1,512		91,872		$255		79,200		$684		139,958		$575		92,126		$797		33,264		$795		68,070		$72		73,730		$134		44,687		$1,012		28,763		$105		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				69,724		$615

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		111,936		$214		82,198		$430		80,179		$264		119,283		$635		82,252		$834		45,900		$973		30,704		$1,222		61,248		$315		30,408		$73		28,969		$1,021		91,872		$200		79,200		$684		139,958		$575		92,126		$797		33,264		$788		68,070		$50		73,730		$35		44,687		$225		28,763		$96		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				69,724		$496

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		61,248		$411		0		$0		0		$0		91,872		$11		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				76,560		$211

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$10		0		$0		80,179		$30		119,283		$52		82,252		$45		45,900		$41		30,704		$49		0		$0		30,408		$11		0		$0		91,872		$18		0		$0		0		$0		0		$0		33,264		$8		68,070		$14		73,730		$53		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				69,782		$30

								Property Management				L.F. Guideway		111,936		$0		0		$0		80,179		$5		119,283		$26		82,252		$15		45,900		$28		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		73,730		$13		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				85,547		$14

								Agency				L.F. Guideway		0		$0		0		$0		0		$0		0		$0		82,252		$15		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		33,264		$8		68,070		$3		73,730		$40		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				64,329		$16

								Contractor				L.F. Guideway		111,936		$10		0		$0		80,179		$25		119,283		$26		82,252		$15		45,900		$13		30,704		$49		0		$0		30,408		$11		0		$0		91,872		$18		0		$0		0		$0		0		$0		0		$0		68,070		$11		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				73,400		$20

				7.04		RELOCATION						L.F. Guideway		0		$0		0		$0		80,179		$3		119,283		$2		82,252		$8		0		$0		0		$0		0		$0		30,408		$10		0		$0		91,872		$27		0		$0		0		$0		0		$0		0		$0		68,070		$8		73,730		$0		0		$0		28,763		$8		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				71,820		$8

				7.05		OTHER						L.F. Guideway		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		30,408		$115		28,969		$491		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		73,730		$45		44,687		$787		28,763		$1		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0		0		$0				41,311		$288

				8.00 SOFT-COSTS (Total Costs $)								Total		$144,602,862		$56,502,296		$422,720,484		$212,032,920		$188,519,637		$89,612,278		$666,463,892		$313,712,910		$243,931,878		$178,854,661		$700,602,000		$299,165,659		$929,599,000		$288,341,763		$602,243,000		$66,381,488		$280,473,836		$67,503,329		$337,248,339		$131,370,178		$264,073,556		$71,857,236		$263,945,371		$60,976,648		$578,631,974		$409,180,132		$748,986,965		$245,176,336		$193,451,659		$34,408,645		$187,509,529		$39,821,205		$292,299,412		$111,772,215		$144,000,000		$38,782,882		$289,238,602		$99,619,921		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$393,607,474		$148,161,721

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$31,336,179		$0		$0		$188,519,637		$5,081,642		$0		$0		$243,931,878		$53,866,041		$700,602,000		$5,710,600		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$578,631,974		$13,638,330		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$289,238,602		$337,369		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$357,587,826		$18,328,360

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$700,602,000		$42,798,715		$929,599,000		$22,889,670		$0		$0		$0		$0		$337,248,339		$6,635,071		$0		$0		$0		$0		$578,631,974		$20,451,625		$0		$0		$0		$0		$187,509,529		$1,490,461		$292,299,412		$14,006,946		$0		$0		$289,238,602		$13,009,197		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$473,589,837		$17,325,955

				8.02		FINAL DESIGN						Total		$0		$0		$422,720,484		$170,429,521		$188,519,637		$21,890,750		$666,463,892		$95,287,907		$0		$0		$700,602,000		$42,798,715		$929,599,000		$22,889,670		$602,243,000		$15,688,587		$280,473,836		$18,825,138		$337,248,339		$38,057,204		$264,073,556		$25,833,838		$0		$0		$578,631,974		$36,297,061		$748,986,965		$108,856,181		$193,451,659		$14,402,341		$187,509,529		$13,404,222		$292,299,412		$24,107,497		$144,000,000		$25,308,467		$289,238,602		$36,067,528		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$426,628,868		$44,384,039

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$13,433,502		$422,720,484		$17,940,352		$188,519,637		$26,140,374		$666,463,892		$118,018,116		$243,931,878		$82,939,413		$700,602,000		$10,773,691		$929,599,000		$25,759,363		$0		$0		$280,473,836		$16,701,012		$337,248,339		$41,765,353		$264,073,556		$20,603,914		$0		$0		$578,631,974		$42,477,787		$0		$0		$193,451,659		$7,175,863		$187,509,529		$9,606,048		$292,299,412		$532,945		$144,000,000		$13,474,415		$289,238,602		$20,840,569		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$366,460,416		$29,261,420

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$6,096,029		$422,720,484		$23,663,048		$188,519,637		$20,107,052		$666,463,892		$31,808,559		$243,931,878		$25,061,443		$700,602,000		$10,963,531		$929,599,000		$18,963,930		$602,243,000		$38,942,561		$280,473,836		$16,701,012		$337,248,339		$17,819,905		$264,073,556		$13,191,305		$263,945,371		$29,124,863		$578,631,974		$26,934,331		$748,986,965		$107,435,856		$193,451,659		$11,920,510		$187,509,529		$10,110,530		$292,299,412		$20,915,387		$0		$0		$289,238,602		$14,021,060		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$407,474,555		$24,654,495

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$0		$0		$0		$0		$0		$0		$666,463,892		$6,241,544		$243,931,878		$1,910,255		$700,602,000		$10,722,383		$929,599,000		$8,398,469		$0		$0		$0		$0		$0		$0		$264,073,556		$2,757,050		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$292,299,412		$2,147,170		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$516,161,623		$5,362,812

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,851,988		$0		$0		$188,519,637		$7,998,858		$666,463,892		$48,782,737		$243,931,878		$9,833,158		$700,602,000		$47,190,182		$929,599,000		$16,260,928		$602,243,000		$5,546,378		$280,473,836		$4,263,436		$337,248,339		$24,795,100		$264,073,556		$4,836,253		$0		$0		$578,631,974		$8,524,310		$748,986,965		$17,664,709		$0		$0		$187,509,529		$721,088		$292,299,412		$18,948,851		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$440,370,420		$15,515,570

								Insurance				Total		$144,602,862		$1,851,988		$0		$0		$188,519,637		$7,998,858		$666,463,892		$48,782,737		$0		$0		$700,602,000		$9,632,597		$929,599,000		$16,260,928		$602,243,000		$5,546,378		$280,473,836		$4,263,436		$0		$0		$264,073,556		$4,836,253		$0		$0		$578,631,974		$8,524,310		$748,986,965		$17,664,709		$0		$0		$0		$0		$292,299,412		$8,268,556		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$490,590,558		$12,148,250

								Mobilization				Total		$0		$0		$0		$0		$0		$0		$0		$0		$243,931,878		$9,177,614		$700,602,000		$37,557,585		$0		$0		$0		$0		$0		$0		$337,248,339		$21,371,520		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$187,509,529		$721,088		$292,299,412		$10,805,113		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$352,318,232		$15,926,584

								Maintenance of Traffic				Total		$0		$0		$0		$0		$0		$0		$0		$0		$243,931,878		$655,544		$0		$0		$0		$0		$0		$0		$0		$0		$337,248,339		$3,423,580		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$290,590,109		$2,039,562

				8.07		FINANCE CHARGES						Total		$144,602,862		$766,540		$0		$0		$0		$0		$0		$0		$0		$0		$700,602,000		$128,207,844		$929,599,000		$173,179,735		$602,243,000		$2,811,737		$280,473,836		$7,247,137		$0		$0		$0		$0		$263,945,371		$31,851,785		$578,631,974		$255,968,070		$748,986,965		$1,599,536		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$531,135,626		$75,204,048

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$6,485,560		$0		$0		$188,519,637		$10,867,150		$666,463,892		$13,574,048		$243,931,878		$5,244,351		$0		$0		$0		$0		$602,243,000		$2,485,213		$280,473,836		$3,995,911		$337,248,339		$2,297,545		$264,073,556		$4,415,198		$0		$0		$578,631,974		$1,719,189		$748,986,965		$9,620,055		$193,451,659		$533,682		$187,509,529		$3,855,017		$292,299,412		$5,976,768		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$363,725,888		$5,466,899

								Safety Certification				Total		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$292,299,412		$5,976,768		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$292,299,412		$5,976,768

								Off-Site LRV Testing				Total		$144,602,862		$6,485,560		$0		$0		$188,519,637		$10,867,150		$666,463,892		$13,574,048		$243,931,878		$5,244,351		$0		$0		$0		$0		$602,243,000		$2,485,213		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$369,152,254		$7,731,264

				8.09		OTHER SOFT COSTS						Total		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$602,243,000		$907,012		$0		$0		$0		$0		$264,073,556		$219,677		$0		$0		$578,631,974		$8,309,411		$0		$0		$193,451,659		$779,113		$187,509,529		$1,099,113		$292,299,412		$23,903,630		$0		$0		$289,238,602		$16,495,300		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$343,921,105		$7,387,608

				8.00 SOFT-COSTS (Percent)								Total				25.0%				31.4%				30.9%				31.6%				55.9%				41.6%				31.1%				12.2%				24.6%				41.1%				24.8%				18.1%				74.0%				28.6%				19.2%				23.0%				38.1%				23.0%				33.6%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						31.6%

				8.01		PLANNING/FEASIBILITY STUDIES						Total				11.4%				0.0%				1.3%				0.0%				16.8%				0.8%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				2.3%				0.0%				0.0%				0.0%				0.0%				0.0%				0.1%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						1.7%

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total				0.0%				0.0%				0.0%				0.0%				0.0%				6.0%				2.5%				0.0%				0.0%				2.1%				0.0%				0.0%				3.4%				0.0%				0.0%				0.8%				4.6%				0.0%				4.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						1.2%

				8.02		FINAL DESIGN						Total				0.0%				25.3%				7.0%				9.6%				0.0%				6.0%				2.5%				2.9%				6.7%				11.9%				8.9%				0.0%				6.2%				12.7%				7.8%				7.5%				8.2%				15.0%				12.2%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						7.9%

				8.03		CONSTRUCTION MANAGEMENT						Total				6.3%				2.7%				9.0%				11.9%				25.9%				1.5%				2.8%				0.0%				6.1%				13.1%				7.1%				0.0%				7.7%				0.0%				4.0%				5.5%				0.2%				8.0%				7.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						6.2%

				8.04		PROJECT MANAGEMENT						Total				2.9%				3.5%				7.0%				3.2%				7.8%				1.5%				2.0%				7.1%				6.1%				5.6%				4.5%				8.7%				4.9%				12.5%				6.7%				5.8%				7.3%				0.0%				4.7%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						5.4%

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total				0.0%				0.0%				0.0%				0.6%				0.6%				1.5%				0.9%				0.0%				0.0%				0.0%				1.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.8%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						0.3%

				8.06		PROJECT INITIATION						Total				0.9%				0.0%				2.8%				4.9%				3.1%				6.6%				1.8%				1.0%				1.5%				7.8%				1.7%				0.0%				1.5%				2.1%				0.0%				0.4%				6.5%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						2.2%

								Insurance				Total				0.9%				0.0%				2.8%				4.9%				0.0%				1.3%				1.8%				1.0%				1.5%				0.0%				1.7%				0.0%				1.5%				2.1%				0.0%				0.0%				2.9%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						1.2%

								Mobilization				Total				0.0%				0.0%				0.0%				0.0%				2.9%				5.2%				0.0%				0.0%				0.0%				6.7%				0.0%				0.0%				0.0%				0.0%				0.0%				0.4%				3.6%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						1.0%

								Maintenance of Traffic				Total				0.0%				0.0%				0.0%				0.0%				0.2%				0.0%				0.0%				0.0%				0.0%				1.1%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						0.1%

				8.07		FINANCE CHARGES						Total				0.4%				0.0%				0.0%				0.0%				0.0%				17.8%				18.7%				0.5%				2.7%				0.0%				0.0%				9.5%				46.3%				0.2%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						5.1%

				8.08		TRAINING/START-UP/TESTING						Total				3.1%				0.0%				3.8%				1.4%				1.6%				0.0%				0.0%				0.5%				1.5%				0.7%				1.5%				0.0%				0.3%				1.1%				0.3%				2.2%				2.2%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						0.7%

								Safety Certification				Total				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				2.2%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						0.1%

								Off-Site LRV Testing				Total				3.1%				0.0%				3.8%				1.4%				1.6%				0.0%				0.0%				0.5%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						0.5%

				8.09		OTHER SOFT COSTS						Total				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.2%				0.0%				0.0%				0.1%				0.0%				1.5%				0.0%				0.4%				0.6%				8.4%				0.0%				5.6%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%				0.0%						0.9%

				Input Proportions for Database Projects

				FTA FIXED GUIDEWAY								Units		Sacramento Stage 1 (1991)				Pittsburgh Light Rail (1991) Stage I				Portland MAX Segment 1 (1991)								San Jose North Corridor (1991)												Hiawatha Corridor				Portland Interstate MAX				San Diego Mission Valley East				St. Louis St. Clair Cnty Extension				Salt Lake North South Corridor				Southern New Jersey Light Rail Transit System				Portland Westside/Hillsboro MAX				Sacramento South Corridor				Sacramento Folsom Corridor				Pasadena Gold Line				Denver Southwest Corridor				Pittsburgh Light Rail Stage II																																																						Standard LRT Proportions
(based on selected projects)

				CAPITAL COSTING SYSTEM								of

				LIGHT RAIL SYSTEMS								Measure		Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units				Units						Units

				0.00 TOTAL PROJECT COST								L.F. Guideway

				0.01		PROCUREMENT TYPE						DB / DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

										Weekday		Unlinked Trips

										Annual		Unlinked Trips

				0.04		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936				82,198				80,179				119,283				82,252				45,900				30,704				61,248				30,408				28,969				91,872				79,200				139,958				92,126				33,264				68,070				73,730				44,687				28,763				0				0				0				0				0				0				0				0				0				0				0				0						100%

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		96%				42%				65%				53%				100%				93%				69%				72%				0%				0%				100%				82%				100%				71%				98%				88%				67%				83%				26%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						75%

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0%				24%				0%				27%				0%				0%				1%				0%				87%				0%				0%				18%				0%				10%				0%				11%				5%				0%				3%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						9%

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		4%				6%				5%				9%				0%				7%				16%				0%				13%				45%				0%				0%				0%				2%				2%				1%				10%				2%				11%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						5%

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0%				0%				30%				7%				0%				0%				0%				0%				0%				18%				0%				0%				0%				0%				0%				0%				5%				11%				22%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						4%

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0%				13%				0%				3%				0%				0%				15%				28%				0%				11%				0%				0%				0%				17%				0%				0%				3%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						4%

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0%				14%				0%				0%				0%				0%				0%				0%				0%				26%				0%				0%				0%				0%				0%				0%				11%				4%				38%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						3%

				1.07		DIRECT FIXATION TRACK						Track Feet		0.08962264				0.26117382				0.00000000				0.22068526				0.00000000				0.62309368				0.52820479				0.55512017				0.26045777				1.63733646				0.00000000				0.00000000				0.00000000				0.07357315				0.03908129				0.02203614				0.25127740				0.03258218				0.15512985				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.1706113

				1.08		BALLASTED TRACK						Track Feet		1.28950472				1.25525970				1.71109642				1.22993218				1.16836065				1.37690632				1.45779052				1.25711860				0.67304657				0.36266354				2.00000000				1.64666667				2.00000000				1.38080455				1.96091871				1.16024680				1.64825846				2.03840043				1.72099572				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						1.4878770

				1.09		EMBEDDED TRACK						Track Feet		0.00000000				0.48353898				0.28890358				0.54938256				0.83163935				0.00000000				0.00700234				0.18776123				1.06649566				0.00000000				0.00000000				0.35333333				0.11317721				0.20956082				0.00000000				0.21718819				0.09647770				0.00000000				0.01164691				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.2463515

				1.10		SPECIAL TRACKWORK						Track Feet		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						1

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						1

				2.00 YARDS & SHOPS								Rev.  Vehicle		0.00032161				0.00066911				0.00032427				0.00045270				0.00060789				0.00063181				0.00074909				0.00042450				0.00078927				0.00037972				0.00026123				0.00029040				0.00014290				0.00039077				0.00072150				0.00020567				0.00033908				0.00040280				0.00097347				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.00047778

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		0				0				0				0				0				1				0				0				0				0				1				0				0				0				0				0				1				1				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

								Storage Building				Rev.  Vehicle

								Yard Trackwork				Track Feet

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

								Storage Building				Rev.  Vehicle

								Yard Trackwork				Track Feet

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

								Storage Building				Rev.  Vehicle

								Yard Trackwork				Track Feet

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		1				1				1				1				1				1				0				1				1				0				1				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						1.00000

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		0				1				1				1				1				1				0				1				0				0				0				0				0				0				0				0				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

								Storage Building				L.F. Guideway

								Yard Trackwork				L.F. Guideway

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						0.00000

				3.00 SYSTEMS								Track Feet		1.37912736				1.99997251				2.00000000				2.00000000				2.00000000				2.00000000				1.99299766				2.00000000				2.00000000				2.00000000				2.00000000				2.00000000				2.11317721				1.66393852				2.00000000				1.39947113				1.99601356				2.07098261				1.88777249				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						1.90483978

				3.01		SIGNAL SYSTEM						Track Feet		1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0						1

								Train Control - Wayside				Track Feet

								Train Control - On Board Systems				Rev. Vehicle

								Train Control - Centralized Systems				Track Feet

								Crossing Protection				Intersections

				3.02		ELECTRIFICATION						Track Feet		1				1				1				1				1				1				1				1				1				1				1				1				0				1				1				1				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0						1

								Substations				Track Feet

								Power Distribution / Connections				Track Feet

								Catenary				Track Feet

								Third Rail				Track Feet

				3.03		COMMUNICATIONS						Track Feet		1				1				0				1				1				1				1				1				1				1				1				1				1				1				0				1				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				3.04		REVENUE COLLECTION						Station		1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0				0						0.94737

								Central Revenue Counting				Each

								Revenue Collection - In Station				Station

								Revenue Collection - On Vehicle				Rev.  Vehicle

				3.05		CENTRAL CONTROL						L.F. Guideway		0				0				0				1				0				0				0				0				0				0				0				0				1				0				0				0				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0						0

				3.06		ELEVATORS / ESCALATORS						Each		0				0				0				0				0				1				1				0				0				0				0				0				0				0				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0

								Elevators				Each

								Escalators				Each

				4.00 STATIONS								Station		0.00025014				0.00014599				0.00031180				0.00018444				0.00026747				0.00030501				0.00006514				0.00027756				0.00032886				0.00013808				0.00008708				0.00020202				0.00014290				0.00021709				0.00018038				0.00014691				0.00017632				0.00011189				0.00038244				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.00020004

				4.01		AT-GRADE CENTER PLATFORM						Station		0%				0%				20%				68%				14%				57%				100%				94%				100%				0%				100%				100%				5%				95%				100%				40%				54%				60%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						46%

				4.02		AT-GRADE SIDE PLATFORM						Station		100%				75%				80%				14%				86%				43%				0%				0%				0%				0%				0%				0%				95%				0%				0%				60%				23%				40%				100%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						48%

				4.03		SUBWAY CENTER PLATFORM						Station		0%				0%				0%				0%				0%				0%				0%				6%				0%				0%				0%				0%				0%				5%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						1%

				4.04		SUBWAY SIDE PLATFORM						Station		0%				25%				0%				5%				0%				0%				0%				0%				0%				25%				0%				0%				0%				0%				0%				0%				8%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						2%

				4.05		ELEVATED CENTER PLATFORM						Station		0%				0%				0%				14%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				8%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						2%

				4.06		ELEVATED SIDE PLATFORM						Station		0%				0%				0%				0%				0%				0%				0%				0%				0%				75%				0%				0%				0%				0%				0%				0%				8%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%				0%						2%

				4.07		PARKING LOTS						Spaces		0.00000000				0.00000000				0.02040435				0.00881098				0.00000000				0.05882353				0.03175482				0.01795977				0.01973165				0.00000000				0.00000000				0.00000000				0.02586499				0.02966589				0.00000000				0.00000000				0.00000000				0.00000000				0.01505406				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.0112082

				4.08		PARKING GARAGES						Spaces		0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00955214				0.00000000				0.00000000				0.00000000				0.00000000				0.05347147				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.0018253

				4.09		PEDESTRIAN OVERPASSES						Each		0.00000000				0.00000000				0.00000000				0.00001677				0.00000000				0.00004357				0.00000000				0.00001633				0.00003289				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00001356				0.00000000				0.00006953				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.0000068

				4.10		SIGNAGE & GRAPHICS						Station		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0

				5.00 VEHICLES								Rev. Vehicle		0.00032161				0.00066911				0.00032427				0.00045270				0.00060789				0.00063181				0.00074909				0.00042450				0.00078927				0.00037972				0.00026123				0.00029040				0.00014290				0.00039077				0.00072150				0.00020567				0.00033908				0.00040280				0.00097347				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000				0.00000000						0.00041215

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		0				0				0				0				0				1				1				0				1				0				0				0				0				0				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		0				0				1				1				0				0				0				0				0				0				0				0				0				0				0				0				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						0

								Maintenance Of Way Vehicles				Rev. Vehicle

								Automobiles / Trucks				Rev. Vehicle

				6.00 SPECIAL CONDITIONS								L.F. Guideway

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		1				1				0				1				0				0				1				0				0				0				0				0				1				0				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0						1

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		0				0				0				0				0				0				1				0				0				0				0				0				1				0				0				0				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				6.04		DEMOLITIONS						L.F. Guideway		1				1				1				1				1				1				1				0				1				1				1				0				0				0				1				1				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						1

								Buildings				L.F. Guideway

								Other Removals				L.F. Guideway

								Asbestos Abatement				L.F. Guideway

								Railroads				L.F. Guideway

				6.05		ROADWAY CHANGES						L.F. Guideway		1				0				0				1				0				1				1				0				0				1				0				0				1				0				0				0				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		0				1				0				0				1				1				1				0				1				1				1				0				1				1				0				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0				0						1

				6.07		LANDSCAPING						L.F. Guideway		0				0				0				1				0				0				0				0				1				0				0				0				1				0				0				0				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				1				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0						0

				7.00 RIGHT-OF-WAY								L.F. Guideway

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		0				0				0				0				0				0				0				1				0				0				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0				0						1

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		1				0				1				1				1				1				1				0				1				0				1				0				0				0				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0				0				0						1

								Property Management				L.F. Guideway

								Agency				L.F. Guideway

								Contractor				L.F. Guideway

				7.04		RELOCATION						L.F. Guideway		0				0				1				1				1				0				0				0				1				0				1				0				0				0				0				1				1				0				1				0				0				0				0				0				0				0				0				0				0				0				0						1

				7.05		OTHER						L.F. Guideway		0				0				0				0				0				0				0				0				1				1				0				0				0				0				0				0				1				1				1				0				0				0				0				0				0				0				0				0				0				0				0						0

				8.00 SOFT-COSTS (Total Costs $)								Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.02		FINAL DESIGN						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.04		PROJECT MANAGEMENT						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.06		PROJECT INITIATION						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

								Insurance				Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

								Mobilization				Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

								Maintenance of Traffic				Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.07		FINANCE CHARGES						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.08		TRAINING/START-UP/TESTING						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

								Safety Certification				Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

								Off-Site LRV Testing				Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.09		OTHER SOFT COSTS						Total		$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0				$0						$0

				8.00 SOFT-COSTS (Percent)								Total

				8.01		PLANNING/FEASIBILITY STUDIES						Total

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total

				8.02		FINAL DESIGN						Total

				8.03		CONSTRUCTION MANAGEMENT						Total

				8.04		PROJECT MANAGEMENT						Total

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total

				8.06		PROJECT INITIATION						Total

								Insurance				Total

								Mobilization				Total

								Maintenance of Traffic				Total

				8.07		FINANCE CHARGES						Total

				8.08		TRAINING/START-UP/TESTING						Total

								Safety Certification				Total

								Off-Site LRV Testing				Total

				8.09		OTHER SOFT COSTS						Total
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Var_Total

		COST VARIANCE ANALYSIS: Total Costs												Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07

				FTA FIXED GUIDEWAY								Units		Project:		Pittsburgh Light Rail Stage I						City:		Pittsburgh, PA				Pittsburgh Light Rail Stage I										Selected Estimate Basis:				Standard

				CAPITAL COSTING SYSTEM								of		Const. Midpoint		Unit Quantities						Unit Costs						Total Project Costs										Cost Functions				LRT

				LIGHT RAIL SYSTEMS								Measure		(Year)		Standard LRT		Modeled Project		Actuals		Standard LRT		Modeled Project		Actuals		Standard LRT		Quantity Adjusted		Actuals						Slope		Asymptote		Model

				0.00 TOTAL PROJECT COST								L.F. Guideway		1985		82,198		82,198		82,198		$4,216		$4,452		$6,758		$346,520,502		$365,957,591		$555,525,064										Dimensions

				0.0a		Analysis: Total Cost in Current Baseline Year Dollars								2003								$0		$0		$0		$0		$0		$0

				RIDERSHIP

				WEEKDAY RIDERSHIP												32,688		32,688		25,000

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		1985		82,198		82,198		82,198		$0		$0		$2,463		$0		$0		$202,419,030										0%

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		1985		0		0		34,933		$0.00		$534.58		$534.58		$0		$0		$18,674,638						5,476,681.14		0.00		0%

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		1985		0		0		19,694		$0.00		$858.22		$858.22		$0		$0		$16,901,866						1,000,491.86		0.00		0%

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		1985		0		0		5,012		$0.00		$980.62		$980.62		$0		$0		$4,915,157						1,104,469.29		0.00		0%

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						13,796,397.58		0.00		0%

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		1985		0		0		10,721		$0.00		$13,547.80		$13,547.80		$0		$0		$145,243,891						1,382,304.95		0.00		0%

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		1985		0		0		11,838		$0.00		$513.94		$513.94		$0		$0		$6,084,050						1,486,387.03		0.00		0%

				1.07		DIRECT FIXATION TRACK						Track Feet		1985		0		0		21,468		$0.00		$214.75		$214.75		$0		$0		$4,610,360						181,749.99		0.00		0.000000000

				1.08		BALLASTED TRACK						Track Feet		1985		0		0		103,180		$0.00		$36.87		$36.87		$0		$0		$3,804,559						3,032,517.61		0.00		0.000000000

				1.09		EMBEDDED TRACK						Track Feet		1985		0		0		39,746		$0.00		$54.96		$54.96		$0		$0		$2,184,509						3,841,351.04		0.00		0.000000000

				1.10		SPECIAL TRACKWORK						Track Feet		1985		0		0		164,394		$0.00		$0.00		$0.00		$0		$0		$0						2,622,882.05		0.00		0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		1985		0		0		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				2.00 YARDS & SHOPS								Rev.  Vehicle		1985		30		30		97		$0		$0		$382,645		$0		$0		$37,116,525						0.00		0.00		0.000000000

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		1985		30		30		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

								Storage Building				Rev.  Vehicle		1985				0		0				$0.00		$0.00						$0						0.00		0.00		0.000

								Yard Trackwork				Track Feet		1985				0		0				$0.00		$0.00						$0						0.00		0.00		0.000

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

								Storage Building				Rev.  Vehicle		1985				0		0				$0.00		$0.00						$0						0.00		0.00		0.000

								Yard Trackwork				Track Feet		1985				0		0				$0.00		$0.00						$0						0.00		0.00		0.000

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

								Storage Building				Rev.  Vehicle		1985				0		0				$0.00		$0.00						$0						0.00		0.00		0.000

								Yard Trackwork				Track Feet		1985				0		0				$0.00		$0.00						$0						0.00		0.00		0.000

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		1985		0		0		97		$0.00		$330,831.42		$330,831.42		$0		$0		$32,090,648						27,919,011.21		0.00		0.000

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						27,919,011.21		0.00		0.000

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						27,919,011.21		0.00		0.000

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		1985		0		0		82,198		$0.00		$61.14		$61.14		$0		$0		$5,025,877						2,202,319.60		0.00		0.000

								Storage Building				L.F. Guideway		1985				0		82,198				$61.14		$61.14						$5,025,877						0.00		0.00		0.000

								Yard Trackwork				L.F. Guideway		1985				0		82,198				$0.00		$0.00						$0						0.00		0.00		0.000

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		1985		0		0		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000

				3.00 SYSTEMS								Track Feet		1985		0		0		164,394		$0		$0		$365		$0		$0		$59,951,818						0.00		0.00		0.0000000

				3.01		SIGNAL SYSTEM						Track Feet		1985		0		0		164,394		$0		$139		$139		$0		$0		$22,913,020						11,320,439.85		0.00		0

								Train Control - Wayside				Track Feet		1985						164,394						$139						$22,913,020						0.00		0.00		0

								Train Control - On Board Systems				Rev. Vehicle		1985						0						$0						$0						0.00		0.00		0

								Train Control - Centralized Systems				Track Feet		1985						164,394						$0						$0						0.00		0.00		0

								Crossing Protection				Intersections		1985						90						$0						$0						0.00		0.00		0.000000000

				3.02		ELECTRIFICATION						Track Feet		1985		0		0		164,394		$0		$164.51		$165		$0		$0		$27,043,907						7,325,912.63		0.00		0

								Substations				Track Feet		1985		0		0		164,394		$0.00		$73.19		$73.19						$12,031,797						0.00		0.00		0

								Power Distribution / Connections				Track Feet		1985		0		0		0		$0.00		$0.00		$0.00						$0						0.00		0.00		0

								Catenary				Track Feet		1985		0		0		164,394		$0.00		$91.32		$91.32						$15,012,110						0.00		0.00		0

								Third Rail				Track Feet		1985		0		0		0		$0.00		$0.00		$0.00						$0						0.00		0.00		0

				3.03		COMMUNICATIONS						Track Feet		1985		0		0		164,394		$0.00		$54.31		$54.31		$0		$0		$8,928,230						7,609,373.45		0.00		0

				3.04		REVENUE COLLECTION						Station		1985		0		0		12		$0		$88,888		$88,888		$0		$0		$1,066,661						1,312,064.63		0.00		0

								Central Revenue Counting				Each		1985		0		0		1		$0.00		$1,066,661.00		$1,066,661.00		$0		$0		$1,066,661						0.00		0.00		0

								Revenue Collection - In Station				Station		1985		0		0		12		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

								Revenue Collection - On Vehicle				Rev.  Vehicle		1985		30		30		55		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				3.05		CENTRAL CONTROL						L.F. Guideway		1985		82,198		82,198		82,198		$0		$0.00		$0.00		$0		$0		$0						3,103,458.05		0.00		0

				3.06		ELEVATORS / ESCALATORS						Each		1985		0		0		0		$0		$0		$0		$0		$0		$0						0.00		0.00		0

								Elevators				Each		1985						0				$0.00		$0.00						$0						0.00		0.00		0

								Escalators				Each		1985						0				$0.00		$0.00						$0						0.00		0.00		0

				4.00 STATIONS								Station		1985		0		0		12		$0		$0		$2,856,898		$0		$0		$34,282,779						0.00		0.00		0.000000000

				4.01		AT-GRADE CENTER PLATFORM						Station		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						21,606,405.11		0.00		0.0%

				4.02		AT-GRADE SIDE PLATFORM						Station		1985		0		0		9		$0.00		$1,748,205.11		$1,748,205.11		$0		$0		$15,733,846						21,606,405.11		0.00		0.0%

				4.03		SUBWAY CENTER PLATFORM						Station		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.0%

				4.04		SUBWAY SIDE PLATFORM						Station		1985		0		0		3		$0.00		$6,182,977.67		$6,182,977.67		$0		$0		$18,548,933						0.00		0.00		0.0%

				4.05		ELEVATED CENTER PLATFORM						Station		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.0%

				4.06		ELEVATED SIDE PLATFORM						Station		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.0%

				4.07		PARKING LOTS						Spaces		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						1,158,741.13		0.00		0.000000000

				4.08		PARKING GARAGES						Spaces		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000000000

				4.09		PEDESTRIAN OVERPASSES						Each		1985		0		0		0		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0.000000000

				4.10		SIGNAGE & GRAPHICS						Station		1985		0		0		12		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				5.00 VEHICLES								Rev. Vehicle		1985		30		30		55		$0		$0		$1,043,626		$0		$0		$57,399,440						0.00		0.00		0.000000000				$0		$0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		1985		30		30		55		$0.00		$1,043,626.18		$1,043,626.18		$0		$0		$57,399,440						20,651,063.60		0.00		0				$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		1985																								20,651,063.60		0.00		0				$0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		1985																								20,651,063.60		0.00		0				$0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		1985																								20,651,063.60		0.00		0				$0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		1985		30		30		55		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0				$0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		1985		30		30		55		$0		$0		$0		$0		$0		$0						0.00		0.00		0				$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle		1985						55				$0.00		$0.00						$0						0.00		0.00		0				$0		$0

								Automobiles / Trucks				Rev. Vehicle		1985						55				$0.00		$0.00						$0						0.00		0.00		0				$0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		1984		82,198		82,198		82,198		$0		$0		$122		$0		$0		$10,038,972						0.00		0.00		0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$49.08		$49.08		$0		$0		$4,034,435						14,791,612.60		0.00		0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$60.09		$60.09		$0		$0		$4,939,567						0.00		0.00		0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				6.04		DEMOLITIONS						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$9.09		$9.09		$0		$0		$747,080						0.00		0.00		0

								Buildings				L.F. Guideway		1984		82,198		82,198		82,198						$9.09						$747,080						0.00		0.00		0

								Other Removals				L.F. Guideway		1984		82,198		82,198		82,198						$0.00						$0						0.00		0.00		0

								Asbestos Abatement				L.F. Guideway		1984		82,198		82,198		82,198						$0.00						$0						0.00		0.00		0

								Railroads				L.F. Guideway		1984		82,198		82,198		82,198						$0.00						$0						0.00		0.00		0

				6.05		ROADWAY CHANGES						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$3.87		$3.87		$0		$0		$317,890						0.00		0.00		0

				6.07		LANDSCAPING						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		1984		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				7.00 RIGHT-OF-WAY								L.F. Guideway		1983		82,198		82,198		82,198		$0		$0		$262		$0		$0		$21,511,920						0.00		0.00		0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		1983		82,198		82,198		82,198		$0.00		$261.71		$261.71		$0		$0		$21,511,920						7,674,903.95		0.00		0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		1983		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		1983		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

								Property Management				L.F. Guideway		1983		82,198		82,198		82,198						$0.00						$0						0.00		0.00		0

								Agency				L.F. Guideway		1983		82,198		82,198		82,198						$0.00						$0						0.00		0.00		0

								Contractor				L.F. Guideway		1983		82,198		82,198		82,198						$0.00						$0						0.00		0.00		0

				7.04		RELOCATION						L.F. Guideway		1983		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				7.05		OTHER						L.F. Guideway		1983		82,198		82,198		82,198		$0.00		$0.00		$0.00		$0		$0		$0						0.00		0.00		0

				8.00 SOFT-COSTS								Total		1985								0.0%		31.4%		31.4%		$0		$0		$132,804,580						$0		0.0%		$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		1985												0.0%												$0		0.0%		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		1985												0.0%												$0		0.0%		$0

				8.02		FINAL DESIGN						Total		1985								0.0%		25.3%		25.3%		$0		$0		$106,746,730						$0		0.0%		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		1985								0.0%		2.7%		2.7%		$0		$0		$11,236,750						$0		0.0%		$0

				8.04		PROJECT MANAGEMENT						Total		1985								0.0%		3.5%		3.5%		$0		$0		$14,821,100						$0		0.0%		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

				8.06		PROJECT INITIATION						Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

								Insurance				Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

								Mobilization				Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

								Maintenance of Traffic				Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

				8.07		FINANCE CHARGES						Total		1985												0.0%												$0		0.0%		$0

				8.08		TRAINING/START-UP/TESTING						Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

								Safety Certification				Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

								Off-Site LRV Testing				Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

				8.09		OTHER SOFT COSTS						Total		1985								0.0%		0.0%		0.0%		$0		$0		$0						$0		0.0%		$0

						Hard Cost Year								0

				Akron, OH

				Albany, NY

				Albuquerque, NM

				Allentown, PA

				Anaheim, CA

				Anchorage, AK

				Ann Arbor, MI

				Annapolis, MD

				Arlington, VA

				Atlanta, GA

				Atlantic City, NJ

				Austin, TX

				Bakersfield, CA

				Baltimore, MD

				Bangor, ME

				Baton Rouge, LA

				Berkeley, CA

				Billings, MT

				Birmingham, AL

				Bismarck, ND

				Boise, ID

				Boston, MA

				Boulder, CO

				Bronx, NY

				Brooklyn, NY

				Buffalo, NY

				Burlington, VT

				Cedar Rapids, IA

				Champaign, IL

				Charleston, SC

				Charleston, WV

				Charlotte, NC

				Chattanooga, TN

				Cheyenne, WY

				Chicago, IL

				Cincinnati, OH

				Cleveland, OH

				College Park, MD

				Colorado Springs, CO

				Columbia, SC

				Columbus, GA

				Columbus, OH

				Dallas, TX

				Davenport, IA

				Dayton, OH

				Dearborn, MI

				Denver, CO

				Des Moines, IA

				Detroit, MI

				Dubuque, IA

				Durham, NC

				East St. Louis, IL

				Elizabeth, NJ

				Eugene, OR

				Everett, WA

				Fairbanks, AK

				Fairfax, VA

				Flint, MI

				Fort Collins, CO

				Fort Lauderdale, FL

				Fort Myers, FL

				Fort Wayne, IN

				Fort Worth, TX

				Fresno, CA

				Galveston, TX

				Gary, IN

				Grand Forks, ND

				Green Bay, WI

				Greensboro, NC

				Harrisburg, PA

				Hartford, CT

				Honolulu, HI

				Houston, TX

				Huntsville, AL

				Idaho Falls, ID

				Indianapolis, IN

				Jackson, MS

				Jacksonville, FL

				Jamaica, NY

				Kansas City, KS

				Kansas City, MO

				Knoxville, TN

				Lakeland, FL

				Lansing, MI

				Las Vegas, NV

				Lexington, KY

				Lincoln, NE

				Little Rock, AR

				Logan, UT

				Long Beach, CA

				Long Island City, NY

				Los Angeles, CA

				Louisville, KY

				Lynchburg, VA

				Madison, WI

				Memphis, TN

				Miami, FL

				Milwaukee, WI

				Minneapolis, MN

				Missoula, MT

				Mobile, AL

				Montgomery, AL

				Morgantown, WV

				Nashville, TN

				New Britain, CT

				New Haven, CT

				New London, CT

				New Orleans, LA

				New York, NY

				Newark, NJ

				Newport News, VA

				Newport, RI

				Norfolk, VA

				Oakland, CA

				Oklahoma City, OK

				Olympia, WA

				Omaha, NE

				Orlando, FL

				Oxnard, CA

				Palm Springs, CA

				Palo Alto, CA

				Panama City, FL

				Pasadena, CA

				Pensacola, FL

				Peoria, IL

				Philadelphia, PA

				Phoenix, AZ

				Pittsburgh, PA

				Portland, ME

				Portland, OR

				Portsmouth, NH

				Prescott, AZ

				Providence, RI

				Provo, UT

				Queens, NY

				Raleigh, NC

				Rapid City, SD

				Redding, CA

				Reno, NV

				Richmond, VA

				Riverside, CA

				Roanoke, VA

				Rochester, NY

				Rock Island, IL

				Rockford, IL

				Sacramento, CA

				Saint Paul, MN

				Salt Lake City, UT

				San Antonio, TX

				San Diego, CA

				San Francisco, CA

				San Jose, CA

				San Juan, PR

				San Mateo, CA

				Santa Barbara, CA

				Santa Cruz, CA

				Santa Fe, NM

				Savannah, GA

				Scranton, PA

				Seattle, WA

				Shreveport, LA

				Silver Spring, MD

				Sioux City, IA

				Sioux Falls, SD

				Springfield, IL

				Springfield, MO

				St. Louis, MO

				St. Petersburg, FL

				Stamford, CT

				State College, PA

				Staten Island, NY

				Syracuse, NY

				Tacoma, WA

				Tallahassee, FL

				Tampa, FL

				Tempe/Mesa, AZ

				Toledo, OH

				Trenton, NJ

				Tucson, AZ

				Tulsa, OK

				US 30 City Average

				Utica, NY

				Washington, DC

				West Palm Beach, FL

				Wheeling, WV

				White Plains, NY

				Wilmington, DE

				Winston-Salem, NC

				Worcester, MA

				Yakima, WA

				Yonkers, NY

				Youngstown, OH



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
These cost functions are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects

Help:
Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07



Var_Cost

		DATABASE VARIANCE ANALYSIS: COST VARIANCES ($)

				Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07

				FTA FIXED GUIDEWAY								Units		Pittsburgh Light Rail Stage I

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance Analysis

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Cost Variance		Unit Quantity Variance		Total Cost Variance				Analysis Checks

				0.00 TOTAL PROJECT COST								L.F. Guideway		$0		$0		$0		$0		$0		$0				$19,437,089		$189,567,473		$209,004,562

				0.01		PROCUREMENT TYPE						DB / DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

										Weekday		Unlinked Trips

										Annual		Unlinked Trips

				0.04		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		$0		$0		$0		$0		$0		$0				$0		$0		$0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.08		BALLASTED TRACK						Track Feet		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.09		EMBEDDED TRACK						Track Feet		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		$0		$0		$0		$0		$0		$0				$0		$0		$0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00												$0		$0		$0

								Yard Trackwork				Track Feet				$0.00												$0		$0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00												$0		$0		$0

								Yard Trackwork				Track Feet				$0.00												$0		$0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00												$0		$0		$0

								Yard Trackwork				Track Feet				$0.00												$0		$0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

								Storage Building				L.F. Guideway				$0.00												$0		$5,025,877		$5,025,877

								Yard Trackwork				L.F. Guideway				$0.00												$0		$0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				3.00 SYSTEMS								Track Feet		$0		$0		$0		$0		$0		$0				$0		$0		$0

				3.01		SIGNAL SYSTEM						Track Feet		$0		$0		$0		$0		$0		$0				$0		$0		$0

								Train Control - Wayside				Track Feet		$0.00		$0.00		$0										$0		$22,913,020		$22,913,020

								Train Control - On Board Systems				Rev. Vehicle		$0.00		$0.00		$0										$0		$0		$0

								Train Control - Centralized Systems				Track Feet		$0.00		$0.00		$0										$0		$0		$0

								Crossing Protection				Intersections		$0.00		$0.00		$0										$0		$0		$0

				3.02		ELECTRIFICATION						Track Feet		$0		$0		$0		$0		$0		$0				$0		$0		$0

								Substations				Track Feet		$0.00		$0.00		$0										$0		$12,031,797		$12,031,797

								Power Distribution / Connections				Track Feet		$0.00		$0.00		$0										$0		$0		$0

								Catenary				Track Feet		$0.00		$0.00		$0										$0		$15,012,110		$15,012,110

								Third Rail				Track Feet		$0.00		$0.00		$0										$0		$0		$0

				3.03		COMMUNICATIONS						Track Feet		$0.00		$0		$0		$0		$0		$0				$0		$0		$0

				3.04		REVENUE COLLECTION						Station		$0		$0		$0		$0		$0		$0				$0		$0		$0

								Central Revenue Counting				Each		$0.00		$0.00		$0.00										$0		$0		$0

								Revenue Collection - In Station				Station		$0.00		$0.00		$0										$0		$0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		$0.00		$0.00		$0										$0		$0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				3.06		ELEVATORS / ESCALATORS						Each		$0		$0		$0		$0		$0		$0				$0		$0		$0

								Elevators				Each				$0.00												$0		$0		$0

								Escalators				Each				$0.00												$0		$0		$0

				4.00 STATIONS								Station		$0		$0		$0		$0		$0		$0				$0		$0		$0

				4.01		AT-GRADE CENTER PLATFORM						Station		$0.00		$0		$0		$0		$0		$0				$0		$0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.03		SUBWAY CENTER PLATFORM						Station		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.05		ELEVATED CENTER PLATFORM						Station		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.07		PARKING LOTS						Spaces		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.08		PARKING GARAGES						Spaces		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				4.10		SIGNAGE & GRAPHICS						Station		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				5.00 VEHICLES								Rev. Vehicle		$0		$0		$0		$0		$0		$0				$0		$0		$0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0				$0		$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle				$0.00												$0		$0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle				$0.00												$0		$0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle				$0.00												$0		$0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				$0.00				$0		$0		$0				$0		$0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0				$0		$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle				$0.00												$0		$0		$0

								Automobiles / Trucks				Rev. Vehicle				$0.00												$0		$0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0		$0		$0		$0				$0		$0		$0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				6.04		DEMOLITIONS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

								Buildings				L.F. Guideway		$0.00		$0.00		$0										$0		$747,080		$747,080

								Other Removals				L.F. Guideway		$0.00		$0.00		$0										$0		$0		$0

								Asbestos Abatement				L.F. Guideway		$0.00		$0.00		$0										$0		$0		$0

								Railroads				L.F. Guideway		$0.00		$0.00		$0										$0		$0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				6.07		LANDSCAPING						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0		$0		$0		$0				$0		$0		$0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

								Property Management				L.F. Guideway		$0.00		$0.00		$0										$0		$0		$0

								Agency				L.F. Guideway		$0.00		$0.00		$0										$0		$0		$0

								Contractor				L.F. Guideway		$0.00		$0.00		$0										$0		$0		$0

				7.04		RELOCATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				7.05		OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0				$0		$0		$0

				8.00 SOFT-COSTS								Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		0.0%		0.0%		$0										$0		$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		0.0%		0.0%		$0										$0		$0		$0

				8.02		FINAL DESIGN						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.04		PROJECT MANAGEMENT						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.06		PROJECT INITIATION						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

								Insurance				Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

								Mobilization				Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

								Maintenance of Traffic				Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.07		FINANCE CHARGES						Total		0.0%		0.0%		$0										$0		$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

								Safety Certification				Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

								Off-Site LRV Testing				Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

				8.09		OTHER SOFT COSTS						Total		0.0%		0.0%		$0		$0		$0		$0				$0		$0		$0

						Hard Cost Year



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.



Var_CostSum

		DATABASE VARIANCE ANALYSIS: SUMMARY ($)																				Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07

				Category Summary

				FTA FIXED GUIDEWAY								Units		Pittsburgh Light Rail Stage I

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance Analysis

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Cost Variance		Unit Quantity Variance		Total Cost Variance

				0.00 TOTAL PROJECT COST VARIANCE								L.F. Guideway		$0		$0		$0		$0		$0		$0						0

				0.01		PROCUREMENT TYPE						DB / DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

										Weekday		Unlinked Trips

										Annual		Unlinked Trips

				0.04		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		$0		$0		$0		$0		$0		$0

						AT GRADE GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						ELEVATED GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						UNDERGROUND GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						RETAINED CUT GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						TRACKWORK						Track Feet		$0.00		$0.00		$0		$0		$0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		$0		$0		$0		$0		$0		$0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00						$0		$0

								Yard Trackwork				Track Feet				$0.00						$0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00						$0		$0

								Yard Trackwork				Track Feet				$0.00						$0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00						$0		$0

								Yard Trackwork				Track Feet				$0.00						$0		$0

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		$0.00		$0.00		$0		$0		$5,025,877		$5,025,877

								Storage Building				L.F. Guideway				$0.00						$5,025,877		$5,025,877

								Yard Trackwork				L.F. Guideway				$0.00						$0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				3.00 SYSTEMS								Track Feet		$0		$0		$0		$0		$0		$0

				3.01		SIGNAL SYSTEM						Track Feet		$0		$0		$0		$0		$22,913,020

								Train Control - Wayside				Track Feet		$0.00		$0.00		$0		$0		$22,913,020		$22,913,020

								Train Control - On Board Systems				Rev. Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Train Control - Centralized Systems				Track Feet		$0.00		$0.00		$0		$0		$0		$0

								Crossing Protection				Intersections		$0.00		$0.00		$0		$0		$0		$0

				3.02		ELECTRIFICATION						Track Feet		$0		$0		$0		$0		$0

								Substations				Track Feet		$0.00		$0.00		$0		$0		$12,031,797		$12,031,797

								Power Distribution / Connections				Track Feet		$0.00		$0.00		$0		$0		$0		$0

								Catenary				Track Feet		$0.00		$0.00		$0		$0		$15,012,110		$15,012,110

								Third Rail				Track Feet		$0.00		$0.00		$0		$0		$0		$0

				3.03		COMMUNICATIONS						Track Feet		$0.00		$0		$0		$0		$0		$0

				3.04		REVENUE COLLECTION						Station		$0		$0		$0		$0		$0

								Central Revenue Counting				Each		$0.00		$0.00		$0.00		$0.00		$0		$0

								Revenue Collection - In Station				Station		$0.00		$0.00		$0		$0		$0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				3.06		ELEVATORS / ESCALATORS						Each		$0		$0		$0		$0		$0

								Elevators				Each				$0.00						$0		$0

								Escalators				Each				$0.00						$0		$0

				4.00 STATIONS								Station		$0		$0		$0		$0		$0		$0

						AT-GRADE STATIONS						Station		$0.00		$0		$0		$0		$0		$0

						SUBWAY STATIONS						Station		$0.00		$0.00		$0		$0		$0		$0

						ELEVATED STATIONS						Station		$0.00		$0.00		$0		$0		$0		$0

						PARKING						Spaces		$0.00		$0.00		$0		$0		$0		$0

						PEDESTRIAN OVERPASSES						Each		$0.00		$0.00		$0		$0		$0		$0

						SIGNAGE & GRAPHICS						Station		$0.00		$0.00		$0		$0		$0		$0

				5.00 VEHICLES								Rev. Vehicle		$0		$0		$0		$0		$0		$0

						REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle				$0.00						$0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle				$0.00						$0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle				$0.00						$0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				$0.00						$0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle				$0.00						$0		$0

								Automobiles / Trucks				Rev. Vehicle				$0.00						$0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0		$0		$0		$0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.04		DEMOLITIONS						L.F. Guideway		$0.00		$0.00		$0		$0		$747,080

								Buildings				L.F. Guideway		$0.00		$0.00		$0		$0		$747,080		$747,080

								Other Removals				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Asbestos Abatement				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Railroads				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.07		LANDSCAPING						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0		$0		$0		$0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Property Management				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Agency				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Contractor				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.04		RELOCATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.05		OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				8.00 SOFT-COSTS								Total		0.0%		0.0%		$0		$0		$0		$0

						PLANNING/DESIGN						Total		0.0%		0.0%		$0		$0		$0		$0

						CONST./PROJ MANAGEMENT						Total		0.0%		0.0%		$0		$0		$0		$0

						PROJECT INITIATION/TRAINING/START-UP/TESTING						Total		0.0%		0.0%		$0		$0		$0		$0

						OTHER SOFT COSTS						Total		0.0%		0.0%		$0		$0		$0		$0

				Driver Summary (Note: Diver variances may sum to more than 100%)

				FTA FIXED GUIDEWAY								Units		Pittsburgh Light Rail Stage I

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance Analysis

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Quantity Variance		Unit Price Variance		Total Cost Variance

				TOTAL PROJECT COST VARIANCE								L.F. Guideway		$0		$0		$0		$0		$0		$0

				A: GRADE RELATED								L.F. Guideway		$0		$0		$0		$0		$0		$0

						AT-GRADE (guideway, stations)						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						ELEVATED (guideway, special structures, stations)						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						SUBWAY (guideway, stations)						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

						RETAINED CUT (guideway)						L.F. Guideway								$0		$0		$0

				B: TRACKWORK RELATED								Track Feet								$0		$0		$0

						TRACKWORK (track, systems)						Track Feet								$0		$0		$0

				C: VEHICLE RELATED								Rev.  Vehicle		$0		$0		$0		$0		$0		$0

						REV. VEHICLE (rev veh, non-rev veh, yards & shops, on-board fare collection)						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				D: STATION RELATED								Station								$0		$0		$0

						STATIONS (stations, parking, ped overpasses, elevators/esc)						Station								$0		$0		$0

				E: SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0		$0		$0		$0

				F: RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0		$0		$0		$0

				G: SOFT-COSTS								Total		0.0%		0.0%		$0		$0		$0		$0

				Data for Driver Analysis Chart

				Soft-Costs																$0		$0		$0

				Right-Of-Way																$0		$0		$0

				Special Conditions																$0		$0		$0

				Stations																$0		$0		$0

				Rev. Vehicles																$0		$0		$0

				Trackwork																$0		$0		$0

				Retained Cut																$0		$0		$0

				Subway																$0		$0		$0

				Elevated																$0		$0		$0

				At-Grade																$0		$0		$0

				TOTAL: Grade Related																$0		$0		$0

				TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I																$0		$0		$0

				Data for Cost Category Analysis Chart

				8.00 SOFT-COSTS																$0		$0		$0		0.00

				7.00 RIGHT-OF-WAY																$0		$0		$0		0.00

				6.00 SPECIAL CONDITIONS																$0		$0		$0		0.00

				5.00 VEHICLES																$0		$0		$0		0.00

				Parking																$0		$0		$0		0.00

				Elevated Stations																$0		$0		$0		0.00

				Subway Stations																$0		$0		$0		0.00

				At-Grade Stations																$0		$0		$0		0.00

				4.00 STATIONS																$0		$0		$0		0.00

				3.00 SYSTEMS																$0		$0		$0		0.00

				2.00 YARDS & SHOPS																$0		$0		$0		0.00

				Trackwork																$0		$0		$0		0.00

				Retained Cut Guideway																$0		$0		$0		0.00

				Underground Guideway																$0		$0		$0		0.00

				Elevated Guideway																$0		$0		$0		0.00

				At Grade Guideway																$0		$0		$0		0.00

				1.00 GUIDEWAY ELEMENTS																$0		$0		$0		0.00

				TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I																$0		$0		$0



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.



Var_%Sum

		DATABASE VARIANCE ANALYSIS: SUMMARY (% Cost Increase Relative to Standard LRT Model)

				Category Summary																Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07

				FTA FIXED GUIDEWAY								Units		Pittsburgh Light Rail Stage I

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance: Relative to Standard LRT Model

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Cost Variance		Unit Quantity Variance		Total Cost Variance

				0.00 TOTAL PROJECT COST VARIANCE								L.F. Guideway		$0		$0		$0		0%		0%		0%

				0.01		PROCUREMENT TYPE						DB / DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

										Weekday		Unlinked Trips

										Annual		Unlinked Trips

				0.04		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		$0		$0		$0		0%		0%		0%

						AT GRADE GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						ELEVATED GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						UNDERGROUND GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						RETAINED CUT GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						TRACKWORK						Track Feet		$0.00		$0.00		$0		0%		0%		0%

				2.00 YARDS & SHOPS								Rev.  Vehicle		$0		$0		$0		0%		0%		0%

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00

								Yard Trackwork				Track Feet				$0.00

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00

								Yard Trackwork				Track Feet				$0.00

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00

								Yard Trackwork				Track Feet				$0.00

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				L.F. Guideway				$0.00

								Yard Trackwork				L.F. Guideway				$0.00

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				3.00 SYSTEMS								Track Feet		$0		$0		$0		0%		0%		0%

				3.01		SIGNAL SYSTEM						Track Feet		$0		$0		$0		$0		$22,913,020		$0

								Train Control - Wayside				Track Feet		$0.00		$0.00		$0		$0		$22,913,020		$0

								Train Control - On Board Systems				Rev. Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Train Control - Centralized Systems				Track Feet		$0.00		$0.00		$0		$0		$0		$0

								Crossing Protection				Intersections		$0.00		$0.00		$0		$0		$0		$0

				3.02		ELECTRIFICATION						Track Feet		$0		$0		$0		$0		$0		$0

								Substations				Track Feet		$0.00		$0.00		$0		$0		$12,031,797		$0

								Power Distribution / Connections				Track Feet		$0.00		$0.00		$0		$0		$0		$0

								Catenary				Track Feet		$0.00		$0.00		$0		$0		$15,012,110		$0

								Third Rail				Track Feet		$0.00		$0.00		$0		$0		$0		$0

				3.03		COMMUNICATIONS						Track Feet		$0.00		$0		$0		$0		$0		$0

				3.04		REVENUE COLLECTION						Station		$0		$0		$0		$0		$0		$0

								Central Revenue Counting				Each		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00

								Revenue Collection - In Station				Station		$0.00		$0.00		$0		$0		$0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				3.06		ELEVATORS / ESCALATORS						Each		$0		$0		$0		$0		$0		$0

								Elevators				Each				$0.00

								Escalators				Each				$0.00

				4.00 STATIONS								Station		$0		$0		$0		0%		0%		0%

						AT-GRADE STATIONS						Station		$0.00		$0		$0		0%		0%		0%

						SUBWAY STATIONS						Station		$0.00		$0.00		$0		0%		0%		0%

						ELEVATED STATIONS						Station		$0.00		$0.00		$0		0%		0%		0%

						PARKING						Spaces		$0.00		$0.00		$0		0%		0%		0%

						PEDESTRIAN OVERPASSES						Each		$0.00		$0.00		$0		0%		0%		0%

						SIGNAGE & GRAPHICS						Station		$0.00		$0.00		$0		$0		$0		$0

				5.00 VEHICLES								Rev. Vehicle		$0		$0		$0		0%		0%		0%

						REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle				$0.00

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle				$0.00

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle				$0.00

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				$0.00

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle				$0.00

								Automobiles / Trucks				Rev. Vehicle				$0.00

				6.00 SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0		0%		0%		0%

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.04		DEMOLITIONS						L.F. Guideway		$0.00		$0.00		$0		0%		74708000%		0%

								Buildings				L.F. Guideway		$0.00		$0.00		$0		$0		$747,080		$0

								Other Removals				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Asbestos Abatement				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Railroads				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.07		LANDSCAPING						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0		0%		0%		0%

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Property Management				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Agency				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Contractor				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.04		RELOCATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.05		OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				8.00 SOFT-COSTS								Total		0.0%		0.0%		$0		0%		0%		0%

						PLANNING/DESIGN						Total		0.0%		0.0%		$0		0%		0%		0%

						CONST./PROJ MANAGEMENT						Total		0.0%		0.0%		$0		0%		0%		0%

						PROJECT INITIATION/TRAINING/START-UP/TESTING						Total		0.0%		0.0%		$0		0%		0%		0%

						OTHER SOFT COSTS						Total		0.0%		0.0%		$0		0%		0%		0%

				Driver Summary (Note: Diver variances may sum to more than 100%)

				FTA FIXED GUIDEWAY								Units		Unit Costs

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance Analysis

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Quantity Variance		Unit Price Variance		Total Cost Variance

				TOTAL PROJECT COST VARIANCE								L.F. Guideway		$0		$0		$0		0%		0%		0%

				A: GRADE RELATED								L.F. Guideway		$0		$0		$0		0%		0%		0%

						AT-GRADE (guideway, stations)						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						ELEVATED (guideway, special structures, stations)						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						SUBWAY (guideway, stations)						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						RETAINED CUT (guideway)						L.F. Guideway								0%		0%		0%

				B: TRACKWORK RELATED								Track Feet								0%		0%		0%

						TRACKWORK (track, systems)						Track Feet								0%		0%		0%

				C: VEHICLE RELATED								Rev.  Vehicle		$0		$0		$0		0%		0%		0%

						REV. VEHICLE (rev veh, non-rev veh, yards & shops, on-board fare collection)						Rev.  Vehicle		$0.00		$0.00		$0		0%		0%		0%

				D: STATION RELATED								Station								0%		0%		0%

						STATIONS (stations, parking, ped overpasses, elevators/esc)						Station								0%		0%		0%

				E: SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0		0%		0%		0%

				F: RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0		0%		0%		0%

				G: SOFT-COSTS								Total		0.0%		0.0%		$0		0%		0%		0%



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.



Var_%Share

		DATABASE VARIANCE ANALYSIS: SUMMARY (% Share of Cost Variance)

				Category Summary																Note: To ensure valid project to project comparisons, the variance analysis excludes soft cost categories 8.01, 8.02 and 8.07

				FTA FIXED GUIDEWAY								Units		Pittsburgh Light Rail Stage I

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance: Relative to Standard LRT Model

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Cost Variance		Unit Quantity Variance		Total Cost Variance

				0.00 TOTAL PROJECT COST VARIANCE								L.F. Guideway		$0		$0		$0		0%		100%		100%

				0.01		PROCUREMENT TYPE						DB / DBB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles

								Track Miles				Track Miles

								Stations				Each

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles

										Midday		Revenue Vehicles

								Headway				Minutes

										Peak		Minutes

										Midday		Minutes

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips

										Weekday		Unlinked Trips

										Annual		Unlinked Trips

				0.04		STAFFING						FTE's

								Administrative				FTE's

								Operators				FTE's

								Maintenance				FTE's

										Vehicle		FTE's

										Non-Vehicle		FTE's

								Other (e.g., Fare Inspection)				FTE's

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		$0		$0		$0		0%		0%		0%

						AT GRADE GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						ELEVATED GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						UNDERGROUND GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						RETAINED CUT GUIDEWAY						L.F. Guideway		$0.00		$0.00		$0		0%		0%		0%

						TRACKWORK						Track Feet		$0.00		$0.00		$0		0%		0%		0%

				2.00 YARDS & SHOPS								Rev.  Vehicle		$0		$0		$0		0%		0%		0%

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00

								Yard Trackwork				Track Feet				$0.00

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00

								Yard Trackwork				Track Feet				$0.00

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				Rev.  Vehicle				$0.00

								Yard Trackwork				Track Feet				$0.00

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Storage Building				L.F. Guideway				$0.00

								Yard Trackwork				L.F. Guideway				$0.00

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				3.00 SYSTEMS								Track Feet		$0		$0		$0		0%		0%		0%

				3.01		SIGNAL SYSTEM						Track Feet		$0		$0		$0		$0		$22,913,020		$0

								Train Control - Wayside				Track Feet		$0.00		$0.00		$0		$0		$22,913,020		$0

								Train Control - On Board Systems				Rev. Vehicle		$0.00		$0.00		$0		$0		$0		$0

								Train Control - Centralized Systems				Track Feet		$0.00		$0.00		$0		$0		$0		$0

								Crossing Protection				Intersections		$0.00		$0.00		$0		$0		$0		$0

				3.02		ELECTRIFICATION						Track Feet		$0		$0		$0		$0		$0		$0

								Substations				Track Feet		$0.00		$0.00		$0		$0		$12,031,797		$0

								Power Distribution / Connections				Track Feet		$0.00		$0.00		$0		$0		$0		$0

								Catenary				Track Feet		$0.00		$0.00		$0		$0		$15,012,110		$0

								Third Rail				Track Feet		$0.00		$0.00		$0		$0		$0		$0

				3.03		COMMUNICATIONS						Track Feet		$0.00		$0		$0		$0		$0		$0

				3.04		REVENUE COLLECTION						Station		$0		$0		$0		$0		$0		$0

								Central Revenue Counting				Each		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00

								Revenue Collection - In Station				Station		$0.00		$0.00		$0		$0		$0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		$0.00		$0.00		$0		$0		$0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				3.06		ELEVATORS / ESCALATORS						Each		$0		$0		$0		$0		$0		$0

								Elevators				Each				$0.00

								Escalators				Each				$0.00

				4.00 STATIONS								Station		$0		$0		$0		0%		0%		0%

						AT-GRADE STATIONS						Station		$0.00		$0		$0		0%		0%		0%

						SUBWAY STATIONS						Station		$0.00		$0.00		$0		0%		0%		0%

						ELEVATED STATIONS						Station		$0.00		$0.00		$0		0%		0%		0%

						PARKING						Spaces		$0.00		$0.00		$0		0%		0%		0%

						PEDESTRIAN OVERPASSES						Each		$0.00		$0.00		$0		0%		0%		0%

						SIGNAGE & GRAPHICS						Station		$0.00		$0.00		$0		$0		$0		$0

				5.00 VEHICLES								Rev. Vehicle		$0		$0		$0		0%		0%		0%

						REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle				$0.00

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle				$0.00

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle				$0.00

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle				$0.00

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		$0.00		$0		$0		$0		$0		$0

								Maintenance Of Way Vehicles				Rev. Vehicle				$0.00

								Automobiles / Trucks				Rev. Vehicle				$0.00

				6.00 SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0		0%		0%		0%

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.04		DEMOLITIONS						L.F. Guideway		$0.00		$0.00		$0		0%		74708000%		0%

								Buildings				L.F. Guideway		$0.00		$0.00		$0		$0		$747,080		$0

								Other Removals				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Asbestos Abatement				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Railroads				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.07		LANDSCAPING						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0		0%		0%		0%

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Property Management				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Agency				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

								Contractor				L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.04		RELOCATION						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				7.05		OTHER						L.F. Guideway		$0.00		$0.00		$0		$0		$0		$0

				8.00 SOFT-COSTS								Total		0.0%		0.0%		$0		0%		0%		0%

						PLANNING/DESIGN						Total		0.0%		0.0%		$0		0%		0%		0%

						CONST./PROJ MANAGEMENT						Total		0.0%		0.0%		$0		0%		0%		0%

						PROJECT INITIATION/TRAINING/START-UP/TESTING						Total		0.0%		0.0%		$0		0%		0%		0%

						OTHER SOFT COSTS						Total		0.0%		0.0%		$0		0%		0%		0%

				Driver Summary (Note: Diver variances may sum to more than 100%)

				FTA FIXED GUIDEWAY								Units		Unit Costs

				CAPITAL COSTING SYSTEM								of		Unit Costs				Project Cost Variance Analysis

				LIGHT RAIL SYSTEMS								Measure		Standard LRT		Modeled Project		Standard LRT		Unit Quantity Variance		Unit Price Variance		Total Cost Variance

				TOTAL PROJECT COST VARIANCE								L.F. Guideway		$0		$0		$0		0%		100%		100%

				A: GRADE RELATED								L.F. Guideway		$0		$0		$0

						AT-GRADE (guideway, stations)						L.F. Guideway		$0.00		$0.00		$0

						ELEVATED (guideway, special structures, stations)						L.F. Guideway		$0.00		$0.00		$0

						SUBWAY (guideway, stations)						L.F. Guideway		$0.00		$0.00		$0

						RETAINED CUT (guideway)						L.F. Guideway

				B: TRACKWORK RELATED								Track Feet

						TRACKWORK (track, systems)						Track Feet

				C: VEHICLE RELATED								Rev.  Vehicle		$0		$0		$0

						REV. VEHICLE (rev veh, non-rev veh, yards & shops, on-board fare collection)						Rev.  Vehicle		$0.00		$0.00		$0

				D: STATION RELATED								Station

						STATIONS (stations, parking, ped overpasses, elevators/esc)						Station

				E: SPECIAL CONDITIONS								L.F. Guideway		$0		$0		$0

				F: RIGHT-OF-WAY								L.F. Guideway		$0		$0		$0

				G: SOFT-COSTS								Total		0.0%		0.0%		$0



Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Help:
Unit costs are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.



Var_CatChrt

		8.00 SOFT-COSTS		8.00 SOFT-COSTS		8.00 SOFT-COSTS

		7.00 RIGHT-OF-WAY		7.00 RIGHT-OF-WAY		7.00 RIGHT-OF-WAY

		6.00 SPECIAL CONDITIONS		6.00 SPECIAL CONDITIONS		6.00 SPECIAL CONDITIONS

		5.00 VEHICLES		5.00 VEHICLES		5.00 VEHICLES

		Parking		Parking		Parking

		Elevated Stations		Elevated Stations		Elevated Stations

		Subway Stations		Subway Stations		Subway Stations

		At-Grade Stations		At-Grade Stations		At-Grade Stations

		4.00 STATIONS		4.00 STATIONS		4.00 STATIONS

		3.00 SYSTEMS		3.00 SYSTEMS		3.00 SYSTEMS

		2.00 YARDS & SHOPS		2.00 YARDS & SHOPS		2.00 YARDS & SHOPS

		Trackwork		Trackwork		Trackwork

		Retained Cut Guideway		Retained Cut Guideway		Retained Cut Guideway

		Underground Guideway		Underground Guideway		Underground Guideway

		Elevated Guideway		Elevated Guideway		Elevated Guideway

		At Grade Guideway		At Grade Guideway		At Grade Guideway

		1.00 GUIDEWAY ELEMENTS		1.00 GUIDEWAY ELEMENTS		1.00 GUIDEWAY ELEMENTS

		TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I		TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I		TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I



Unit Cost Variance

Unit Quantity Variance

Total Cost Variance

Variance Analysis: By Cost Category

21256713.5162614

45230673.176711

66487386.6929725

-921295.278457783

-2152009.54144791

-3073304.81990569

-20054969.1997996

-6630317.76167875

-26685286.9614783

-13631346.1884509

26090654.5454545

12459308.3570037

0

-5250036.45714193

-5250036.45714193

0

0

0

0

18548933

18548933

7968889.95234568

-4290863.84491087

3678026.10743481

7968889.95234568

8442253.90354258

16411143.8558883

16866353.465998

2406080.42516124

19272433.8911592

-8365019.35064269

27191582.3195876

18826562.9689449

-6822120.84556334

-453938.378402957

-7276059.22396629

-2860953.99994349

4790169.92060371

1929215.92066022

26183941.938046

97773787.988564

123957729.92661

-5534500.01099895

-9908133.37033788

-15442633.3813368

5551987.79426292

-3579703.30141843

1972284.49284449

16518354.8758032

88622182.8590084

105140537.734812

19637681.7930574

189201099.926339

208838781.719396



Var_DriverChrt

		Soft-Costs		Soft-Costs		Soft-Costs

		Right-Of-Way		Right-Of-Way		Right-Of-Way

		Special Conditions		Special Conditions		Special Conditions

		Stations		Stations		Stations

		Rev. Vehicles		Rev. Vehicles		Rev. Vehicles

		Trackwork		Trackwork		Trackwork

		Retained Cut		Retained Cut		Retained Cut

		Subway		Subway		Subway

		Elevated		Elevated		Elevated

		At-Grade		At-Grade		At-Grade

		TOTAL: Grade Related		TOTAL: Grade Related		TOTAL: Grade Related

		TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I		TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I		TOTAL COST VARIANCE: Pittsburgh Light Rail Stage I



Unit Cost Variance

Unit Quantity Variance

Total Cost Variance

Variance Analysis: By Driver

21256713.5162614

45230673.176711

66487386.6929724

-921295.278457783

-2152009.54144791

-3073304.81990569

-20054969.1997996

-6630317.76167875

-26685286.9614783

7968889.95234568

8442253.90354258

16411143.8558883

-21996365.5390936

53282236.8650422

31285871.3259486

10044232.6204347

1952142.04675828

11996374.6671929

-2860953.99994349

4790169.92060371

1929215.92066022

26183941.938046

116322720.988564

142506662.92661

-5534500.01099895

-9908133.37033788

-15442633.3813368

13520877.7466086

-7870567.1463293

5650310.6002793

31309365.6737122

103334190.392501

134643556.066213

19637681.7930574

189201099.926339

208838781.719396



CostCalculator

		PROJECT COST CALCULATOR												Move cursor over comments (red triangles) for data entry assistance

				Select Estimate Basis										2

				FTA FIXED GUIDEWAY								Units		Enter Project Name Here										Validation						Selected Estimate Basis:

				CAPITAL COSTING SYSTEM								of		Select City:		Phoenix, AZ								Checks						Cost Functions

				LIGHT RAIL SYSTEMS								Measure		Quantity		Year		Unit Cost		Total Cost				Quantity		Year				Slope		Asymptote

				0.00 TOTAL PROJECT COST								L.F. Guideway		100,000		2009		$6,908		$690,759,386

				0.01		SERVICE

								Directional Route Miles				Route Miles		0

								Track Miles				Track Miles		0

								Stations				Each		0

								Vehicles in Service				Revenue Vehicles

										Peak		Revenue Vehicles		0

										Midday		Revenue Vehicles		0

								Headway				Minutes

										Peak		Minutes		0

										Midday		Minutes		0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0

				WEEKDAY RIDERSHIP								Unlinked Trips		39,768

										Annual		Unlinked Trips		0

				0.02		STAFFING						FTE's		0

								Administrative				FTE's		0

								Operators				FTE's		0

								Maintenance				FTE's		0

										Vehicle		FTE's		0

										Non-Vehicle		FTE's		0

								Other (e.g., Fare Inspection)				FTE's		0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		100,000		2010		$1,162		$116,158,480						0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		100,000		2010		$750		$75,047,648				0		0				5,476,681.14		642.21

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0				$0		$0						0				1,000,491.86		1,050.01

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		0				$0		$0						0				1,104,469.29		3,509.70

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0				$0		$0						0				13,796,397.58		212.76

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0				$0		$0						0				1,382,304.95		9,304.70

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0				$0		$0						0				1,486,387.03		2,044.49

				1.07		DIRECT FIXATION TRACK						Track Feet		50,000		2010		$248		$12,379,769						0				181,749.99		226.31

				1.08		BALLASTED TRACK						Track Feet		150,000		2010		$125		$18,796,132						0				3,032,517.61		96.16

				1.09		EMBEDDED TRACK						Track Feet		0				$0		$0						0				3,841,351.04		132.73

				1.10		SPECIAL TRACKWORK						Track Feet		200,000		2010		$30		$6,071,360						0				2,622,882.05		15.08

				1.11		GUIDEWAY-SPECIAL STRUCTURES						Each		100,000		2010		$39		$3,863,571						0				0.00		35.88

				2.00 YARDS & SHOPS								Rev.  Vehicle		45		2010		$935,312.69		$42,089,071						0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT #1						Rev.  Vehicle		0				$0		$0				0		0				0.00		558,912.22

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0				$0		$0						0				0.00		558,912.22

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0				$0		$0						0				0.00		558,912.22

				2.04		STORAGE BUILDING AND YARD #1						Rev.  Vehicle		45		2010		$73,216		$3,294,707										0.00		67,996.34

								Storage Building				Rev.  Vehicle														0				0.00		0.00

								Yard Trackwork				Track Feet														0				0.00		0.00

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0				$0		$0										0.00		67,996.34

								Storage Building				Rev.  Vehicle														0				0.00		0.00

								Yard Trackwork				Track Feet														0				0.00		0.00

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0				$0		$0										0.00		67,996.34

								Storage Building				Rev.  Vehicle														0				0.00		0.00

								Yard Trackwork				Track Feet														0				0.00		0.00

				2.07		HEAVY MAINTENANCE FACILITY #1						Rev.  Vehicle		45		2010		$708,803		$31,896,129						0				27,919,011.21		37,851.55

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0				$0		$0						0				27,919,011.21		37,851.55

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0				$0		$0						0				27,919,011.21		37,851.55

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		100,000		2010		$25		$2,525,806										2,202,319.60		1.43				25.2580598409

								Storage Building				L.F. Guideway														0				0.00		0.00				23.4574737158

								Yard Trackwork				L.F. Guideway														0				0.00		0.00				0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		100,000		2010		$44		$4,372,429						0				0.00		40.61

				3.00 SYSTEMS								Track Feet		200,000		2010		$469		$93,788,992						0

				3.01		SIGNAL SYSTEM						Track Feet		200,000		2010		$134		$26,861,717										11,320,439.85		68.13

								Train Control - Wayside				Track Feet														0

								Train Control - On Board Systems				Rev. Vehicle												0		0

								Train Control - Centralized Systems				Track Feet														0

								Crossing Protection				Intersections														0

				3.02		ELECTRIFICATION						Track Feet		200,000		2010		$202		$40,443,736										7,325,912.63		151.17

								Substations				Track Feet														0

								Power Distribution / Connections				Track Feet														0

								Catenary				Track Feet														0

								Third Rail				Track Feet														0

				3.03		COMMUNICATIONS						Track Feet		200,000		2010		$58		$11,584,735						0				7,609,373.45		15.75

				3.04		REVENUE COLLECTION						Station		31		2010		$176,129		$5,460,000										1,312,064.63		121,248.54

								Central Revenue Counting				Each														0

								Revenue Collection - In Station				Station														0

								Revenue Collection - On Vehicle				Rev.  Vehicle														0

				3.05		CENTRAL CONTROL						L.F. Guideway		100,000		2010		$94		$9,438,804						0				3,103,458.05		56.62

				3.06		ELEVATORS / ESCALATORS						Each		0		2010		$0		$0										0.00		235,362.68

								Elevators				Each														0

								Escalators				Each														0

				4.00 STATIONS								Station		31		2010		$1,498,017		$46,438,541						0

				4.01		AT-GRADE CENTER PLATFORM						Station		25		2010		$442,549		$11,063,713						0				21,606,405.11		-309,213.21

				4.02		AT-GRADE SIDE PLATFORM						Station		5		2010		$437,753		$2,188,763						0				21,606,405.11		-313,667.27

				4.03		SUBWAY CENTER PLATFORM						Station		1		2010		$30,103,037		$30,103,037						0				0.00		27,957,064.11

				4.04		SUBWAY SIDE PLATFORM						Station		0				$0		$0						0				0.00		27,957,064.11

				4.05		ELEVATED CENTER PLATFORM						Station		0				$0		$0						0				0.00		3,469,000.56

				4.06		ELEVATED SIDE PLATFORM						Station		0				$0		$0						0				0.00		3,717,208.57

				4.07		PARKING LOTS						Spaces		0				$0		$0						0				1,158,741.13		2,874.12

				4.08		PARKING GARAGES						Spaces		0				$0		$0						0				0.00		16,195.53

				4.09		PEDESTRIAN OVERPASSES						Each		0				$0		$0						0				0.00		903,310.19

				4.10		SIGNAGE & GRAPHICS						Station		31		2010		$99,453		$3,083,028						0				0.00		92,362.80

				5.00 VEHICLES								Rev. Vehicle		45		2007		$2,071,545		$93,219,533						0

				5.01		REVENUE VEHICLES -- ORDER A						Rev. Vehicle		45		2007		$1,938,556		$87,235,014						0				20,651,063.60		1,500,741.23

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		0				$0		$0						0				20,651,063.60		1,500,741.23

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0				$0		$0						0				20,651,063.60		1,500,741.23

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0				$0		$0						0				20,651,063.60		1,500,741.23

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		45		2007		$125,907		$5,665,823						0				0.00		127,277.47

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		45		2007		$7,082		$318,696										0.00		7,159.21

								Maintenance Of Way Vehicles				Rev. Vehicle														0

								Automobiles / Trucks				Rev. Vehicle

				6.00 SPECIAL CONDITIONS								L.F. Guideway		100,000		2010		$759.57		$75,956,821						0

				6.01		UTILITY RELOCATION - AS IS						L.F. Guideway		100,000		2010		$159		$15,927,011						0				14,791,612.60		0.00

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		100,000		2010		$120		$12,004,930						0				0.00		111.49

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		100,000		2010		$45		$4,543,938						0				0.00		42.20

				6.04		DEMOLITIONS						L.F. Guideway		100,000		2010		$36		$3,572,707										0.00		33.18

								Buildings				L.F. Guideway														0

								Other Removals				L.F. Guideway														0

								Asbestos Abatement				L.F. Guideway														0

								Railroads				L.F. Guideway														0

				6.05		ROADWAY CHANGES						L.F. Guideway		100,000		2010		$72		$7,249,533						0				0.00		67.33

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		100,000		2010		$304		$30,445,238						0				0.00		282.75

				6.07		LANDSCAPING						L.F. Guideway		100,000		2010		$22		$2,174,959						0				0.00		20.20

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		100,000		2010		$0		$38,505						0				0.00		0.36

				7.00 RIGHT-OF-WAY								L.F. Guideway		100,000		2010		$593.14		$59,314,440						0

				7.01		LAND ACQUISITION - PURCHASED						L.F. Guideway		100,000		2010		$465		$46,532,166						0				7,674,903.95		355.40

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		100,000		2010		$24		$2,391,091						0				0.00		22.21

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		100,000		2010		$19		$1,869,642										0.00		17.36

								Property Management				L.F. Guideway														0

								Agency				L.F. Guideway														0

								Contractor				L.F. Guideway														0

				7.04		RELOCATION						L.F. Guideway		100,000		2010		$4		$374,771						0				0.00		3.48

				7.05		OTHER						L.F. Guideway		100,000		2010		$81		$8,146,770						0				0.00		75.66

				8.00 SOFT-COSTS								Total		$526,965,877		2008		31.1%		$163,793,509						0						31.6%

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$526,965,877		2003		1.5%		$7,673,310						0						1.7%				0.0145613027

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$526,965,877		2004		1.1%		$5,606,882						0						1.2%				0.0145613027

				8.02		FINAL DESIGN						Total		$526,965,877		2007		7.5%		$39,382,588						0						7.9%				156.61584627

				8.03		CONSTRUCTION MANAGEMENT						Total		$526,965,877		2010		6.4%		$33,879,885						0						6.2%

				8.04		PROJECT MANAGEMENT						Total		$526,965,877		2010		5.5%		$29,095,611						0						5.4%

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$526,965,877		2010		0.3%		$1,519,912						0						0.3%

				8.06		PROJECT INITIATION						Total		$526,965,877		2009		2.2%		$11,759,964												2.2%

								Insurance				Total		$526,965,877		2009		1.2%		$6,204,912						0						1.2%

								Mobilization				Total		$526,965,877		2009		1.0%		$5,201,164						0						1.0%

								Maintenance of Traffic				Total		$526,965,877		2009		0.1%		$353,888						0						0.1%

				8.07		FINANCE CHARGES						Total		$526,965,877		2009		5.1%		$26,641,824						0						5.1%

				8.08		TRAINING/START-UP/TESTING						Total		$526,965,877		2010		0.7%		$3,585,409												0.7%

								Safety Certification				Total		$526,965,877		2011		0.1%		$631,496						0						0.1%

								Off-Site LRV Testing				Total		$526,965,877		2010		0.6%		$2,953,914						0						0.5%

				8.09		OTHER SOFT COSTS						Total		$526,965,877		2009		0.9%		$4,648,126						0						0.9%

						Hard Cost Year										2009

				Akron, OH

				Albany, NY

				Albuquerque, NM

				Allentown, PA

				Anaheim, CA

				Anchorage, AK

				Ann Arbor, MI

				Annapolis, MD

				Arlington, VA

				Atlanta, GA

				Atlantic City, NJ

				Austin, TX

				Bakersfield, CA

				Baltimore, MD

				Bangor, ME

				Baton Rouge, LA

				Berkeley, CA

				Billings, MT

				Birmingham, AL

				Bismarck, ND

				Boise, ID

				Boston, MA

				Boulder, CO

				Bronx, NY

				Brooklyn, NY

				Buffalo, NY

				Burlington, VT

				Cedar Rapids, IA

				Champaign, IL

				Charleston, SC

				Charleston, WV

				Charlotte, NC

				Chattanooga, TN

				Cheyenne, WY

				Chicago, IL

				Cincinnati, OH

				Cleveland, OH

				College Park, MD

				Colorado Springs, CO

				Columbia, SC

				Columbus, GA

				Columbus, OH

				Dallas, TX

				Davenport, IA

				Dayton, OH

				Dearborn, MI

				Denver, CO

				Des Moines, IA

				Detroit, MI

				Dubuque, IA

				Durham, NC

				East St. Louis, IL

				Elizabeth, NJ

				Eugene, OR

				Everett, WA

				Fairbanks, AK

				Fairfax, VA

				Flint, MI

				Fort Collins, CO

				Fort Lauderdale, FL

				Fort Myers, FL

				Fort Wayne, IN

				Fort Worth, TX

				Fresno, CA

				Galveston, TX

				Gary, IN

				Grand Forks, ND

				Green Bay, WI

				Greensboro, NC

				Harrisburg, PA

				Hartford, CT

				Honolulu, HI

				Houston, TX

				Huntsville, AL

				Idaho Falls, ID

				Indianapolis, IN

				Jackson, MS

				Jacksonville, FL

				Jamaica, NY

				Kansas City, KS

				Kansas City, MO

				Knoxville, TN

				Lakeland, FL

				Lansing, MI

				Las Vegas, NV

				Lexington, KY

				Lincoln, NE

				Little Rock, AR

				Logan, UT

				Long Beach, CA

				Long Island City, NY

				Los Angeles, CA

				Louisville, KY

				Lynchburg, VA

				Madison, WI

				Memphis, TN

				Miami, FL

				Milwaukee, WI

				Minneapolis, MN

				Missoula, MT

				Mobile, AL

				Montgomery, AL

				Morgantown, WV

				Nashville, TN

				New Britain, CT

				New Haven, CT

				New London, CT

				New Orleans, LA

				New York, NY

				Newark, NJ

				Newport News, VA

				Newport, RI

				Norfolk, VA

				Oakland, CA

				Oklahoma City, OK

				Olympia, WA

				Omaha, NE

				Orlando, FL

				Oxnard, CA

				Palm Springs, CA

				Palo Alto, CA

				Panama City, FL

				Pasadena, CA

				Pensacola, FL

				Peoria, IL

				Philadelphia, PA

				Phoenix, AZ

				Pittsburgh, PA

				Portland, ME

				Portland, OR

				Portsmouth, NH

				Prescott, AZ

				Providence, RI

				Provo, UT

				Queens, NY

				Raleigh, NC

				Rapid City, SD

				Redding, CA

				Reno, NV

				Richmond, VA

				Riverside, CA

				Roanoke, VA

				Rochester, NY

				Rock Island, IL

				Rockford, IL

				Sacramento, CA

				Saint Paul, MN

				Salt Lake City, UT

				San Antonio, TX

				San Diego, CA

				San Francisco, CA

				San Jose, CA

				San Juan, PR

				San Mateo, CA

				Santa Barbara, CA

				Santa Cruz, CA

				Santa Fe, NM

				Savannah, GA

				Scranton, PA

				Seattle, WA

				Shreveport, LA

				Silver Spring, MD

				Sioux City, IA

				Sioux Falls, SD

				Springfield, IL

				Springfield, MO

				St. Louis, MO

				St. Petersburg, FL

				Stamford, CT

				State College, PA

				Staten Island, NY

				Syracuse, NY

				Tacoma, WA

				Tallahassee, FL

				Tampa, FL

				Tempe/Mesa, AZ

				Toledo, OH

				Trenton, NJ

				Tucson, AZ

				Tulsa, OK

				US 30 City Average

				Utica, NY

				Washington, DC

				West Palm Beach, FL

				Wheeling, WV

				White Plains, NY

				Wilmington, DE

				Winston-Salem, NC

				Worcester, MA

				Yakima, WA

				Yonkers, NY

				Youngstown, OH



Help:
Enter the total number of vehicles equipped with on-board train control.  Do NOT include revenue vehicles not equipped with train control (includes design, hardware and install)

Help:
Enter total linear feet and total cost of all At Grade Ballast Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all At Grade In-Street Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Elevated Structure Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Elevated Fill Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Underground or "Subway" Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total linear feet and total cost of all Retained Cut Guideway (does not include rails, ties, ballast or other track bed; includes sub-ballast)

Help:
Enter total track feet and total cost of all direct fixation trackwork (includes rail and track bed)

Help:
Enter total track feet and total cost of all ballasted trackwork (includes rails, ties and ballast)

Help:
Enter total track feet and total cost of all embedded trackwork (includes rail and in-street track bed)

Help:
Enter total track feet and total cost of all special trackwork (includes turnouts, crossovers and intersections)

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the vehicle capacity and total cost for heavy maintenance and rebuild centers

Help:
Enter the total track feet of yard trackwork at this facility and its total cost

Help:
Enter the total track feet of yard trackwork at this facility and its total cost

Help:
Enter the total track feet of yard trackwork at this facility and its total cost

Help:
Enter the total number of directional track feet equipped with wayside train control and the total cost of that investment (including design, hardware and install)

Help:
Enter the total investment in centralized systems for train control and the total number of track feet served  by this investment

Help:
Enter the total number of intersections equipped with crossing protection and the total cost of that investment

Help:
Enter the total number of  track feet with electrification and the total cost of substations (purchase and install)

Help:
Enter the total number of directional track feet equipped with wayside train control and the total cost of that investment

Help:
Enter the total cost of investment on administrative facility construction (excludes related furniture and equipment)

Help:
Enter the total cost of the Maintenance of Way facility building

Help:
Enter the total cost of the Maintenance of Way facility yard trackwork

Help:
Enter the total number of pedestrian overpasses and the total cost of these investments

Help:
Enter the total cost of the centralized revenue collection systems.  For the quantity enter "1" if new systems were purchased for this project and "0" if no new investment is required.

Help:
Enter the total number of  track feet with electrification and the total cost of power distribution / connections (e.g., power cables and other connections)

Help:
Enter the total number of  track feet electrified using catenary (overhead) wires and the total cost of that investment (includes poles, components, wires, trolley, messenger, feeder and return)

Help:
Enter the total number of  track feet with electrification the total cost of substations

Help:
Enter the total cost of in-station revenue collection equipment (e.g., TVMs, fare gates)

Help:
Enter the total cost of in-vehicle revenue collection equipment (i.e., farebox)

Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.  Note that the model will defualt to the model's current base year (see "Cost Adjustment" worksheet).

Help:
Enter total number of at-grade stations with center platforms and the total cost of those investments (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of at-grade stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of subway stations with center platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of subway stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of elevated stations with center platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter total number of elevated stations with side platforms and the total cost of those investments  (includes structure, platform, escalator/elevator, handicap access, canopy, roadway access, etc.)

Help:
Enter the total number of spaces for surface parking lots and the total cost of those investments (includes surface grading and paving, lighting, roadway access, etc.)

Help:
Enter the total number of spaces in parking garages and the total cost of those investments  (includes structure, lighting, equipment, elevators, roadway access, etc.)

Help:
Enter the total cost of signage and graphics for passenger stations

Help:
Enter the total number of vehicles in the first vehicle procurement and the total cost of that procurement

Help:
Enter the total number of vehicles in the second vehicle procurement (if any) and the total cost of that procurement

Help:
Enter the total number of vehicles in the third vehicle procurement (if any) and the total cost of that procurement

Help:
Enter the total number of vehicles in the forth vehicle procurement (if any) and the total cost of that procurement

Help:
Enter the total cost of rotable vehicle components

Help:
Enter the total cost of maintenance of way vehicles

Help:
Enter the total cost of cars and trucks purchased to support revenue operations

Help:
Enter the total cost of utility relocations without betterment (including gas, electric, water, telephone, pipeline, and railroad)

Help:
Enter the total cost of utility relocations with betterment(s) (including gas, electric, water, telephone, pipeline, and railroad)

Help:
Enter all other costs of utility relocation (including gas, electric, water, telephone, pipeline, and railroad)

Help:
Enter the cost of building demolitions required for right-of-way development

Help:
Enter the cost of any non-building demolitions required for right-of-way development

Help:
Enter the cost of asbestos abatement relating to demolition activities

Help:
Enter the cost of railroad asset demolitions required for right-of-way development

Help:
Enter the cost of alterations to existing roadways associated with project development (includes bridges, roadway and other changes)

Help:
Enter the total cost of environmental mitigation activities related to project development (e.g.,  for noise, visual, vibration or other abatement)

Help:
Enter the cost of landscaping at project sites (including stations, admin and maintenance facilities, and along the right-of-way).

Help:
Enter the total cost of land purchased for right-of-way acquisition, stations, yards or parking

Help:
Enter the total estimated fair market value of land donated for right-of-way acquisition, stations, yards or parking lots

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the total cost of relocations for homes, offices, businesses and other structures or property (do not include the cost of utility relocation)

Help:
Enter the total of all remaining right-of-way costs

Help:
Enter the total cost to complete all planning and feasibility studies for this project

Help:
Enter the total cost to complete the PE phase of project development

Help:
Enter the total cost to complete the Final Design phase of project development

Help:
Enter the total cost of construction management for this project

Help:
Enter the total cost to project management for this project

Help:
Enter the total cost of project management oversight for this project

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total cost of financing for this project including interest on debt and all debt issuance and related fees

Help:
Enter the total cost training, testing and project start-up (including costs for safety certification and off-site LRV testing)

Help:
Enter the sum total of all other project soft-costs

Help:
Guideway Elements includes all civil engineering works in support of guideway development.  This includes all trackwork, and supporting structures but does not include any electrical systems such as electrification, communications or train control systems.

Help:
Yards and Shops includes all maintenance and admin facility investments including purchases of supporting equipment and furniture.  It does not include non-revenue vehicles used in support of maintenance activities (these are reported in section 5.00 below).

Help:
Systems includes all investments in train control, electrification , communications, and revenue collection

Help:
Stations includes the design, purchase and/or construction of all fixed assets located at passenger stations including structures, passenger amenities, elevators/escalators, parking, lighting and passenger access

Help:
Vehicles includes both revenue (I.e., passenger) and non-passenger vehicles

Help:
Special Conditions refers to all expenses relating to the preparation of right-of-way, station, parking or facility sites excluding the purchase of land and the actual construction activities.  Typically, these expenses include utility relocations, building demolitions and environmental mitigation

Help:
Right-of-Way includes all costs relating acquiring land for right-of-way, station, parking and facility sites.  It does not include utility relocations,  roadway changes or mitigation expenses (see 6.00)

Help:
Soft-Costs include all planning, consulting,, management, finance and other costs not related to the direct purchase or construction of a "hard" physical asset

Help:
Enter the vehicle capacity and total cost for heavy maintenance and rebuild centers

Help:
Enter the vehicle capacity and total cost for heavy maintenance and rebuild centers

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the facility's vehicle capacity and total cost

Help:
Enter the total cost training, testing and project start-up (including costs for safety certification and off-site LRV testing)

Help:
Enter the total cost training, testing and project start-up (including costs for safety certification and off-site LRV testing)

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total cost of project initiation for this project (including costs for insurance, mobilization and maintenance of traffic)

Help:
Enter the total number of elevators and their total cost

Help:
Enter the total number of escalators and their total cost

Help:
Enter the total cost of the central control facility for rail operations (including mainline control, yard control, seismic or gas detection, mimic board, etc.)

Help:
Enter the total cost of third-party agreements

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Enter the total amount of all other acquisition related costs such as legal and consulting fees, appraisal and property management)

Help:
Move mouse over comments (red triangles) for data entry assistance

Help:
(1) The Full Dataset Adjusted Model uses all projects currently included in the CostDatabase.  This represents an adjusted version of the $2003 Baseline Model (i.e., adjusted to reflect all unit cost data entered into the model). 

(2) The Baseline Model uses the original unit cost modal parameters estimated using the full data set as available in June 2003.

Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.  Note that the model will defualt to the model's current base year (see "Cost Adjustment" worksheet).

Help:
These cost functions are selected based on the slection of a Cost Estimate Basis from the option box located in cells B2:E2.

Baseline Model (original data set)

Adjusted Model 1:  Full Database

Adjusted Model 2: User Selected Projects
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_1177936621.xls
CostDatabase

		LIGHT RAIL COST DATABASE												Move cursor over comments (red triangles) for data entry assistance

														Complete all cells highlighted in white

				FTA FIXED GUIDEWAY								Units		Sacramento Stage 1 (1991)						Pittsburgh Light Rail (1991) Stage I						Portland MAX Segment 1 (1991)						Los Angeles – Long Beach Blue Line (1991)						San Jose North Corridor (1991)						Hudson-Bergen MOS-I						Hudson-Bergen MOS-II						Hiawatha Corridor						Portland Interstate MAX						San Diego Mission Valley East						St. Louis St. Clair Cnty Extension						Salt Lake North South Corridor						Southern New Jersey Light Rail Transit System						Portland Westside/Hillsboro MAX						Sacramento South Corridor						Sacramento Folsom Corridor						Pasadena Gold Line						Denver Southwest Corridor						Pittsburgh Light Rail Stage II						1						2						3						4						5						6						7						8						9						10						11

				CAPITAL COSTING SYSTEM								of		Select City:		Sacramento, CA				Select City:		Pittsburgh, PA				Select City:		Portland, OR				Select City:		Los Angeles, CA				Select City:		San Jose, CA				Select City:		Newark, NJ				Select City:		Newark, NJ				Select City:		Minneapolis, MN				Select City:		Portland, OR				Select City:		San Diego, CA				Select City:		St. Louis, MO				Select City:		Salt Lake City, UT				Select City:		Trenton, NJ				Select City:		Portland, OR				Select City:		Sacramento, CA				Select City:		Sacramento, CA				Select City:		Pasadena, CA				Select City:		Denver, CO				Select City:		Pittsburgh, PA				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average

				LIGHT RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		111,936		$180,721,862		1984		82,198		$555,525,064		1985		80,179		$246,797,637		1984		119,283		$877,269,855		1987		82,252		$380,348,878		1986		45,900		$992,140,000		1999		30,704		$1,218,474,000		2000		61,248		$675,430,000		2002		30,408		$349,375,072		2002		28,969		$475,843,877		2003		91,872		$329,494,296		1999		79,200		$311,800,187		1998		139,958		$1,007,045,859		2002		92,126		$963,267,843		1996		33,264		$230,650,644		2002		68,070		$230,560,000		2002		73,730		$403,618,310		2002		44,687		$177,100,000		1999		28,763		$386,458,341		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DB						DB						DB						DBB						DBB						DBB						DBB						DB						DBB						DBB						DBB						DB						DB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON						OPS						CON						OPS						OPS						CON						OPS						OPS						OPS						CON						OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		18						31						30						45						31						0						0						0						0						0						0						0						0						0						6						11						14						0						0						0						0						0						0						0						0						0						0						0						0						0

								Track Miles				Track Miles		26						62						29						44						31						0						0						0						0						0						0						0						0						0						13						18						28						0						0						0						0						0						0						0						0						0						0						0						0						0

								Stations				Each		26						13						25						22						22						0						0						0						0						0						0						0						0						0						7						10						13						0						0						0						0						0						0						0						0						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles																																																																																																		25

										Peak		Revenue Vehicles		23						70						22						26						15						0						0						0						0						0						0						0						0						0						16						12						20						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Revenue Vehicles		8						28						12						13						15						0						0						0						0						0						0						0						0						0						16						12						12						0						0						0						0						0						0						0						0						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		15						0						8						10						10						0						0						0						0						0						0						0						0						0						15						15						8						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Minutes		30						0						15						10						10						0						0						0						0						0						0						0						0						0						15						30						10						0						0						0						0						0						0						0						0						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						1,859						0						0						0						0						0						0						0						0						0						0						0						0						0

										Weekday		Unlinked Trips		23,920						25,000						42,500						54,700						41,200						31,300						34,900						19,300						18,100						10,800						15,000						23,000						16,000						27,100						15,000						15,000						68,000						22,000						24,000						0						0						0						0						0						0						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						31,500						0						0						0						0						0						0						0						0						0						0						0						0						0

				0.04		STAFFING						FTE's		47						112						52						101						69						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		15						0						16						28						11						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		32						112						36						73						58						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		31						0						47						92						108						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		15						0						28						47						55						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		16						0						19						45						53						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		5						0						11						68						20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$46,678,400		1985		82,198		$202,419,030		1985		80,179		$94,599,637		1984		119,283		$148,719,104		1988		82,252		$65,887,000		1987		45,900		$213,937,981		1999		30,704		$421,838,000		2000		61,248		$280,857,379		2002		30,408		$119,609,651		2002		28,969		$144,602,103		2003		91,872		$106,693,929		1999		79,200		$43,199,327		1998		139,958		$218,795,747		2002		92,126		$357,388,524		1996		33,264		$45,383,025		2002		68,070		$60,103,859		2002		73,730		$89,154,842		2002		44,687		$40,300,000		1999		28,763		$94,133,841		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$32,954,922		1985		34,933		$18,674,638		1985		52,212		$41,935,263		1984		63,487		$26,655,743		1988		82,252		$44,381,582		1987		42,600		$127,513,057		1999		21,119		$140,524,847		2000		44,248		$117,305,809		2002		0		$0				0		$0				91,872		$81,994,541		1999		65,208		$27,280,231		1998		139,958		$112,332,723		2002		65,154		$75,416,973		1996		32,614		$30,007,683		2002		59,928		$37,088,543		2002		49,098		$5,506,595		2002		37,149		$20,842,628		1999		7,588		$10,239,448		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				19,694		$16,901,866		1985		0		$0				32,766		$24,067,146		1988		0		$0				0		$0				215		$1,364,563		2000		0		$0				26,448		$63,988,925		2002		0		$0				0		$0				13,992		$5,624,696		1998		0		$0				9,653		$32,942,979		1996		0		$0				7,392		$4,269,713		2002		3,557		$11,945		2002		0		$0				978		$485,500		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$1,752,000		1985		5,012		$4,915,157		1985		4,032		$9,599,448		1984		10,785		$31,155,410		1988		0		$0				3,300		$50,438,974		1999		4,867		$33,239,731		2000		0		$0				3,960		$25,483,760		2002		12,896		$37,158,222		2003		0		$0				0		$0				0		$0				1,869		$13,741,812		1996		650		$4,771,138		2002		750		$2,973,366		2002		7,070		$4,146,563		2002		858		$1,469,462		1999		3,032		$16,640,660		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				23,665		$19,006,221		1983		8,459		$5,810,205		1988		0		$0				0		$0				0		$0				0		$0				0		$0				5,253		$16,649,471		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,895		$893,810		2002		5,094		$4,216,906		1999		6,204		$21,117,016		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0				10,721		$145,243,891		1985		0		$0				3,296		$21,647,205		1988		0		$0				0		$0				4,503		$206,580,219		2000		17,000		$117,748,272		2002		0		$0				3,279		$37,958,146		2003		0		$0				0		$0				0		$0				15,450		$166,887,812		1996		0		$0				0		$0				2,222		$21,769,499		2002		0		$0				0		$0		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				11,838		$6,084,050		1984		270		$1,226,962		1984		490		$2,183,688		1988		0		$0				0		$0				0		$0				0		$0				0		$0				7,541		$25,125,015		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,888		$10,568,640		2002		1,586		$4,126,913		1999		10,961		$32,216,144		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$248,000		1985		21,468		$4,610,360		1985		0		$0				26,324		$4,981,257		1988		0		$0				28,600		$8,821,940		1999		16,218		$680,395		2000		34,000		$7,117,340		2002		7,920		$3,586,691		2002		47,432		$9,243,536		2003		0		$0				0		$0				0		$0				6,778		$12,907,577		1996		1,300		$675,367		2002		1,500		$420,887		2002		18,527		$4,388,945		2002		1,456		$327,331		1999		4,462		$1,798,100		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		144,342		$10,011,078		1985		103,180		$3,804,559		1985		137,194		$11,481,364		1983		146,710		$10,407,580		1988		96,100		$8,032,209		1987		63,200		$2,789,010		1999		44,760		$2,372,795		2000		76,996		$33,658,742		2002		20,466		$5,040,368		2002		10,506		$4,452,520		2003		183,744		$24,699,388		1999		130,416		$8,287,215		1998		279,915		$32,171,006		2002		127,208		$22,165,549		1996		65,228		$9,115,763		2002		78,978		$11,266,793		2002		121,526		$14,257,475		2002		91,090		$8,716,761		1999		49,501		$8,047,204		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				39,746		$2,184,509		1985		23,164		$8,891,742		1984		65,532		$8,588,412		1988		68,404		$6,402,209		1987		0		$0				215		$39,450		2000		11,500		$5,027,216		2002		32,430		$16,917,687		2002		0		$0				0		$0				27,984		$2,007,185		1998		15,840		$2,294,824		2002		19,306		$11,755,771		1996		0		$0				14,784		$1,523,656		2002		7,113		$5,568,225		2002		0		$0				335		$55,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$1,712,400		1985		164,394		$0				160,358		$2,458,637		1983		238,566		$13,222,458		1988		164,504		$1,605,000		1987		91,800		$6,995,000		1999		61,193		$5,733,000		2000		122,496		$0				60,816		$4,592,219		2002		57,938		$14,015,192		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$21,570,051		1996		66,528		$813,074		2002		95,262		$2,560,901		2002		147,166		$83,147		2002		92,546		$600,000		1999		54,298		$3,534,769		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$5,466,000		1987		45,900		$17,380,000		1999		30,704		$31,303,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$71,997,194		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$21,960,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$3,979,000		1985		97		$37,116,525		1985		100		$11,602,000		1983		54		$33,024,821		1988		50		$21,291,136		1985		70		$45,367,000		1999		0		$0		0		26		$36,647,066		2002		24		$14,194,955		2002		0		$0		0		24		$13,203,257		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0		0		0		$0		0		25		$16,647,970		2002		18		$400,000		1999		0		$3,875,595		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$14,316,600		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		70		$8,927,000		1999		0		$0		0		0		$0		0		22		$0		0		0		$0		0		24		$737,604		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		25		$2,083,160		2002		18		$400,000		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				70		$5,962,000		1999		0		$0				0		$0				22		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$0				18		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				11,800		$2,965,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,000		$2,083,160		2002		1,600		$400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY						Rev.  Vehicle		50		$3,979,000		1985		97		$32,090,648		1985		100		$11,465,000		1983		54		$32,290,821		1988		50		$20,191,136		1985		70		$29,047,000		1999		0		$0				26		$33,359,066		2002		24		$14,194,955		2002		0		$0				24		$12,465,653		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		111,936		$0		0		82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$7,393,000		1999		30,704		$0		0		61,248		$3,288,000		2002		30,408		$0		0		28,969		$0		0		91,872		$0		0		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$0		0		68,070		$0		0		73,730		$0		0		44,687		$0		0		28,763		$1,820,703		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		111,936		$0				82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$6,000,000		1999		30,704		$0				61,248		$3,288,000		2002		30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$1,820,703		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$1,393,000		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$248,210		2002		44,687		$0				28,763		$2,054,892		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		154,374		$19,514,037		1985		164,394		$59,951,818		1985		160,358		$21,167,000		1984		238,566		$126,453,164		1988		164,504		$33,124,742		1990		91,800		$57,835,000		1999		61,193		$74,911,000		2000		122,496		$103,707,649		2002		60,816		$36,104,512		2003		57,938		$27,516,730		2003		183,744		$44,559,729		1999		158,400		$65,772,667		1998		295,755		$57,555,962		2002		153,292		$71,555,861		1996		66,528		$28,230,274		2002		95,262		$56,594,643		2002		147,166		$55,815,978		2002		92,546		$11,600,000		1999		54,298		$61,009,982		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$8,236,632		1985		164,394		$22,913,020		1985		160,358		$7,456,000		1984		238,566		$40,745,221		1988		164,504		$7,169,292		1990		91,800		$9,413,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$14,250,531		2003		183,744		$16,787,026		1999		158,400		$22,637,947		1998		295,755		$37,135,590		2002		153,292		$25,603,599		1996		66,528		$16,518,394		2002		95,262		$24,897,129		2002		147,166		$18,213,777		2002		92,546		$3,700,000		1999		54,298		$20,886,124		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		154,374		$6,903,484		1985		164,394		$22,913,020		1985		160,358		$6,857,000		1984		238,566		$27,715,247		1988		164,504		$6,999,292		1990		91,800		$8,681,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$10,289,749		2003		183,744		$16,787,026		1999		158,400		$0				295,755		$27,367,333		2002		153,292		$25,603,599		1996		66,528		$14,534,876		2002		95,262		$24,659,129		2002		147,166		$16,471,644		2002		92,546		$3,700,000		1999		54,298		$14,365,169		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$238,000		2002		0		$0				0		$0				83		$5,732,584		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		154,374		$0				164,394		$0				160,358		$0				238,566		$0				164,504		$0				91,800		$0				61,193		$0				122,496		$0				60,816		$0				57,938		$3,940,782		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$0				95,262		$0				147,166		$0				92,546		$0				54,298		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		90		$1,333,148		1985		90		$0				21		$599,000		1984		28		$13,029,974		1988		6		$170,000		1990		6		$732,000		1999		0		$0				0		$0				0		$0				1		$20,000		2003		0		$0				0		$0				0		$9,768,257		2002		0		$0				0		$1,983,518		2002		0		$0		2002		26		$1,742,133		2002		0		$0				4		$788,371		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		154,374		$10,034,456		1985		164,394		$27,043,907		1984		160,358		$10,487,000		1984		238,566		$49,432,018		1988		164,504		$18,694,939		1990		91,800		$33,403,000		1999		61,193		$25,095,000		2000		122,496		$48,231,792		2002		60,816		$10,508,067		2002		57,938		$10,467,757		2003		183,744		$16,250,944		1999		158,400		$36,710,486		1998		295,755		$0		0		153,292		$26,143,705		1996		66,528		$10,812,037		2002		95,262		$29,521,129		2002		147,166		$22,969,661		2002		92,546		$7,100,000		1999		54,298		$21,912,171		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		154,374		$4,856,409		1985		164,394		$12,031,797		1984		160,358		$3,550,000		1984		238,566		$21,059,588		1988		164,504		$7,697,679		1990		91,800		$16,433,000		1999		61,193		$14,793,000		2000		122,496		$20,518,177		2002		60,816		$0				57,938		$4,388,423		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$6,188,197		2002		95,262		$5,322,000		2002		147,166		$9,821,863		2002		92,546		$0				54,298		$12,240,806		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$1,615,040		2002		0		$0		2002		0		$297,495		2002		0		$0				0		$961,084		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Catenary				Track Feet		154,374		$5,178,047		1985		164,394		$15,012,110		1984		160,358		$6,937,000		1984		238,566		$28,372,430		1988		164,504		$10,997,260		1990		91,800		$16,970,000		1999		61,193		$10,302,000		2000		122,496		$27,713,614		2002		60,816		$0				57,938		$6,079,334		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$3,008,800		2002		95,262		$24,199,129		2002		147,166		$12,850,303		2002		92,546		$0				54,298		$8,710,281		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$190,949		1985		164,394		$8,928,230		1985		160,358		$0				238,566		$19,091,470		1988		164,504		$2,935,448		1990		91,800		$6,677,000		1999		61,193		$9,347,000		2000		122,496		$21,973,927		2002		60,816		$12,664,285		2003		57,938		$1,698,442		2003		183,744		$9,577,756		1999		158,400		$1,682,935		1998		295,755		$7,326,374		2002		153,292		$14,753,114		1996		66,528		$0				95,262		$924,825		2002		147,166		$6,495,337		2002		92,546		$0				54,298		$4,837,329		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		28		$1,052,000		1985		12		$1,066,661		1984		25		$3,224,000		1984		22		$6,004,536		1988		22		$4,325,063		1990		14		$5,714,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$4,741,299		1998		20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$3,863,068		2002		5		$800,000		1999		11		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				1		$1,066,661		1984		1		$801,000		1984		1		$1,765,229		1988		0		$289,461		1990		0		$100,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		28		$986,000		1985		12		$0				25		$2,423,000		1984		22		$4,239,307		1988		22		$4,035,602		1990		14		$5,614,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$0				20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$0				5		$0				11		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$66,000		1985		55		$0				26		$0				54		$0				50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$11,179,919		1988		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$8,457,698		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$13,374,358		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		14		$2,628,000		1999		4		$17,875,000		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		15		$4,274,135		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				14		$2,628,000		1999		4		$17,875,000		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				13		$4,072,010		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Escalators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$202,125		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		28		$10,270,000		1985		12		$34,282,779		1985		25		$15,107,000		1985		22		$65,893,479		1988		22		$4,914,000		1989		14		$118,599,991		1999		2		$148,973,500		2000		17		$46,050,906		2002		10		$11,408,179		2002		4		$60,253,996		2003		8		$10,077,816		1999		16		$13,045,531		1998		20		$48,743,551		2002		20		$100,259,433		1996		6		$22,454,518		2002		10		$18,652,818		2002		13		$51,941,011		2002		5		$19,000,000		1999		11		$41,348,161		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE						Station		0		$0				0		$0				5		$2,201,000		1985		15		$16,191,134		1988		3		$577,000		1989		8		$59,651,598		1999		2		$145,273,500		2000		16		$20,761,794		2002		10		$8,227,892		2002		0		$0				8		$10,077,816		1999		16		$13,045,531		1998		1		$1,600,475		2002		19		$34,165,962		1996		6		$22,454,518		2002		4		$9,154,189		2002		7		$18,222,152		2002		3		$11,400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$10,270,000		1985		9		$15,733,846		1985		20		$9,634,000		1985		3		$2,741,608		1988		19		$4,337,000		1989		6		$48,111,392		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				19		$29,007,121		2002		0		$0				0		$0				6		$8,654,189		2002		3		$5,665,886		2002		2		$7,600,000		1999		11		$14,740,981		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		SUBWAY						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,677,389		2002		0		$0				0		$0				0		$0				0		$0				0		$0				1		$44,841,563		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0				3		$18,548,933		1985		0		$0				1		$27,684,300		1988		0		$0				0		$0				0		$0				0		$0				0		$0				1		$46,868,372		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,525,701		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		ELEVATED						Station		0		$0				0		$0				0		$0				3		$8,786,682		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,005,440		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3		$13,385,624		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,284,013		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		PARKING						Spaces		3,850		$0		1985		0		$0				1,636		$3,272,000		1985		1,051		$8,490,533		1988		0		$0				2,700		$10,123,000		1999		975		$3,700,000		2000		1,100		$3,632,140		2002		600		$1,756,287		2002		370		$0				4,000		$0				0		$0				3,620		$17,830,955		2002		2,733		$7,481,332		1996		0		$0				0		$0				0		$481,198		2002		2,335		$0				433		$3,100,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.08		PARKING GARAGES						Spaces		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				880		$13,770,576		1996		0		$0				0		$0				0		$10,415,000		2002		262		$0				1,538		$22,950,000		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0				0		$0				0		$0				2		$1,999,222		1988		0		$0				2		$714,000		1999		0		$0				1		$979,584		2002		1		$1,424,000		2002		0		$0				0		$0				0		$0				0		$305,000		2002		0		$0				0		$0				0		$0				1		$1,337,913		2002		1		$0				2		$190,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		SIGNAGE & GRAPHICS						Station		28		$0				12		$0				25		$0				22		$0				22		$0				14		$0				2		$0				17		$2,000,000		2002		10		$0				4		$0				8		$0				16		$0				20		$0				20		$0				6		$0				10		$844,440		2002		13		$2,003,707		2002		5		$0				11		$367,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		36		$34,600,000		1985		55		$57,399,440		1985		26		$25,218,000		1981		54		$79,939,129		1988		50		$55,611,000		1983		29		$98,559,000		1999		23		$75,882,000		2000		26		$74,711,000		2002		24		$73,189,604		2002		11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		14		$35,687,292		2002		25		$528,933		2002		18		$32,700,000		1999		28		$68,400,544		2004		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES						Rev. Vehicle		26		$20,800,000		1985		55		$57,399,440		1985		26		$25,097,000		1981		54		$78,136,129		1988		50		$55,611,000		1983		29		$94,940,000		1999		0		$0				26		$74,711,000		2002		0		$0				11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		0		$0				0		$0				16		$29,066,667		1999		28		$68,203,410		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$13,800,000		1985		0		$0				0		$0				0		$0				0		$0				0		$0				23		$72,382,000		2000		0		$0				17		$48,988,283		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				14		$35,687,292		2002		0		$0				2		$3,633,333		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7		$18,600,308		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		36		$0				55		$0				26		$0				54		$0				50		$0				29		$3,619,000		1999		23		$3,500,000		2000		26		$0				24		$5,601,013		2002		11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$13,270		2002		18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		36		$0		0		55		$0		0		26		$121,000		1985		54		$1,803,000		1988		50		$0		0		29		$0		0		23		$0		0		26		$0		0		24		$0		0		11		$0		0		24		$0		0		23		$0		0		20		$0		0		36		$0		0		24		$0		0		14		$0		0		25		$515,663		2002		18		$0		0		28		$197,134		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		36		$0				55		$0				26		$21,000		1985		54		$1,463,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$515,663		2002		18		$0				28		$197,134		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		36		$0				55		$0				26		$100,000		1985		54		$340,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$12,153,425		1985		82,198		$10,038,972		1984		80,179		$5,756,000		1984		119,283		$152,349,392		1985		82,252		$8,487,000		1986		45,900		$120,964,991		1999		30,704		$168,917,500		2000		61,248		$11,243,000		2002		30,408		$19,493,599		2001		28,969		$20,575,510		2003		91,872		$7,572,009		1999		79,200		$8,598,856		1998		139,958		$49,960,495		2002		92,126		$27,762,340		1996		33,264		$7,878,469		2002		68,070		$11,159,388		2002		73,730		$68,108,837		2002		44,687		$1,400,000		1999		28,763		$17,520,479		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION / BETTERMENT						L.F. Guideway		111,936		$4,850,611		1985		82,198		$4,034,435		1984		80,179		$5,656,000		1984		119,283		$2,553,505		1985		82,252		$5,822,000		1986		45,900		$38,431,000		1999		30,704		$30,674,000		2000		61,248		$11,243,000		2002		30,408		$7,947,805		2001		28,969		$14,365,902		2003		91,872		$4,493,656		1999		79,200		$8,598,856		1998		139,958		$18,300,000		2002		92,126		$10,291,816		1996		33,264		$7,586,004		2002		68,070		$7,496,000		2002		73,730		$13,038,627		2002		44,687		$800,000		1999		28,763		$3,631,852		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$482,480		1985		82,198		$4,939,567		1984		80,179		$0				119,283		$119,761,634		1985		82,252		$0				45,900		$0				30,704		$13,879,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$10,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$41,287		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$20,762,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$4,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$6,257,077		2002		44,687		$0				28,763		$431,244		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$333,136		1985		82,198		$747,080		1983		80,179		$100,000		1984		119,283		$967,836		1985		82,252		$513,000		1986		45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0		0		30,408		$86,000		2001		28,969		$1,747,137		2003		91,872		$881,457		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$292,465		2002		68,070		$34,060		2002		73,730		$1,316,348		2002		44,687		$0		0		28,763		$387,521		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		111,936		$0				82,198		$747,080		1983		80,179		$100,000		1984		119,283		$384,438		1985		82,252		$0				45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0				30,408		$0				28,969		$845,000		2003		91,872		$881,457		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$292,465		2002		68,070		$34,060		2002		73,730		$881,572		2002		44,687		$0				28,763		$387,521		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		111,936		$333,136		1985		82,198		$0				80,179		$0				119,283		$583,398		1985		82,252		$513,000		1986		45,900		$0				30,704		$0				61,248		$0				30,408		$86,000		2001		28,969		$902,137		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$59,094		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$87,569		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$288,113		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$6,487,198		1985		82,198		$0				80,179		$0				119,283		$12,088,912		1985		82,252		$0				45,900		$7,053,000		1999		30,704		$3,703,000		2000		61,248		$0				30,408		$0				28,969		$3,205,081		2003		91,872		$0				79,200		$0				139,958		$10,763,876		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$11,662,797		2002		44,687		$0				28,763		$12,185,253		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		111,936		$0				82,198		$317,890		1985		80,179		$0				119,283		$0				82,252		$2,152,000		1986		45,900		$59,384,991		1999		30,704		$96,245,500		2000		61,248		$0				30,408		$9,582,997		2001		28,969		$1,257,390		2003		91,872		$2,196,897		1999		79,200		$0				139,958		$2,673,470		2002		92,126		$17,470,524		1996		33,264		$0				68,070		$3,379,328		2002		73,730		$14,606,239		2002		44,687		$600,000		1999		28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$16,977,505		1985		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$1,876,797		2001		28,969		$0				91,872		$0				79,200		$0				139,958		$3,823,149		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$3,940,462		2002		44,687		$0				28,763		$884,609		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$250,000		2002		73,730		$17,246,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$17,408,000		1985		82,198		$21,511,920		1983		80,179		$15,070,000		1983		119,283		$60,084,803		1988		82,252		$54,617,000		1985		45,900		$45,338,038		1999		30,704		$39,077,000		2000		61,248		$49,026,000		2002		30,408		$6,473,336		2002		28,969		$46,200,000		2003		91,872		$21,349,279		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,596,906		2002		68,070		$5,311,529		2002		73,730		$10,101,841		2002		44,687		$38,600,000		1999		28,763		$2,950,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION						L.F. Guideway		111,936		$16,616,000		1985		82,198		$21,511,920		1983		80,179		$13,439,000		1983		119,283		$55,437,402		1988		82,252		$51,323,000		1985		45,900		$43,523,000		1999		30,704		$37,577,000		2000		61,248		$21,299,000		2002		30,408		$2,262,018		2002		28,969		$31,200,000		2003		91,872		$16,704,282		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,325,447		2002		68,070		$3,715,677		2002		73,730		$2,672,000		2002		44,687		$8,600,000		1999		28,763		$2,707,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$27,727,000		2002		30,408		$0				28,969		$0				91,872		$946,498		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$792,000		1985		82,198		$0		0		80,179		$1,473,000		1982		119,283		$4,493,401		1988		82,252		$2,772,000		1985		45,900		$1,815,038		1999		30,704		$1,500,000		2000		61,248		$0		0		30,408		$334,700		2002		28,969		$0		0		91,872		$1,472,649		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$271,459		2002		68,070		$1,040,852		2002		73,730		$4,026,466		2002		44,687		$0		0		28,763		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		111,936		$9,000		1985		82,198		$0				80,179		$243,000		1982		119,283		$2,241,826		1988		82,252		$924,000		1985		45,900		$1,244,678		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$1,000,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$924,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$271,459		2002		68,070		$236,274		2002		73,730		$3,026,466		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		111,936		$783,000		1985		82,198		$0				80,179		$1,230,000		1982		119,283		$2,251,575		1988		82,252		$924,000		1985		45,900		$570,360		1999		30,704		$1,500,000		2000		61,248		$0				30,408		$334,700		2002		28,969		$0				91,872		$1,472,649		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$804,578		2002		73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		111,936		$0				82,198		$0				80,179		$158,000		1982		119,283		$154,000		1988		82,252		$522,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$315,000		2002		28,969		$0				91,872		$2,225,850		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$555,000		2002		73,730		$20,000		2002		44,687		$0				28,763		$226,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$3,561,618		2002		28,969		$15,000,000		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$3,383,375		2002		44,687		$30,000,000		1999		28,763		$17,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$144,602,862		$36,119,000		1982		$422,720,484		$132,804,580		1985		$188,519,637		$58,278,000		1984		$666,463,892		$210,805,963		1985		$243,931,878		$136,417,000		1986		$700,602,000		$291,538,000		1999		$929,599,000		$288,875,000		2000		$602,243,000		$73,187,000		2002		$280,473,836		$68,901,236		2002		$337,248,339		$138,595,538		2003		$264,073,556		$65,420,740		1999		$263,945,371		$47,854,816		1998		$578,631,974		$428,413,885		2002		$748,986,965		$214,280,878		1996		$193,451,659		$37,198,985		2002		$187,509,529		$43,050,471		2002		$292,299,412		$111,318,897		2001		$144,000,000		$33,100,000		1999		$289,238,602		$97,219,739		2002		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$16,557,000		1980		$422,720,484		$0				$188,519,637		$2,535,000		1980		$666,463,892		$0				$243,931,878		$41,085,000		1986		$700,602,000		$5,565,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$13,047,850		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$300,845		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$7,000,000		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$19,566,160		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$1,513,672		2000		$292,299,412		$13,481,788		2000		$144,000,000		$0				$289,238,602		$11,600,789		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$144,602,862		$0		0		$422,720,484		$106,746,730		1985		$188,519,637		$13,212,000		1982		$666,463,892		$64,030,705		1985		$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$17,297,000		2002		$280,473,836		$18,677,500		2001		$337,248,339		$40,150,350		2003		$264,073,556		$23,519,814		1999		$263,945,371		$0				$578,631,974		$35,700,000		2000		$748,986,965		$95,138,864		1996		$193,451,659		$15,134,754		2001		$187,509,529		$14,085,877		2001		$292,299,412		$24,009,723		2001		$144,000,000		$21,600,000		1999		$289,238,602		$35,198,539		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$9,050,000		1983		$422,720,484		$11,236,750		1985		$188,519,637		$17,000,000		1984		$666,463,892		$79,304,746		1985		$243,931,878		$63,260,000		1986		$700,602,000		$10,499,000		1999		$929,599,000		$25,807,000		2000		$602,243,000		$0				$280,473,836		$17,046,868		2002		$337,248,339		$44,062,447		2003		$264,073,556		$18,758,352		1999		$263,945,371		$0				$578,631,974		$44,474,480		2002		$748,986,965		$0				$193,451,659		$7,757,783		2002		$187,509,529		$10,385,042		2002		$292,299,412		$546,058		2002		$144,000,000		$11,500,000		1999		$289,238,602		$20,338,449		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$4,199,000		1984		$422,720,484		$14,821,100		1985		$188,519,637		$13,172,000		1985		$666,463,892		$21,374,427		1985		$243,931,878		$19,115,000		1986		$700,602,000		$10,684,000		1999		$929,599,000		$18,999,000		2000		$602,243,000		$42,935,000		2002		$280,473,836		$17,046,868		2002		$337,248,339		$18,800,000		2003		$264,073,556		$12,009,715		1999		$263,945,371		$22,857,356		1998		$578,631,974		$28,200,395		2002		$748,986,965		$93,897,518		1996		$193,451,659		$12,887,194		2002		$187,509,529		$10,930,435		2002		$292,299,412		$21,430,000		2002		$144,000,000		$0				$289,238,602		$13,683,245		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$4,194,136		1985		$243,931,878		$1,457,000		1986		$700,602,000		$10,449,000		1999		$929,599,000		$8,414,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$2,510,092		1999		$263,945,371		$0				$578,631,974		$0		2002		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$2,200,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,285,000		1985		$422,720,484		$0		0		$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$7,500,000		1986		$700,602,000		$45,987,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$26,158,831		2003		$264,073,556		$4,403,053		1999		$263,945,371		$0		0		$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0		0		$187,509,529		$779,564		2002		$292,299,412		$18,872,000		2001		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$144,602,862		$1,285,000		1985		$422,720,484		$0				$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$0				$700,602,000		$9,387,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$0				$264,073,556		$4,403,053		1999		$263,945,371		$0				$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$8,472,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Mobilization				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$7,000,000		1986		$700,602,000		$36,600,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$22,546,954		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$779,564		2002		$292,299,412		$10,400,000		2000		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$500,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$3,611,877		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.07		FINANCE CHARGES						Total		$144,602,862		$528,000		1984		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$124,939,000		1999		$929,599,000		$173,500,000		2000		$602,243,000		$3,100,000		2002		$280,473,836		$7,595,000		2003		$337,248,339		$0				$264,073,556		$0				$263,945,371		$24,997,460		1998		$578,631,974		$268,000,000		2002		$748,986,965		$1,397,973		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$4,500,000		1985		$422,720,484		$0		0		$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0		0		$929,599,000		$0		0		$602,243,000		$2,740,000		2002		$280,473,836		$4,305,000		2004		$337,248,339		$2,423,910		2003		$264,073,556		$4,019,714		1999		$263,945,371		$0		0		$578,631,974		$1,800,000		2002		$748,986,965		$8,407,801		1996		$193,451,659		$576,960		2002		$187,509,529		$4,167,636		2002		$292,299,412		$6,287,560		2003		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$6,287,560		2003		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$144,602,862		$4,500,000		1985		$422,720,484		$0				$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$2,740,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.09		OTHER SOFT COSTS						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$1,000,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$200,000		1999		$263,945,371		$0				$578,631,974		$8,700,000		2002		$748,986,965		$0				$193,451,659		$842,294		2002		$187,509,529		$1,188,245		2002		$292,299,412		$24,491,768		2002		$144,000,000		$0				$289,238,602		$16,097,872		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$163,636,862		$1,462				$555,525,064		$6,758				$244,262,637		$3,046				$877,269,855		$7,355				$339,263,878		$4,125				$819,928,500		$17,863				$1,022,042,000		$33,287				$672,330,000		$10,977				$341,780,072		$11,240				$468,843,877		$16,184				$329,494,296		$3,586				$286,802,727		$3,621				$706,431,849		$5,047				$961,869,870		$10,441				$230,650,644		$6,934				$229,046,328		$3,365				$390,136,522		$5,291				$177,100,000		$3,963				$374,556,707		$13,022				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Move mouse over comments (red triangles) for data entry assistance
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CostDatabase (2)

		LIGHT RAIL COST DATABASE												Move cursor over comments (red triangles) for data entry assistance

														Complete all cells highlighted in white

				FTA FIXED GUIDEWAY								Units		Sacramento Stage 1 (1991)						Pittsburgh Light Rail (1991) Stage I						Portland MAX Segment 1 (1991)						Los Angeles – Long Beach Blue Line (1991)						San Jose North Corridor (1991)						Hudson-Bergen MOS-I						Hudson-Bergen MOS-II						Hiawatha Corridor						Portland Interstate MAX						San Diego Mission Valley East						St. Louis St. Clair Cnty Extension						Salt Lake North South Corridor						Southern New Jersey Light Rail Transit System						Portland Westside/Hillsboro MAX						Sacramento South Corridor						Sacramento Folsom Corridor						Pasadena Gold Line						Denver Southwest Corridor						Pittsburgh Light Rail Stage II						1						2						3						4						5						6						7						8						9						10						11

				CAPITAL COSTING SYSTEM								of		Select City:		Sacramento, CA				Select City:		Pittsburgh, PA				Select City:		Portland, OR				Select City:		Los Angeles, CA				Select City:		San Jose, CA				Select City:		Newark, NJ				Select City:		Newark, NJ				Select City:		Minneapolis, MN				Select City:		Portland, OR				Select City:		San Diego, CA				Select City:		St. Louis, MO				Select City:		Salt Lake City, UT				Select City:		Trenton, NJ				Select City:		Portland, OR				Select City:		Sacramento, CA				Select City:		Sacramento, CA				Select City:		Pasadena, CA				Select City:		Denver, CO				Select City:		Pittsburgh, PA				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average

				HEAVY RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		111,936		$180,721,862		1984		82,198		$555,525,064		1985		80,179		$246,797,637		1984		119,283		$877,269,855		1987		82,252		$380,348,878		1986		45,900		$992,140,000		1999		30,704		$1,218,474,000		2000		61,248		$675,430,000		2002		30,408		$349,375,072		2002		28,969		$475,843,877		2003		91,872		$329,494,296		1999		79,200		$311,800,187		1998		139,958		$1,007,045,859		2002		92,126		$963,267,843		1996		33,264		$230,650,644		2002		68,070		$230,560,000		2002		73,730		$403,618,310		2002		44,687		$177,100,000		1999		28,763		$386,458,341		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DB						DB						DB						DBB						DBB						DBB						DBB						DB						DBB						DBB						DBB						DB						DB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON						OPS						CON						OPS						OPS						CON						OPS						OPS						OPS						CON						OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		18						31						30						45						31						0						0						0						0						0						0						0						0						0						6						11						14						0						0						0						0						0						0						0						0						0						0						0						0						0

								Track Miles				Track Miles		26						62						29						44						31						0						0						0						0						0						0						0						0						0						13						18						28						0						0						0						0						0						0						0						0						0						0						0						0						0

								Stations				Each		26						13						25						22						22						0						0						0						0						0						0						0						0						0						7						10						13						0						0						0						0						0						0						0						0						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles																																																																																																		25

										Peak		Revenue Vehicles		23						70						22						26						15						0						0						0						0						0						0						0						0						0						16						12						20						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Revenue Vehicles		8						28						12						13						15						0						0						0						0						0						0						0						0						0						16						12						12						0						0						0						0						0						0						0						0						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		15						0						8						10						10						0						0						0						0						0						0						0						0						0						15						15						8						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Minutes		30						0						15						10						10						0						0						0						0						0						0						0						0						0						15						30						10						0						0						0						0						0						0						0						0						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						1,859						0						0						0						0						0						0						0						0						0						0						0						0						0

										Weekday		Unlinked Trips		23,920						25,000						42,500						54,700						41,200						31,300						34,900						19,300						18,100						10,800						15,000						23,000						16,000						27,100						15,000						15,000						68,000						22,000						24,000						0						0						0						0						0						0						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						31,500						0						0						0						0						0						0						0						0						0						0						0						0						0

				0.04		STAFFING						FTE's		47						112						52						101						69						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		15						0						16						28						11						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		32						112						36						73						58						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		31						0						47						92						108						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		15						0						28						47						55						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		16						0						19						45						53						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		5						0						11						68						20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$46,678,400		1985		82,198		$202,419,030		1985		80,179		$94,599,637		1984		119,283		$148,719,104		1988		82,252		$65,887,000		1987		45,900		$213,937,981		1999		30,704		$421,838,000		2000		61,248		$280,857,379		2002		30,408		$119,609,651		2002		28,969		$144,602,103		2003		91,872		$106,693,929		1999		79,200		$43,199,327		1998		139,958		$218,795,747		2002		92,126		$357,388,524		1996		33,264		$45,383,025		2002		68,070		$60,103,859		2002		73,730		$89,154,842		2002		44,687		$40,300,000		1999		28,763		$94,133,841		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$32,954,922		1985		34,933		$18,674,638		1985		52,212		$41,935,263		1984		63,487		$26,655,743		1988		82,252		$44,381,582		1987		42,600		$127,513,057		1999		21,119		$140,524,847		2000		44,248		$117,305,809		2002		0		$0				0		$0				91,872		$81,994,541		1999		65,208		$27,280,231		1998		139,958		$112,332,723		2002		65,154		$75,416,973		1996		32,614		$30,007,683		2002		59,928		$37,088,543		2002		49,098		$5,506,595		2002		37,149		$20,842,628		1999		7,588		$10,239,448		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				19,694		$16,901,866		1985		0		$0				32,766		$24,067,146		1988		0		$0				0		$0				215		$1,364,563		2000		0		$0				26,448		$63,988,925		2002		0		$0				0		$0				13,992		$5,624,696		1998		0		$0				9,653		$32,942,979		1996		0		$0				7,392		$4,269,713		2002		3,557		$11,945		2002		0		$0				978		$485,500		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$1,752,000		1985		5,012		$4,915,157		1985		4,032		$9,599,448		1984		10,785		$31,155,410		1988		0		$0				3,300		$50,438,974		1999		4,867		$33,239,731		2000		0		$0				3,960		$25,483,760		2002		12,896		$37,158,222		2003		0		$0				0		$0				0		$0				1,869		$13,741,812		1996		650		$4,771,138		2002		750		$2,973,366		2002		7,070		$4,146,563		2002		858		$1,469,462		1999		3,032		$16,640,660		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				23,665		$19,006,221		1983		8,459		$5,810,205		1988		0		$0				0		$0				0		$0				0		$0				0		$0				5,253		$16,649,471		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,895		$893,810		2002		5,094		$4,216,906		1999		6,204		$21,117,016		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0				10,721		$145,243,891		1985		0		$0				3,296		$21,647,205		1988		0		$0				0		$0				4,503		$206,580,219		2000		17,000		$117,748,272		2002		0		$0				3,279		$37,958,146		2003		0		$0				0		$0				0		$0				15,450		$166,887,812		1996		0		$0				0		$0				2,222		$21,769,499		2002		0		$0				0		$0		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				11,838		$6,084,050		1984		270		$1,226,962		1984		490		$2,183,688		1988		0		$0				0		$0				0		$0				0		$0				0		$0				7,541		$25,125,015		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,888		$10,568,640		2002		1,586		$4,126,913		1999		10,961		$32,216,144		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$248,000		1985		21,468		$4,610,360		1985		0		$0				26,324		$4,981,257		1988		0		$0				28,600		$8,821,940		1999		16,218		$680,395		2000		34,000		$7,117,340		2002		7,920		$3,586,691		2002		47,432		$9,243,536		2003		0		$0				0		$0				0		$0				6,778		$12,907,577		1996		1,300		$675,367		2002		1,500		$420,887		2002		18,527		$4,388,945		2002		1,456		$327,331		1999		4,462		$1,798,100		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		144,342		$10,011,078		1985		103,180		$3,804,559		1985		137,194		$11,481,364		1983		146,710		$10,407,580		1988		96,100		$8,032,209		1987		63,200		$2,789,010		1999		44,760		$2,372,795		2000		76,996		$33,658,742		2002		20,466		$5,040,368		2002		10,506		$4,452,520		2003		183,744		$24,699,388		1999		130,416		$8,287,215		1998		279,915		$32,171,006		2002		127,208		$22,165,549		1996		65,228		$9,115,763		2002		78,978		$11,266,793		2002		121,526		$14,257,475		2002		91,090		$8,716,761		1999		49,501		$8,047,204		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				39,746		$2,184,509		1985		23,164		$8,891,742		1984		65,532		$8,588,412		1988		68,404		$6,402,209		1987		0		$0				215		$39,450		2000		11,500		$5,027,216		2002		32,430		$16,917,687		2002		0		$0				0		$0				27,984		$2,007,185		1998		15,840		$2,294,824		2002		19,306		$11,755,771		1996		0		$0				14,784		$1,523,656		2002		7,113		$5,568,225		2002		0		$0				335		$55,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$1,712,400		1985		164,394		$0				160,358		$2,458,637		1983		238,566		$13,222,458		1988		164,504		$1,605,000		1987		91,800		$6,995,000		1999		61,193		$5,733,000		2000		122,496		$0				60,816		$4,592,219		2002		57,938		$14,015,192		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$21,570,051		1996		66,528		$813,074		2002		95,262		$2,560,901		2002		147,166		$83,147		2002		92,546		$600,000		1999		54,298		$3,534,769		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$5,466,000		1987		45,900		$17,380,000		1999		30,704		$31,303,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$71,997,194		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$21,960,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$3,979,000		1985		97		$37,116,525		1985		100		$11,602,000		1983		54		$33,024,821		1988		50		$21,291,136		1985		70		$45,367,000		1999		0		$0		0		26		$36,647,066		2002		24		$14,194,955		2002		0		$0		0		24		$13,203,257		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0		0		0		$0		0		25		$16,647,970		2002		18		$400,000		1999		0		$3,875,595		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$14,316,600		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		70		$8,927,000		1999		0		$0		0		0		$0		0		22		$0		0		0		$0		0		24		$737,604		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		25		$2,083,160		2002		18		$400,000		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				70		$5,962,000		1999		0		$0				0		$0				22		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$0				18		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				11,800		$2,965,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,000		$2,083,160		2002		1,600		$400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY						Rev.  Vehicle		50		$3,979,000		1985		97		$32,090,648		1985		100		$11,465,000		1983		54		$32,290,821		1988		50		$20,191,136		1985		70		$29,047,000		1999		0		$0				26		$33,359,066		2002		24		$14,194,955		2002		0		$0				24		$12,465,653		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		111,936		$0		0		82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$7,393,000		1999		30,704		$0		0		61,248		$3,288,000		2002		30,408		$0		0		28,969		$0		0		91,872		$0		0		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$0		0		68,070		$0		0		73,730		$0		0		44,687		$0		0		28,763		$1,820,703		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		111,936		$0				82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$6,000,000		1999		30,704		$0				61,248		$3,288,000		2002		30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$1,820,703		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$1,393,000		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$248,210		2002		44,687		$0				28,763		$2,054,892		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		154,374		$19,514,037		1985		164,394		$59,951,818		1985		160,358		$21,167,000		1984		238,566		$126,453,164		1988		164,504		$33,124,742		1990		91,800		$57,835,000		1999		61,193		$74,911,000		2000		122,496		$103,707,649		2002		60,816		$36,104,512		2003		57,938		$27,516,730		2003		183,744		$44,559,729		1999		158,400		$65,772,667		1998		295,755		$57,555,962		2002		153,292		$71,555,861		1996		66,528		$28,230,274		2002		95,262		$56,594,643		2002		147,166		$55,815,978		2002		92,546		$11,600,000		1999		54,298		$61,009,982		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$8,236,632		1985		164,394		$22,913,020		1985		160,358		$7,456,000		1984		238,566		$40,745,221		1988		164,504		$7,169,292		1990		91,800		$9,413,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$14,250,531		2003		183,744		$16,787,026		1999		158,400		$22,637,947		1998		295,755		$37,135,590		2002		153,292		$25,603,599		1996		66,528		$16,518,394		2002		95,262		$24,897,129		2002		147,166		$18,213,777		2002		92,546		$3,700,000		1999		54,298		$20,886,124		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		154,374		$6,903,484		1985		164,394		$22,913,020		1985		160,358		$6,857,000		1984		238,566		$27,715,247		1988		164,504		$6,999,292		1990		91,800		$8,681,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$10,289,749		2003		183,744		$16,787,026		1999		158,400		$0				295,755		$27,367,333		2002		153,292		$25,603,599		1996		66,528		$14,534,876		2002		95,262		$24,659,129		2002		147,166		$16,471,644		2002		92,546		$3,700,000		1999		54,298		$14,365,169		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$238,000		2002		0		$0				0		$0				83		$5,732,584		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		154,374		$0				164,394		$0				160,358		$0				238,566		$0				164,504		$0				91,800		$0				61,193		$0				122,496		$0				60,816		$0				57,938		$3,940,782		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$0				95,262		$0				147,166		$0				92,546		$0				54,298		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		90		$1,333,148		1985		90		$0				21		$599,000		1984		28		$13,029,974		1988		6		$170,000		1990		6		$732,000		1999		0		$0				0		$0				0		$0				1		$20,000		2003		0		$0				0		$0				0		$9,768,257		2002		0		$0				0		$1,983,518		2002		0		$0		2002		26		$1,742,133		2002		0		$0				4		$788,371		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		154,374		$10,034,456		1985		164,394		$27,043,907		1984		160,358		$10,487,000		1984		238,566		$49,432,018		1988		164,504		$18,694,939		1990		91,800		$33,403,000		1999		61,193		$25,095,000		2000		122,496		$48,231,792		2002		60,816		$10,508,067		2002		57,938		$10,467,757		2003		183,744		$16,250,944		1999		158,400		$36,710,486		1998		295,755		$0		0		153,292		$26,143,705		1996		66,528		$10,812,037		2002		95,262		$29,521,129		2002		147,166		$22,969,661		2002		92,546		$7,100,000		1999		54,298		$21,912,171		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		154,374		$4,856,409		1985		164,394		$12,031,797		1984		160,358		$3,550,000		1984		238,566		$21,059,588		1988		164,504		$7,697,679		1990		91,800		$16,433,000		1999		61,193		$14,793,000		2000		122,496		$20,518,177		2002		60,816		$0				57,938		$4,388,423		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$6,188,197		2002		95,262		$5,322,000		2002		147,166		$9,821,863		2002		92,546		$0				54,298		$12,240,806		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$1,615,040		2002		0		$0		2002		0		$297,495		2002		0		$0				0		$961,084		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Catenary				Track Feet		154,374		$5,178,047		1985		164,394		$15,012,110		1984		160,358		$6,937,000		1984		238,566		$28,372,430		1988		164,504		$10,997,260		1990		91,800		$16,970,000		1999		61,193		$10,302,000		2000		122,496		$27,713,614		2002		60,816		$0				57,938		$6,079,334		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$3,008,800		2002		95,262		$24,199,129		2002		147,166		$12,850,303		2002		92,546		$0				54,298		$8,710,281		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$190,949		1985		164,394		$8,928,230		1985		160,358		$0				238,566		$19,091,470		1988		164,504		$2,935,448		1990		91,800		$6,677,000		1999		61,193		$9,347,000		2000		122,496		$21,973,927		2002		60,816		$12,664,285		2003		57,938		$1,698,442		2003		183,744		$9,577,756		1999		158,400		$1,682,935		1998		295,755		$7,326,374		2002		153,292		$14,753,114		1996		66,528		$0				95,262		$924,825		2002		147,166		$6,495,337		2002		92,546		$0				54,298		$4,837,329		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		28		$1,052,000		1985		12		$1,066,661		1984		25		$3,224,000		1984		22		$6,004,536		1988		22		$4,325,063		1990		14		$5,714,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$4,741,299		1998		20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$3,863,068		2002		5		$800,000		1999		11		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				1		$1,066,661		1984		1		$801,000		1984		1		$1,765,229		1988		0		$289,461		1990		0		$100,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		28		$986,000		1985		12		$0				25		$2,423,000		1984		22		$4,239,307		1988		22		$4,035,602		1990		14		$5,614,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$0				20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$0				5		$0				11		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$66,000		1985		55		$0				26		$0				54		$0				50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$11,179,919		1988		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$8,457,698		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$13,374,358		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		14		$2,628,000		1999		4		$17,875,000		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		15		$4,274,135		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				14		$2,628,000		1999		4		$17,875,000		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				13		$4,072,010		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Escalators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$202,125		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		28		$10,270,000		1985		12		$34,282,779		1985		25		$15,107,000		1985		22		$65,893,479		1988		22		$4,914,000		1989		14		$118,599,991		1999		2		$148,973,500		2000		17		$46,050,906		2002		10		$11,408,179		2002		4		$60,253,996		2003		8		$10,077,816		1999		16		$13,045,531		1998		20		$48,743,551		2002		20		$100,259,433		1996		6		$22,454,518		2002		10		$18,652,818		2002		13		$51,941,011		2002		5		$19,000,000		1999		11		$41,348,161		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE						Station		0		$0				0		$0				5		$2,201,000		1985		15		$16,191,134		1988		3		$577,000		1989		8		$59,651,598		1999		2		$145,273,500		2000		16		$20,761,794		2002		10		$8,227,892		2002		0		$0				8		$10,077,816		1999		16		$13,045,531		1998		1		$1,600,475		2002		19		$34,165,962		1996		6		$22,454,518		2002		4		$9,154,189		2002		7		$18,222,152		2002		3		$11,400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$10,270,000		1985		9		$15,733,846		1985		20		$9,634,000		1985		3		$2,741,608		1988		19		$4,337,000		1989		6		$48,111,392		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				19		$29,007,121		2002		0		$0				0		$0				6		$8,654,189		2002		3		$5,665,886		2002		2		$7,600,000		1999		11		$14,740,981		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		SUBWAY						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,677,389		2002		0		$0				0		$0				0		$0				0		$0				0		$0				1		$44,841,563		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0				3		$18,548,933		1985		0		$0				1		$27,684,300		1988		0		$0				0		$0				0		$0				0		$0				0		$0				1		$46,868,372		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,525,701		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		ELEVATED						Station		0		$0				0		$0				0		$0				3		$8,786,682		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,005,440		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3		$13,385,624		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,284,013		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		PARKING						Spaces		3,850		$0		1985		0		$0				1,636		$3,272,000		1985		1,051		$8,490,533		1988		0		$0				2,700		$10,123,000		1999		975		$3,700,000		2000		1,100		$3,632,140		2002		600		$1,756,287		2002		370		$0				4,000		$0				0		$0				3,620		$17,830,955		2002		2,733		$7,481,332		1996		0		$0				0		$0				0		$481,198		2002		2,335		$0				433		$3,100,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.08		PARKING GARAGES						Spaces		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				880		$13,770,576		1996		0		$0				0		$0				0		$10,415,000		2002		262		$0				1,538		$22,950,000		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0				0		$0				0		$0				2		$1,999,222		1988		0		$0				2		$714,000		1999		0		$0				1		$979,584		2002		1		$1,424,000		2002		0		$0				0		$0				0		$0				0		$305,000		2002		0		$0				0		$0				0		$0				1		$1,337,913		2002		1		$0				2		$190,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		SIGNAGE & GRAPHICS						Station		28		$0				12		$0				25		$0				22		$0				22		$0				14		$0				2		$0				17		$2,000,000		2002		10		$0				4		$0				8		$0				16		$0				20		$0				20		$0				6		$0				10		$844,440		2002		13		$2,003,707		2002		5		$0				11		$367,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		36		$34,600,000		1985		55		$57,399,440		1985		26		$25,218,000		1981		54		$79,939,129		1988		50		$55,611,000		1983		29		$98,559,000		1999		23		$75,882,000		2000		26		$74,711,000		2002		24		$73,189,604		2002		11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		14		$35,687,292		2002		25		$528,933		2002		18		$32,700,000		1999		28		$68,400,544		2004		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES						Rev. Vehicle		26		$20,800,000		1985		55		$57,399,440		1985		26		$25,097,000		1981		54		$78,136,129		1988		50		$55,611,000		1983		29		$94,940,000		1999		0		$0				26		$74,711,000		2002		0		$0				11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		0		$0				0		$0				16		$29,066,667		1999		28		$68,203,410		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$13,800,000		1985		0		$0				0		$0				0		$0				0		$0				0		$0				23		$72,382,000		2000		0		$0				17		$48,988,283		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				14		$35,687,292		2002		0		$0				2		$3,633,333		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7		$18,600,308		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		36		$0				55		$0				26		$0				54		$0				50		$0				29		$3,619,000		1999		23		$3,500,000		2000		26		$0				24		$5,601,013		2002		11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$13,270		2002		18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		36		$0		0		55		$0		0		26		$121,000		1985		54		$1,803,000		1988		50		$0		0		29		$0		0		23		$0		0		26		$0		0		24		$0		0		11		$0		0		24		$0		0		23		$0		0		20		$0		0		36		$0		0		24		$0		0		14		$0		0		25		$515,663		2002		18		$0		0		28		$197,134		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		36		$0				55		$0				26		$21,000		1985		54		$1,463,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$515,663		2002		18		$0				28		$197,134		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		36		$0				55		$0				26		$100,000		1985		54		$340,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$12,153,425		1985		82,198		$10,038,972		1984		80,179		$5,756,000		1984		119,283		$152,349,392		1985		82,252		$8,487,000		1986		45,900		$120,964,991		1999		30,704		$168,917,500		2000		61,248		$11,243,000		2002		30,408		$19,493,599		2001		28,969		$20,575,510		2003		91,872		$7,572,009		1999		79,200		$8,598,856		1998		139,958		$49,960,495		2002		92,126		$27,762,340		1996		33,264		$7,878,469		2002		68,070		$11,159,388		2002		73,730		$68,108,837		2002		44,687		$1,400,000		1999		28,763		$17,520,479		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION / BETTERMENT						L.F. Guideway		111,936		$4,850,611		1985		82,198		$4,034,435		1984		80,179		$5,656,000		1984		119,283		$2,553,505		1985		82,252		$5,822,000		1986		45,900		$38,431,000		1999		30,704		$30,674,000		2000		61,248		$11,243,000		2002		30,408		$7,947,805		2001		28,969		$14,365,902		2003		91,872		$4,493,656		1999		79,200		$8,598,856		1998		139,958		$18,300,000		2002		92,126		$10,291,816		1996		33,264		$7,586,004		2002		68,070		$7,496,000		2002		73,730		$13,038,627		2002		44,687		$800,000		1999		28,763		$3,631,852		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$482,480		1985		82,198		$4,939,567		1984		80,179		$0				119,283		$119,761,634		1985		82,252		$0				45,900		$0				30,704		$13,879,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$10,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$41,287		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$20,762,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$4,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$6,257,077		2002		44,687		$0				28,763		$431,244		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$333,136		1985		82,198		$747,080		1983		80,179		$100,000		1984		119,283		$967,836		1985		82,252		$513,000		1986		45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0		0		30,408		$86,000		2001		28,969		$1,747,137		2003		91,872		$881,457		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$292,465		2002		68,070		$34,060		2002		73,730		$1,316,348		2002		44,687		$0		0		28,763		$387,521		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		111,936		$0				82,198		$747,080		1983		80,179		$100,000		1984		119,283		$384,438		1985		82,252		$0				45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0				30,408		$0				28,969		$845,000		2003		91,872		$881,457		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$292,465		2002		68,070		$34,060		2002		73,730		$881,572		2002		44,687		$0				28,763		$387,521		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		111,936		$333,136		1985		82,198		$0				80,179		$0				119,283		$583,398		1985		82,252		$513,000		1986		45,900		$0				30,704		$0				61,248		$0				30,408		$86,000		2001		28,969		$902,137		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$59,094		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$87,569		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$288,113		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$6,487,198		1985		82,198		$0				80,179		$0				119,283		$12,088,912		1985		82,252		$0				45,900		$7,053,000		1999		30,704		$3,703,000		2000		61,248		$0				30,408		$0				28,969		$3,205,081		2003		91,872		$0				79,200		$0				139,958		$10,763,876		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$11,662,797		2002		44,687		$0				28,763		$12,185,253		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		111,936		$0				82,198		$317,890		1985		80,179		$0				119,283		$0				82,252		$2,152,000		1986		45,900		$59,384,991		1999		30,704		$96,245,500		2000		61,248		$0				30,408		$9,582,997		2001		28,969		$1,257,390		2003		91,872		$2,196,897		1999		79,200		$0				139,958		$2,673,470		2002		92,126		$17,470,524		1996		33,264		$0				68,070		$3,379,328		2002		73,730		$14,606,239		2002		44,687		$600,000		1999		28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$16,977,505		1985		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$1,876,797		2001		28,969		$0				91,872		$0				79,200		$0				139,958		$3,823,149		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$3,940,462		2002		44,687		$0				28,763		$884,609		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$250,000		2002		73,730		$17,246,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$17,408,000		1985		82,198		$21,511,920		1983		80,179		$15,070,000		1983		119,283		$60,084,803		1988		82,252		$54,617,000		1985		45,900		$45,338,038		1999		30,704		$39,077,000		2000		61,248		$49,026,000		2002		30,408		$6,473,336		2002		28,969		$46,200,000		2003		91,872		$21,349,279		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,596,906		2002		68,070		$5,311,529		2002		73,730		$10,101,841		2002		44,687		$38,600,000		1999		28,763		$2,950,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION						L.F. Guideway		111,936		$16,616,000		1985		82,198		$21,511,920		1983		80,179		$13,439,000		1983		119,283		$55,437,402		1988		82,252		$51,323,000		1985		45,900		$43,523,000		1999		30,704		$37,577,000		2000		61,248		$21,299,000		2002		30,408		$2,262,018		2002		28,969		$31,200,000		2003		91,872		$16,704,282		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,325,447		2002		68,070		$3,715,677		2002		73,730		$2,672,000		2002		44,687		$8,600,000		1999		28,763		$2,707,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$27,727,000		2002		30,408		$0				28,969		$0				91,872		$946,498		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$792,000		1985		82,198		$0		0		80,179		$1,473,000		1982		119,283		$4,493,401		1988		82,252		$2,772,000		1985		45,900		$1,815,038		1999		30,704		$1,500,000		2000		61,248		$0		0		30,408		$334,700		2002		28,969		$0		0		91,872		$1,472,649		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$271,459		2002		68,070		$1,040,852		2002		73,730		$4,026,466		2002		44,687		$0		0		28,763		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		111,936		$9,000		1985		82,198		$0				80,179		$243,000		1982		119,283		$2,241,826		1988		82,252		$924,000		1985		45,900		$1,244,678		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$1,000,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$924,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$271,459		2002		68,070		$236,274		2002		73,730		$3,026,466		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		111,936		$783,000		1985		82,198		$0				80,179		$1,230,000		1982		119,283		$2,251,575		1988		82,252		$924,000		1985		45,900		$570,360		1999		30,704		$1,500,000		2000		61,248		$0				30,408		$334,700		2002		28,969		$0				91,872		$1,472,649		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$804,578		2002		73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		111,936		$0				82,198		$0				80,179		$158,000		1982		119,283		$154,000		1988		82,252		$522,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$315,000		2002		28,969		$0				91,872		$2,225,850		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$555,000		2002		73,730		$20,000		2002		44,687		$0				28,763		$226,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$3,561,618		2002		28,969		$15,000,000		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$3,383,375		2002		44,687		$30,000,000		1999		28,763		$17,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$144,602,862		$36,119,000		1982		$422,720,484		$132,804,580		1985		$188,519,637		$58,278,000		1984		$666,463,892		$210,805,963		1985		$243,931,878		$136,417,000		1986		$700,602,000		$291,538,000		1999		$929,599,000		$288,875,000		2000		$602,243,000		$73,187,000		2002		$280,473,836		$68,901,236		2002		$337,248,339		$138,595,538		2003		$264,073,556		$65,420,740		1999		$263,945,371		$47,854,816		1998		$578,631,974		$428,413,885		2002		$748,986,965		$214,280,878		1996		$193,451,659		$37,198,985		2002		$187,509,529		$43,050,471		2002		$292,299,412		$111,318,897		2001		$144,000,000		$33,100,000		1999		$289,238,602		$97,219,739		2002		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$16,557,000		1980		$422,720,484		$0				$188,519,637		$2,535,000		1980		$666,463,892		$0				$243,931,878		$41,085,000		1986		$700,602,000		$5,565,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$13,047,850		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$300,845		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$7,000,000		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$19,566,160		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$1,513,672		2000		$292,299,412		$13,481,788		2000		$144,000,000		$0				$289,238,602		$11,600,789		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$144,602,862		$0		0		$422,720,484		$106,746,730		1985		$188,519,637		$13,212,000		1982		$666,463,892		$64,030,705		1985		$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$17,297,000		2002		$280,473,836		$18,677,500		2001		$337,248,339		$40,150,350		2003		$264,073,556		$23,519,814		1999		$263,945,371		$0				$578,631,974		$35,700,000		2000		$748,986,965		$95,138,864		1996		$193,451,659		$15,134,754		2001		$187,509,529		$14,085,877		2001		$292,299,412		$24,009,723		2001		$144,000,000		$21,600,000		1999		$289,238,602		$35,198,539		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$9,050,000		1983		$422,720,484		$11,236,750		1985		$188,519,637		$17,000,000		1984		$666,463,892		$79,304,746		1985		$243,931,878		$63,260,000		1986		$700,602,000		$10,499,000		1999		$929,599,000		$25,807,000		2000		$602,243,000		$0				$280,473,836		$17,046,868		2002		$337,248,339		$44,062,447		2003		$264,073,556		$18,758,352		1999		$263,945,371		$0				$578,631,974		$44,474,480		2002		$748,986,965		$0				$193,451,659		$7,757,783		2002		$187,509,529		$10,385,042		2002		$292,299,412		$546,058		2002		$144,000,000		$11,500,000		1999		$289,238,602		$20,338,449		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$4,199,000		1984		$422,720,484		$14,821,100		1985		$188,519,637		$13,172,000		1985		$666,463,892		$21,374,427		1985		$243,931,878		$19,115,000		1986		$700,602,000		$10,684,000		1999		$929,599,000		$18,999,000		2000		$602,243,000		$42,935,000		2002		$280,473,836		$17,046,868		2002		$337,248,339		$18,800,000		2003		$264,073,556		$12,009,715		1999		$263,945,371		$22,857,356		1998		$578,631,974		$28,200,395		2002		$748,986,965		$93,897,518		1996		$193,451,659		$12,887,194		2002		$187,509,529		$10,930,435		2002		$292,299,412		$21,430,000		2002		$144,000,000		$0				$289,238,602		$13,683,245		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$4,194,136		1985		$243,931,878		$1,457,000		1986		$700,602,000		$10,449,000		1999		$929,599,000		$8,414,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$2,510,092		1999		$263,945,371		$0				$578,631,974		$0		2002		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$2,200,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,285,000		1985		$422,720,484		$0		0		$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$7,500,000		1986		$700,602,000		$45,987,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$26,158,831		2003		$264,073,556		$4,403,053		1999		$263,945,371		$0		0		$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0		0		$187,509,529		$779,564		2002		$292,299,412		$18,872,000		2001		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$144,602,862		$1,285,000		1985		$422,720,484		$0				$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$0				$700,602,000		$9,387,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$0				$264,073,556		$4,403,053		1999		$263,945,371		$0				$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$8,472,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Mobilization				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$7,000,000		1986		$700,602,000		$36,600,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$22,546,954		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$779,564		2002		$292,299,412		$10,400,000		2000		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$500,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$3,611,877		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.07		FINANCE CHARGES						Total		$144,602,862		$528,000		1984		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$124,939,000		1999		$929,599,000		$173,500,000		2000		$602,243,000		$3,100,000		2002		$280,473,836		$7,595,000		2003		$337,248,339		$0				$264,073,556		$0				$263,945,371		$24,997,460		1998		$578,631,974		$268,000,000		2002		$748,986,965		$1,397,973		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$4,500,000		1985		$422,720,484		$0		0		$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0		0		$929,599,000		$0		0		$602,243,000		$2,740,000		2002		$280,473,836		$4,305,000		2004		$337,248,339		$2,423,910		2003		$264,073,556		$4,019,714		1999		$263,945,371		$0		0		$578,631,974		$1,800,000		2002		$748,986,965		$8,407,801		1996		$193,451,659		$576,960		2002		$187,509,529		$4,167,636		2002		$292,299,412		$6,287,560		2003		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$6,287,560		2003		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$144,602,862		$4,500,000		1985		$422,720,484		$0				$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$2,740,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.09		OTHER SOFT COSTS						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$1,000,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$200,000		1999		$263,945,371		$0				$578,631,974		$8,700,000		2002		$748,986,965		$0				$193,451,659		$842,294		2002		$187,509,529		$1,188,245		2002		$292,299,412		$24,491,768		2002		$144,000,000		$0				$289,238,602		$16,097,872		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$163,636,862		$1,462				$555,525,064		$6,758				$244,262,637		$3,046				$877,269,855		$7,355				$339,263,878		$4,125				$819,928,500		$17,863				$1,022,042,000		$33,287				$672,330,000		$10,977				$341,780,072		$11,240				$468,843,877		$16,184				$329,494,296		$3,586				$286,802,727		$3,621				$706,431,849		$5,047				$961,869,870		$10,441				$230,650,644		$6,934				$229,046,328		$3,365				$390,136,522		$5,291				$177,100,000		$3,963				$374,556,707		$13,022				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0

				0



Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.
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		LIGHT RAIL COST DATABASE												Move cursor over comments (red triangles) for data entry assistance

														Complete all cells highlighted in white

				FTA FIXED GUIDEWAY								Units		Sacramento Stage 1 (1991)						Pittsburgh Light Rail (1991) Stage I						Portland MAX Segment 1 (1991)						Los Angeles – Long Beach Blue Line (1991)						San Jose North Corridor (1991)						Hudson-Bergen MOS-I						Hudson-Bergen MOS-II						Hiawatha Corridor						Portland Interstate MAX						San Diego Mission Valley East						St. Louis St. Clair Cnty Extension						Salt Lake North South Corridor						Southern New Jersey Light Rail Transit System						Portland Westside/Hillsboro MAX						Sacramento South Corridor						Sacramento Folsom Corridor						Pasadena Gold Line						Denver Southwest Corridor						Pittsburgh Light Rail Stage II						1						2						3						4						5						6						7						8						9						10						11

				CAPITAL COSTING SYSTEM								of		Select City:		Sacramento, CA				Select City:		Pittsburgh, PA				Select City:		Portland, OR				Select City:		Los Angeles, CA				Select City:		San Jose, CA				Select City:		Newark, NJ				Select City:		Newark, NJ				Select City:		Minneapolis, MN				Select City:		Portland, OR				Select City:		San Diego, CA				Select City:		St. Louis, MO				Select City:		Salt Lake City, UT				Select City:		Trenton, NJ				Select City:		Portland, OR				Select City:		Sacramento, CA				Select City:		Sacramento, CA				Select City:		Pasadena, CA				Select City:		Denver, CO				Select City:		Pittsburgh, PA				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average

				HEAVY RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		111,936		$180,721,862		1984		82,198		$555,525,064		1985		80,179		$246,797,637		1984		119,283		$877,269,855		1987		82,252		$380,348,878		1986		45,900		$992,140,000		1999		30,704		$1,218,474,000		2000		61,248		$675,430,000		2002		30,408		$349,375,072		2002		28,969		$475,843,877		2003		91,872		$329,494,296		1999		79,200		$311,800,187		1998		139,958		$1,007,045,859		2002		92,126		$963,267,843		1996		33,264		$230,650,644		2002		68,070		$230,560,000		2002		73,730		$403,618,310		2002		44,687		$177,100,000		1999		28,763		$386,458,341		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DB						DB						DB						DBB						DBB						DBB						DBB						DB						DBB						DBB						DBB						DB						DB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON						OPS						CON						OPS						OPS						CON						OPS						OPS						OPS						CON						OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		18						31						30						45						31						0						0						0						0						0						0						0						0						0						6						11						14						0						0						0						0						0						0						0						0						0						0						0						0						0

								Track Miles				Track Miles		26						62						29						44						31						0						0						0						0						0						0						0						0						0						13						18						28						0						0						0						0						0						0						0						0						0						0						0						0						0

								Stations				Each		26						13						25						22						22						0						0						0						0						0						0						0						0						0						7						10						13						0						0						0						0						0						0						0						0						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles																																																																																																		25

										Peak		Revenue Vehicles		23						70						22						26						15						0						0						0						0						0						0						0						0						0						16						12						20						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Revenue Vehicles		8						28						12						13						15						0						0						0						0						0						0						0						0						0						16						12						12						0						0						0						0						0						0						0						0						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		15						0						8						10						10						0						0						0						0						0						0						0						0						0						15						15						8						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Minutes		30						0						15						10						10						0						0						0						0						0						0						0						0						0						15						30						10						0						0						0						0						0						0						0						0						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						1,859						0						0						0						0						0						0						0						0						0						0						0						0						0

										Weekday		Unlinked Trips		23,920						25,000						42,500						54,700						41,200						31,300						34,900						19,300						18,100						10,800						15,000						23,000						16,000						27,100						15,000						15,000						68,000						22,000						24,000						0						0						0						0						0						0						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						31,500						0						0						0						0						0						0						0						0						0						0						0						0						0

				0.04		STAFFING						FTE's		47						112						52						101						69						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		15						0						16						28						11						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		32						112						36						73						58						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		31						0						47						92						108						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		15						0						28						47						55						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		16						0						19						45						53						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		5						0						11						68						20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$46,678,400		1985		82,198		$202,419,030		1985		80,179		$94,599,637		1984		119,283		$148,719,104		1988		82,252		$65,887,000		1987		45,900		$213,937,981		1999		30,704		$421,838,000		2000		61,248		$280,857,379		2002		30,408		$119,609,651		2002		28,969		$144,602,103		2003		91,872		$106,693,929		1999		79,200		$43,199,327		1998		139,958		$218,795,747		2002		92,126		$357,388,524		1996		33,264		$45,383,025		2002		68,070		$60,103,859		2002		73,730		$89,154,842		2002		44,687		$40,300,000		1999		28,763		$94,133,841		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$32,954,922		1985		34,933		$18,674,638		1985		52,212		$41,935,263		1984		63,487		$26,655,743		1988		82,252		$44,381,582		1987		42,600		$127,513,057		1999		21,119		$140,524,847		2000		44,248		$117,305,809		2002		0		$0				0		$0				91,872		$81,994,541		1999		65,208		$27,280,231		1998		139,958		$112,332,723		2002		65,154		$75,416,973		1996		32,614		$30,007,683		2002		59,928		$37,088,543		2002		49,098		$5,506,595		2002		37,149		$20,842,628		1999		7,588		$10,239,448		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				19,694		$16,901,866		1985		0		$0				32,766		$24,067,146		1988		0		$0				0		$0				215		$1,364,563		2000		0		$0				26,448		$63,988,925		2002		0		$0				0		$0				13,992		$5,624,696		1998		0		$0				9,653		$32,942,979		1996		0		$0				7,392		$4,269,713		2002		3,557		$11,945		2002		0		$0				978		$485,500		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$1,752,000		1985		5,012		$4,915,157		1985		4,032		$9,599,448		1984		10,785		$31,155,410		1988		0		$0				3,300		$50,438,974		1999		4,867		$33,239,731		2000		0		$0				3,960		$25,483,760		2002		12,896		$37,158,222		2003		0		$0				0		$0				0		$0				1,869		$13,741,812		1996		650		$4,771,138		2002		750		$2,973,366		2002		7,070		$4,146,563		2002		858		$1,469,462		1999		3,032		$16,640,660		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				23,665		$19,006,221		1983		8,459		$5,810,205		1988		0		$0				0		$0				0		$0				0		$0				0		$0				5,253		$16,649,471		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,895		$893,810		2002		5,094		$4,216,906		1999		6,204		$21,117,016		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0				10,721		$145,243,891		1985		0		$0				3,296		$21,647,205		1988		0		$0				0		$0				4,503		$206,580,219		2000		17,000		$117,748,272		2002		0		$0				3,279		$37,958,146		2003		0		$0				0		$0				0		$0				15,450		$166,887,812		1996		0		$0				0		$0				2,222		$21,769,499		2002		0		$0				0		$0		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				11,838		$6,084,050		1984		270		$1,226,962		1984		490		$2,183,688		1988		0		$0				0		$0				0		$0				0		$0				0		$0				7,541		$25,125,015		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,888		$10,568,640		2002		1,586		$4,126,913		1999		10,961		$32,216,144		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$248,000		1985		21,468		$4,610,360		1985		0		$0				26,324		$4,981,257		1988		0		$0				28,600		$8,821,940		1999		16,218		$680,395		2000		34,000		$7,117,340		2002		7,920		$3,586,691		2002		47,432		$9,243,536		2003		0		$0				0		$0				0		$0				6,778		$12,907,577		1996		1,300		$675,367		2002		1,500		$420,887		2002		18,527		$4,388,945		2002		1,456		$327,331		1999		4,462		$1,798,100		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		144,342		$10,011,078		1985		103,180		$3,804,559		1985		137,194		$11,481,364		1983		146,710		$10,407,580		1988		96,100		$8,032,209		1987		63,200		$2,789,010		1999		44,760		$2,372,795		2000		76,996		$33,658,742		2002		20,466		$5,040,368		2002		10,506		$4,452,520		2003		183,744		$24,699,388		1999		130,416		$8,287,215		1998		279,915		$32,171,006		2002		127,208		$22,165,549		1996		65,228		$9,115,763		2002		78,978		$11,266,793		2002		121,526		$14,257,475		2002		91,090		$8,716,761		1999		49,501		$8,047,204		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				39,746		$2,184,509		1985		23,164		$8,891,742		1984		65,532		$8,588,412		1988		68,404		$6,402,209		1987		0		$0				215		$39,450		2000		11,500		$5,027,216		2002		32,430		$16,917,687		2002		0		$0				0		$0				27,984		$2,007,185		1998		15,840		$2,294,824		2002		19,306		$11,755,771		1996		0		$0				14,784		$1,523,656		2002		7,113		$5,568,225		2002		0		$0				335		$55,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$1,712,400		1985		164,394		$0				160,358		$2,458,637		1983		238,566		$13,222,458		1988		164,504		$1,605,000		1987		91,800		$6,995,000		1999		61,193		$5,733,000		2000		122,496		$0				60,816		$4,592,219		2002		57,938		$14,015,192		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$21,570,051		1996		66,528		$813,074		2002		95,262		$2,560,901		2002		147,166		$83,147		2002		92,546		$600,000		1999		54,298		$3,534,769		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$5,466,000		1987		45,900		$17,380,000		1999		30,704		$31,303,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$71,997,194		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$21,960,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$3,979,000		1985		97		$37,116,525		1985		100		$11,602,000		1983		54		$33,024,821		1988		50		$21,291,136		1985		70		$45,367,000		1999		0		$0		0		26		$36,647,066		2002		24		$14,194,955		2002		0		$0		0		24		$13,203,257		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0		0		0		$0		0		25		$16,647,970		2002		18		$400,000		1999		0		$3,875,595		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$14,316,600		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		70		$8,927,000		1999		0		$0		0		0		$0		0		22		$0		0		0		$0		0		24		$737,604		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		25		$2,083,160		2002		18		$400,000		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				70		$5,962,000		1999		0		$0				0		$0				22		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$0				18		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				11,800		$2,965,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,000		$2,083,160		2002		1,600		$400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY						Rev.  Vehicle		50		$3,979,000		1985		97		$32,090,648		1985		100		$11,465,000		1983		54		$32,290,821		1988		50		$20,191,136		1985		70		$29,047,000		1999		0		$0				26		$33,359,066		2002		24		$14,194,955		2002		0		$0				24		$12,465,653		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		111,936		$0		0		82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$7,393,000		1999		30,704		$0		0		61,248		$3,288,000		2002		30,408		$0		0		28,969		$0		0		91,872		$0		0		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$0		0		68,070		$0		0		73,730		$0		0		44,687		$0		0		28,763		$1,820,703		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		111,936		$0				82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$6,000,000		1999		30,704		$0				61,248		$3,288,000		2002		30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$1,820,703		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$1,393,000		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$248,210		2002		44,687		$0				28,763		$2,054,892		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		154,374		$19,514,037		1985		164,394		$59,951,818		1985		160,358		$21,167,000		1984		238,566		$126,453,164		1988		164,504		$33,124,742		1990		91,800		$57,835,000		1999		61,193		$74,911,000		2000		122,496		$103,707,649		2002		60,816		$36,104,512		2003		57,938		$27,516,730		2003		183,744		$44,559,729		1999		158,400		$65,772,667		1998		295,755		$57,555,962		2002		153,292		$71,555,861		1996		66,528		$28,230,274		2002		95,262		$56,594,643		2002		147,166		$55,815,978		2002		92,546		$11,600,000		1999		54,298		$61,009,982		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$8,236,632		1985		164,394		$22,913,020		1985		160,358		$7,456,000		1984		238,566		$40,745,221		1988		164,504		$7,169,292		1990		91,800		$9,413,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$14,250,531		2003		183,744		$16,787,026		1999		158,400		$22,637,947		1998		295,755		$37,135,590		2002		153,292		$25,603,599		1996		66,528		$16,518,394		2002		95,262		$24,897,129		2002		147,166		$18,213,777		2002		92,546		$3,700,000		1999		54,298		$20,886,124		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		154,374		$6,903,484		1985		164,394		$22,913,020		1985		160,358		$6,857,000		1984		238,566		$27,715,247		1988		164,504		$6,999,292		1990		91,800		$8,681,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$10,289,749		2003		183,744		$16,787,026		1999		158,400		$0				295,755		$27,367,333		2002		153,292		$25,603,599		1996		66,528		$14,534,876		2002		95,262		$24,659,129		2002		147,166		$16,471,644		2002		92,546		$3,700,000		1999		54,298		$14,365,169		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$238,000		2002		0		$0				0		$0				83		$5,732,584		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		154,374		$0				164,394		$0				160,358		$0				238,566		$0				164,504		$0				91,800		$0				61,193		$0				122,496		$0				60,816		$0				57,938		$3,940,782		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$0				95,262		$0				147,166		$0				92,546		$0				54,298		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		90		$1,333,148		1985		90		$0				21		$599,000		1984		28		$13,029,974		1988		6		$170,000		1990		6		$732,000		1999		0		$0				0		$0				0		$0				1		$20,000		2003		0		$0				0		$0				0		$9,768,257		2002		0		$0				0		$1,983,518		2002		0		$0		2002		26		$1,742,133		2002		0		$0				4		$788,371		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		154,374		$10,034,456		1985		164,394		$27,043,907		1984		160,358		$10,487,000		1984		238,566		$49,432,018		1988		164,504		$18,694,939		1990		91,800		$33,403,000		1999		61,193		$25,095,000		2000		122,496		$48,231,792		2002		60,816		$10,508,067		2002		57,938		$10,467,757		2003		183,744		$16,250,944		1999		158,400		$36,710,486		1998		295,755		$0		0		153,292		$26,143,705		1996		66,528		$10,812,037		2002		95,262		$29,521,129		2002		147,166		$22,969,661		2002		92,546		$7,100,000		1999		54,298		$21,912,171		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		154,374		$4,856,409		1985		164,394		$12,031,797		1984		160,358		$3,550,000		1984		238,566		$21,059,588		1988		164,504		$7,697,679		1990		91,800		$16,433,000		1999		61,193		$14,793,000		2000		122,496		$20,518,177		2002		60,816		$0				57,938		$4,388,423		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$6,188,197		2002		95,262		$5,322,000		2002		147,166		$9,821,863		2002		92,546		$0				54,298		$12,240,806		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$1,615,040		2002		0		$0		2002		0		$297,495		2002		0		$0				0		$961,084		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Catenary				Track Feet		154,374		$5,178,047		1985		164,394		$15,012,110		1984		160,358		$6,937,000		1984		238,566		$28,372,430		1988		164,504		$10,997,260		1990		91,800		$16,970,000		1999		61,193		$10,302,000		2000		122,496		$27,713,614		2002		60,816		$0				57,938		$6,079,334		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$3,008,800		2002		95,262		$24,199,129		2002		147,166		$12,850,303		2002		92,546		$0				54,298		$8,710,281		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$190,949		1985		164,394		$8,928,230		1985		160,358		$0				238,566		$19,091,470		1988		164,504		$2,935,448		1990		91,800		$6,677,000		1999		61,193		$9,347,000		2000		122,496		$21,973,927		2002		60,816		$12,664,285		2003		57,938		$1,698,442		2003		183,744		$9,577,756		1999		158,400		$1,682,935		1998		295,755		$7,326,374		2002		153,292		$14,753,114		1996		66,528		$0				95,262		$924,825		2002		147,166		$6,495,337		2002		92,546		$0				54,298		$4,837,329		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		28		$1,052,000		1985		12		$1,066,661		1984		25		$3,224,000		1984		22		$6,004,536		1988		22		$4,325,063		1990		14		$5,714,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$4,741,299		1998		20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$3,863,068		2002		5		$800,000		1999		11		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				1		$1,066,661		1984		1		$801,000		1984		1		$1,765,229		1988		0		$289,461		1990		0		$100,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		28		$986,000		1985		12		$0				25		$2,423,000		1984		22		$4,239,307		1988		22		$4,035,602		1990		14		$5,614,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$0				20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$0				5		$0				11		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$66,000		1985		55		$0				26		$0				54		$0				50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$11,179,919		1988		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$8,457,698		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$13,374,358		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		14		$2,628,000		1999		4		$17,875,000		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		15		$4,274,135		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				14		$2,628,000		1999		4		$17,875,000		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				13		$4,072,010		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Escalators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$202,125		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		28		$10,270,000		1985		12		$34,282,779		1985		25		$15,107,000		1985		22		$65,893,479		1988		22		$4,914,000		1989		14		$118,599,991		1999		2		$148,973,500		2000		17		$46,050,906		2002		10		$11,408,179		2002		4		$60,253,996		2003		8		$10,077,816		1999		16		$13,045,531		1998		20		$48,743,551		2002		20		$100,259,433		1996		6		$22,454,518		2002		10		$18,652,818		2002		13		$51,941,011		2002		5		$19,000,000		1999		11		$41,348,161		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE						Station		0		$0				0		$0				5		$2,201,000		1985		15		$16,191,134		1988		3		$577,000		1989		8		$59,651,598		1999		2		$145,273,500		2000		16		$20,761,794		2002		10		$8,227,892		2002		0		$0				8		$10,077,816		1999		16		$13,045,531		1998		1		$1,600,475		2002		19		$34,165,962		1996		6		$22,454,518		2002		4		$9,154,189		2002		7		$18,222,152		2002		3		$11,400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$10,270,000		1985		9		$15,733,846		1985		20		$9,634,000		1985		3		$2,741,608		1988		19		$4,337,000		1989		6		$48,111,392		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				19		$29,007,121		2002		0		$0				0		$0				6		$8,654,189		2002		3		$5,665,886		2002		2		$7,600,000		1999		11		$14,740,981		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		SUBWAY						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,677,389		2002		0		$0				0		$0				0		$0				0		$0				0		$0				1		$44,841,563		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0				3		$18,548,933		1985		0		$0				1		$27,684,300		1988		0		$0				0		$0				0		$0				0		$0				0		$0				1		$46,868,372		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,525,701		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		ELEVATED						Station		0		$0				0		$0				0		$0				3		$8,786,682		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,005,440		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3		$13,385,624		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,284,013		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		PARKING						Spaces		3,850		$0		1985		0		$0				1,636		$3,272,000		1985		1,051		$8,490,533		1988		0		$0				2,700		$10,123,000		1999		975		$3,700,000		2000		1,100		$3,632,140		2002		600		$1,756,287		2002		370		$0				4,000		$0				0		$0				3,620		$17,830,955		2002		2,733		$7,481,332		1996		0		$0				0		$0				0		$481,198		2002		2,335		$0				433		$3,100,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.08		PARKING GARAGES						Spaces		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				880		$13,770,576		1996		0		$0				0		$0				0		$10,415,000		2002		262		$0				1,538		$22,950,000		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0				0		$0				0		$0				2		$1,999,222		1988		0		$0				2		$714,000		1999		0		$0				1		$979,584		2002		1		$1,424,000		2002		0		$0				0		$0				0		$0				0		$305,000		2002		0		$0				0		$0				0		$0				1		$1,337,913		2002		1		$0				2		$190,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		SIGNAGE & GRAPHICS						Station		28		$0				12		$0				25		$0				22		$0				22		$0				14		$0				2		$0				17		$2,000,000		2002		10		$0				4		$0				8		$0				16		$0				20		$0				20		$0				6		$0				10		$844,440		2002		13		$2,003,707		2002		5		$0				11		$367,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		36		$34,600,000		1985		55		$57,399,440		1985		26		$25,218,000		1981		54		$79,939,129		1988		50		$55,611,000		1983		29		$98,559,000		1999		23		$75,882,000		2000		26		$74,711,000		2002		24		$73,189,604		2002		11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		14		$35,687,292		2002		25		$528,933		2002		18		$32,700,000		1999		28		$68,400,544		2004		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES						Rev. Vehicle		26		$20,800,000		1985		55		$57,399,440		1985		26		$25,097,000		1981		54		$78,136,129		1988		50		$55,611,000		1983		29		$94,940,000		1999		0		$0				26		$74,711,000		2002		0		$0				11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		0		$0				0		$0				16		$29,066,667		1999		28		$68,203,410		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$13,800,000		1985		0		$0				0		$0				0		$0				0		$0				0		$0				23		$72,382,000		2000		0		$0				17		$48,988,283		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				14		$35,687,292		2002		0		$0				2		$3,633,333		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7		$18,600,308		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		36		$0				55		$0				26		$0				54		$0				50		$0				29		$3,619,000		1999		23		$3,500,000		2000		26		$0				24		$5,601,013		2002		11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$13,270		2002		18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		36		$0		0		55		$0		0		26		$121,000		1985		54		$1,803,000		1988		50		$0		0		29		$0		0		23		$0		0		26		$0		0		24		$0		0		11		$0		0		24		$0		0		23		$0		0		20		$0		0		36		$0		0		24		$0		0		14		$0		0		25		$515,663		2002		18		$0		0		28		$197,134		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		36		$0				55		$0				26		$21,000		1985		54		$1,463,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$515,663		2002		18		$0				28		$197,134		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		36		$0				55		$0				26		$100,000		1985		54		$340,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$12,153,425		1985		82,198		$10,038,972		1984		80,179		$5,756,000		1984		119,283		$152,349,392		1985		82,252		$8,487,000		1986		45,900		$120,964,991		1999		30,704		$168,917,500		2000		61,248		$11,243,000		2002		30,408		$19,493,599		2001		28,969		$20,575,510		2003		91,872		$7,572,009		1999		79,200		$8,598,856		1998		139,958		$49,960,495		2002		92,126		$27,762,340		1996		33,264		$7,878,469		2002		68,070		$11,159,388		2002		73,730		$68,108,837		2002		44,687		$1,400,000		1999		28,763		$17,520,479		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION / BETTERMENT						L.F. Guideway		111,936		$4,850,611		1985		82,198		$4,034,435		1984		80,179		$5,656,000		1984		119,283		$2,553,505		1985		82,252		$5,822,000		1986		45,900		$38,431,000		1999		30,704		$30,674,000		2000		61,248		$11,243,000		2002		30,408		$7,947,805		2001		28,969		$14,365,902		2003		91,872		$4,493,656		1999		79,200		$8,598,856		1998		139,958		$18,300,000		2002		92,126		$10,291,816		1996		33,264		$7,586,004		2002		68,070		$7,496,000		2002		73,730		$13,038,627		2002		44,687		$800,000		1999		28,763		$3,631,852		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$482,480		1985		82,198		$4,939,567		1984		80,179		$0				119,283		$119,761,634		1985		82,252		$0				45,900		$0				30,704		$13,879,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$10,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$41,287		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$20,762,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$4,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$6,257,077		2002		44,687		$0				28,763		$431,244		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$333,136		1985		82,198		$747,080		1983		80,179		$100,000		1984		119,283		$967,836		1985		82,252		$513,000		1986		45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0		0		30,408		$86,000		2001		28,969		$1,747,137		2003		91,872		$881,457		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$292,465		2002		68,070		$34,060		2002		73,730		$1,316,348		2002		44,687		$0		0		28,763		$387,521		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		111,936		$0				82,198		$747,080		1983		80,179		$100,000		1984		119,283		$384,438		1985		82,252		$0				45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0				30,408		$0				28,969		$845,000		2003		91,872		$881,457		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$292,465		2002		68,070		$34,060		2002		73,730		$881,572		2002		44,687		$0				28,763		$387,521		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		111,936		$333,136		1985		82,198		$0				80,179		$0				119,283		$583,398		1985		82,252		$513,000		1986		45,900		$0				30,704		$0				61,248		$0				30,408		$86,000		2001		28,969		$902,137		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$59,094		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$87,569		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$288,113		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$6,487,198		1985		82,198		$0				80,179		$0				119,283		$12,088,912		1985		82,252		$0				45,900		$7,053,000		1999		30,704		$3,703,000		2000		61,248		$0				30,408		$0				28,969		$3,205,081		2003		91,872		$0				79,200		$0				139,958		$10,763,876		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$11,662,797		2002		44,687		$0				28,763		$12,185,253		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		111,936		$0				82,198		$317,890		1985		80,179		$0				119,283		$0				82,252		$2,152,000		1986		45,900		$59,384,991		1999		30,704		$96,245,500		2000		61,248		$0				30,408		$9,582,997		2001		28,969		$1,257,390		2003		91,872		$2,196,897		1999		79,200		$0				139,958		$2,673,470		2002		92,126		$17,470,524		1996		33,264		$0				68,070		$3,379,328		2002		73,730		$14,606,239		2002		44,687		$600,000		1999		28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$16,977,505		1985		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$1,876,797		2001		28,969		$0				91,872		$0				79,200		$0				139,958		$3,823,149		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$3,940,462		2002		44,687		$0				28,763		$884,609		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$250,000		2002		73,730		$17,246,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$17,408,000		1985		82,198		$21,511,920		1983		80,179		$15,070,000		1983		119,283		$60,084,803		1988		82,252		$54,617,000		1985		45,900		$45,338,038		1999		30,704		$39,077,000		2000		61,248		$49,026,000		2002		30,408		$6,473,336		2002		28,969		$46,200,000		2003		91,872		$21,349,279		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,596,906		2002		68,070		$5,311,529		2002		73,730		$10,101,841		2002		44,687		$38,600,000		1999		28,763		$2,950,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION						L.F. Guideway		111,936		$16,616,000		1985		82,198		$21,511,920		1983		80,179		$13,439,000		1983		119,283		$55,437,402		1988		82,252		$51,323,000		1985		45,900		$43,523,000		1999		30,704		$37,577,000		2000		61,248		$21,299,000		2002		30,408		$2,262,018		2002		28,969		$31,200,000		2003		91,872		$16,704,282		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,325,447		2002		68,070		$3,715,677		2002		73,730		$2,672,000		2002		44,687		$8,600,000		1999		28,763		$2,707,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$27,727,000		2002		30,408		$0				28,969		$0				91,872		$946,498		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$792,000		1985		82,198		$0		0		80,179		$1,473,000		1982		119,283		$4,493,401		1988		82,252		$2,772,000		1985		45,900		$1,815,038		1999		30,704		$1,500,000		2000		61,248		$0		0		30,408		$334,700		2002		28,969		$0		0		91,872		$1,472,649		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$271,459		2002		68,070		$1,040,852		2002		73,730		$4,026,466		2002		44,687		$0		0		28,763		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		111,936		$9,000		1985		82,198		$0				80,179		$243,000		1982		119,283		$2,241,826		1988		82,252		$924,000		1985		45,900		$1,244,678		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$1,000,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$924,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$271,459		2002		68,070		$236,274		2002		73,730		$3,026,466		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		111,936		$783,000		1985		82,198		$0				80,179		$1,230,000		1982		119,283		$2,251,575		1988		82,252		$924,000		1985		45,900		$570,360		1999		30,704		$1,500,000		2000		61,248		$0				30,408		$334,700		2002		28,969		$0				91,872		$1,472,649		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$804,578		2002		73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		111,936		$0				82,198		$0				80,179		$158,000		1982		119,283		$154,000		1988		82,252		$522,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$315,000		2002		28,969		$0				91,872		$2,225,850		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$555,000		2002		73,730		$20,000		2002		44,687		$0				28,763		$226,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$3,561,618		2002		28,969		$15,000,000		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$3,383,375		2002		44,687		$30,000,000		1999		28,763		$17,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$144,602,862		$36,119,000		1982		$422,720,484		$132,804,580		1985		$188,519,637		$58,278,000		1984		$666,463,892		$210,805,963		1985		$243,931,878		$136,417,000		1986		$700,602,000		$291,538,000		1999		$929,599,000		$288,875,000		2000		$602,243,000		$73,187,000		2002		$280,473,836		$68,901,236		2002		$337,248,339		$138,595,538		2003		$264,073,556		$65,420,740		1999		$263,945,371		$47,854,816		1998		$578,631,974		$428,413,885		2002		$748,986,965		$214,280,878		1996		$193,451,659		$37,198,985		2002		$187,509,529		$43,050,471		2002		$292,299,412		$111,318,897		2001		$144,000,000		$33,100,000		1999		$289,238,602		$97,219,739		2002		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$16,557,000		1980		$422,720,484		$0				$188,519,637		$2,535,000		1980		$666,463,892		$0				$243,931,878		$41,085,000		1986		$700,602,000		$5,565,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$13,047,850		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$300,845		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$7,000,000		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$19,566,160		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$1,513,672		2000		$292,299,412		$13,481,788		2000		$144,000,000		$0				$289,238,602		$11,600,789		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$144,602,862		$0		0		$422,720,484		$106,746,730		1985		$188,519,637		$13,212,000		1982		$666,463,892		$64,030,705		1985		$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$17,297,000		2002		$280,473,836		$18,677,500		2001		$337,248,339		$40,150,350		2003		$264,073,556		$23,519,814		1999		$263,945,371		$0				$578,631,974		$35,700,000		2000		$748,986,965		$95,138,864		1996		$193,451,659		$15,134,754		2001		$187,509,529		$14,085,877		2001		$292,299,412		$24,009,723		2001		$144,000,000		$21,600,000		1999		$289,238,602		$35,198,539		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$9,050,000		1983		$422,720,484		$11,236,750		1985		$188,519,637		$17,000,000		1984		$666,463,892		$79,304,746		1985		$243,931,878		$63,260,000		1986		$700,602,000		$10,499,000		1999		$929,599,000		$25,807,000		2000		$602,243,000		$0				$280,473,836		$17,046,868		2002		$337,248,339		$44,062,447		2003		$264,073,556		$18,758,352		1999		$263,945,371		$0				$578,631,974		$44,474,480		2002		$748,986,965		$0				$193,451,659		$7,757,783		2002		$187,509,529		$10,385,042		2002		$292,299,412		$546,058		2002		$144,000,000		$11,500,000		1999		$289,238,602		$20,338,449		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$4,199,000		1984		$422,720,484		$14,821,100		1985		$188,519,637		$13,172,000		1985		$666,463,892		$21,374,427		1985		$243,931,878		$19,115,000		1986		$700,602,000		$10,684,000		1999		$929,599,000		$18,999,000		2000		$602,243,000		$42,935,000		2002		$280,473,836		$17,046,868		2002		$337,248,339		$18,800,000		2003		$264,073,556		$12,009,715		1999		$263,945,371		$22,857,356		1998		$578,631,974		$28,200,395		2002		$748,986,965		$93,897,518		1996		$193,451,659		$12,887,194		2002		$187,509,529		$10,930,435		2002		$292,299,412		$21,430,000		2002		$144,000,000		$0				$289,238,602		$13,683,245		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$4,194,136		1985		$243,931,878		$1,457,000		1986		$700,602,000		$10,449,000		1999		$929,599,000		$8,414,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$2,510,092		1999		$263,945,371		$0				$578,631,974		$0		2002		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$2,200,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,285,000		1985		$422,720,484		$0		0		$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$7,500,000		1986		$700,602,000		$45,987,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$26,158,831		2003		$264,073,556		$4,403,053		1999		$263,945,371		$0		0		$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0		0		$187,509,529		$779,564		2002		$292,299,412		$18,872,000		2001		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$144,602,862		$1,285,000		1985		$422,720,484		$0				$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$0				$700,602,000		$9,387,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$0				$264,073,556		$4,403,053		1999		$263,945,371		$0				$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$8,472,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Mobilization				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$7,000,000		1986		$700,602,000		$36,600,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$22,546,954		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$779,564		2002		$292,299,412		$10,400,000		2000		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$500,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$3,611,877		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.07		FINANCE CHARGES						Total		$144,602,862		$528,000		1984		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$124,939,000		1999		$929,599,000		$173,500,000		2000		$602,243,000		$3,100,000		2002		$280,473,836		$7,595,000		2003		$337,248,339		$0				$264,073,556		$0				$263,945,371		$24,997,460		1998		$578,631,974		$268,000,000		2002		$748,986,965		$1,397,973		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$4,500,000		1985		$422,720,484		$0		0		$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0		0		$929,599,000		$0		0		$602,243,000		$2,740,000		2002		$280,473,836		$4,305,000		2004		$337,248,339		$2,423,910		2003		$264,073,556		$4,019,714		1999		$263,945,371		$0		0		$578,631,974		$1,800,000		2002		$748,986,965		$8,407,801		1996		$193,451,659		$576,960		2002		$187,509,529		$4,167,636		2002		$292,299,412		$6,287,560		2003		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$6,287,560		2003		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$144,602,862		$4,500,000		1985		$422,720,484		$0				$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$2,740,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.09		OTHER SOFT COSTS						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$1,000,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$200,000		1999		$263,945,371		$0				$578,631,974		$8,700,000		2002		$748,986,965		$0				$193,451,659		$842,294		2002		$187,509,529		$1,188,245		2002		$292,299,412		$24,491,768		2002		$144,000,000		$0				$289,238,602		$16,097,872		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$163,636,862		$1,462				$555,525,064		$6,758				$244,262,637		$3,046				$877,269,855		$7,355				$339,263,878		$4,125				$819,928,500		$17,863				$1,022,042,000		$33,287				$672,330,000		$10,977				$341,780,072		$11,240				$468,843,877		$16,184				$329,494,296		$3,586				$286,802,727		$3,621				$706,431,849		$5,047				$961,869,870		$10,441				$230,650,644		$6,934				$229,046,328		$3,365				$390,136,522		$5,291				$177,100,000		$3,963				$374,556,707		$13,022				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Move mouse over comments (red triangles) for data entry assistance
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CostDatabase (2)

		LIGHT RAIL COST DATABASE												Move cursor over comments (red triangles) for data entry assistance

														Complete all cells highlighted in white

				FTA FIXED GUIDEWAY								Units		Sacramento Stage 1 (1991)						Pittsburgh Light Rail (1991) Stage I						Portland MAX Segment 1 (1991)						Los Angeles – Long Beach Blue Line (1991)						San Jose North Corridor (1991)						Hudson-Bergen MOS-I						Hudson-Bergen MOS-II						Hiawatha Corridor						Portland Interstate MAX						San Diego Mission Valley East						St. Louis St. Clair Cnty Extension						Salt Lake North South Corridor						Southern New Jersey Light Rail Transit System						Portland Westside/Hillsboro MAX						Sacramento South Corridor						Sacramento Folsom Corridor						Pasadena Gold Line						Denver Southwest Corridor						Pittsburgh Light Rail Stage II						1						2						3						4						5						6						7						8						9						10						11

				CAPITAL COSTING SYSTEM								of		Select City:		Sacramento, CA				Select City:		Pittsburgh, PA				Select City:		Portland, OR				Select City:		Los Angeles, CA				Select City:		San Jose, CA				Select City:		Newark, NJ				Select City:		Newark, NJ				Select City:		Minneapolis, MN				Select City:		Portland, OR				Select City:		San Diego, CA				Select City:		St. Louis, MO				Select City:		Salt Lake City, UT				Select City:		Trenton, NJ				Select City:		Portland, OR				Select City:		Sacramento, CA				Select City:		Sacramento, CA				Select City:		Pasadena, CA				Select City:		Denver, CO				Select City:		Pittsburgh, PA				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average				Select City:		US 30 City Average

				LIGHT RAIL SYSTEMS								Measure		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year		Quantity		Total Cost		Year

				0.00 TOTAL PROJECT COST								L.F. Guideway		111,936		$180,721,862		1984		82,198		$555,525,064		1985		80,179		$246,797,637		1984		119,283		$877,269,855		1987		82,252		$380,348,878		1986		45,900		$992,140,000		1999		30,704		$1,218,474,000		2000		61,248		$675,430,000		2002		30,408		$349,375,072		2002		28,969		$475,843,877		2003		91,872		$329,494,296		1999		79,200		$311,800,187		1998		139,958		$1,007,045,859		2002		92,126		$963,267,843		1996		33,264		$230,650,644		2002		68,070		$230,560,000		2002		73,730		$403,618,310		2002		44,687		$177,100,000		1999		28,763		$386,458,341		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				0.01		PROCUREMENT TYPE						DB / DBB		DBB						DBB						DBB						DBB						DBB						DB						DB						DB						DBB						DBB						DBB						DBB						DB						DBB						DBB						DBB						DB						DB

				0.02		DEVELOPMENT PHASE						PE/FD/CON/OPS		OPS						OPS						OPS						OPS						OPS						OPS						OPS						CON						OPS						CON						OPS						OPS						CON						OPS						OPS						OPS						CON						OPS

				0.03		SERVICE

								Directional Route Miles				Route Miles		18						31						30						45						31						0						0						0						0						0						0						0						0						0						6						11						14						0						0						0						0						0						0						0						0						0						0						0						0						0

								Track Miles				Track Miles		26						62						29						44						31						0						0						0						0						0						0						0						0						0						13						18						28						0						0						0						0						0						0						0						0						0						0						0						0						0

								Stations				Each		26						13						25						22						22						0						0						0						0						0						0						0						0						0						7						10						13						0						0						0						0						0						0						0						0						0						0						0						0						0

								Vehicles in Service				Revenue Vehicles																																																																																																		25

										Peak		Revenue Vehicles		23						70						22						26						15						0						0						0						0						0						0						0						0						0						16						12						20						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Revenue Vehicles		8						28						12						13						15						0						0						0						0						0						0						0						0						0						16						12						12						0						0						0						0						0						0						0						0						0						0						0						0						0

								Headway				Minutes

										Peak		Minutes		15						0						8						10						10						0						0						0						0						0						0						0						0						0						15						15						8						0						0						0						0						0						0						0						0						0						0						0						0						0

										Midday		Minutes		30						0						15						10						10						0						0						0						0						0						0						0						0						0						15						30						10						0						0						0						0						0						0						0						0						0						0						0						0						0

								Ridership				Unlinked Trips

										Peak Period - Peak Direction		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						1,859						0						0						0						0						0						0						0						0						0						0						0						0						0

										Weekday		Unlinked Trips		23,920						25,000						42,500						54,700						41,200						31,300						34,900						19,300						18,100						10,800						15,000						23,000						16,000						27,100						15,000						15,000						68,000						22,000						24,000						0						0						0						0						0						0						0						0						0						0						0

										Annual		Unlinked Trips		0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						31,500						0						0						0						0						0						0						0						0						0						0						0						0						0

				0.04		STAFFING						FTE's		47						112						52						101						69						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Administrative				FTE's		15						0						16						28						11						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Operators				FTE's		32						112						36						73						58						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Maintenance				FTE's		31						0						47						92						108						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Vehicle		FTE's		15						0						28						47						55						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

										Non-Vehicle		FTE's		16						0						19						45						53						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

								Other (e.g., Fare Inspection)				FTE's		5						0						11						68						20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0

				1.00 GUIDEWAY ELEMENTS								L.F. Guideway		111,936		$46,678,400		1985		82,198		$202,419,030		1985		80,179		$94,599,637		1984		119,283		$148,719,104		1988		82,252		$65,887,000		1987		45,900		$213,937,981		1999		30,704		$421,838,000		2000		61,248		$280,857,379		2002		30,408		$119,609,651		2002		28,969		$144,602,103		2003		91,872		$106,693,929		1999		79,200		$43,199,327		1998		139,958		$218,795,747		2002		92,126		$357,388,524		1996		33,264		$45,383,025		2002		68,070		$60,103,859		2002		73,730		$89,154,842		2002		44,687		$40,300,000		1999		28,763		$94,133,841		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				1.01		AT GRADE GUIDEWAY						L.F. Guideway		106,920		$32,954,922		1985		34,933		$18,674,638		1985		52,212		$41,935,263		1984		63,487		$26,655,743		1988		82,252		$44,381,582		1987		42,600		$127,513,057		1999		21,119		$140,524,847		2000		44,248		$117,305,809		2002		0		$0				0		$0				91,872		$81,994,541		1999		65,208		$27,280,231		1998		139,958		$112,332,723		2002		65,154		$75,416,973		1996		32,614		$30,007,683		2002		59,928		$37,088,543		2002		49,098		$5,506,595		2002		37,149		$20,842,628		1999		7,588		$10,239,448		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.02		AT GRADE-IN-STREET GUIDEWAY						L.F. Guideway		0		$0				19,694		$16,901,866		1985		0		$0				32,766		$24,067,146		1988		0		$0				0		$0				215		$1,364,563		2000		0		$0				26,448		$63,988,925		2002		0		$0				0		$0				13,992		$5,624,696		1998		0		$0				9,653		$32,942,979		1996		0		$0				7,392		$4,269,713		2002		3,557		$11,945		2002		0		$0				978		$485,500		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.03		ELEVATED STRUCTURE  GUIDEWAY						L.F. Guideway		5,016		$1,752,000		1985		5,012		$4,915,157		1985		4,032		$9,599,448		1984		10,785		$31,155,410		1988		0		$0				3,300		$50,438,974		1999		4,867		$33,239,731		2000		0		$0				3,960		$25,483,760		2002		12,896		$37,158,222		2003		0		$0				0		$0				0		$0				1,869		$13,741,812		1996		650		$4,771,138		2002		750		$2,973,366		2002		7,070		$4,146,563		2002		858		$1,469,462		1999		3,032		$16,640,660		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.04		ELEVATED FILL GUIDEWAY						L.F. Guideway		0		$0				0		$0				23,665		$19,006,221		1983		8,459		$5,810,205		1988		0		$0				0		$0				0		$0				0		$0				0		$0				5,253		$16,649,471		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3,895		$893,810		2002		5,094		$4,216,906		1999		6,204		$21,117,016		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.05		UNDERGROUND GUIDEWAY						L.F. Guideway		0		$0				10,721		$145,243,891		1985		0		$0				3,296		$21,647,205		1988		0		$0				0		$0				4,503		$206,580,219		2000		17,000		$117,748,272		2002		0		$0				3,279		$37,958,146		2003		0		$0				0		$0				0		$0				15,450		$166,887,812		1996		0		$0				0		$0				2,222		$21,769,499		2002		0		$0				0		$0		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.06		RETAINED CUT GUIDEWAY						L.F. Guideway		0		$0				11,838		$6,084,050		1984		270		$1,226,962		1984		490		$2,183,688		1988		0		$0				0		$0				0		$0				0		$0				0		$0				7,541		$25,125,015		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7,888		$10,568,640		2002		1,586		$4,126,913		1999		10,961		$32,216,144		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.07		DIRECT FIXATION TRACK						Track Feet		10,032		$248,000		1985		21,468		$4,610,360		1985		0		$0				26,324		$4,981,257		1988		0		$0				28,600		$8,821,940		1999		16,218		$680,395		2000		34,000		$7,117,340		2002		7,920		$3,586,691		2002		47,432		$9,243,536		2003		0		$0				0		$0				0		$0				6,778		$12,907,577		1996		1,300		$675,367		2002		1,500		$420,887		2002		18,527		$4,388,945		2002		1,456		$327,331		1999		4,462		$1,798,100		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.08		BALLASTED TRACK						Track Feet		144,342		$10,011,078		1985		103,180		$3,804,559		1985		137,194		$11,481,364		1983		146,710		$10,407,580		1988		96,100		$8,032,209		1987		63,200		$2,789,010		1999		44,760		$2,372,795		2000		76,996		$33,658,742		2002		20,466		$5,040,368		2002		10,506		$4,452,520		2003		183,744		$24,699,388		1999		130,416		$8,287,215		1998		279,915		$32,171,006		2002		127,208		$22,165,549		1996		65,228		$9,115,763		2002		78,978		$11,266,793		2002		121,526		$14,257,475		2002		91,090		$8,716,761		1999		49,501		$8,047,204		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.09		EMBEDDED TRACK						Track Feet		0		$0				39,746		$2,184,509		1985		23,164		$8,891,742		1984		65,532		$8,588,412		1988		68,404		$6,402,209		1987		0		$0				215		$39,450		2000		11,500		$5,027,216		2002		32,430		$16,917,687		2002		0		$0				0		$0				27,984		$2,007,185		1998		15,840		$2,294,824		2002		19,306		$11,755,771		1996		0		$0				14,784		$1,523,656		2002		7,113		$5,568,225		2002		0		$0				335		$55,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.10		SPECIAL TRACKWORK						Track Feet		154,374		$1,712,400		1985		164,394		$0				160,358		$2,458,637		1983		238,566		$13,222,458		1988		164,504		$1,605,000		1987		91,800		$6,995,000		1999		61,193		$5,733,000		2000		122,496		$0				60,816		$4,592,219		2002		57,938		$14,015,192		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$21,570,051		1996		66,528		$813,074		2002		95,262		$2,560,901		2002		147,166		$83,147		2002		92,546		$600,000		1999		54,298		$3,534,769		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				1.11		GUIDEWAY-SPECIAL STRUCTURES						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$5,466,000		1987		45,900		$17,380,000		1999		30,704		$31,303,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$71,997,194		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$21,960,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.00 YARDS & SHOPS								Rev.  Vehicle		50		$3,979,000		1985		97		$37,116,525		1985		100		$11,602,000		1983		54		$33,024,821		1988		50		$21,291,136		1985		70		$45,367,000		1999		0		$0		0		26		$36,647,066		2002		24		$14,194,955		2002		0		$0		0		24		$13,203,257		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0		0		0		$0		0		25		$16,647,970		2002		18		$400,000		1999		0		$3,875,595		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				2.01		LIGHT MAINTENANCE FACILITY / DEPOT						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$14,316,600		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.02		LIGHT MAINTENANCE FACILITY / DEPOT #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.03		LIGHT MAINTENANCE FACILITY / DEPOT #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.04		STORAGE BUILDING AND YARD						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		70		$8,927,000		1999		0		$0		0		0		$0		0		22		$0		0		0		$0		0		24		$737,604		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		25		$2,083,160		2002		18		$400,000		1999		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				70		$5,962,000		1999		0		$0				0		$0				22		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				25		$0				18		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				11,800		$2,965,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				5,000		$2,083,160		2002		1,600		$400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.05		STORAGE BUILDING AND YARD #2						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.06		STORAGE BUILDING AND YARD #3						Rev.  Vehicle		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.07		HEAVY MAINTENANCE FACILITY						Rev.  Vehicle		50		$3,979,000		1985		97		$32,090,648		1985		100		$11,465,000		1983		54		$32,290,821		1988		50		$20,191,136		1985		70		$29,047,000		1999		0		$0				26		$33,359,066		2002		24		$14,194,955		2002		0		$0				24		$12,465,653		1999		23		$22,118,327		1998		20		$45,330,570		2002		36		$19,540,459		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.08		HEAVY MAINTENANCE FACILITY #2						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.09		HEAVY MAINTENANCE FACILITY #3						Rev.  Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.10		MAINTENANCE OF WAY BUILDING & YARD						L.F. Guideway		111,936		$0		0		82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$7,393,000		1999		30,704		$0		0		61,248		$3,288,000		2002		30,408		$0		0		28,969		$0		0		91,872		$0		0		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$0		0		68,070		$0		0		73,730		$0		0		44,687		$0		0		28,763		$1,820,703		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Storage Building				L.F. Guideway		111,936		$0				82,198		$5,025,877		1987		80,179		$137,000		1983		119,283		$734,000		1988		82,252		$1,100,000		1985		45,900		$6,000,000		1999		30,704		$0				61,248		$3,288,000		2002		30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$1,820,703		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Yard Trackwork				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$1,393,000		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				2.11		ADMINISTRATIVE FACILITY						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$248,210		2002		44,687		$0				28,763		$2,054,892		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.00 SYSTEMS								Track Feet		154,374		$19,514,037		1985		164,394		$59,951,818		1985		160,358		$21,167,000		1984		238,566		$126,453,164		1988		164,504		$33,124,742		1990		91,800		$57,835,000		1999		61,193		$74,911,000		2000		122,496		$103,707,649		2002		60,816		$36,104,512		2003		57,938		$27,516,730		2003		183,744		$44,559,729		1999		158,400		$65,772,667		1998		295,755		$57,555,962		2002		153,292		$71,555,861		1996		66,528		$28,230,274		2002		95,262		$56,594,643		2002		147,166		$55,815,978		2002		92,546		$11,600,000		1999		54,298		$61,009,982		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				3.01		SIGNAL SYSTEM						Track Feet		154,374		$8,236,632		1985		164,394		$22,913,020		1985		160,358		$7,456,000		1984		238,566		$40,745,221		1988		164,504		$7,169,292		1990		91,800		$9,413,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$14,250,531		2003		183,744		$16,787,026		1999		158,400		$22,637,947		1998		295,755		$37,135,590		2002		153,292		$25,603,599		1996		66,528		$16,518,394		2002		95,262		$24,897,129		2002		147,166		$18,213,777		2002		92,546		$3,700,000		1999		54,298		$20,886,124		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Train Control - Wayside				Track Feet		154,374		$6,903,484		1985		164,394		$22,913,020		1985		160,358		$6,857,000		1984		238,566		$27,715,247		1988		164,504		$6,999,292		1990		91,800		$8,681,000		1999		61,193		$20,594,000		2000		122,496		$29,923,930		2002		60,816		$11,472,500		2003		57,938		$10,289,749		2003		183,744		$16,787,026		1999		158,400		$0				295,755		$27,367,333		2002		153,292		$25,603,599		1996		66,528		$14,534,876		2002		95,262		$24,659,129		2002		147,166		$16,471,644		2002		92,546		$3,700,000		1999		54,298		$14,365,169		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - On Board Systems				Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$238,000		2002		0		$0				0		$0				83		$5,732,584		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Train Control - Centralized Systems				Track Feet		154,374		$0				164,394		$0				160,358		$0				238,566		$0				164,504		$0				91,800		$0				61,193		$0				122,496		$0				60,816		$0				57,938		$3,940,782		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$0				95,262		$0				147,166		$0				92,546		$0				54,298		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Crossing Protection				Intersections		90		$1,333,148		1985		90		$0				21		$599,000		1984		28		$13,029,974		1988		6		$170,000		1990		6		$732,000		1999		0		$0				0		$0				0		$0				1		$20,000		2003		0		$0				0		$0				0		$9,768,257		2002		0		$0				0		$1,983,518		2002		0		$0		2002		26		$1,742,133		2002		0		$0				4		$788,371		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.02		ELECTRIFICATION						Track Feet		154,374		$10,034,456		1985		164,394		$27,043,907		1984		160,358		$10,487,000		1984		238,566		$49,432,018		1988		164,504		$18,694,939		1990		91,800		$33,403,000		1999		61,193		$25,095,000		2000		122,496		$48,231,792		2002		60,816		$10,508,067		2002		57,938		$10,467,757		2003		183,744		$16,250,944		1999		158,400		$36,710,486		1998		295,755		$0		0		153,292		$26,143,705		1996		66,528		$10,812,037		2002		95,262		$29,521,129		2002		147,166		$22,969,661		2002		92,546		$7,100,000		1999		54,298		$21,912,171		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Substations				Track Feet		154,374		$4,856,409		1985		164,394		$12,031,797		1984		160,358		$3,550,000		1984		238,566		$21,059,588		1988		164,504		$7,697,679		1990		91,800		$16,433,000		1999		61,193		$14,793,000		2000		122,496		$20,518,177		2002		60,816		$0				57,938		$4,388,423		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$6,188,197		2002		95,262		$5,322,000		2002		147,166		$9,821,863		2002		92,546		$0				54,298		$12,240,806		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Power Distribution / Connections				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$1,615,040		2002		0		$0		2002		0		$297,495		2002		0		$0				0		$961,084		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Catenary				Track Feet		154,374		$5,178,047		1985		164,394		$15,012,110		1984		160,358		$6,937,000		1984		238,566		$28,372,430		1988		164,504		$10,997,260		1990		91,800		$16,970,000		1999		61,193		$10,302,000		2000		122,496		$27,713,614		2002		60,816		$0				57,938		$6,079,334		2003		183,744		$0				158,400		$0				295,755		$0				153,292		$0				66,528		$3,008,800		2002		95,262		$24,199,129		2002		147,166		$12,850,303		2002		92,546		$0				54,298		$8,710,281		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Third Rail				Track Feet		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.03		COMMUNICATIONS						Track Feet		154,374		$190,949		1985		164,394		$8,928,230		1985		160,358		$0				238,566		$19,091,470		1988		164,504		$2,935,448		1990		91,800		$6,677,000		1999		61,193		$9,347,000		2000		122,496		$21,973,927		2002		60,816		$12,664,285		2003		57,938		$1,698,442		2003		183,744		$9,577,756		1999		158,400		$1,682,935		1998		295,755		$7,326,374		2002		153,292		$14,753,114		1996		66,528		$0				95,262		$924,825		2002		147,166		$6,495,337		2002		92,546		$0				54,298		$4,837,329		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.04		REVENUE COLLECTION						Station		28		$1,052,000		1985		12		$1,066,661		1984		25		$3,224,000		1984		22		$6,004,536		1988		22		$4,325,063		1990		14		$5,714,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$4,741,299		1998		20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$3,863,068		2002		5		$800,000		1999		11		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Central Revenue Counting				Each		0		$0				1		$1,066,661		1984		1		$801,000		1984		1		$1,765,229		1988		0		$289,461		1990		0		$100,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - In Station				Station		28		$986,000		1985		12		$0				25		$2,423,000		1984		22		$4,239,307		1988		22		$4,035,602		1990		14		$5,614,000		1999		2		$2,000,000		2000		17		$3,578,000		2002		10		$1,459,660		2003		4		$1,100,000		2003		8		$1,944,003		1999		16		$0				20		$4,636,300		2002		20		$5,055,443		1996		6		$899,843		2003		10		$1,251,560		2003		13		$0				5		$0				11		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Revenue Collection - On Vehicle				Rev.  Vehicle		36		$66,000		1985		55		$0				26		$0				54		$0				50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.05		CENTRAL CONTROL						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$11,179,919		1988		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$8,457,698		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$13,374,358		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				3.06		ELEVATORS / ESCALATORS						Each		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		14		$2,628,000		1999		4		$17,875,000		2000		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		15		$4,274,135		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Elevators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				14		$2,628,000		1999		4		$17,875,000		2000		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				13		$4,072,010		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Escalators				Each		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				2		$202,125		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.00 STATIONS								Station		28		$10,270,000		1985		12		$34,282,779		1985		25		$15,107,000		1985		22		$65,893,479		1988		22		$4,914,000		1989		14		$118,599,991		1999		2		$148,973,500		2000		17		$46,050,906		2002		10		$11,408,179		2002		4		$60,253,996		2003		8		$10,077,816		1999		16		$13,045,531		1998		20		$48,743,551		2002		20		$100,259,433		1996		6		$22,454,518		2002		10		$18,652,818		2002		13		$51,941,011		2002		5		$19,000,000		1999		11		$41,348,161		2003		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				4.01		AT-GRADE						Station		0		$0				0		$0				5		$2,201,000		1985		15		$16,191,134		1988		3		$577,000		1989		8		$59,651,598		1999		2		$145,273,500		2000		16		$20,761,794		2002		10		$8,227,892		2002		0		$0				8		$10,077,816		1999		16		$13,045,531		1998		1		$1,600,475		2002		19		$34,165,962		1996		6		$22,454,518		2002		4		$9,154,189		2002		7		$18,222,152		2002		3		$11,400,000		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.02		AT-GRADE SIDE PLATFORM						Station		28		$10,270,000		1985		9		$15,733,846		1985		20		$9,634,000		1985		3		$2,741,608		1988		19		$4,337,000		1989		6		$48,111,392		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				19		$29,007,121		2002		0		$0				0		$0				6		$8,654,189		2002		3		$5,665,886		2002		2		$7,600,000		1999		11		$14,740,981		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.03		SUBWAY						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$18,677,389		2002		0		$0				0		$0				0		$0				0		$0				0		$0				1		$44,841,563		1996		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.04		SUBWAY SIDE PLATFORM						Station		0		$0				3		$18,548,933		1985		0		$0				1		$27,684,300		1988		0		$0				0		$0				0		$0				0		$0				0		$0				1		$46,868,372		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$7,525,701		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.05		ELEVATED						Station		0		$0				0		$0				0		$0				3		$8,786,682		1988		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,005,440		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.06		ELEVATED SIDE PLATFORM						Station		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				3		$13,385,624		2003		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				1		$3,284,013		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.07		PARKING						Spaces		3,850		$0		1985		0		$0				1,636		$3,272,000		1985		1,051		$8,490,533		1988		0		$0				2,700		$10,123,000		1999		975		$3,700,000		2000		1,100		$3,632,140		2002		600		$1,756,287		2002		370		$0				4,000		$0				0		$0				3,620		$17,830,955		2002		2,733		$7,481,332		1996		0		$0				0		$0				0		$481,198		2002		2,335		$0				433		$3,100,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.08		PARKING GARAGES						Spaces		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				880		$13,770,576		1996		0		$0				0		$0				0		$10,415,000		2002		262		$0				1,538		$22,950,000		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.09		PEDESTRIAN OVERPASSES						Each		0		$0				0		$0				0		$0				2		$1,999,222		1988		0		$0				2		$714,000		1999		0		$0				1		$979,584		2002		1		$1,424,000		2002		0		$0				0		$0				0		$0				0		$305,000		2002		0		$0				0		$0				0		$0				1		$1,337,913		2002		1		$0				2		$190,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				4.10		SIGNAGE & GRAPHICS						Station		28		$0				12		$0				25		$0				22		$0				22		$0				14		$0				2		$0				17		$2,000,000		2002		10		$0				4		$0				8		$0				16		$0				20		$0				20		$0				6		$0				10		$844,440		2002		13		$2,003,707		2002		5		$0				11		$367,180		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.00 VEHICLES								Rev. Vehicle		36		$34,600,000		1985		55		$57,399,440		1985		26		$25,218,000		1981		54		$79,939,129		1988		50		$55,611,000		1983		29		$98,559,000		1999		23		$75,882,000		2000		26		$74,711,000		2002		24		$73,189,604		2002		11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		14		$35,687,292		2002		25		$528,933		2002		18		$32,700,000		1999		28		$68,400,544		2004		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				5.01		REVENUE VEHICLES						Rev. Vehicle		26		$20,800,000		1985		55		$57,399,440		1985		26		$25,097,000		1981		54		$78,136,129		1988		50		$55,611,000		1983		29		$94,940,000		1999		0		$0				26		$74,711,000		2002		0		$0				11		$38,100,000		2003		24		$60,617,537		1999		23		$68,712,893		1998		20		$73,943,650		2002		36		$108,280,886		1996		24		$60,908,467		2002		0		$0				0		$0				16		$29,066,667		1999		28		$68,203,410		2004		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.02		REVENUE VEHICLES -- ORDER B						Rev. Vehicle		10		$13,800,000		1985		0		$0				0		$0				0		$0				0		$0				0		$0				23		$72,382,000		2000		0		$0				17		$48,988,283		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				14		$35,687,292		2002		0		$0				2		$3,633,333		1999		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.03		REVENUE VEHICLES -- ORDER C						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				7		$18,600,308		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.04		REVENUE VEHICLES -- ORDER D						Rev. Vehicle		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.05		ROTABLE VEHICLE COMPONENTS						Rev. Vehicle		36		$0				55		$0				26		$0				54		$0				50		$0				29		$3,619,000		1999		23		$3,500,000		2000		26		$0				24		$5,601,013		2002		11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$13,270		2002		18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				5.06		NON-REVENUE VEHICLES						Rev. Vehicle		36		$0		0		55		$0		0		26		$121,000		1985		54		$1,803,000		1988		50		$0		0		29		$0		0		23		$0		0		26		$0		0		24		$0		0		11		$0		0		24		$0		0		23		$0		0		20		$0		0		36		$0		0		24		$0		0		14		$0		0		25		$515,663		2002		18		$0		0		28		$197,134		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Maintenance Of Way Vehicles				Rev. Vehicle		36		$0				55		$0				26		$21,000		1985		54		$1,463,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$515,663		2002		18		$0				28		$197,134		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Automobiles / Trucks				Rev. Vehicle		36		$0				55		$0				26		$100,000		1985		54		$340,000		1988		50		$0				29		$0				23		$0				26		$0				24		$0				11		$0				24		$0				23		$0				20		$0				36		$0				24		$0				14		$0				25		$0				18		$0				28		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.00 SPECIAL CONDITIONS								L.F. Guideway		111,936		$12,153,425		1985		82,198		$10,038,972		1984		80,179		$5,756,000		1984		119,283		$152,349,392		1985		82,252		$8,487,000		1986		45,900		$120,964,991		1999		30,704		$168,917,500		2000		61,248		$11,243,000		2002		30,408		$19,493,599		2001		28,969		$20,575,510		2003		91,872		$7,572,009		1999		79,200		$8,598,856		1998		139,958		$49,960,495		2002		92,126		$27,762,340		1996		33,264		$7,878,469		2002		68,070		$11,159,388		2002		73,730		$68,108,837		2002		44,687		$1,400,000		1999		28,763		$17,520,479		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				6.01		UTILITY RELOCATION / BETTERMENT						L.F. Guideway		111,936		$4,850,611		1985		82,198		$4,034,435		1984		80,179		$5,656,000		1984		119,283		$2,553,505		1985		82,252		$5,822,000		1986		45,900		$38,431,000		1999		30,704		$30,674,000		2000		61,248		$11,243,000		2002		30,408		$7,947,805		2001		28,969		$14,365,902		2003		91,872		$4,493,656		1999		79,200		$8,598,856		1998		139,958		$18,300,000		2002		92,126		$10,291,816		1996		33,264		$7,586,004		2002		68,070		$7,496,000		2002		73,730		$13,038,627		2002		44,687		$800,000		1999		28,763		$3,631,852		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.02		UTILITY RELOCATION - BETTERMENTS						L.F. Guideway		111,936		$482,480		1985		82,198		$4,939,567		1984		80,179		$0				119,283		$119,761,634		1985		82,252		$0				45,900		$0				30,704		$13,879,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$10,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$41,287		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.03		UTILITY RELOCATION - OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$20,762,000		2000		61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$4,200,000		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$6,257,077		2002		44,687		$0				28,763		$431,244		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.04		DEMOLITIONS						L.F. Guideway		111,936		$333,136		1985		82,198		$747,080		1983		80,179		$100,000		1984		119,283		$967,836		1985		82,252		$513,000		1986		45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0		0		30,408		$86,000		2001		28,969		$1,747,137		2003		91,872		$881,457		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$292,465		2002		68,070		$34,060		2002		73,730		$1,316,348		2002		44,687		$0		0		28,763		$387,521		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Buildings				L.F. Guideway		111,936		$0				82,198		$747,080		1983		80,179		$100,000		1984		119,283		$384,438		1985		82,252		$0				45,900		$16,096,000		1999		30,704		$3,654,000		2000		61,248		$0				30,408		$0				28,969		$845,000		2003		91,872		$881,457		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$292,465		2002		68,070		$34,060		2002		73,730		$881,572		2002		44,687		$0				28,763		$387,521		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Other Removals				L.F. Guideway		111,936		$333,136		1985		82,198		$0				80,179		$0				119,283		$583,398		1985		82,252		$513,000		1986		45,900		$0				30,704		$0				61,248		$0				30,408		$86,000		2001		28,969		$902,137		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$59,094		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Asbestos Abatement				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$87,569		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Railroads				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$288,113		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.05		ROADWAY CHANGES						L.F. Guideway		111,936		$6,487,198		1985		82,198		$0				80,179		$0				119,283		$12,088,912		1985		82,252		$0				45,900		$7,053,000		1999		30,704		$3,703,000		2000		61,248		$0				30,408		$0				28,969		$3,205,081		2003		91,872		$0				79,200		$0				139,958		$10,763,876		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$11,662,797		2002		44,687		$0				28,763		$12,185,253		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.06		ENVIRONMENTAL MITIGATION						L.F. Guideway		111,936		$0				82,198		$317,890		1985		80,179		$0				119,283		$0				82,252		$2,152,000		1986		45,900		$59,384,991		1999		30,704		$96,245,500		2000		61,248		$0				30,408		$9,582,997		2001		28,969		$1,257,390		2003		91,872		$2,196,897		1999		79,200		$0				139,958		$2,673,470		2002		92,126		$17,470,524		1996		33,264		$0				68,070		$3,379,328		2002		73,730		$14,606,239		2002		44,687		$600,000		1999		28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.07		LANDSCAPING						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$16,977,505		1985		82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$1,876,797		2001		28,969		$0				91,872		$0				79,200		$0				139,958		$3,823,149		2002		92,126		$0				33,264		$0				68,070		$0				73,730		$3,940,462		2002		44,687		$0				28,763		$884,609		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				6.08		THIRD-PARTY AGREEMENTS						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$250,000		2002		73,730		$17,246,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.00 RIGHT-OF-WAY								L.F. Guideway		111,936		$17,408,000		1985		82,198		$21,511,920		1983		80,179		$15,070,000		1983		119,283		$60,084,803		1988		82,252		$54,617,000		1985		45,900		$45,338,038		1999		30,704		$39,077,000		2000		61,248		$49,026,000		2002		30,408		$6,473,336		2002		28,969		$46,200,000		2003		91,872		$21,349,279		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,596,906		2002		68,070		$5,311,529		2002		73,730		$10,101,841		2002		44,687		$38,600,000		1999		28,763		$2,950,000		2002		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

				7.01		LAND ACQUISITION						L.F. Guideway		111,936		$16,616,000		1985		82,198		$21,511,920		1983		80,179		$13,439,000		1983		119,283		$55,437,402		1988		82,252		$51,323,000		1985		45,900		$43,523,000		1999		30,704		$37,577,000		2000		61,248		$21,299,000		2002		30,408		$2,262,018		2002		28,969		$31,200,000		2003		91,872		$16,704,282		1999		79,200		$42,497,770		1998		139,958		$84,302,000		2002		92,126		$64,199,462		1996		33,264		$28,325,447		2002		68,070		$3,715,677		2002		73,730		$2,672,000		2002		44,687		$8,600,000		1999		28,763		$2,707,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.02		LAND ACQUISITION - DONATED						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$27,727,000		2002		30,408		$0				28,969		$0				91,872		$946,498		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.03		ACQUISITION-RELATED COST						L.F. Guideway		111,936		$792,000		1985		82,198		$0		0		80,179		$1,473,000		1982		119,283		$4,493,401		1988		82,252		$2,772,000		1985		45,900		$1,815,038		1999		30,704		$1,500,000		2000		61,248		$0		0		30,408		$334,700		2002		28,969		$0		0		91,872		$1,472,649		1999		79,200		$0		0		139,958		$0		0		92,126		$0		0		33,264		$271,459		2002		68,070		$1,040,852		2002		73,730		$4,026,466		2002		44,687		$0		0		28,763		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0		0		$0		0

								Property Management				L.F. Guideway		111,936		$9,000		1985		82,198		$0				80,179		$243,000		1982		119,283		$2,241,826		1988		82,252		$924,000		1985		45,900		$1,244,678		1999		30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$1,000,000		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Agency				L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$924,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$0				28,969		$0				91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$271,459		2002		68,070		$236,274		2002		73,730		$3,026,466		2002		44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

								Contractor				L.F. Guideway		111,936		$783,000		1985		82,198		$0				80,179		$1,230,000		1982		119,283		$2,251,575		1988		82,252		$924,000		1985		45,900		$570,360		1999		30,704		$1,500,000		2000		61,248		$0				30,408		$334,700		2002		28,969		$0				91,872		$1,472,649		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$804,578		2002		73,730		$0				44,687		$0				28,763		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.04		RELOCATION						L.F. Guideway		111,936		$0				82,198		$0				80,179		$158,000		1982		119,283		$154,000		1988		82,252		$522,000		1985		45,900		$0				30,704		$0				61,248		$0				30,408		$315,000		2002		28,969		$0				91,872		$2,225,850		1999		79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$555,000		2002		73,730		$20,000		2002		44,687		$0				28,763		$226,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				7.05		OTHER						L.F. Guideway		111,936		$0				82,198		$0				80,179		$0				119,283		$0				82,252		$0				45,900		$0				30,704		$0				61,248		$0				30,408		$3,561,618		2002		28,969		$15,000,000		2003		91,872		$0				79,200		$0				139,958		$0				92,126		$0				33,264		$0				68,070		$0				73,730		$3,383,375		2002		44,687		$30,000,000		1999		28,763		$17,000		2002		0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0				0		$0

				8.00 SOFT-COSTS								Total		$144,602,862		$36,119,000		1982		$422,720,484		$132,804,580		1985		$188,519,637		$58,278,000		1984		$666,463,892		$210,805,963		1985		$243,931,878		$136,417,000		1986		$700,602,000		$291,538,000		1999		$929,599,000		$288,875,000		2000		$602,243,000		$73,187,000		2002		$280,473,836		$68,901,236		2002		$337,248,339		$138,595,538		2003		$264,073,556		$65,420,740		1999		$263,945,371		$47,854,816		1998		$578,631,974		$428,413,885		2002		$748,986,965		$214,280,878		1996		$193,451,659		$37,198,985		2002		$187,509,529		$43,050,471		2002		$292,299,412		$111,318,897		2001		$144,000,000		$33,100,000		1999		$289,238,602		$97,219,739		2002		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

				8.01		PLANNING/FEASIBILITY STUDIES						Total		$144,602,862		$16,557,000		1980		$422,720,484		$0				$188,519,637		$2,535,000		1980		$666,463,892		$0				$243,931,878		$41,085,000		1986		$700,602,000		$5,565,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$13,047,850		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$300,845		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		PRELIMINARY ENGINEERING & DESIGN						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$7,000,000		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$19,566,160		1999		$748,986,965		$0				$193,451,659		$0				$187,509,529		$1,513,672		2000		$292,299,412		$13,481,788		2000		$144,000,000		$0				$289,238,602		$11,600,789		1999		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.02		FINAL DESIGN						Total		$144,602,862		$0		0		$422,720,484		$106,746,730		1985		$188,519,637		$13,212,000		1982		$666,463,892		$64,030,705		1985		$243,931,878		$0				$700,602,000		$41,707,500		1999		$929,599,000		$22,932,000		2000		$602,243,000		$17,297,000		2002		$280,473,836		$18,677,500		2001		$337,248,339		$40,150,350		2003		$264,073,556		$23,519,814		1999		$263,945,371		$0				$578,631,974		$35,700,000		2000		$748,986,965		$95,138,864		1996		$193,451,659		$15,134,754		2001		$187,509,529		$14,085,877		2001		$292,299,412		$24,009,723		2001		$144,000,000		$21,600,000		1999		$289,238,602		$35,198,539		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.03		CONSTRUCTION MANAGEMENT						Total		$144,602,862		$9,050,000		1983		$422,720,484		$11,236,750		1985		$188,519,637		$17,000,000		1984		$666,463,892		$79,304,746		1985		$243,931,878		$63,260,000		1986		$700,602,000		$10,499,000		1999		$929,599,000		$25,807,000		2000		$602,243,000		$0				$280,473,836		$17,046,868		2002		$337,248,339		$44,062,447		2003		$264,073,556		$18,758,352		1999		$263,945,371		$0				$578,631,974		$44,474,480		2002		$748,986,965		$0				$193,451,659		$7,757,783		2002		$187,509,529		$10,385,042		2002		$292,299,412		$546,058		2002		$144,000,000		$11,500,000		1999		$289,238,602		$20,338,449		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.04		PROJECT MANAGEMENT						Total		$144,602,862		$4,199,000		1984		$422,720,484		$14,821,100		1985		$188,519,637		$13,172,000		1985		$666,463,892		$21,374,427		1985		$243,931,878		$19,115,000		1986		$700,602,000		$10,684,000		1999		$929,599,000		$18,999,000		2000		$602,243,000		$42,935,000		2002		$280,473,836		$17,046,868		2002		$337,248,339		$18,800,000		2003		$264,073,556		$12,009,715		1999		$263,945,371		$22,857,356		1998		$578,631,974		$28,200,395		2002		$748,986,965		$93,897,518		1996		$193,451,659		$12,887,194		2002		$187,509,529		$10,930,435		2002		$292,299,412		$21,430,000		2002		$144,000,000		$0				$289,238,602		$13,683,245		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.05		PROJECT MANAGEMENT OVERSIGHT						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$4,194,136		1985		$243,931,878		$1,457,000		1986		$700,602,000		$10,449,000		1999		$929,599,000		$8,414,000		2000		$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$2,510,092		1999		$263,945,371		$0				$578,631,974		$0		2002		$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$2,200,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.06		PROJECT INITIATION						Total		$144,602,862		$1,285,000		1985		$422,720,484		$0		0		$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$7,500,000		1986		$700,602,000		$45,987,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$26,158,831		2003		$264,073,556		$4,403,053		1999		$263,945,371		$0		0		$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0		0		$187,509,529		$779,564		2002		$292,299,412		$18,872,000		2001		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Insurance				Total		$144,602,862		$1,285,000		1985		$422,720,484		$0				$188,519,637		$5,240,000		1985		$666,463,892		$32,780,582		1985		$243,931,878		$0				$700,602,000		$9,387,000		1999		$929,599,000		$16,291,000		2000		$602,243,000		$6,115,000		2002		$280,473,836		$4,230,000		2001		$337,248,339		$0				$264,073,556		$4,403,053		1999		$263,945,371		$0				$578,631,974		$8,925,000		2002		$748,986,965		$15,438,722		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$8,472,000		2002		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Mobilization				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$7,000,000		1986		$700,602,000		$36,600,000		1999		$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$22,546,954		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$779,564		2002		$292,299,412		$10,400,000		2000		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Maintenance of Traffic				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$500,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$3,611,877		2003		$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.07		FINANCE CHARGES						Total		$144,602,862		$528,000		1984		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$124,939,000		1999		$929,599,000		$173,500,000		2000		$602,243,000		$3,100,000		2002		$280,473,836		$7,595,000		2003		$337,248,339		$0				$264,073,556		$0				$263,945,371		$24,997,460		1998		$578,631,974		$268,000,000		2002		$748,986,965		$1,397,973		1996		$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.08		TRAINING/START-UP/TESTING						Total		$144,602,862		$4,500,000		1985		$422,720,484		$0		0		$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0		0		$929,599,000		$0		0		$602,243,000		$2,740,000		2002		$280,473,836		$4,305,000		2004		$337,248,339		$2,423,910		2003		$264,073,556		$4,019,714		1999		$263,945,371		$0		0		$578,631,974		$1,800,000		2002		$748,986,965		$8,407,801		1996		$193,451,659		$576,960		2002		$187,509,529		$4,167,636		2002		$292,299,412		$6,287,560		2003		$144,000,000		$0		0		$289,238,602		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0		$0		$0		0

								Safety Certification				Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$0				$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$6,287,560		2003		$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

								Off-Site LRV Testing				Total		$144,602,862		$4,500,000		1985		$422,720,484		$0				$188,519,637		$7,119,000		1985		$666,463,892		$9,121,366		1985		$243,931,878		$4,000,000		1986		$700,602,000		$0				$929,599,000		$0				$602,243,000		$2,740,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$0				$263,945,371		$0				$578,631,974		$0				$748,986,965		$0				$193,451,659		$0				$187,509,529		$0				$292,299,412		$0				$144,000,000		$0				$289,238,602		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				8.09		OTHER SOFT COSTS						Total		$144,602,862		$0		0		$422,720,484		$0				$188,519,637		$0				$666,463,892		$0				$243,931,878		$0				$700,602,000		$0				$929,599,000		$0				$602,243,000		$1,000,000		2002		$280,473,836		$0				$337,248,339		$0				$264,073,556		$200,000		1999		$263,945,371		$0				$578,631,974		$8,700,000		2002		$748,986,965		$0				$193,451,659		$842,294		2002		$187,509,529		$1,188,245		2002		$292,299,412		$24,491,768		2002		$144,000,000		$0				$289,238,602		$16,097,872		2002		$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0

				9.00		TOTAL COSTS LESS PE, FD AND FINANCING						Total				$163,636,862		$1,462				$555,525,064		$6,758				$244,262,637		$3,046				$877,269,855		$7,355				$339,263,878		$4,125				$819,928,500		$17,863				$1,022,042,000		$33,287				$672,330,000		$10,977				$341,780,072		$11,240				$468,843,877		$16,184				$329,494,296		$3,586				$286,802,727		$3,621				$706,431,849		$5,047				$961,869,870		$10,441				$230,650,644		$6,934				$229,046,328		$3,365				$390,136,522		$5,291				$177,100,000		$3,963				$374,556,707		$13,022				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0				$0		$0
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Help:
For components requiring more than one year to construct, enter the mid-point of construction.  For  items purchased from vendors (e.g., vehicles, fare equipment), enter the date of delivery.

Help:
Move mouse over comments (red triangles) for data entry assistance
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