Ravenswood Line Extension

Chicago, Illinois

Ravenswood Line Extension

Chicago, Illinois


Ravenswood Line Extension 
Chicago, Illinois
(November 2005)
Description
The Chicago Transit Authority (CTA) is proposing to reconstruct existing platforms and stations on the existing Ravenswood (Brown) Line to accommodate eight-car trains, along with other related capital improvements.  The Ravenswood Line extends approximately 9.1 miles from the Kimball Terminal on the north side of Chicago through the "Loop Elevated" in downtown Chicago, and includes 19 stations.  The majority of the line operates on an elevated structure (8.0 miles), except for a portion near the northern end of the line that operates at grade (1.1 miles). 

The proposed project includes the modernization of stations and other rail infrastructure improvements, including compliance with the Americans with Disabilities Act regulations for improved station accessibility, resulting in an enhancement of passenger safety and convenience.  CTA is also upgrading several highway grade crossings to reduce inconvenience to vehicular traffic and improve pedestrian safety along the line.  CTA also expects the modernization of the Brown Line’s signal/communication controls to improve train performance and reliability.  It will optimize operations along the line via a reduction or elimination of current "slow zones" of, in some areas, less than 15 miles per hour due to the line’s deterioration.  CTA estimates that average daily ridership in 2020 will total 68,000 passengers.   

The total project cost under the Full Funding Grant Agreement (FFGA) is $529.91 million.  The Section 5309 New Starts funding share is $245.52 million.  

Status

In November 1997, the Chicago Area Transportation Study (the local Metropolitan Planning Organization) included the Ravenswood Expansion Project in the region’s financially-constrained long-range transportation plan.  CTA completed preliminary engineering in early 2000.  In February 2002, CTA completed an Environmental Assessment.  FTA issued a Finding of No Significant Impact on the project in July 2002, and approved the project into final design in August 2002.  CTA and FTA entered into an FFGA in January 2004, with revenue operations scheduled for December 2009.  Due to receipt of construction bids above the engineer’s estimate, FTA asked CTA to submit a Recovery Plan.  CTA is in the process of repackaging the bid packages.  Construction started in late 2004, and is projected to be completed within budget and schedule.  
SAFETEA-LU Section 3043 (a)(5) authorized the Ravenswood Line Extension for final design and construction.  Through FY 2006, Congress has appropriated $99.57 million in Section 5309 New Starts funds for the project. 

    

	ReportedReported in Year of Expenditure Dollarsxpenditure 

	Source of Funds
	Total Funding (million)
	Appropriations to Date

	Federal:
Section 5309 New Starts

  FFGA Commitment

Section 5307 Urbanized Area Formula 
	$245.52

$177.57
	$99.57 million appropriated through FY 2006

	Local:

Illinois Department of Transportation

Regional Transit Authority/Chicago

   Transit Authority

	$49.72

$57.10


	

	TOTAL
	$529.91
	

	NOTE: The sum of the figures may differ from the total as listed due to rounding.
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