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• Develop and review 
alternatives 

• Select locally preferred 
alternative (LPA) 

• Adopt LPA into fiscally 
constrained long range 
transportation plan 

• Complete 
environmental 
review process 

• Gain commitments 
of at least 50% of 
non-New Starts 
funding 

• Gain commitments 
of all non-New 
Starts funding 

• Complete sufficient 
engineering and 
design 

Under SAFETEA-LU 

= FTA evaluation, rating, and approval = FTA approval Legend 

• Complete environmental review 
process including developing 
and reviewing alternatives, 
selecting locally preferred 
alternative (LPA), and adopting 
it into the fiscally constrained 
long range transportation plan 

• Gain commitments of 
all non-New Starts 
funding 

• Complete sufficient 
engineering and design 

Project 
Development Engineering 
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Grant 
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Under MAP-21 

• Construction 

• Construction 
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