Mission Valley East LRT Extension

San Diego, California

Mission Valley East LRT Extension

San Diego, California


Mission Valley East LRT Extension
San Diego, California
(November 2004)
Description
The Metropolitan Transit Development Board (MTDB) is constructing a 5.9-mile Mission Valley East Light Rail Transit (LRT) extension of the agency’s Blue Line, from its current terminus east of I-15 to the City of La Mesa, where it will connect to the existing Orange Line near Baltimore Drive.  The project includes four new stations at Grantville, San Diego State University, Alvarado Medical Center, and 70th Street.  The project will also serve two existing stations at Mission San Diego and Grossmont Center, and includes the purchase of 11 low-floor light rail vehicles.  The project has elevated, at-grade and tunnel segments, two park-and-ride lots, and a new access road between Waring Road and the Grantville Station.  The project is expected to serve 10,800 average weekday boardings in 2015.  

The total project cost under the Full Funding Grant Agreement (FFGA) for the Mission Valley East extension is $430.96 million.  The Section 5309 New Starts funding share is $329.96 million.  

Status
A major investment study/Draft Environmental Impact Statement (EIS) was completed in May 1997.  The Mission Valley East segment was the locally preferred alternative selected in October 1997 by MTDB, with concurrence from the San Diego Association of Governments (the local Metropolitan Planning Organization).  FTA approved the project into preliminary engineering in March 1998.  Preliminary engineering was completed in July 1998.  The Final EIS was completed and FTA issued a Record of Decision in August 1998.  FTA approved the project into final design in October 1998.  FTA and MTDB entered into an FFGA in June 2000, with revenue operations scheduled for December 2005.  Construction started in November 2000 and is projected to be completed within budget and on schedule.  

TEA-21 Section 3030(a)(76) authorized the Mission Valley East Corridor for final design and construction.  Through FY 2005, Congress has appropriated $321.61 million in Section 5309 funds for this project.  

	 Reported in Year of Expenditure Dollars

	Source of Funds
	Total Funding (million)
	Appropriations to Date

	Federal:
	
	

	Section 5309 New Starts 

  FFGA Commitment
	$329.96
	$321.61 million appropriated through FY 2005

	Flexible Funds
	$  13.70
	

	State:
	
	

	Transit Capital Improvement
	$    4.10
	

	Traffic System Management
	$    0.80
	

	Statewide Transportation

Improvement Program
	$  62.90
	

	Local:

Transnet Sales Tax
	$  19.50
	

	TOTAL
	$430.96 1
	

	NOTE:  The sum of the figures may differ from the total as listed due to rounding. 

1 $1 million in-kind right-of-way donation not included in total.


MAP







Full Funding Grant Agreement

A-15
A-18

Full Funding Grant Agreement
Full Funding Grant Agreement

A-17

