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Description
The Bay Area Rapid Transit (BART) and San Mateo County Transit District (SamTrans) have completed an 8.7-mile double track, four-station, heavy rail extension from BART’s Colma Station through Colma, South San Francisco, and San Bruno, and along the Caltrain right-of-way to Millbrae.  Approximately 1.5 miles north of the Millbrae Avenue intermodal terminal, an east-west aerial "Y" stub will service the San Francisco International Airport (SFO).  The project includes expansion and improvement of several existing maintenance and storage yards.  In 2010, average weekday boardings are estimated at 73,800, with an estimated 17,800 daily trips by air travelers and airport employees.  The extension opened for service in June 2003.  Average weekday boardings in November 2003 reached 19,000.

The total project cost under the amended FFGA, reflecting increases in project cost, is $1,552.23 million.  The Section 5309 New Starts funding share is $750.00 million.

Status
An alternatives analysis/Draft Environmental Impact Statement/Draft Environmental Impact Report was completed in 1992, resulting in the selection of a locally preferred alternative.  New alignments were evaluated in April 1995, whereby BART and SamTrans revised the locally preferred alternative.  The Final Environmental Impact Statement was completed in June 1996, and a Record of Decision was issued in August 1996.  FTA approved the project into final design on September 16, 1996.  The original FFGA for the SFO project was signed on June 30, 1997.  The FFGA was amended due to high bid prices, and the amended FFGA was signed on June 1, 2000.  The BART extension opened for revenue operations in June 2003.  

TEA-21 Section 3030(a)(79) authorized the BART to SFO project for final design and construction.  Through FY 2003, Congress has appropriated $469.73 million in Section 5309 New Starts funds.

The original FFGA for the SFO project was signed on June 30, 1997 and the amended FFGA was signed on June 1, 2000 due to cost overruns and schedule delay.  
	Reported in Year of Expenditure Dollars

	Source of Funds
	Total Funding (million)
	Appropriations to Date

	Federal:
	
	

	Section 5309 New Starts

  FFGA Commitment
	$   750.00
	$469.73 million appropriated through FY 2003

	State:
	$   152.00
	

	Local:

BART 1 

San Francisco International 

 Airport
	$   445.23

$   123.00
	

	Subtotal: 
	$1,470.23
	

	Additional Local Funding: 
	$  82.00
	

	TOTAL 
	$1,552.23
	

	NOTE Sum of figures may differ from total as listed due to rounding. 

1 Local funding includes up to $77 million for airport systems.
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