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Description
The Bay Area Rapid Transit (BART) and San Mateo County Transit District (SamTrans) have completed an 8.7-mile double track, four-station, heavy rail extension from BART’s Colma Station through Colma, South San Francisco, and San Bruno, and along the Caltrain right-of-way to Millbrae.  Approximately 1.5 miles north of the Millbrae Avenue intermodal terminal, an east-west aerial "Y" stub will service the San Francisco International Airport (SFO).  The project includes expansion and improvement of several existing maintenance and storage yards.  In 2010, average weekday boardings are estimated at 73,800, with an estimated 17,800 daily trips by air travelers and airport employees.  The extension opened for service in June 2003.  In October 2004, there were 27,000 average weekday boardings.

The total project cost under the amended Full Funding Grant Agreement (FFGA), reflecting increases in project cost, is $1,552.23 million.  The Section 5309 New Starts funding share is $750.00 million.

Status
An alternatives analysis/Draft Environmental Impact Statement/Draft Environmental Impact Report was completed in 1992, resulting in the selection of a locally preferred alternative.  New alignments were evaluated in April 1995, whereby BART and SamTrans revised the locally preferred alternative.  The Final Environmental Impact Statement was completed in June 1996, and FTA issued a Record of Decision in August 1996.  FTA approved the project into final design in September 1996.  The original FFGA for the SFO project was signed in June 1997, with a total project cost estimate of $1,054 million.  FTA amended the FFGA in June 2000 to reflect the increased cost of construction in the region.  The amended FFGA revised the total cost estimate to $1,552.23 million, but maintained the Section 5309 New Start funding of $750.00 million.  The BART extension opened for revenue service in June 2003.  

TEA-21 Section 3030(a)(79) authorized the BART to SFO project for final design and construction.  Through FY 2005, Congress has appropriated $667.34 million in Section 5309 New Starts funds.

	Reported in Year of Expenditure Dollars

	Source of Funds
	Total Funding (million)
	Appropriations to Date

	Federal:
	
	

	Section 5309 New Starts

  FFGA Commitment
	$   750.00
	$667.34 million appropriated through FY 2005

	State:
	$   152.00
	

	Local:

BART 1 

San Francisco International 

 Airport
	$   445.23

$   123.00
	

	Subtotal: 
	$1,470.23
	

	Additional Local Funding: 
	$    82.00
	

	TOTAL 
	$1,552.23
	

	NOTE The sum of the figures may differ from the total as listed due to rounding. 

1 Local funding includes up to $77 million for airport systems.
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