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Description
The Metro Rail Red Line Project in Los Angeles was to be planned, programmed and constructed in phases through a series of minimum operable segments (MOS).  MOS-1 was a 4.4-mile, five-station segment that was opened for revenue service in January 1993.  MOS-2 was a 2.1-mile, three-station segment that was opened in July 1996.  An additional 4.6-mile, five-station segment in MOS-2 was opened in June 1999. 

MOS-3 of the Metro Rail Red Line, authorized in the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA), included the North Hollywood, Eastside, and Mid-City segments.

The North Hollywood Extension is a 6.3-mile, three-station subway, extending from the Hollywood branch of MOS-2 to North Hollywood in the San Fernando Valley.  When the North Hollywood Extension opened for service in June 2000, ridership for the entire system doubled to approximately 125,000 daily boardings, far exceeding the projected daily boardings for 2010.

The total project cost for the North Hollywood Extension under the FFGA is $1,310.82 million.  The Section 5309 New Starts funding share is $681.04 million.

Status
The Los Angeles County Metropolitan Transit Agency (LACMTA) and FTA signed an FFGA for MOS-3 in May 1993, which provided $1.23 billion in Section 5309 New Starts funds for the three extensions of MOS-3.  The FFGA was subsequently amended on December 28, 1994, to provide an additional $186.49 million for a total commitment of $1,416.49 million in Section 5309 New Starts funding.  

A revised and restated FFGA for the North Hollywood extension (Phase I-A) of MOS-3 was signed on June 9, 1997 at a total project cost of $1,310.82 million, with a Section 5309 New Starts funding share of $681.04 million. 

On January 14, 1998, the LACMTA Board of Directors voted to suspend and demobilize rail construction activities on all rail projects other than the MOS-2 and MOS-3 North Hollywood extensions that were already under construction.  MTA subsequently submitted the recovery plan to FTA on May 15, 1998.  FTA accepted the recovery plan on July 2, 1998.  The project was completed and opened for service in June 2000.

Through FY 2003, Congress has appropriated $680.38 million for the North Hollywood Extension project.
	Reported in Year of Expenditure Dollars

	Source of Funds
	Total Funding (million)
	Appropriations to Date

	Federal:
	
	

	Section 5309 New Starts

  FFGA Commitment
	$  681.04
	$680.38 million appropriated through FY 2003 for the North Hollywood extension

	Flexible Funds
	$  245.60
	

	Local:
	$  384.18
	

	TOTAL
	$1,310.82
	

	NOTE: Sum of figures may differ from total as listed due to rounding.
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